

Ohio Department of Transportation - Prebid Questions

Project No. 118026

Sale Date - 11/17/2011

MAD-16705 - CR-CR14-0.09

Question Submitted: 10/21/2011 2:42:07 PM

What materials and color scheme are the bridge signage misc. to be constructed out of?

See forthcoming addendum.

Question Submitted: 10/20/2011 11:22:32 AM

On plan sheet 4 of 52 it states that the work pads cannot be constructed until August 15th. When on the same page it states in stream work is only limited from April 15 to June 30. The contractor will need to have some river access after June 30 to allow for the removal of the existing bridge to allow for the rest of the bridge construction before August 15th. Will the contractor be allowed in the river after June 30th as long as the confines of the permit are met?

The plan notes are worded correctly. The note states, "No instream work is permitted between April 15 and June 30." Work is permitted after June 30. However, the workpad itself may not be constructed until Aug 16.

Ohio Department of Transportation - Prebid Questions

Project No. 110393

Sale Date - 6/16/2011

MAD-16705 - CR-CR14-0.09

Question Submitted:

5/19/2011 4:55:12 PM

Can the completion date be changed to June 30, 2012? The glulam timber suppliers are estimating a 10-12 week lead time after approved shop drawings. So, the earliest we could receive glulam material at the jobsite would be late October, 2011 - which is the current completion date.

*** DISCLAIMER - Prebid questions and answers provided are for informational purposes only and are not part of the Bid Documents. If a question warrants a clarification, the Department will issue an addendum addressing the request.