

# Ohio Department of Transportation - Prebid Questions

Project No. 100513

Sale Date - 10/7/2010

SUM-82911 - SR-619-4.87

Question Submitted: 10/1/2010 12:22:11 PM

Re. Addendum #2: I share the concerns expressed in a previously submitted question. The potential for temperature-related problems is unacceptably high. Given that there is room to both perform work and allow for single-boat passage, it may be worth revisiting this addendum.

**A: Revisions to the schedule for this work cannot be modified due to commitments to the City and ODNR.**

Question Submitted: 10/1/2010 10:48:49 AM

Addendum 2 states that all deck edge patching and pile encasement is to be completed in Nov./Dec. With temperatures below freezing in this time frame and with the thin concrete sections, extensive enclosures, scaffolding, and heating will be required. The pile encasement work will not impact the boat traffic. Could the overhead work be scheduled in early spring prior to boating season or completed under a traffic control plan? Can this interim completion date be revised?

**A: Revisions to the schedule for this work cannot be modified due to commitments to the City and ODNR.**