

OHIO DEPARTMENT OF TRANSPORTATION



District 7 Sidney, Ohio
John Kasich, Governor
Jerry Wray, Director
Randy Chevalley, P.E., P.S., District Deputy Director



The update is a general guide to the construction operations on **the I-75/Central Ave./Dixie Ave. Interchange**. Any timeframes listed within are subject to change without notice due to changing weather or field conditions. This information will be updated monthly or as needed.

June 2012

Interstate 75, Dryden Rd., Central Ave. and Dixie Dr. – Work on the new ramp from northbound I-75 to Dixie Dr. continues as the embankment and aggregate are in place and new asphalt will soon follow. Placement of the new asphalt will take place in other areas throughout the project this month as well. Work has started on the new retaining wall along the ramp from southbound I-75 to Central Ave., and it will be completed this month. Reconstruction of this ramp and Central Ave. at the west end of the project will continue in June with embankment, aggregate base and then the asphalt. Electrical work is taking place throughout the project. Later this month, the southbound lanes are expected to be moved to the exterior half of the southbound side of I-75 so reconstruction of the interior half can take place. The ramp from Central Ave. to southbound I-75 is scheduled to reopen later this month as well.

Structures – Bridge crews continue with their work on the southbound I-75 structures over Dixie Dr., Central Ave. and Hole's Creek. The new overlays will be placed on these bridge decks in the first half of June. Bridge painting is nearly complete on the I-75 bridges over Hole's Creek, followed by painting on the bridges over Central Ave. and Dixie Dr. this month.



Placing new asphalt on Central Ave. under I-75



Construction of the new retaining wall along the southbound I-75 exit ramp



Looking west at Central Ave. from southbound I-75



The beginning of the new ramp from southbound I-75 to Central Ave.

Ramps

Permanently Closed

None

Temporarily Closed

The following ramps are currently closed:

- Northbound I-75 to Dixie Dr. (expected to re-open mid-June)
- Southbound I-75 to Central Ave. (expected to re-open early July)
- Central Ave. to southbound I-75 (expected to re-open early June)

Upcoming Closures

None

Estimated Upcoming Milestones

Current Completion Date = October 2012

The project is 66% complete.