

OHIO DEPARTMENT OF TRANSPORTATION



District 7 Sidney, Ohio
John Kasich, Governor
Jerry Wray, Director
Randy Chevalley, P.E., P.S., District Deputy Director



The update is a general guide to the construction operations on **the I-75/Central Ave./Dixie Ave. Interchange**. Any timeframes listed within are subject to change without notice due to changing weather or field conditions. This information will be updated monthly or as needed.

May 2011

Interstate 75 – The ramp from E. Central Ave. to southbound I-75 remains closed. The contractor continues work on the crossovers on I-75 that will shift the inside lane of northbound I-75 to southbound I-75, allowing for construction to begin on the interior half of northbound I-75. The crossovers are expected to be completed by May 16th, weather permitting. Lane closures will be utilized at night as needed. Work continues on the drainage and waterworks throughout the project. The contractor also plans to begin excavation at the ramp from E. Central Ave. to southbound I-75 and to place fill at Dryden Rd. so it can be widened to two lanes in each direction with a center left turn lane.

Structures – The contractor is working on the piers and abutments for the bridge over Hole's Creek so it can be widened. This will allow for two left turn lanes from Dixie Dr. to Dryden Rd. After the crossovers on I-75 are in place, the contractor will be able to start work on the structures on I-75 over Dixie Dr., Central Ave. and Hole's Creek.



Looking east along Central Ave. with the I-75 ramp above



Looking east at Central Ave. & Dixie Dr. from I-75



Construction of the Hole's Creek bridge



Drainage work on Central Ave.

Ramps

Permanently Closed

None

Temporarily Closed

E. Central Ave. to southbound I-75

Estimated Upcoming Milestones

Current Completion Date = October 2012

The project is 10% complete.