

Ohio Department of Transportation - Prebid Questions

Project No. 130455

Sale Date - 7/18/2013

ATH-87240 - US-33-5.92

Question Submitted:

7/8/2013 4:16:25 PM

ODOT by addendum has added 36 sign months to this Project for Digital Speed Limit Signs Assemblies. We assume ODOT has determined that 18 actual Sign Assemblies will be required to build this Project per the Plan and Sequence of Work. There is no way we can see 18 of these signs being available in the time frame of this season for this Project. We are currently waiting for 3 of these signs to be manufactured for a Project on Guernsey County I-70 that have been ordered for 4 weeks by our Traffic sub-contractor and they are being told not to expect them for another two to three weeks. By the time a contract is awarded and signs ordered delivery may not be until the completion date for this Project. If ODOT is going to require these signs we will have to bid this job based on sign availability.

This project currently has an 10/04/13 completion date. Please revise the completion date to allow time to complete this Project reasonably this year. Thank You.

Please see forthcoming Addendum No.4.