

Ohio Department of Transportation Prebid Questions

Project No. 046001

Sale Date - 6/30/2004

Question Submitted: 6/22/2004

Question Number: 1

The Horizontal Bars as shown are only 1/2 the amount required.

See Addenda #2. Quantities revised.

Question Submitted: 6/29/2004

Question Number: 2

The plan notes on Plan Sheet No. 13 requires that a large amount of the work on this contract be completed by November 19, 2004. We and some of the potential subcontractors that we have spoken to are concerned about completing the work defined in this timeframe. Since the bridge is currently closed to traffic considering a change in the completion date may provide more competitive pricing.

The District has set this interim completion date so that the contractor will have the structure stabilized and the arch centering falsework out of the stream before suspending work over the winter months. This is to prevent additional deterioration of the structure condition and to assure that the stream obstructions are removed to prevent any upstream flooding. No change of the interim completion date will be required.

All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised that these items are being provided for informational purposes only and are not part of the bidding documents. If a question warrants a clarification, the Department will issue an addenda addressing the request for clarification to all plan holders. If the Department believes that the bidding documents adequately address the request, the contractor will be advised accordingly.