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	Contact: Pam Clawson, P.E., Claims Coordinator (614)466-3957
	
	
	

	
	District
	Project
	Location
	Contractor
	Claim #
	Issue
	Next Due Date
	What is due?

	
	 
	 
	 
	 
	 
	 
	 
	 

	
	4
	122(05)
	Sta-SR183
	BECDIR
	04-050122-01
	Vibratory Hammer Guy Wire Extension and Delay 
	RESOLVED
	RESOLVED STEP 2

	
	10
	510(02)
	Pomeroy Bridge
	Mahan/National Joint Venture    
	10-020510-1
	       PT-Air Test         Quantum Only
	RESOLVED
	DCB Decision - Accepted

	
	10
	510(02)
	Pomeroy Bridge
	Mahan/National Joint Venture    
	10-020510-3
	Geometry Control Issue Delay
	DROPPED
	DROPPED

	
	10
	510(02)
	Pomeroy Bridge
	Mahan/National Joint Venture    
	10-020510-4
	Retaining Wall Concrete Quantity
	RESOLVED
	DCB Decision - Accepted

	
	10
	510(02)
	Pomeroy Bridge
	Mahan/National Joint Venture    
	10-020510-5
	Retaining Wall sealing Quantity
	RESOLVED
	DCB Decision - Accepted

	
	3
	343(05)
	MED-I71-9.56
	Kokosing
	03-050343-01
	Subgrade Stabilization
	PENDING
	Continuing Negotiation

	
	6
	294(04)
	Clark/Mad I70
	Kokosing
	06-040294-01
	Interest CO # 60, 63, 64, 65
	5/4/2009
	Awaiting DCB Decision

	
	6
	294(04
	Clark/Mad I70
	Kokosing
	06-040294-02
	Asphalt for MOT
	5/4/2009
	Awaiting DCB Decision

	
	6
	294(04)
	Clark/Mad I70
	Kokosing
	06-040294-03
	Field & Home Office Overhead, winter 2006/2007
	5/4/2009
	Awaiting DCB Decision

	
	6
	294(04)
	Clark/Mad I70
	Kokosing
	06-040294-04
	2007 Fuel Price Adjustment
	5/4/2009
	Awaiting DCB Decision

	
	6
	294(04)
	Clark/Mad I70
	Kokosing
	06-040294-05
	Escalation Cost, Geo-Textile Fabric & Piling
	5/4/2009
	Awaiting DCB Decision

	
	6
	294(04)
	Clark/Mad I70
	Kokosing
	06-040294-06
	2007 Delay Escalation
	5/4/2009
	Awaiting DCB Decision

	
	6
	294(04)
	Clark/Mad I70
	Kokosing
	06-040294-07
	Median Embankment on    I-70 Level Up
	5/4/2009
	Awaiting DCB Decision

	
	6
	294(04)
	Clark/Mad I70
	Kokosing
	06-040294-08
	Construction Seeding Waste Areas
	5/4/2009
	Awaiting DCB Decision

	
	5
	138(07)
	LIC US161/US37
	Kokosing
	05-070138-01
	VE Non-performance of temp. pavement
	5/29/2009
	Awaiting DCB Decision

	
	12
	80(07)
	GEA US422
	Karvo
	12-070080-01
	Equitable Adjustment for Earthwork Quantity
	MEDIATION 5/27/2009
	Awaiting Contractor's decision on ODOT's Offer

	
	4
	1(08)
	ATB - I90
	Trispan
	04-080001-01
	Embankment
	6/19/09  7/15/2009
	District Docs Due DCB Hearing

	
	5
	138(07)
	LIC US161/US37
	Kokosing
	05-070138-02
	WZTS
	PENDING
	Continuing Negotiation

	
	3
	216(06)
	RIC-CR 424
	Mosser
	03-060216-01
	Removal of Granular Materials
	Docs due from District 6/30/09
	CONTRACTOR REQUESTED ADR

	
	 
	 
	 
	 
	 
	 
	 
	 


