
Ohio Department of Transportation 
Prebid Questions

Project No.  080477 Sale Date - 7/23/2008

Project is to bid 7/23/08.  There is an interim completion date of 9/1/08 for RIC-SR 96 and WAY-SR 302 per plan sheet 4/10.  
The work to be done on these routes include 850 CY of Pavement Repair, 251,154 S.Y. of Single Chip Seal w/ Two Year 
Warranty, and pavement markings.  By the time the project is awarded and contract is signed there will be a very narrow window 
to complete this work.  With the addition of a warranty to the Chip Seal work and figuring on some weather days, this does not 
leave the contractor with a good time frame to accomplish the work.  Would ODOT consider having all the chip seal work 
completed in 2009 and having the pavement repair work completed by an interim completion?

Question Submitted: 6/24/2008 1Question Number:

After conversations with our bituminous liquid supplier, regarding emulsion pricing, we were informed, with the extremely volatile 
market and A.C. possibly exceeding $700/ton, yet this season, they will not give any pricing for work that will be completed in 
2009 and are reluctant to give a price for the later months of 2008, due to the continuous price escalation for liquid A.C. from the 

 refineries.CRS-2, HFRS-2, CRS-2 and CRS-2P all have approximately  68% asphalt content, it is imperative to have this 
material tied to the asphalt index to have a more accurate pricing structure for these projects at the time of the bid and during 
construction. The asphalt index will protect ODOT and the contractor from speculating what price A.C. will be in 2009. With a 

 completion date of July 31, 2009, will ODOT allow for Bituminous Price Adjustments for this project?After conversations with 
our bituminous liquid supplier, regarding emulsion pricing, we were informed, with the extremely volatile market and A.C. possibly 
exceeding $700/ton, yet this season, they will not give any pricing for work that will be completed in 2009 and are reluctant to 

 give a price for the later months of 2008, due to the continuous price escalation for liquid A.C. from the refineries.CRS-2, HFRS-
2, CRS-2 and CRS-2P all have approximately  68% asphalt content, it is imperative to have this material tied to the asphalt index 
to have a more accurate pricing structure for these projects at the time of the bid and during construction. The asphalt index will 
protect ODOT and the contractor from speculating what price A.C. will be in 2009. With a completion date of July 31, 2009, will 

 ODOT allow for Bituminous Price Adjustments for this project?

Question Submitted: 7/2/2008

 District 3 Response: after discussions with our Columbus Office, there will be no Bituminous Price Adjustments on 

this project.
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All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised 
that these items are being provided for informational purposes only and are not part of the bidding documents.  If a question warrants a clarification, 

the Department will issue an addenda addressing the request for clarification to all plan holders.  If the Department believes that the bidding 
documents adequately address the request, the contractor will be advised accordingly.


