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After careful review of the project scope and the project site it would appear to us that the 45 day closure period might be too 
aggressive and would hope that the department would take another look at the possibility of revising the closure period.  This 
conclusion was based off of an time line to complete the required project scope that the 45 day closure period would not allow 
enough time to complete this project.  The timeline would include the structure removal, the re-construction of the deck, the 
painting of the structural steel and other items as per the job requirements

The plans state that work can continue after the 45 day closure for such work as painting but without lane closures.  However, 
based off the project terrain and guardrail layout it would be almost impossible to get the painting contractor and his equipment 
close enough to perform the work without the road being closed.   Based off these constraints the painting contractor would 
almost have to do his work during the closure.  Based off this review we would say that the 45 day closure is not long enough.

Question Submitted: 11/11/2004 1Question Number:

As per page 3/16 of the prints under the Maintenance of Traffic note, "the road shall  be closed for a period not to exceed 45 
consecutive calender days". This road closure time does not appear to be correct. The time required to do a complete deck 
removal, prep & paint the steel beams, and form & pour a new deck will probably take more than twice the time allowed for in 
this project.
Please review and advise if this time is correct. Thanks.

Question Submitted: 11/12/2004

2. The schedule for work on plan sheet 2 shows:

2Question Number:

The Pay Quantity for Reference No. 33 - Sealing of Concrete Surfaces is 2,703 SY.  It appears that this is the sealing quantity in 
Square FEET not the square yards which is how this item is paid.  Please Check.

Question Submitted: 11/15/2004 3Question Number:

The bridge plans show drip strip, but no bid items exists for drip strip.

Question Submitted: 11/9/2004 4Question Number:
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All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised 
that these items are being provided for informational purposes only and are not part of the bidding documents.  If a question warrants a clarification, 

the Department will issue an addenda addressing the request for clarification to all plan holders.  If the Department believes that the bidding 
documents adequately address the request, the contractor will be advised accordingly.


