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District 2 – Bowling Green, OH 

McCord Road Railroad Grade Separation 
Village of Holland, Lucas County, Ohio 

BEGIN DETAILED 
DESIGN OF 

PREFERRED 
ALTERNATIVE 

WE ARE HERE 12 MONTHS 24 MONTHS

RIGHT-OF-WAY 
ACQUISITION DETAILED DESIGN 

UTILITY 
RELOCATION 

6 MONTHS

CONSTRUCTION 

24 MONTHS 
TO  

30 MONTHS

ANTICIPATED MCCORD ROAD GRADE SEPARATION TIMELINE 


