
I -475  Salisbury Road/Dussel Drive Project
Arrowhead Park Annual Owners Meeting
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I -475 Salisbury/Dussel Project

Reasons for Project:

Å REDUCE CONGESTION 
ÅImprove left turn movements with half 

cloverleaf  interchange 
ÅWiden Dussel Drive and Salisbury Road

Future US 23/I -475 development
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I -475 Salisbury/Dussel Project

General Information

ÅConstruction 3 Year Project

ÅProject  cost : $24,291,649

ÅContractor: Miller Bros. Const. Inc, of 
Archbold , Ohio
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I -475 Salisbury/Dussel 
Project Description

1.  Interstate 475 Interchange Modifications  
-Add  2 loop ramps 
-Reconfigure existing ramps 

2. Replace Salisbury bridge over I -475

3. Widen Salisbury Rd. & Dussel Dr. from    
Manley Road to old Maumee Firehouse
-6 lanes plus turn lanes 

4. Other Work - Signal at Manley , Signal Coordination, Improve 

Drainage , Upgrade Interchange Lighting , Signal Upgrades & Landscaping



The Ohio Department of Transportation 8

I -475 Salisbury/Dussel Project
Progress so far:

Start Work - May 11, 2009

Complete:
Major Drainage Work West end

New I -475 Exit Ramps

Waterline work

In Progress:
North ½ of Bridge work 
road work at Salisbury/Dussel
Embankment on I -475 

Project Completion November 2011
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I -475 Salisbury/Dussel Project

April 2009
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I -475 Salisbury/Dussel Project

October 2009
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I -475 Salisbury/Dussel Project

October 2009
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I -475 Salisbury/Dussel Project

October 2009
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I -475/ Salisbury/ Dussel 
Construction 

What to Expect winter and 
beyondé
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I -475 Salisbury/Dussel Project

1. I -475/ US 23 ïBridge work continues

2. North half of Salisbury Rd. / Dussel Dr. 
and I -475 bridge ïwork continues

3. South half of Salisbury Rd. / Dussel Dr. 
and I -475 bridge ïBegin Summer 2011
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I -475 Salisbury/Dussel Project

1. I -475/US 23 

Nighttime lane closures in both directions on 
I -475/23 for shoulder work

Expect intermittent nighttime lane closures 
throughout the project for traffic shifts, 
structural steel placement and concrete bridge 
deck placement
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I -475 Salisbury/Dussel Project

2. North -Half Construction
Salisbury/ Dussel and I -475 bridge

Current Traffic configuration will be maintained 
throughout the winter

This phase of work is scheduledto go into the 
summer of 2010
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I -475 Salisbury/Dussel Project
3. North -Half Construction 

I -475 Bridge & Ramps

Access to and from I-475 will be maintained 
except ...  

Access from eastbound Salisbury Road to 
northbound I -475 will be closed.  Detour: SB I-
475 ; US 24; NB I-475.  

**It is not known at this time when this closure 
will take place.  Details provided at a later date.
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TIER ONE CURRENT STATUS

I-280 VETERANSô GLASS CITY SKYWAY

Å Noise barriers & Lighting 

Scheduled Completion: this year

Å I-280 Landscaping Project 

Scheduled Completion: November, 2009

Å Trench Project

Fill in the old ñtrenchò

Reconfigure the Front & Summit Street interchanges 

Addition of bike paths 

All begin this summer

Scheduled Completion: 2010


