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HISTORY OF THE BYPASS 

1965 ï Nelsonville Bypass project was first proposed 

1970ôs ï Bypass was designed and ready for 

construction in 1975 

ïThe 1973 Gas and Oil Embargo decreased transportation 

funding and put the project on hold 

January 1994 ï Project development recommenced 

ïConsultant was hired 

September 2002 ï Designated a priority project by the 

federal government ($3.75 M Earmark) 

March 2005 ï Split development of 9 Mile project into 2 

biddable construction projects 
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HISTORY OF THE BYPASS 

May 2006 ï Project funded ($150 M) 

December 2006 ï Project funding again withdrawn 

ïThat same day, the District  proposed selling a small portion in 

the middle of the 2 phase project to get a ñfoot in the doorò  

ïPhase 1 (Dorr Run) was born 

June 2007 ï Phase 1 was sold  

ïDevelopment of Phases 2 and 3 continued with the intent to 

jump at any possible funding opportunity 

March 2009 ï Stimulus Funding became available for 

Phases 2 and 3 (if plans could be submitted in 90 days) 

ïContracts for Phases 2 and 3 were both sold in Fall of 2009 

Currently 8 federal agencies now have project oversight  
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BYPASS ALIGNMENT  
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FACTS & FIGURES 

Phase 1 ($20.5 M); completed Aug. 2009 

ïKokosing Construction Co. 

Phase 2 ($45.2 M); projected completion ï Nov. 2012 

ïKokosing Construction Co. 

Phase 3 ($92.9 M); projected completion ï Sept. 2013 

ïBeaver Excavating Co. 

Phases 2 & 3 combine for the largest stimulus project in 

Ohio ($138.1 M) 

Total for Phases 1-3 ($158.6 M) 
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PHASE 1 

Constructed 0.96 miles of West Interchange Road 

Constructed 0.05 miles of Dorr Run Road 
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Remainder of project 

focused on performing 

dirt work and drainage 

between SR 278 and 

just west of newly 

constructed West 

Interchange Road 
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PHASE 1 

Excavated 3.5 M CY of dirt 

Constructed 1.9 M CY of Embankment 
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PHASE 1 

Placed 5 runs of special design cambered pipe sections 

ï2 runs of 60ò (1,139 FT) 

ï1 run of 78ò (644 FT) 

ï2 runs of 120ò (765 FT) 
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PHASE 1 

Wildlife Concerns  

ïSnake Fence (4,434 FT) 

ïWildlife Jumpout (2 Locations) 

ï Indiana Bats 
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PHASE 1 
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