Bridge Street District – Implementation

Agenda

• What is behind the Bridge Street District Vision?
• How Does the Transportation Network Support the Vision?
• How is the Vision being Implemented?
Program Management Consultant Team

Lead Consultant/Program Manager – Design management, right-of-way acquisition, utility coordination (agreements), inter-department and inter-agency coordination, bidding services

Subconsultant/Deputy Program Manager - Lead scheduler, constructability reviews, inter-project coordination, document reviews, construction administration and inspection for privately built public infrastructure.

Subconsultant/Construction Administration – Project specific documentation, inspection, testing, specification development.
Bridge Street District | Scioto River Corridor Public Improvements

- John Shields Parkway, Phase 1 & Phase 2
- Dale Drive/Tuller Ridge Connector
- Riverside Drive/ SR 161 Roundabout
- Riverside Drive Relocation
- Pedestrian Bridge
- Riverfront Park
## Scheduling – Primavera P6

### 0915 (September) BSD Program Update

#### Detailed Schedule

<table>
<thead>
<tr>
<th>Activity ID</th>
<th>Activity Name</th>
<th>Early Start</th>
<th>Early Finish</th>
<th>Actual Start</th>
<th>Actual Finish</th>
<th>Original Schedule</th>
<th>Partrt</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>A100</td>
<td>Name</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>A102</td>
<td>Name</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>A103</td>
<td>Name</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### Bill & Award

<table>
<thead>
<tr>
<th>Task</th>
<th>Start</th>
<th>Finish</th>
<th>Days</th>
</tr>
</thead>
<tbody>
<tr>
<td>A100</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>A102</td>
<td></td>
<td></td>
<td>123</td>
</tr>
<tr>
<td>A103</td>
<td></td>
<td></td>
<td>345</td>
</tr>
</tbody>
</table>

#### Part 1: Sanitary and Waterline

<table>
<thead>
<tr>
<th>Task</th>
<th>Start</th>
<th>Finish</th>
<th>Days</th>
</tr>
</thead>
<tbody>
<tr>
<td>A100</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>A102</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>A103</td>
<td></td>
<td></td>
<td>123</td>
</tr>
</tbody>
</table>

#### Part 2: Joint Arbors Parks

<table>
<thead>
<tr>
<th>Task</th>
<th>Start</th>
<th>Finish</th>
<th>Days</th>
</tr>
</thead>
<tbody>
<tr>
<td>A100</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>A102</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>A103</td>
<td></td>
<td></td>
<td>123</td>
</tr>
</tbody>
</table>

#### Construction

<table>
<thead>
<tr>
<th>Task</th>
<th>Start</th>
<th>Finish</th>
<th>Days</th>
</tr>
</thead>
<tbody>
<tr>
<td>A100</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>A102</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>A103</td>
<td></td>
<td></td>
<td>123</td>
</tr>
</tbody>
</table>

---

**Notes:**
- Actual Start and finish dates are marked in blue.
- Critical path activities are marked in red.
- Remaining work is marked in green.
- Actual work is marked in blue.

---

**Legend:**
- Actual Line of Effort: Remaining Work
- Primary Baseline: Critical Remaining Work
- Actual Work: Milestones

---

**Data Date:** 31 Aug '15
WHAT IT LOOKED LIKE BEFORE

- Riverside Drive was close to river
- Signal controlled intersection
- Left turns from 161 restricted since 1993
- 3rd highest crash location
- Current: 50,000 vehicles per day
- Estimate: 65,000 vehicles per day by 2035
WHAT WE ARE BUILDING

• Riverside Drive shifted and opens parkland
• Roundabout controlled intersection
• All movements permitted
• Accommodates traffic well into the future
Block C Streets

- Developer-led construction
- End will coincide with opening of Buildings in C Block
Block C Streets

- Building Streets while Parking Deck and Multi-Level Buildings Being Constructed
John Shields Parkway

- 3100 feet of new roadway
- Dale Drive to Village Parkway
- June 2017
John Shields Parkway – Phase 2
North High Street Widening
North High St. Widening

- Reconstruction of N. High St. between North St. and Indian Run Drive
- 2017 Construction
North Riverview Street Extension
N. Riverview St. Extension

- Coordinating design with pedestrian bridge and construction of Bridge Park West
- Developer-led construction
- Beginning in next couple weeks
- End will coincide with opening of Building Z
Pedestrian/Bike Bridge Over Scioto River

- Designer – TYLin
- 60% plans due in September
- Bidding anticipated in first quarter 2017
Pedestrian/Bike Bridge Over Scioto River

- Intersection of seven projects
Iconic Pedestrian Bridge
Scioto River Park

- East Landing
- Ice Rink
- The Green
- Pedestrian Bridge