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October 16, 2009
Tentative Schedule
	Activity
	Date

	Initial distribution of the files with SS800 inclusions
	5/1/2009

	First Status Update and submission of completed sections.
	6/1/2009

	Second Status Update and submission of completed sections.
	7/1/2009

	Publish PN/SS/S for 2008 C&MS
	7/17/2009

	Third Status Update and submission of completed sections.
	8/3/2009

	Fourth Status Update and submission of completed sections.
	9/1/2009

	All final sections due from committees, Including tentative FHWA approval of each section AND all updated PN/SS/S
	10/16/2009

	Print order to DAS, with cover color/ page count/ number of copies
	10/30/2009

	Publish PN/SS/S for 2008 C&MS
	10/16/2009

	Printer contract awarded by DAS
	11/06/2009

	Final FHWA approval
	11/06/2009

	Final version to Printer 
	11/13/2009

	Printers proof approved
	11/27/2009

	Printed Copy received from Printer, publication of the Final SS800 for the 2008 C&MS, and publication of all PN/SS/S required for the 2010 C&MS
	1/31/2010

	All Contracts conversion date (tentative – this is up to Production)
	4/16/ 2010


Review Team


Bill Lindenbaum – Chair - Specification Executive Committee


Gary Angles – Chair - Contract Administration Committee 


Peter Narsavage – Chair – Geotechnical/Hydraulics Committee 

Ron Trivisonno – Co-Chair – Hydraulics and Environmental Committee

Lloyd Welker/Julie Miller – Co-Chairs - Pavement and Materials Committee


Dan Groh – Chair - Traffic Committee


Jim Welter – Chair - Structures Committee


Adam Johnson – FHWA Liaison


Chris Engle – Industry Liaison
Chris Hines – Specification Coordinator

Bob Jessberger – C&MS Liaison, 2010 C&MS Quality Control and Publication
Review Process

In general the review process will follow the normal specification review procedure as outlined in the Policy and Standard Procedure for Specification review, EXCEPT that the specification coordinator will NOT have to acquire Executive Committee approval by vote prior to FHWA approval.

Detailed review procedure (see the attached flow chart also):

1. Bob Jessberger publishes 2010 draft sections and the current SS800, along with index of responsibilities (by 5/1/2009) 
2. Specification committee chairs review draft specifications, and schedule meetings with the individual committee’s to determine what specifications will be included in the 2010 CMS. 

a. Please note that special attention should be given to supplemental specifications over 5 years old for either inclusion in the 2010 CMS or elimination. 
3. The Specification committee chairs will schedule meetings and continue editing the specifications, and forward final drafts to Bob Jessberger for publishing on the internet. 
a. When a specification is in final form, the Specification chair will notify Bob Jessberger by email. Bob Jessberger will notify the FHWA via email that final approval is requested for the given section. 
b. The FHWA will promptly review and notify Bob Jessberger via email of approval, or if not approved, the specific edits required. 
i. The FHWA will also notify specifically the FHWA committee representative via email if not approved.

4. Upon email approval from the FHWA, Bob Jessberger will update the internet with the final draft, and fill in the FHWA Approved Date. 
a. The FHWA Approved date will become the sections “Final” date and will be posted on the internet as such. 
5. All Specifications should be completed by 10/16/2009, with FHWA final approval no later than 10/21/2009.
6. The FHWA and Specification committee chair will be notified of any final editing done to specifications, and the date of revision noted. 

7. The 2010 CMS will be transmitted to the printer no later than 11/20/2009, with all proofing completed by 11/15/2009. 
Documentation Management

The MS Word (DOC) file on the internet will be kept up to date as the official current version.

Bob Jessberger will keep a copy of all documents on his W: drive in addition to those kept on the O:\Construction\2010 C&MS\

It is VERY IMPORTANT that persons editing the individual documents do NOT change any of the styles, or formats, and that revision tracking remain on at all times! This can be kind of tricky when adding/editing entire sections. If you need help in this regard, please give Bob Jessberger a call.

All revisions to the original documents will be tracked for review and future clarification.

Specification chairs will transmit edits via email to Bob Jessberger for web updating.

Edits can be made via letting Bob Jessberger know what needs to be changed, or by actually changing the file and emailing it.

Once the document is transmitted to the printer all revision tracking will be turned off, and the document finalized as an Acrobat (PDF) file.  Bob Jessberger will make duplicate updates in order to record all final edits to ODOT documents.
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