
Ohio Department of Transportation 
Prebid Questions

Project No.  093002 Sale Date - 7/15/2009

In reviewing the bid items, it appears very difficult for a contractor(either bridge or paving) to control 50% or more of the contract 
dollars, especially with the designers fees added. Could the Department reduce the allowed amount performed by the prime 
contactor to 40%. This would increase competition. 

Question Submitted: 6/22/2009 1Question Number:

Several fast track deck overlay projects have sold and been successfully built across the state using the 600psi requirement for 
opening to traffic and waiving the 24 hour wet cure.We ask the Department reconsider their answer to an earlier asked question 
concerning the cure period for the bridge deck overlays.

Question Submitted: 7/10/2009

The previous answer still holds.  The 24 hour wet cure will not be waived.

2Question Number:

We ask the Department to reconsider the weekend time restriction listed in the scope of work. The northbound work cannot be 
completed in four weekends regardless of the number of crews assigned to the work. We ask the six weekends (4 NB and 2 
SB)allowed in the scope to be left up to the Contractor to use at their discretion to complete the work.

Question Submitted: 7/10/2009

Discussion within the Department - Central office and District feel the 4 weekends for the NB work is possible.  

Therefore the total of six weekends is sufficient as stated in the scope -  4 weekends for the NB and 2 weekends for 

the SB. 

3Question Number:

Is the concrete section of mainline pavement on the northbound side,south of the 1010 bridge to be resurfaced?  If so, please 
   specify the method.

Question Submitted: 7/2/2009 4Question Number:

The Digital Paper XE link does not have the plans posted. When will the plans be posted for this project?

Question Submitted: 7/6/2009

        That's a design-build project - there are no plans.Consultant Service's Scope of Services is tagged on to the end 

of the proposal for design-build projects.  They make up the last 35 pages of the 99-page proposal for this project.

5Question Number:

Could the sealing limits for Bridge Ham-75-1010 be reviewed. It appears that most of the abutments & piers do not need to be 
sealed according to the BDM

Question Submitted: 7/7/2009

Correct

6Question Number:

Q1. SOS 13.2 - RESTRICTIONS ALLOW FOR 4 TOTAL WEEKEND FOR THE NB OVERLAY DECKS AND 2 WEEKENDS 
FOR THE SB OVERLAY DECK.  EVEN WHILE CONSIDERING THE ADDITIONAL RESOURCES REQUIRED TO ATTEMPT 
TO MEET THE PROPOSED WEEKEND REQUIRMENTS, WE FEEL THAT THE ALLOWED WEEKENDS IS NOT FEASIBLE 
FOR THE NB DIRECTION.  WE SUGGEST THE STATE CONSIDER REVISING THE ALLOWABLE WEEKENDS FOR THE NB 
DIRECTION TO 6 WEEKENDS IN LIEU OF THE 4 PROPOSED, OR ALLOW 6 WEEKENDS TOTAL FOR BOTH DIRECTIONS 

  WITH NO RESTRICTION AS TO WHICH DIRECTION THEY ARE UTILIZED.Q2. SOS 15.3f NOTE g AND NOTE i 
CONFLICT; g STATES NO TRAFFIC UNTIL 24 WET CURE AND 2 BEAM BREAKS OF 600PSI AND NOTE i STATES 
TRAFFIC ALLOWED ON OVERLAY @ 600 PSI.  ALL PREVIOUS FAST TRACK OVERLAY PROJECTS TRAFFIC HAS BEEN 
ALLOWED ON OVERLAY @ 600 PSI WHILE WAIVING THE FULL 24 HR WET CURE PERIOD.  PLEASE CLARIFY.

Question Submitted: 7/8/2009

        A1)  No revisions to the current scope documents for this request.A2)  The 24 hour wet cure period/requirement 

will not be waived.

7Question Number:

The 4 weekends alotted in the plans for northbound bridge overlays is not enough. A minimum of 6 weekends is more realistic. 
  Please revise these requirements.

Question Submitted: 7/9/2009

 No revisions to the current scope documents for this request.

8Question Number:
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All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised 
that these items are being provided for informational purposes only and are not part of the bidding documents.  If a question warrants a clarification, 

the Department will issue an addenda addressing the request for clarification to all plan holders.  If the Department believes that the bidding 
documents adequately address the request, the contractor will be advised accordingly.


