Proj.  480 (09)

Contract cost is $98 million

Completion date: June 2011

Reconstruction and widening of I-75 from Cincinnati Dayton Road in Butler County to Henderson Road in Warren County

Work is complete on north and southbound I-75 from Cincinnati-Dayton to just south of SR 63. Work is currently on northbound I-75 from just south of SR 63 to south of SR 122 (mm 28 to 32). NB 75 is  80 percent complete with new pavement

Work on three mainline bridges – over Mason Road, Miller’s Creek and Shaker’s Creek – deck replacement and bridge widening. Once bridge work is complete, asphalt will be placed between bridges and northbound will have new pavement by Dec. 1.

Once northbound I-75 is open to new configuration, two lanes from eastbound SR 63 can enter NB I-75 with opening of second left turn on on-ramp

SR 63 is complete except for pavement striping and new signal support, which is scheduled for last week of September.

 Project  171 (09)

Contract cost $110.7 million

Completion date: June 2012
Reconstruction and widening of I-75 from Henderson Road to Warren/Montgomery County line.
Work is being performed on northbound I-75, with work on southbound to be performed next year.

Work includes reconfiguration of SR 122 interchange; widening of SR 122 is complete except for portion under the I-75 bridges, the only thing remaining is the surface course and striping.

Pennyroyal Road/Bridge work is ongoing with the new steel beams set and forming for the deck currently being performed along with the associated road work. Completion is set for the first week in November.

 The final completion date is June 30, 2012. The current contract amount is approx. $113,000,000 with about 55 percent complete.

