

Ohio Department of Transportation

Prebid Questions

Project No. 060505

Sale Date - 12/1/2006

Question Submitted: 11/16/2006

Question Number: 1

The sequence of this job as stated on page 7 has the west side of 503 being built first then moving to the east side in phase 2. Since the west side requires fill and the east side has dirt to get rid of, is it possible for these phases to be reversed. This would require less dirt to be imported and less dirt to be hauled off-site.

If the Contractor So Elects, He May Submit an Alternate Method for the Construction of this Project, Provided the Intent of the Plan Provisions Is Followed. No Alter-nate Plan Shall Be Placed into Effect until Approval Has Been Granted, in Writing, by the Engineer.

All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised that these items are being provided for informational purposes only and are not part of the bidding documents. If a question warrants a clarification, the Department will issue an addenda addressing the request for clarification to all plan holders. If the Department believes that the bidding documents adequately address the request, the contractor will be advised accordingly.