

Ohio Department of Transportation

Prebid Questions

Project No. 046011

Sale Date - 8/25/2004

Question Submitted:

Question Number: 1

This project calls for installing a new 12" waterline and abandon the existing 12" waterline. Buckeye Water District has just informed us that the existing waterline cannot be shut down to make the connection to the new line or to abandon the existing line once the new line is in service. Please advise

While preparing your bid please assume that the Water District will allow the shut down for connection. Details will be worked out at the preconstruction conference.

Question Submitted: 8/17/2004

Question Number: 2

The Completion Date is too tight and the Electrical Sub cannot get the poles in time. The Completion Date should be May or June, 2005

After speaking with the Columbiana County Engineer's office it has been decided that we will not change the completion date. The completion date will remain DECEMBER 30, 2004. Thanks.

Question Submitted: 8/19/2004

Question Number: 3

We have been advised that the street light and traffic signal poles are not readily available. We are told that it will take over 4 months to get them. This will put the delivery past the completion date of 12/30/04. Please advise. Thank you.

THE DISTRICT WILL STAY WITH THE COMPLETION DATE OF DECEMBER 30, 2004. COLUMBIANA COUNTY DID NOT WANT TO CHANGE THE COMPLETION DATE, THEREFORE KEEP THE COMPLETION DATE AT 12-30-04.

All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised that these items are being provided for informational purposes only and are not part of the bidding documents. If a question warrants a clarification, the Department will issue an addenda addressing the request for clarification to all plan holders. If the Department believes that the bidding documents adequately address the request, the contractor will be advised accordingly.