

# Ohio Department of Transportation

## Prebid Questions

Project No. 060269

Sale Date - 6/7/2006

Question Submitted: 5/30/2006

Question Number: 1

There is a note on plan page 7 that states any trees that could potentially be an Indiana Bat Habitat must be removed before April 15 and after September 15. This project has an incentive/disincentive for the SR 104 closure of \$2,500 per day. Are there any trees on this project that classify as Indiana Bat Habitat that could delay clearing on this project until September 15?

Question Submitted: 5/30/2006

Question Number: 2

The utility note section of the proposal does not provide completion dates for all of the underground and aerial utility relocation. The relocation schedule is very important because the SR 104 closure has a \$2,500 per day incentive/disincentive. Please provide completion dates for the relocation of each utility company.

Question Submitted: 5/31/2006

Question Number: 3

Sheet #11 shows a incentive/disincentive completion date of October 31, 2006, whereas, the final completion date for the project is August 31, 2007. Furthermore, for a contractor to get the full bonus he would have to have all the roads open by August 29, 2006 and that would require all the phases of work to be done in approx. 60 days. Why is there such a large time difference between the two dates? Also it would be impossible to get all phases of work done in less that 60 days - is the incentive/disincentive completion date correct?

All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised that these items are being provided for informational purposes only and are not part of the bidding documents. If a question warrants a clarification, the Department will issue an addenda addressing the request for clarification to all plan holders. If the Department believes that the bidding documents adequately address the request, the contractor will be advised accordingly.