

Ohio Department of Transportation

Prebid Questions

Project No. 060438

Sale Date - 10/4/2006

Question Submitted:

Question Number: 1

Completion date is 12/15/2006, but my supplier cannot get me the signals for 30 day after order. Please consider extending completion date.

Project is to replace the existing traffic signal heads at 27 intersections in the City of Portsmouth with LED Signal Heads. The estimated time to construct of 30 calendar days or less was based on it would take one crew a maximum of one calendar day per intersection.

All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised that these items are being provided for informational purposes only and are not part of the bidding documents. If a question warrants a clarification, the Department will issue an addenda addressing the request for clarification to all plan holders. If the Department believes that the bidding documents adequately address the request, the contractor will be advised accordingly.