

Ohio Department of Transportation - Prebid Questions

Project No. 105010

Sale Date - 8/26/2010

STA-89098 - US-30-13.03

Question Submitted: 8/25/2010 10:34:59 AM

Due to the extensive damage to the beam on this project, we do not think tha a 10 day detour is enough time to heat straighten this beam even when working around the clock. Can the detour be extended to 20 days?

An extension of the detour period will not be made. The Department is confident that the work can be performed within the time period permitted in the Plans.

Question Submitted: 8/25/2010 10:32:33 AM

Due to the fact that this bid is going in late in the construcution year, and it usually takes at least 3-4 weeks to get a contract and pre construction meeting scheduled, we do not think there will be enough time during this year to paint and do the epoxy injection before weather becomes an issue. Can these operations be done after the winter if all of the damage to the beam is completed by the October 30, 2010?

The completion date will not be changed for this project. This is a Type B Emergency and there should be a signed contract within 1 week of the bid opening.

Question Submitted: 8/25/2010 10:27:33 AM

What size are the beams to be heat straightened? We need to know the lengths of the beams also.

<ftp://ftp.dot.state.oh.us/pub/Contracts/Attach/STA-89098/>

<ftp://ftp.dot.state.oh.us/pub/Contracts/Attach/STA-89098/>