



OHIO DEPARTMENT OF TRANSPORTATION

John R. Kasich, Governor

Jerry Wray, Director

District 5

9600 Jacksontown Rd., Jacksontown, OH 43030

740-323-4400

transportation.ohio.gov

Pre-Bid Meeting Sign-In Sheet

Mus-CR32-0.00

Project Number 180082

PID Number 97346

February 1, 2018

Name (Please print)	Representing	Phone and Email Address
Chris Yount	ODOT D-5	740-323-5137 Chris.Yount@dot.ohio.gov
DAVID FLOOD	ODOT D-5	740-323-5111 David.Flood@dot.ohio.gov
Randy Comisar	ODOT-D5	740-323-5184 Randy.Comisar@dot.ohio.gov
BRENT DOWNING	EL ROBINSON	614-586-0642 bdowning@elrobinson.com
Matt Cornett	"	614-586-0642 mcornett@elrobinson.com
Andrea Meyer	Miller Bros	419-445-1015 andreameyer@mbholdings.com
Tim Gerken	Miller Bros	419-906-4831 TimGerken@mlbr.com
Logan Hamilton	Brayman Const.	724-321-7635 LoganHamilton@brayman.com
ERIC HOFFMAN	Brayman Const.	" "
Mike Stroia	AZZ Galva Bar	330 327 2080 mike.stroia@azgalva.com
KEVIN IRVING	AZZ METAL COATING	815-693-4242 KevinIrving@AZZ.com
Shannon North	Advantage Blasting	724-766-1046 sn@AdvantageBlasting.com
PAUL PAXTON	ARP	614-883-6831 P.Paxton@ARP.com
Rick Engel	EL Robinson	614 586 0642
Deag Davis	Muskingum County	740 454-0155

Excellence in Government

ODOT is an Equal Opportunity Employer and Provider of Services



OHIO DEPARTMENT OF TRANSPORTATION

John R. Kasich, Governor

Jerry Wray, Director

District 5

9600 Jacksontown Rd., Jacksontown, OH 43030

740-323-4400

transportation.ohio.gov

Pre-Bid Meeting Sign-In Sheet

Mus-CR32-0.00

Project Number 180082

PID Number 97346

February 1, 2018

Name (Please print)	Representing	Phone and Email Address
Michael Jarvis	ODNR Parks + Watercraft	740-213-4463 michael.jarvis@dnr.state.oh.us
Barrett Tamasovich	AT&T	740-319-8995 BT2178@att.com
DAVE FINLEY	ODNR PARKS + WATERCRAFT	740-506-5786 david.finley@dnr.state.oh.us
Peg Hatem	ODOT D-5	740-323-5246 mhatem@dot.ohio.gov
Erica Schneider	ODOT-OES	614-387-0134 erica.schneider@dot.ohio.gov
Jason Watkins	ODOT-OES	614-466-5105 jason.watkins@dot.ohio.gov
Michelle Horner	MCEO	740-454-0155 horner.mceo@rrohio.com
Elli Bartemes	ODOT Construction	740-607-1789 elli.bartemes@dot.ohio.gov
Nate Russell	Musk. Co Eng.	740-454-0155 russell.mceo@rrohio.com
SHAWN JOHNSON	MCEO	740-819-3725 JOHNSON.MCEO@RROHIO.COM
JOE WINDHAM	EL Roberson	Windham@elroberson.com 614-946-3647
Mike McClelland	OK COAL AND CONCRETE	(740) 452-3036
Cary M. White	S+S	6.24.13@SMELLYANDSANDS.COM 614-561-8392
Kevin Knapp	OK Coal & Concrete	kevin@okcoalandconcrete.com (740) 819-0486

Excellence in Government

ODOT is an Equal Opportunity Employer and Provider of Services

BEFORE THE OHIO DEPARTMENT OF TRANSPORTATION

- - -

In the matter of the :
Pre-bid meeting for :
Project No. 180082 :
: :
: :
: :
:

- - -

PROCEEDINGS

before Chris Yount, Civil Engineer, held at the
offices of the Muskingum County Engineers, 155 Rehl
Road, Zanesville, Ohio 43701, on Thursday, February
1, 2018 at 10:00 a.m.

- - -

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24

Thursday Morning Session,
February 1, 2018

- - -

MR. YOUNT: I think we are going to get started with the meeting. Good morning, everyone. My name is Chris Yount from ODOT District 5, Planning Engineering. Thank you for coming today and welcome to the Muskingum County Engineers office. Thank you, Doug, for having the meeting here. This is the pre-bid meeting for project No. 180082, Muskingum County Road 32, 0.00, PID No. 97346. The project is scheduled to sell on March 8th, 2018, and current estimated end of construction date is November 29th, 2019.

This meeting will be transcribed by Ebony Reynolds. I would like to start off with introductions. Please state your name and affiliation for the record. Like I said, Chris Yount.

MS. SCHNEIDER: I'm Erica Schneider. I'm with ODOT Central Office, Environmental Services.

MR. WATKINS: Jason Watkins, I'm with ODOT, Environmental Services.

MS. HORNER: Michelle Horner, Muskingum

1 County.

2 MS. BARTEMES: Elli Bartemes, ODOT,
3 District 5, construction.

4 MS. HATEM: Peg Hatem, ODOT, District 5,
5 construction.

6 MR. RUSSELL: Matt Russell with
7 Muskingum County Engineers Office.

8 MR. JOHNSON: Shawn Johnson, Muskingum
9 County Engineers Office.

10 MR. STROIA: Mike Stroia, AZZ GalvaBar.

11 MR. IRVING: Kevin Irving, Azz Metal
12 Coatings.

13 MR. DAVIS: Doug Davis, Muskingum County
14 Engineer.

15 MR. FLOOD: David Flood, ODOT, District
16 5.

17 MR. ENGEL: Rick Engel with EL Robinson
18 Engineering.

19 MR. WINDAU: Joe Windau with EL
20 Robinson Engineering.

21 MR. MCCLELLAND: Mike McClelland, OK
22 Coal and Concrete.

23 MR. NORTH: Shannon North, Advantage
24 Blasting.

1 MR. HAMILTON: Logan Hamilton, Brayman
2 Construction.

3 MR. HOFFMAN: Eric Hoffman, Brayman
4 Construction.

5 MR. GERKIN: Tim Gerkin, Miller Brothers
6 Construction.

7 MS. MEYER: Andrea Meyer, Miller
8 Brothers Construction.

9 MR. FINLEY: Dave Finley, ODNR, Division
10 of Parks and Watercraft.

11 MR. JARVIS: Mike Jarvis, ODNR.

12 MR. COMISFORD: Randy Comisford,
13 ODOT, District 5.

14 MR. CORNETT: Matt Cornett, EL Robinson.

15 MR. DOWNING: Brent Downing, EL
16 Robinson.

17 MR. KNAPP: Kevin Knapp, OK Coal and
18 Concrete.

19 MR. TAMASOVICH: Barrett Tamasovich,
20 AT&T Engineering.

21 MR. PAXTON: Paul Paxton, AEP
22 Distribution.

23 MR. YOUNT: Thank you, everyone. As a
24 note to everyone, please state your name prior to

1 asking a question or making a comment. Please, state
2 it loud and clear. This will help Ebony in
3 transcribing the meeting.

4 The minutes of the meeting will be
5 posted in approximately two weeks to the office of
6 contracts website for everyone to view and download.
7 This project consists of the removal of existing
8 County Road 32, which is Bridge Street, a truss Bridge
9 over the Muskingum River and the construction of a
10 new bridge and the realignment of the roadway
11 downstream of the existing crossing. Traffic will be
12 maintained on an existing structure during
13 construction and once the new bridge is complete, the
14 existing bridge will be removed.

15 Currently no addendums have been issued
16 at this time. The four pre-bid questions have been
17 asked and answered. They can be found on the office
18 of contract sales web sites.

19 I would like to start off by discussing
20 utilities. The relocation dates for AEP, Spectrum,
21 and AT&T are listed in the plan. The gas line will
22 be relocated prior to the beginning of construction
23 and the utility note will be updated as needed. We
24 have representatives from AEP and AT&T here.

1 Does anyone have any questions regarding
2 just the utilities?

3 All right. Now we are going to move
4 on -- no further questions. We are going to move on
5 to the environmental concerns. I'm going to pass it
6 off to Erica Schneider and Jason Watkins to discuss
7 any -- the environmental issues that we need to make
8 sure it gets taken care of in the plans.

9 MS. SCHNEIDER: I guess, first of all,
10 does anyone have any questions up front about any of
11 the environmental commitments or plan notes that are
12 in the plans now?

13 There will be an addendum that
14 includes -- members plaque -- there are members --
15 displayed will be in there. I'm not sure what is in
16 there right now. I think it's just very basic. It's
17 going to have an actual plaque design or at least the
18 draft of the design on there so you know what to get
19 bids on. We're also going to be incorporating a
20 couple of elements from the bridge. We already have
21 those. They will be provided to you when it's time
22 to do that. Those will be incorporated into the
23 display as well, and we'll have plans for that, so
24 that will be in the addendum.

1 Other than that, I don't think there's
2 anything else environmental that's going into the
3 addendum that's not in the plans now. I believe all
4 the plan notes have the environment commitments.

5 MR. DAVIS: Doug Davis. Just for the
6 record because I know -- following up with the people
7 that live down there -- this is a public record we're
8 putting together because they are going to be
9 following this very closely. So one of the comments
10 and concerns that I was receiving, not from you
11 contractors, but from the citizens to put out there,
12 yes, we are putting a 114-inch culvert in the old
13 canal supply power plant, and that will be an earthen
14 structure, earth and fill as part of the plans. We
15 are only doing that fill. We're not filling in the
16 entire length of the canal. Now, that is in the
17 public record for the following to read. That's
18 taken care of. Thank you.

19 MS. SCHNEIDER: We have word that the
20 waterway permits -- I know we have -- we're hoping to
21 have those in the addendum, all of those special
22 provisions in the addendum. We should have those in
23 time to get those in there. So we should have a
24 permit in hand well in time for the project

1 construction to begin.

2 Is there anything you wanted me to touch
3 on specifically?

4 MR. YOUNT: I don't think so.

5 MR. HAMILTON: The NPDES, is that still
6 going to remain with the contractor.

7 MS. SCHNEIDER: I believe it is, yes.
8 Let me check real quick.

9 Yes, the contractor is to develop a
10 storm water pollution prevention plan and is
11 responsible for obtaining NPDES, yes.

12 MR. YOUNT: Any other questions?

13 I guess if there's no further questions
14 that would conclude the pre-bid meeting. Okay.

15 (Discussion held off the record.)

16 MR. YOUNT: I guess that's it. Everyone
17 is free to go.

18

19

20

21

22

23

24

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24

CERTIFICATE

I do hereby certify that the foregoing is a true and correct transcript of the proceedings taken by me in this matter on Thursday, February 1, 2018, and carefully compared with my original stenographic notes.

Ebony M. Reynolds
Registered Professional
Reporter

- - -