


- GENERAL CROSS ROAD M.O.T.
- RESERVOIR ROAD - CLOSED SPRING 2012; DETOUR (DURATION: 8-9 MONTHS)
 - FOURTH STREET - CLOSED SPRING 2012; DETOUR (DURATION: 8-9 MONTHS)
 - S.R. 309 - MAINTAINED (PART-WIDTH)
 - S.R. 81 - MAINTAINED (PART-WIDTH)
 - BREESE ROAD - CLOSED SPRING 2014; DETOUR (DURATION: 150-180 DAYS)
 - S.R. 65 - MAINTAINED (PART-WIDTH)
 - McCLAIN - CLOSED LATE SUMMER 2014; DETOUR (DURATION: 1 YEAR)
 - HANTHORN ROAD - CLOSED SPRING 2014; DETOUR (DURATION: 2 YEARS)

- LEGEND:
- - - - - EXISTING
 - PROPOSED



**ALL-75-0.21
(SOUTH SECTION)**
 2014 - PHASE I (Contra-Flow)
 2015 - PHASE II (Contra-Flow)

**ALL-75-5.53
(NORTH SECTION)**
 2012 - CONSTRUCT RESERVOIR RD. & BRYN MAWR (ALL-75-6.11/7.85)
 2012 - CONSTRUCT FOURTH STREET (ALL-75-6.11/7.85)
 2013 - PHASE I (Part-Width)
 2014 - PHASE II (Part-Width)

STA. 292+00