

Project Information Champaign County

PID	COU-RTE-SEC	Plan File	Sale	Award	CONSTR. COSTS	Description
104854	CHP SR 29 21.75	(11/20/17)	(02/15/18)	(02/26/18)	\$ 724,214	Overaly
98641	CHP SR 4 2.17	(10/30/17)	(01/25/18)	(02/05/18)	\$ 815,000	Bridge Replace (Buck Creek)
98636	CHP US 36 8.04	(11/06/17)	(02/01/18)	(02/12/18)	\$ 850,000	Superstructure
97241	CHP SR 814 2.39	(02/19/18)	(05/17/18)	(05/28/18)	\$ 335,500	BR Replacement (Dugan Run)
100922	CHP SR 29/235 27.49/6.59	(04/01/18)	(07/01/18)	(07/01/18)	\$ 640,200	Microsurface
100783	CHP US 68/36 1.82/8.64/14.88	(01/01/19)	(04/01/19)	(04/01/19)	\$ 579,100	Overlay (Various) - US 36 UPP (Urbana)
99982	CHP SR 54 10.66	(04/01/18)	(07/01/18)	(07/01/18)	\$ 375,000	Resurf (UPP) Urbana
102976	CHP SR 29/SR 187 10.08/0.00	(04/01/19)	(07/01/19)	(07/01/19)	\$ 590,000	Chip Seal
101125	CHP US 36 17.23	(04/01/19)	(07/01/19)	(07/01/19)	\$ 990,000	Overlay (US 36)
103255	CHP SR 54 1.70	(10/01/19)	(01/01/20)	(01/01/20)	\$ 2,895,200	Overlay w/repairs - GAP Project
105182	CHP US 68 8.64	(10/01/19)	(01/01/20)	(01/01/20)	\$ 1,364,000	Smooth Seal
105176	CHP SR 235 9.95	(07/01/19)	(10/01/19)	(10/01/19)	\$ 621,500	AC Overlay w/o repairs
103256	CHP SR 245 6.10	(01/01/20)	(04/01/20)	(04/01/20)	\$ 2,006,400	Overlay w/repairs - GAP Project
103258	CHP SR 559 0.27	(10/01/20)	(01/01/21)	(01/01/21)	\$ 1,925,000	Overlay with repairs
104893	CHP 36/29 15.05/21.07	(04/01/20)	(07/01/20)	(07/01/20)	\$ 375,000	UPP - Urbana