

Project Information Clark County

PID	COU-RTE-SEC	Plan File	Sale	Award	CONSTR. COSTS	Description
100923	CLA MICRO FY18	(12/25/17)	(03/22/18)	(04/02/18)	\$ 1,557,246	Microsurface (Various)
97956	CLA SMOOTH FY2018	(11/20/17)	(02/15/18)	(02/26/18)	\$ 4,828,220	Smooth Seal (SR 4, SR41, US 68 & SR369)
92876	CLA SR 72 6.83	(01/22/18)	(04/19/18)	(04/30/18)	\$ 491,714	MIN REHAB; Resurf (Springfield)
101357	CLA BC FY18	02/22/17	(03/08/18)	(03/19/18)	\$ 474,387	Bridge Cleaning
88796	CLA US 40 26.03	(07/10/17)	(10/05/17)	(10/16/17)	\$ 612,000	BR REPL (Beaver Creek)
83663	CLA IR 70 10.55	(04/01/18)	(07/01/18)	(07/01/18)	\$ 48,998,135	(Phase 2 of 3) ADD LANE (Pt 1) INTRCHG (Pt 2)
103331	CLA US 40 12.98	(10/01/18)	(01/01/19)	(01/01/19)	\$ 440,000	Resurf (UPP) Springfield
97769	CLA IR 70 16.33/20.15	(07/01/18)	(10/01/18)	(10/01/18)	\$ 544,399	BR Rehab (East Possum Road/Plattsburg Road)
101135	CLA US 40 0.00	(01/01/20)	(04/01/20)	(04/01/20)	\$ 1,830,000	AC Overlay w/o repairs
105336	CLA US 42 0.00	(01/01/20)	(04/01/20)	(04/01/20)	\$ 803,000	AC Overlay w/o repairs
101170	CLA IR 70/SR 54 20.92/4.88	(04/01/19)	(07/01/19)	(07/01/19)	\$ 4,218,500	Micro (IR 70 - SR 54)
102978	CLA SR 72 0.00	(01/01/20)	(04/01/20)	(04/01/20)	\$ 1,287,000	Smooth Seal
103824	CLA US40/SR54 3.73/9.62	(07/01/19)	(10/01/19)	(10/01/19)	\$ 85,000	Bridge Repair
99859	CLA/MOT/SHE VAR	(10/01/19)	(01/01/20)	(01/01/20)	\$ 1,852,605	Bridge Painting
103820	CLA IR 70 20.79/1.56	(07/01/19)	(10/01/19)	(10/01/19)	\$ 175,000	Bridge Repair
101177	CLA SR 54/235 10.75/6.16	(04/01/20)	(07/01/20)	(07/01/20)	\$ 808,500	Smooth Seal
105341	CLA IR 70 6.94	(04/01/20)	(07/01/20)	(07/01/20)	\$ 1,125,000	Double Micro
103332	CLA US 40 13.76	(10/01/20)	(01/01/21)	(01/01/21)	\$ 220,000	UPP - Springfield
97766	CLA US 68 15.16	(07/01/20)	(10/01/20)	(10/01/20)	\$ 574,280	BR Rehab (County Line Road)