

## Project Information Mercer County

PID	COU-RTE-SEC	Plan File	Sale	Award	CONSTR. COSTS	Description
103254	MER SR 117 4.11	(11/06/17)	(02/01/18)	(02/12/18)	\$ 2,150,000	Overlay
100937	MER SR 49/219 3.52/1.09	02/16/17	(03/08/18)	(03/19/18)	\$ 2,027,036	Overlay (SR 49 & SR 219)
92873	MER US 127 13.80	(12/11/17)	(03/08/18)	(03/19/18)	\$ 219,978	MIN REHAB; Resurf; ( <a href="#">Celina</a> )
99864	AUG/MER/MIA VAR	02/15/17	(01/11/18)	(01/22/18)	\$ 2,538,632	Bridge Painting
98637	MER SR 29/49 3.21/4.90	(10/16/17)	(01/11/18)	(01/22/18)	\$ 396,000	BR Repair (Wabash River)
98638	MER SR 219 12.10	(07/01/18)	(10/01/18)	(10/01/18)	\$ 207,950	Culvert Replace (Schroder Ditch)
102997	MER US 33 5.86	(04/01/19)	(07/01/19)	(07/01/19)	\$ 863,500	AC Overlay w/o repairs
105264	MER 127/29 14.92/4.67	(04/01/19)	(07/01/19)	(07/01/19)	\$ 1,445,400	Smooth Seal
105335	MER US 127 18.36	(07/01/19)	(10/01/19)	(10/01/19)	\$ 545,000	Microsurfacing
98642	MER SR 29 7.80	(07/01/19)	(10/01/19)	(10/01/19)	\$ 835,000	BR Replace (Big Beaver Creek)
94675	MER SR 716 5.02	(10/01/19)	(01/01/20)	(01/01/20)	\$ 247,021	Bridge Replacement, culvert repair (Homan Ditch)
101178	MER SR 29/119 0.00/8.53	(01/01/21)	(04/01/21)	(04/01/21)	\$ 2,315,500	AC Overlay without repairs
102971	MER SR 29 8.17	(10/01/20)	(01/01/21)	(01/01/21)	\$ 687,500	AC Overlay without repairs
100940	MER SR118 14.42	(04/01/20)	(07/01/20)	(07/01/20)	\$ 393,476	Micro
105356	MER 127/703 23.35/0.27	(01/01/21)	(04/01/21)	(04/01/21)	\$ 821,000	Smooth Seal
105236	MER SR 197 2.26	(04/01/20)	(07/01/20)	(07/01/20)	\$ 671,000	Smooth Seal
105307	MER SR 49 14.78	(07/01/20)	(10/01/20)	(10/01/20)	\$ 160,000	Bridge Repair
105308	MER 127/29 7.57/22.89/2.85	(10/01/20)	(01/01/21)	(01/01/21)	\$ 525,000	Bridge Repair