

Project Information Miami County

PID	COU-RTE-SEC	Plan File	Sale	Award	CONSTR. COSTS	Description
100942	MIA SR 48/571 2.43/15.43	(02/19/18)	(05/17/18)	(05/28/18)	\$ 452,900	Overlay
104501	MIA IR 75 4.94	02/27/17	(06/08/17)	(06/19/17)	\$ 908,846	Concrete Repair
100946	MIA SR 571/718 VAR	(01/08/18)	(04/05/18)	(04/16/18)	\$ 813,800	Smooth Seal
95925	MIA US 36 11.34	(11/20/17)	(02/15/18)	(02/26/18)	\$ 2,121,550	BR Repair (Gr Miami River) -
99375	MIA SR 571/721 6.61/11.04	(07/24/17)	(10/19/17)	(10/30/17)	\$ 102,565	BR Repair (Stillwater/Painters Creek)
101569	MIA/SHE SR 66 2.26/4.27	(12/11/17)	(03/08/18)	(03/19/18)	\$ 690,000	BR Repair
102963	MIA/SHE SR 55/66 0.00/0.00	(01/01/19)	(04/01/19)	(04/01/19)	\$ 660,000	Chip Seal
105326	MIA SR 55 16.30	(04/01/18)	(07/01/18)	(07/01/18)	\$ 720,500	Smooth Seal
100786	MIA SR 202 0.00	(07/01/18)	(10/01/18)	(10/01/18)	\$ 1,771,000	Overlay
97966	MIA SR 41 9.41	(10/01/18)	(01/01/19)	(01/01/19)	\$ 1,050,000	Resurf (UPP) Troy
97764	MIA SR 48 7.60	(10/01/18)	(01/01/19)	(01/01/19)	\$ 257,850	BR Rehab (Stillwater River)
97798	MIA IR 75 14.15/14.57	(07/16/18)	(10/11/18)	(10/22/18)	\$ 10,652,702	BR REPL over B&O railroad & GMR
101128	MIA US 36 12.60	(04/01/19)	(07/01/19)	(07/01/19)	\$ 1,427,455	Overlay (US 36)
91019	MIA IR 75 0.00	(04/01/19)	(07/01/19)	(07/01/19)	\$ 2,250,000	Smooth seal with bridge work
99983	MIA US 36 8.25	(10/01/19)	(01/01/20)	(01/01/20)	\$ 504,000	Resurf (Piqua) UPP
105339	MIA SR 41/48 0.00/16.55	(04/01/20)	(07/01/20)	(07/01/20)	\$ 866,000	Micro
101195	MIA SR 718/721 0.00/3.21	(10/01/20)	(01/01/21)	(01/01/21)	\$ 759,000	Smooth Seal
101102	MIA/SHE MICRO FY21	(03/01/20)	(04/01/21)	(04/01/21)	\$ 847,000	Micro (Various)