

OHIO DEPARTMENT OF TRANSPORTATION



District 7 Sidney, Ohio
John Kasich, Governor
Jerry Wray, Director
Randy Chevalley, P.E., P.S., District Deputy Director



The update is a general guide to the construction operations on **the I-75/Central Ave./Dixie Ave. Interchange**. Any timeframes listed within are subject to change without notice due to changing weather or field conditions. This information will be updated monthly or as needed.

January 2012

Interstate 75, Dryden Rd., Central Ave. and Dixie Dr. – The new ramps to both northbound and southbound I-75 were opened last month. All three lanes in both directions of I-75 have been moved back to their permanent locations. The crossovers in the median are now closed, but the inside southbound lane will use them this year so I-75 southbound can be reconstructed.

Structures – Other than painting the steel beams and sealing the concrete, work on the I-75 northbound structures is done. This remaining work will be finished this year. Also to be completed this year are the concrete overlays and other miscellaneous repairs on the three bridges on southbound I-75.

Due to weather, no work is scheduled on the project until mid-March.



The new ramp from Central Ave. to northbound I-75



Two way traffic on Dixie Drive, east of I-75 looking east



Crossover St. and Central Ave. Going left leads into West Carrollton and right goes to the new ramp to I-75 southbound.



The northbound I-75 bridge over what will become Central Ave. and Dixie Dr.

Ramps

Permanently Closed

None

Temporarily Closed

The following ramps are currently closed:

- Northbound I-75 to Dixie Dr.

Upcoming Closures

None

Estimated Upcoming Milestones

Current Completion Date = October 2012

The project is 57% complete.