

Ohio Department of Transportation

Prebid Questions

Project No. 070171

Sale Date - 4/18/2007

Question Submitted: 4/9/2007

Question Number: 1

ODOT Project 171(07) FRA SR 3/USR 62Page 5/68 refers to this project not starting until the completion of a City of Columbus water main reconstruction project. What is the scheduled completion of the water main project? Is this the reason for the published completion date for Project 171(07) FRA SR 3/USR 62 to be 6/30/2008?

The completion date of June 30, 2008 was to avoid the water line installation project by the City of Columbus. The exact dates of the work was not known at the time the plans were done. We just learned that the tentative completion of the water line is early September of 2007, but it was decided that the completion date will remain the same.

All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised that these items are being provided for informational purposes only and are not part of the bidding documents. If a question warrants a clarification, the Department will issue an addenda addressing the request for clarification to all plan holders. If the Department believes that the bidding documents adequately address the request, the contractor will be advised accordingly.