

# Ohio Department of Transportation

## Prebid Questions

Project No. 050186

Sale Date - 3/23/2005

Question Submitted: 2/25/2005

Question Number: 1

Proposed completion date is 6/30/05 with an interim date 30 days prior to that. The project has much to much work to be completed that quickly. Could this date be revised?

Question Submitted: 2/28/2005

Question Number: 2

Project proposal states a completion date of 06/30/2005. Page 7/51 of the plans states the project has an interim completion thirty (30) days prior to final completion, making the interim completion date 05/30/2005. By the time contracts are signed and preconstruction meeting is held, the contractor would have approximately 6 weeks to build the project. It appears the completion date is in error. Please advise.

Question Submitted: 3/15/2005

Question Number: 3

We are in receipt of addendum number one on the above mentioned project and we do not understand the departments reasoning for extending the completion date just one month. Project 050185 is also within the City of Cincinnati's corp limits, it is of similar size and scope as project 186. It consist of just one street and has a completion date of November. Project 186 consist of four streets with a similar amount of curb repair, pavement planing and asphalt concrete. Could the Department please reconsider the completion date making it the same as project 185?

**The District has reviewed request and believes that there is adequate time to complete the project.**

All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised that these items are being provided for informational purposes only and are not part of the bidding documents. If a question warrants a clarification, the Department will issue an addenda addressing the request for clarification to all plan holders. If the Department believes that the bidding documents adequately address the request, the contractor will be advised accordingly.