

Ohio Department of Transportation

Prebid Questions

Project No. 050412

Sale Date - 7/29/2005

Question Submitted: 7/15/2005

Question Number: 1

Please take a look at the completion date of 10/31/05 on this project.
Our preliminary schedule shows 5 to 6 months work duration for this large 2-part project.
There is no way that this much work can be completed in September and October of this year.

The district feels that the completion date of 10/31/05 is adequate for this project.

Question Submitted: 7/21/2005

Question Number: 2

The project has a significant amount of work to perform by the project completion date of 10/31/05 and has a late sale date.
There are limited resources and plant capacity in this area. Financially, it would be in ODOT's best interest to extend the completion date into 2006 to allow the contractor ample time to complete the project.

Please refer to the previous question submitted by another contractor dated 7/15/05 regarding this project.

All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised that these items are being provided for informational purposes only and are not part of the bidding documents. If a question warrants a clarification, the Department will issue an addenda addressing the request for clarification to all plan holders. If the Department believes that the bidding documents adequately address the request, the contractor will be advised accordingly.