

Ohio Department of Transportation

Prebid Questions

Project No. 090153

Sale Date - 3/11/2009

Question Submitted: 1/15/2009

Question Number: 1

On Plan Sheet 3 of 21 it states Instream Construction Activities may not occur from April 16th to June 30th. This doesn't make sense with a completion date of June 30th. Which item is incorrect?

The Completion Date is correct and will not change. In order to comply with the standard Instream Construction Activities note, the contractor must have all instream work done prior to April 16th. All other work must be completed by June 30.

Question Submitted: 1/15/2009

Question Number: 2

In the proposal reference 21, Intermediate course is listed as Type 1, and reference 22 Surface Course is listed as Type 2. On page 2 of the plans, in the legend, Intermediate course is listed as Type 2, and surface is listed as Type 1. Please clarify this discrepancy.

Question Submitted: 1/15/2009

Question Number: 3

The completion date on this project is 6/30/09. The plan note on page 3 states no in stream work can occur from April 16th to June 30th. This means the culvert and headwall have to be done by April 15th. By the time the contract is awarded and the contractor has a contract there will not be enough time to order the culvert and have it installed by April 15th. Can the completion date be extended?

All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised that these items are being provided for informational purposes only and are not part of the bidding documents. If a question warrants a clarification, the Department will issue an addenda addressing the request for clarification to all plan holders. If the Department believes that the bidding documents adequately address the request, the contractor will be advised accordingly.