

Ohio Department of Transportation

Prebid Questions

Project No. 056014

Sale Date - 8/24/2005

Question Submitted: 8/15/2005

Question Number: 1

ODOT Project 056014 - Muskingum County. The completion date for this project is 10/31/2005. We have checked with our normal beam supplier and they have advised us that the next open mill rolling for these beams would be 10/02/2005, with delivery no sooner than 7-10 days. Furthermore, the order for these beams will have to be placed no later than 08/25/2005 for them to be included in the 10/02 rolling.

Question #1. Due to the size of this project which involves 4,200 lf of drilling is 10/31/2005 a realistic completion date.

Question #2. Can ODOT award this project the same day of the letting, 08/25/2005, so that the beam order can be properly placed?

Question #3. Will the Department extend the project completion, by change order, if the mill rolling closes on or before 08/24/2005?

See Addendum NO. 1

All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised that these items are being provided for informational purposes only and are not part of the bidding documents. If a question warrants a clarification, the Department will issue an addenda addressing the request for clarification to all plan holders. If the Department believes that the bidding documents adequately address the request, the contractor will be advised accordingly.