
Ohio Department of Transportation 
Prebid Questions

Project No.  090537 Sale Date - 12/17/2009

With a job of this size and spring tempetures of a average of 47.60 degrees in april and needing a 50 degree start tempeture can 
the interim completion date be moved back 30-45 days?

Question Submitted: 12/10/2009

ODOT feels that the work can be completed by the interim completion date. Therefore the interim date will not be 

    moved.
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All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised 
that these items are being provided for informational purposes only and are not part of the bidding documents.  If a question warrants a clarification, 

the Department will issue an addenda addressing the request for clarification to all plan holders.  If the Department believes that the bidding 
documents adequately address the request, the contractor will be advised accordingly.


