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The utility note in the proposal states Cincinnati Bell will relocate the pole at station 265+00 by September 1, 2006.  This pole 
has drainage for phase 1 running directly through it.  To keep the water from backing up on the roadway, the drainage would 
need to be installed first, which would mean phase 1 might not be started until September 1, 2006.  This would not leave enough 
time to complete the job by the interim completion date.  Please advise.
    This same note also states that the contractor is to provide barrier for Cincinnati Bell.  What pay item should this be under?
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All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised 
that these items are being provided for informational purposes only and are not part of the bidding documents.  If a question warrants a clarification, 

the Department will issue an addenda addressing the request for clarification to all plan holders.  If the Department believes that the bidding 
documents adequately address the request, the contractor will be advised accordingly.


