
Ohio Department of Transportation 
Prebid Questions

Project No.  070118 Sale Date - 3/7/2007

For Ref Item #57  516E31011  2" Deep Joint Sealer, As Per Plan, I don't see any deatil.  Please clarify.

Question Submitted: 2/24/2007 1Question Number:

The project calls for only a 75 day closure (Open to unrestricted traffic) for the purpose of re-constructing the bridge on this 
project and for half width construction  For the amount of work that needs to be completed on this project and the fact that the 
bridge will need to be painted after the bridge re-construction part is complete.  It seems that there will be little time left, if any, for 
the painting contractor to complete their work.  Can the department clarify on how the 75 day closure was established? It 
appears that a 120 day closure would have been more reasonable.

Question Submitted: 3/2/2007

The District  feels that the 70 Day closure is sufficient to complete the work. 

2Question Number:
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All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised 
that these items are being provided for informational purposes only and are not part of the bidding documents.  If a question warrants a clarification, 

the Department will issue an addenda addressing the request for clarification to all plan holders.  If the Department believes that the bidding 
documents adequately address the request, the contractor will be advised accordingly.


