Ohio Department of Transportation
Prebid Questions

Project No. 060085 Sale Date - 2/1/2006

Question Submitted: Question Number: 1
Both required Critical Path Method - are these projects over 5 million or 3 Phrase - Why the expense of this type of scheduling.

Due to the 14 day road closure limitation, this project includes PN 122 - Liquidated Savings which require the use of
PN 107.

All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised
that these items are being provided for informational purposes only and are not part of the bidding documents. If a question warrants a clarification,
the Department will issue an addenda addressing the request for clarification to all plan holders. If the Department believes that the bidding
documents adequately address the request, the contractor will be advised accordingly.
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