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What erosion control work is there to be done?
There is no described requirement for erosion control work.

Question Submitted: 1/7/2005

Item 832 Erosion Control is required by ODOT on all maintenance type projects. It is provided in the event a 

contractor establishes an equipment or materials storage area within the project area.  Supplemental Spec 832 

describes the work.

1Question Number:

Is there suppossed to be an erosin control item in the EBS? I have never seen one in a pavement marking project before and it 
seems odd.  

Question Submitted: 1/7/2005

Yes.  We are now including the Erosion Control Item on all jobs.

2Question Number:

With this project bid on January 12, 2005, why does work in the first quadrant start in November of 2004? This job won't even be 
awarded with a signed contract until after the first quadrant's scheduled ending date. What is the Department's intent?

Question Submitted: 12/14/2004

As stated in the subject General Note titled "ITEM 642, _____ LINE, TYPE 1, AS PER PLAN", the work broken down 

by quadrant is ONLY for the contingency items.  The November date used in this fashion was selected based on 

internal ODOT functions.  Any/All contingency work not completed in the NE quadrant before Feb. 28, 2005 will be 

non-performed as stated in paragraph 6 of the subject General Note.

3Question Number:

1. This Application of Fast Dry Pavement Marking in District 11 Project includes reference 0001 item 832 Erosion Control. Is the 
inclusion of this bid item an error?

2. The schedule for work on plan sheet 2 shows:

   NE Quadrant, start Nov.15,2004 ... end Feb.28,2005
   SE Quadrant, start Mar.15,2005 ... end May 31,2005
   SW Quadrant, start Jun.15,2005 ... end Jul 31,2005
   NW Quadrant, start Aug.15,2005 ... end Oct.31,2005

   This schedule requires that work in the first quadrant will be done through the winter of 2005. And the second quadrant work 
will be required during extremely marginal months where the weather will not allow any reasonable amount of water-based paint 
striping to be properly applied. The schedule set forth here cannot be accomplished under any possible circumstances.

3. INTERIM COMPLETION DATES note on plan sheet 2 states:

   "(The work) shall be completed on or before August 31, 2005"

   However, the schedule requires that the fourth quadrant work starts August 15, 2005 and ends October 31, 2005. The interim 
completion date conflicts with the schedule, unless work will be allowed to start before the start date.

   Will work be allowed to start before the start date? 

Question Submitted: 12/14/2004

A1)   No. Item 832 Erosion Control is required by ODOT on all maintenance type projects.    A2)The interim 

completion dates shown for the NE Quadrant are correct as listed in the plan.  As stated in the 6th paragraph of the 

subject General Note, "IF THE ABOVE WORK IS NOT UTILIZED ODOT WILL NON-PERFORM THESE ITEMS OF 

WORK AND ODOT WILL NOT PAY THE CONTRACTOR FOR COSTS OR CLAIMS INCLUDING MATERIALS."    A3)  

No.  The "INTERIM COMPLETION DATES" General Note specifies the August 31, 2005 completion date for the 

following items only.    ITEM 642, EDGE LINE, TYPE 1;  ITEM 642, LANE LINE, TYPE 1;   ITEM 642, CENTER LINE, 

TYPE 1              The "INTERIM COMPLETION DATES" General Note does NOT apply to the "ITEM 642_____ LINE, 

TYPE 1, AS PER PLAN" items.

4Question Number:
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All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised 
that these items are being provided for informational purposes only and are not part of the bidding documents.  If a question warrants a clarification, 

the Department will issue an addenda addressing the request for clarification to all plan holders.  If the Department believes that the bidding 
documents adequately address the request, the contractor will be advised accordingly.
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Question Submitted: 12/14/2004

1. This Application of Fast Dry Pavement Marking in District 11 Project includes reference 0001 item 832 Erosion Control. Is the
inclusion of this bid item an error?

Your Answer:

A1) No. Item 832 Erosion Control is required by ODOT on all maintenance type projects.

COMMENT AND QUESTION:

ALL PAVEMENT MARKING PROJECTS ARE MAINTENANCE PROJECTS. THIS IS THE FIRST TIME ODOT HAS ADDED AN 
EROSION CONTROL ITEM ON A PAVEMENT MARKING PROJECT. WHAT EROSION CONTROL WORK IS THERE?

THERE ARE MANY TYPES OF EROSION CONTROL UNDER ITEM 832, YET THERE IS NO MENTION IN THE PROPOSAL 
OR PLANS (OR SPECIFICATIONS RELATING TO PAVEMENT MARKINGS) ABOUT ANY EROSION CONTROL. WHY 
WOULD YOU BID AN ITEM OF WORK THAT DOES NOT EXIST ON THIS PROJECT?

Question Submitted: 12/27/2004

This is taken from the ODOT Website:      Temporary Sediment and Erosion Control     Designer Note: This 

supplemental specification 832 will be provided on all projects along with supplemental specification 833. Provide 

proposal note 205 only as required

5Question Number:
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All prospective bidders, subcontractors, suppliers, materialmen and all others who have an interest in these prebid questions and answers are advised 
that these items are being provided for informational purposes only and are not part of the bidding documents.  If a question warrants a clarification, 

the Department will issue an addenda addressing the request for clarification to all plan holders.  If the Department believes that the bidding 
documents adequately address the request, the contractor will be advised accordingly.


