

PN 130 - 07/21/2006 - Extension to the Completion Date for Weather

Extensions of time for the duration of the entire project will be for calendar days and calculated in accordance with Section 108.06 of the Construction and Material Specifications except delays caused by weather or seasonal conditions should be anticipated and will be considered as the basis for an extension of time only when the actual work days lost exceeds the number of work days lost each month due to inclement weather as determined by the following schedule:

Month	Number of Work Days Lost Due to Weather
January	8
February	8
March	7
April	6
May	5
June	5
July	4
August	4
September	5
October	6
November	6
December	6

This table applies to the duration between contract execution and original completion date. Extensions for weather days beyond the original completion date will be determined in accordance with 108.06.C.

Designer Note: To be used with approval of the Division of Construction Management for multiple year projects (two or more construction seasons), and projects with CPM schedules and more than \$10 million. Contact the Office of Construction Administration at (614) 466-3598.