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1.
General Information
District/Central Office:      
PID#:       





Legislation Status:       
DBE Goal:    
      %

EDGE Goal:
      %
	
	Prime Agreement
	Modification No,     
	Modification No,     
	Modification No,     

	
	Step x thru x
	Step xthru x
	Step x thru x
	Step x thru x

	Scope of Services Meeting Date
	     
	     
	     
	     

	Approved Final Scope of Services
	     
	     
	     
	     


	
	
	SR-     
	
	IR-     
	
	     

	
	
	
	
	
	
	

	Functional Classification
	
	     
	
	     
	
	     

	Design Functional Classification
	
	     
	
	     
	
	     

	Posted Speed (mph)
	
	     
	
	     
	
	     

	Design Speed (mph)
	
	     
	
	     
	
	     


2.
PDP Steps Included in this Agreement: Step       through Step      


Agreement between Consultant and: Ohio Department of Transportation


Help

This scope approval is the initial scope for development of the agreement.  As the project moves through project development (additional Steps), project specific scopes of services for these additional Steps shall be developed and incorporated herein.

This Agreement will be implemented in Parts appropriate to the PDP Steps.  The initial price proposal and authorization will include:

Step       thru Step      
The specific scope of work and cost proposal for succeeding PDP Step(s) will be developed as the current Step(s) is completed.
3.
Description:











Help

	     


4.
Project Location/Project Limits: 







Help

	     


	
	
	Unit of Measure
	
	Unit

	
	
	
	
	

	To:
	
	SLM
	
	     

	From:
	
	SLM
	
	     

	Project Length:
	
	Miles +/-
	
	     

	Work Length:
	
	Miles +/-
	
	     

	Lateral Limits:
	
	Feet +/-
	
	     


5. Communication/Contacts: 

Help


The respective project managers (ODOT and Consultant) will be the primary points of communication. Rules for communication between project staff listed below will be discussed at the Scope of Services Meeting and further described herein. Technical issues may be discussed directly (between project staff) below the project manager level, but the respective project managers must be informed of such discussions and any decisions resulting there from.  Contractual issues should always be communicated at the project manager level.
	
	Name
	
	Phone #
	
	E-Mail Address

	
	
	
	
	
	

	ODOT Project Manager
	     
	
	     
	
	     

	ODOT Staff (function):
	     
	
	     
	
	     

	ODOT Staff (function):
	     
	
	     
	
	     


	Consultant:
	     
	
	     
	
	     

	Consult. Contracting Officer
	     
	
	     
	
	     

	Consultant Project Manager
	     
	
	     
	
	     

	
	
	
	
	
	


6.
Price Proposal Due Date:       


Help

Price proposals shall comply with Chapter 6 of ODOT’s Specifications for Consulting Services with the following exceptions:

	
	#
	
	Yes
	
	No

	
	
	
	
	
	

	One Original and copies sent to Consultant Services:
	     
	
	     
	
	     

	Number of Copies to District:

	     
	
	     
	
	     

	Electronic file to both District & CO
	     
	
	     
	
	     

	Controlling Board data required:
	     
	
	     
	
	     

	Other:

	     
	
	     
	
	     


For modification(s) see section 14. Subsequent Steps to the Agreement

7. Schedule & Review by the Department:














Help

	Completion Time For Steps 
	     
	to
	     
	:
	
	     
	Months

	
	
	
	
	
	
	
	

	Completion Time for all Steps:
	
	
	
	
	
	     
	Months


The following commitment dates are derived from the Ellis events as developed:
INSERT ELLIS DATES HERE!  COPY FROM ELLIS EVENT SCREEN

This project will follow the Department’s standard submittal and review procedures in accordance with the PDP Manual and Section 1400 of the Location and Design Manual except for the additional requirements as defined in the project scope.
 The Consultant will prepare a detailed Master Schedule Gantt Chart (from initial authorization of the agreement thru completion (sale)) utilizing Microsoft Project.  This schedule is to be included with the price proposal.  The Schedule will include beginning and ending dates as well as key milestones on the critical path (J&P milestones and/or Ellis milestones) for the project.  Based on the type of Consultant Agreement, the Schedule shall also accommodate appropriate time frames for scoping, negotiation and authorization for the additional Steps.  If applicable to the project, the schedule will also include, at a minimum, all milestones as per the Department’s approved Enhanced Tracking Milestone Listings.  The overall schedule past those steps contracted for may be general in nature meeting the dates as established within this scope.  The Consultant will be responsible for timelines of Steps as authorized within this agreement.  The Consultant is responsible for updating the schedule as needed throughout the PDP (or as requested by ODOT) and providing these schedules monthly or as mutually agreed at the time of scope meeting (typically with Consultant Invoices).  Monthly project updates are required to be submitted to the Departments Project Manger at a minimum indicating or identifying work completed this month, expected work next month and identifying any critical items needing action from both the Consultant and Departments personnel.  These updates are typically provided with monthly invoicing and should be coordinated with the Departments Project Manager for an approved format and schedule.
8.
Electronic Distribution of Design Information
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The project shall be developed in accordance with the Department’s most current Project Development Process Manual
The development of this project shall be performed in accordance with the Department’s design manuals and documents as listed below. The consultant shall perform all work required by the design manuals unless a specific exception is included herein. Absence of a specific reference to required elements of the work either in this Scope of Services or the consultant’s price proposal shall not relieve the consultant of responsibility to perform the work or justify additional compensation. The consultant’s price proposal shall be based on the most current revision of each manual at the date of the Scope of Services Meeting.  
	

	Bridge Design Manual

	Location and Design Manual - Volume 1 - Roadway Design

	Location and Design Manual - Volume 2 - Drainage Design

	Location and Design Manual - Volume 3 - Highway Plans

	Design Mapping Specifications

	Survey Manual

	Ohio Manual of Uniform Traffic Control Devices

	Construction and Material Specifications (including Supplemental Specifications, Supplements to the Specifications and Proposal Notes)

	Item Master

	Policies

	Standard Drawings

	

Construction

	

Bridges

	

Traffic

	Real Estate Policies and Procedures Manual



Right of Way Plan Manual

	

Utilities

	Specifications for Geotechnical Exploration

	Manual for Abandoned Underground Mines - Inventory and Risk Assessment

	Pavement Design and Rehabilitation Manual

	State Highway Access Management Manual

	Traffic Engineering Manual

	Geotechnical Bulletins

	Geotechnical Engineering Design Checklists

	Cost Estimation Support

	Plan Insert Sheets

	Project Development Process Manual

	Sign Design Manual

	Permitted Lane Closure Information

	Supplemental Specifications 2005 CMS

	Structure Design Data Sheets

	National Pollutant Discharge Elimination System (NPDES)

	Environmental Services Handbooks and Guidelines

	Innovative Contracting Manual

	Aesthetic Design Guidelines

	County Conveyance Standards

	Design Guidance for Independent Bicycle Facilities

	Design Guidance for Roadway – Based Bicycle Facilities

	

	

	


The consultant shall also be responsible to revise the plans to conform to the most recent revision of the design manuals and documents.  The Department maintains current documents and a summary of the latest revisions through the Design Reference Resource Center (DRRC) (http://www.dot.state.oh.us/drrc/)  (the DRRC page of the Department’s Website). This site will release all new and revised design information quarterly, on four specific dates. The most significant recent changes made to this page are reflected under the heading “Latest Revision/Revision History."

Minor changes should be routinely incorporated in the work. The consultant shall notify the Department (District Office or other office charged with administration of the agreement) in writing of any subsequent changes in design manuals or other documents that would substantially impact work already performed or change the overall impacts of the project including construction costs, right of way impacts or environmental impacts. The Department will respond in writing concerning the disposition of any such changes. The Department agrees that a substantial change in design policy or plan preparation requirements may constitute a valid request for additional compensation.

The letter transmitting final tracings shall note the last revision date of the Design Reference Resource Center upon which the plans were based.
9.
Variations from the Scope of Services 
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This Scope of Services document is based on the Department’s knowledge of project requirements at the time when the document was prepared, and serves as the basis for the price proposal and agreed fee. However, changes in the work may be required as the project develops and more complete information becomes available. Such changes also may be dictated by written procedures included in manuals or decisions made by the Department.  As the project develops, it is the Consultant’s responsibility to advise the Department of significant changes in the work that may require modification of the agreement, and to maintain separate cost accounting for each specific issue.  The Department’s written comments and other technical decisions concerning development of the project shall not be construed as authorization for extra work for which additional compensation may be claimed.   Modification of the agreement or written authorization to proceed is required prior to the performance of additional work. In short, at all times the Consultant remains responsible to advise the Department of work that exceeds the scope of services. 

Requests for modification will be evaluated from the standpoint of the scope of services in its entirety and not in terms of a single issue. Additions to the scope of services may be offset by reductions in other areas of the work.
10.
Major New Required:

Yes       

No        














Help

In order to support a refined and expanded project management process to allow ODOT to deliver the many complex Major New Plan projects within an aggressive time schedule while carefully managing costs, the consultant shall support the Department’s business processes and information systems as follows.

1. All agreements between the prime consultant and subconsultants shall require subconsultants to adhere to these same requirements.

2. The consultant shall be responsible for continuously updating the Department’s Major New Performance Management System.  The consultant shall utilize that system to immediately notify ODOT if an action, assumption, or decision by the consultant will impact at least the following:

 
A. 
Current total estimate (See Number 4 below)

B. 
Expected project footprint

C. 
Type, size and estimate of structures

D. 
Geotechnical assumptions

E. 
Utility assumptions

F. 
Drainage assumptions

G. 
Right of Way impacts

H. 
Variance from environmental document

I. 
Change in schedule (See Number 4 below)

J.       Any other change in cost, schedule, scope or complexity

3. The Consultant shall attend project status update meetings monthly or more often as required. 
4. The Department’s Major New Performance Management System shall be used in identifying changes in cost, scope, schedule or complexity. The Major New Performance Management System shall be updated continuously and used in advising the Department of such changes
5. The most current version of the Department’s Major New Performance Management System Business Process and User Guide is hereby incorporated by reference as part of the Scope of Services.

11.
 Existing Documents













Help

	     


12.
PDP Step Process

 











Help

The PDP Step Process is outlined in the enclosed table. 
PDP Major Process Step Comment

	STEP
	Project Development Process Step
	Activity
	Consultant
	ODOT
	N/A
	If Authorized
	Modification No 
	Comment
	Help
	Examples/Manuals

	1
	Task 1.1
	Initial Activities "Kick-off"
	
	
	
	
	
	
	?
	

	
	Task 1.2
	Define Study Area / Base Mapping
	
	
	
	
	
	
	?
	

	
	Task 1.3
	Stakeholder Involvement and PIP
	
	
	
	
	
	
	?
	

	
	Task 1.4
	Develop Initial Public Involvement Plan
	
	
	
	
	
	
	?
	

	
	Task 1.5
	Develop Stakeholder Goals & Measures
	
	
	
	
	
	
	?
	

	
	Task 1.6
	Update Cost Estimate and Milestone Dates
	
	
	
	
	
	
	?
	

	
	Task 1.7
	Project Management for Step 1
	
	
	
	
	
	
	?
	

	
	
	Other
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	2
	Task 2.1
	Determine Data Needs
	
	
	
	
	
	
	?
	

	
	Task 2.2
	Collect & Analyze Data / Lit Search
	
	
	
	
	
	
	?
	

	
	Task 2.3
	 Prepare Existing & Future Conditions Report
	
	
	
	
	
	
	?
	

	
	Task 2.4
	Study Area and Logical Termini
	
	
	
	
	
	
	?
	

	
	Task 2.5
	Prepare Red Flag summary
	
	
	
	
	
	
	?
	

	
	Task 2.6
	Develop Draft Purpose & Need Statement
	
	
	
	
	
	
	?
	

	
	Task 2.7
	Project Management for Step 2
	
	
	
	
	
	
	?
	

	
	
	Other
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	3
	Task 3.1
	Identify Conceptual Alternative Solutions
	
	
	
	
	
	
	?
	

	
	Task 3.2
	Prepare Cost Estimates for Alternatives
	
	
	
	
	
	
	?
	

	
	Task 3.3
	Conceptual Alternative Solutions Evaluation
	
	
	
	
	
	
	?
	

	
	Task 3.4
	Project Management for Step 3
	
	
	
	
	
	
	?
	

	
	
	Other
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	4
	Task 4.1
	Reaching Concurrence
	
	
	
	
	
	
	?
	

	
	Task 4.2
	Recommend Design Concept and Scope
	
	
	
	
	
	
	?
	

	
	Task 4.3
	NEPA Requirements
	
	
	
	
	
	
	?
	

	
	Task 4.4
	Prepare Final Planning Study Report
	
	
	
	
	
	
	?
	

	
	Task 4.5
	Strategic Plan
	
	
	
	
	
	
	?
	

	
	Task 4.6
	Coordination Point #1
	
	
	
	
	
	
	?
	

	
	Task 4.7
	Prepare Cost Estimates and Revise Milestone Dates
	
	
	
	
	
	
	?
	

	
	Task 4.8
	Project Management for Step 4
	
	
	
	
	
	
	?
	

	
	
	Other
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	5
	Task 5.1
	Public Involvement Issues
	
	
	
	
	
	
	?
	

	
	Task 5.2
	Refine Scope of Services for Step 6 Feasible Alternatives
	
	
	
	
	
	
	?
	

	
	Task 5.3
	Corridors for Further Study
	
	
	
	
	
	
	?
	

	
	Task 5.4
	Perform Environmental Field Studies
	
	
	
	
	
	
	?
	

	
	Task 5.5
	Prepare Conceptual Alternatives Study
	
	
	
	
	
	
	?
	

	
	Task 5.6
	Coordination Point #2 (Conceptual Alternatives Study)
	
	
	
	
	
	
	?
	

	
	Task 5.7
	Prepare Cost Estimates and Revise Milestone
	
	
	
	
	
	
	?
	

	
	Task 5.8
	Project Management for Step 5
	
	
	
	
	
	
	?
	

	
	Task 5.9
	Public Involvement Support Tasks
	
	
	
	
	
	
	?
	

	
	
	Other
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	6
	Task 6.1
	Feasible Alternatives
	
	
	
	
	
	
	?
	

	
	Task 6.2
	Refined Environmental Field Studies
	
	
	
	
	
	
	?
	

	
	Task 6.3
	Assessment of Feasible Alternatives
	
	
	
	
	
	
	?
	

	
	Task 6.4
	First Value Engineering Study / First Constructability Review
	
	
	
	
	
	
	?
	

	
	Task 6.5
	Coordination Point #3 (Assessment of Feasible Alternatives)
	
	
	
	
	
	
	?
	

	
	Task 6.6
	Prepare Cost Estimates and Revise Milestone
	
	
	
	
	
	
	?
	

	
	Task 6.7
	Project Management for Step 6
	
	
	
	
	
	
	?
	

	
	
	Other
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	7
	Task 7.1
	Refine Design Plans for the Preferred Alternative
	
	
	
	
	
	
	?
	

	
	Task 7.1.1
	Roadway
	
	
	
	
	
	
	
	

	
	Task 7.1.2
	Drainage
	
	
	
	
	
	
	
	

	
	Task 7.1.3
	Traffic Control
	
	
	
	
	
	
	
	

	
	Task 7.1.4
	Signal's
	
	
	
	
	
	
	
	

	
	Task 7.1.5
	Mitigation / Environmental
	
	
	
	
	
	
	
	

	
	Task 7.1.6
	Bridge Structure Type Study
	
	
	
	
	
	
	
	

	
	Task 7.1.7
	Utilities
	
	
	
	
	
	
	
	

	
	Task 7.1.8
	Subsurface Investigation
	
	
	
	
	
	
	
	

	
	Task 7.1.9
	Miscellaneous
	
	
	
	
	
	
	
	

	
	Task 7.1.10
	Field Survey
	
	
	
	
	
	
	
	

	
	Task 7.2
	Environmental Field Studies and Refined Impacts
	
	
	
	
	
	
	?
	

	
	Task 7.3
	CE, EA, EIS
	
	
	
	
	
	
	?
	

	
	Task 7.4
	Coordination Point #4 (Preferred Alternative)
	
	
	
	
	
	
	?
	

	
	Task 7.5
	Prepare Cost Estimates and Revise Milestone
	
	
	
	
	
	
	?
	

	
	Task 7.6
	Project Management for Step 7
	
	
	
	
	
	
	?
	

	
	
	Other
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	8
	Task 8.1
	Final Environmental Document
	
	
	
	
	
	
	?
	

	
	Task 8.2
	Stage 1 Detailed Design
	
	
	
	
	
	
	?
	

	
	Task 8.2.1
	Roadway
	
	
	
	
	
	
	
	

	
	Task 8.2.2
	Drainage
	
	
	
	
	
	
	
	

	
	Task 8.2.3
	Traffic Control
	
	
	
	
	
	
	
	

	
	Task 8.2.4
	Maintenance of Traffic
	
	
	
	
	
	
	
	

	
	Task 8.2.5
	Field Survey
	
	
	
	
	
	
	
	

	
	Task 8.2.6
	Utilities
	
	
	
	
	
	
	
	

	
	Task 8.2.7
	Bridge Preliminary Design Report
	
	
	
	
	
	
	
	

	
	Task 8.2.8
	Retaining Wall Plans
	
	
	
	
	
	
	
	

	
	Task 8.2.9
	Subsurface Investigation
	
	
	
	
	
	
	
	

	
	Task 8.2.10
	Miscellaneous
	
	
	
	
	
	
	
	

	
	Task 8.3
	Preliminary Right-of-Way Plans
	
	
	
	
	
	
	?
	

	
	Task 8.4
	Second Value Engineering Study
	
	
	
	
	
	
	?
	

	
	Task 8.5
	Coordination Point #5 (Selected Alternative
	
	
	
	
	
	
	?
	

	
	Task 8.6
	Prepare Cost Estimates and Revise Milestone
	
	
	
	
	
	
	?
	

	
	Task 8.7
	Project Management for Step 8
	
	
	
	
	
	
	?
	

	
	
	Other
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	9
	Task 9.1
	Environmental Commitments and Plan Notes
	
	
	
	
	
	
	?
	

	
	Task 9.2
	Final Mitigation Plans
	
	
	
	
	
	
	?
	

	
	Task 9.3
	Preliminary Right-of-Way Plans
	
	
	
	
	
	
	?
	

	
	Task 9.4
	Stage 2 Detailed Plans
	
	
	
	
	
	
	?
	

	
	Task 9.4.1
	Roadway
	
	
	
	
	
	
	
	

	
	Task 9.4.2
	Drainage
	
	
	
	
	
	
	
	

	
	Task 9.4.3
	Traffic Control
	
	
	
	
	
	
	
	

	
	Task 9.4.4
	Signal Plan
	
	
	
	
	
	
	
	

	
	Task 9.4.5
	Maintenance of Traffic
	
	
	
	
	
	
	
	

	
	Task 9.4.6
	Lighting Plan
	
	
	
	
	
	
	
	

	
	Task 9.4.7
	Landscape Plan
	
	
	
	
	
	
	
	

	
	Task 9.4.8
	Noise Wall Details
	
	
	
	
	
	
	
	

	
	Task 9.4.9
	Bridge Plans
	
	
	
	
	
	
	
	

	
	Task 9.4.10
	Utilities
	
	
	
	
	
	
	
	

	
	Task 9.4.11
	Retaining Wall Plans
	
	
	
	
	
	
	
	

	
	Task 9.4.12
	Miscellaneous
	
	
	
	
	
	
	
	

	
	Task 9.5
	Second Constructability Review
	
	
	
	
	
	
	?
	

	
	Task 9.6
	Prepare Cost Estimates and Revise Milestone
	
	
	
	
	
	
	?
	

	
	Task 9.7
	Project Management for Step 9
	
	
	
	
	
	
	?
	

	
	
	Other
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	
	Task 10.1
	Final Right-of-Way Plans
	
	
	
	
	
	
	?
	

	
	Task 10.2
	Final Right-of-Way Tracings
	
	
	
	
	
	
	?
	

	
	Task 10.3
	Prepare Cost Estimates and Revise Milestone
	
	
	
	
	
	
	?
	

	
	Task 10.4
	Project Management for Step 10
	
	
	
	
	
	
	?
	

	
	
	Other
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	11
	Task 11.1
	Stage 3 Detailed Design Plans
	
	
	
	
	
	
	?
	

	
	Task 11.1.1
	Quantities and Notes
	
	
	
	
	
	
	
	

	
	Task 11.1.2
	Traffic Signal Plans
	
	
	
	
	
	
	
	

	
	Task 11.1.3
	Signing Plans
	
	
	
	
	
	
	
	

	
	Task 11.1.4
	Miscellaneous
	
	
	
	
	
	
	
	

	
	Task 11.2
	Prepare Cost Estimates and Revise Milestone
	
	
	
	
	
	
	?
	

	
	Task 11.3
	Project Management for Step 11
	
	
	
	
	
	
	?
	

	
	
	Other
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	12
	Task 12.1
	Final Plan Package
	
	
	
	
	
	
	?
	

	
	Task 12.2
	Project Management Step 12
	
	
	
	
	
	
	?
	

	
	
	Other
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	13
	Task 13.1
	Pre-Bid Activities
	
	
	
	
	
	
	?
	

	
	
	Other
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	14
	Task 14.1
	Construct Project
	
	
	
	
	
	
	
	

	
	
	Ongoing Services
	
	
	
	
	
	
	
	


13.  Exceptions and or Clarification from Manuals
                     
Exception and/or Clarification / District Preferences
	Exception
	
	Title
	Comment / Revision
	Help

	
	
	
	
	

	
	
	Bridge Design Manual
	
	

	
	
	Location & Design Manual - Vol. 1 - Roadway Design
	
	

	
	
	Location & Design Manual - Vol. 2 - Drainage Design
	
	

	
	
	Location & Design Manual - Vol. 3 – Highway Plans 
	
	

	
	
	Design Mapping Specifications
	
	

	
	
	Survey Manual
	
	

	
	
	Ohio Manual of Uniform Traffic Control Devices
	
	

	
	
	Construction and Material Specifications
	
	

	
	
	Supplemental Specifications
	
	

	
	
	Supplements to the Specifications
	
	

	
	
	Proposal Notes
	
	

	
	
	Item Master
	
	

	
	
	Policies
	
	

	
	
	Standard Drawings
	
	

	
	
	Real Estate Policies and Procedures Manual
	
	

	
	
	Right of Way Plan Manual
	
	

	
	
	Utilities
	
	

	
	
	Specifications for Subsurface Investigations
	
	

	
	
	Manual for Abandoned Underground Mines
– Inventory and Risk
	
	

	
	
	Pavement Design and Rehabilitation Manual
	
	

	
	
	State Highway Access Management Manual
	
	

	
	
	Traffic Engineering Manual
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


14.  Subsequent Steps to the Agreement
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Part      :  Step        through Step      
Part 2 will be compensated under a cost plus net fee form of agreement. The specific scope of work and cost proposal for each succeeding PDP Part shall be developed as the current Part is completed.

Part       Price Proposal Due Date:  

     
Completion Time for Part 2: 


       Months

Part     :  Step        through Step         (and subsequent Parts)
Part 3 will be compensated under a cost plus net fee form of agreement. The specific scope of work and cost proposal for each succeeding PDP Part shall be developed as the current Part is completed.

Part 3 Price Proposal Due Date:  


     
Completion Time for Part 3: 


        Months

15.
On-Going Consultant Involvement during the Construction Phase


Help

The Consultant shall provide construction phase services as requested by the Department, for the purpose of advising the Department concerning interpretations of the plans and specifications prepared by the consultant, advising the Department of any changed or unanticipated field conditions that will impact the work, and participating in a formal Partnering process if applicable.  The consultant will not have any formal ongoing duties in administration of the construction contract or inspection and testing of the project.  The Consultant’s personnel assigned to this phase of the work shall be the same personnel that designed the project and prepared the plans (generally the personnel whose initials appear on the drawings).

The Consultant shall provide the following construction phase services as requested by the Department:

1. 
Attend meetings including the preconstruction meeting, job progress meetings, 
partnering meetings if applicable, and other meetings as requested.

2. 
In conjunction with job progress meetings or as requested, visit the job site at 
appropriate intervals to monitor critical areas of the work and advise the Department of 
any conditions that would affect the work.

3. 
If authorized, provide on-site geotechnical support for construction of geotechnical 
complex systems.
4. 
Respond to questions and visit the job site on an as needed basis.

5. 
Assist the Department in evaluation of change orders or claims.

6. 
If directed by the Department, replace right of way monumentation destroyed by the 
Contractor’s construction operations.  Monuments shall be ¾ inch diameter steel rod, 30 
inches long, with an aluminum cap having a minimum diameter of 1 ½ inch, stamped 
ODOT R/W and bearing the surveyor’s Ohio Registration Number and name, and/or 
company name.  In order to support the Department’s efforts in recovering costs from 
the Contractor, maintain separate cost accounting records for this work.


Centerline Adjustable Monument Assemblies shown on the Recorded Centerline Plat 
shall be set by the consultant at an appropriate stage of construction, as directed by the 
Department.  After construction of the Centerline Adjustable Monument Assemblies by 
the contractor, the Consultant shall set the iron pin and cap in the Centerline Adjustable 

Monument Assembly Box.  All centerline monuments, reference monuments and right of 
way monuments shall conform to Standard Construction Drawing RM-1.1 (pages 1 and 
2) 
7. 
Attend the post construction meeting and prepare minutes of the meeting including a 
discussion of preventable change orders.
Compliance with Health and Safety Requirements
For Consultant personnel visiting the site, the Consultant shall be responsible for compliance with applicable health and safety requirements including OSHA requirements (CFR 29-1926), and medical testing required by OSHA and ODOT rules and regulations.

The Consultant shall provide, as a minimum, the same level of safety equipment as required for ODOT inspectors.  Consultant personnel shall be subject to compliance inspections by ODOT personnel.

Responsibilities of the Department
1. 
The District Project Manager for the design agreement will remain as the point of contact 
for the consultant during the construction phase

2. 
District construction personnel may contact the consultant directly regarding any plan 
questions or interpretations, but the District Project Manager for the design agreement 
will be notified of all such communications.

3. 
The Department will advise the consultant in writing of any potential errors or omissions 
which must be corrected without undue delay and without additional costs to the State

4. 
The Department will direct the consultant to set the iron pin and cap in the Adjustable 
Monument Assembly Boxes at an appropriate stage of construction.

16.
Attachments                                                                                                   
	
	Yes

Attachment Identified

	
	

	Right of Way
	     

	
	

	Survey and Mapping Requirements
	     

	
	

	Electronic File Deliverables
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