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General Information
District/Central Office:      
PID#:       
Legislation Status:       
DBE Goal:    
__ %
EDGE Goal:
__ %
	
	Prime Agreement
	Modification No,     
	Modification No,     
	Modification No,     

	
	Step x thru x
	Step x thru x
	Step x thru x
	Step x thru x

	Scope of Services Meeting Date
	     
	     
	     
	     

	Approved Final Scope of Services
	     
	     
	     
	     


	
	
	     
	
	     
	
	     

	
	
	
	
	
	
	

	Functional Classification
	
	     
	
	     
	
	     

	Design Functional Classification
	
	     
	
	     
	
	     

	Posted Speed (mph)
	
	     
	
	     
	
	     

	Design Speed (mph)
	
	     
	
	     
	
	     


2.
PDP Steps Included in this Agreement: Step       through Step      

Agreement between Consultant and: Ohio Department of Transportation

This scope approval is the initial scope for development of the agreement.  As the project moves through project development (additional Steps), project specific scopes of services for these additional Steps shall be developed and incorporated herein. This Agreement will be implemented in Parts appropriate to the PDP Steps.  The initial price proposal and authorization will include:
Step       thru Step      
The specific scope of work and cost proposal for succeeding PDP Step(s) will be developed as the current Step(s) is completed.

3.
Description:
	     


4.
Project Location/Project Limits:
	     


	
	
	Unit of Measure
	
	Unit

	
	
	
	
	

	To:
	
	SLM
	
	     

	From:
	
	SLM
	
	     

	Project Length:
	
	Miles +/-
	
	     

	Work Length:
	
	Miles +/-
	
	     

	Lateral Limits:
	
	Feet +/-
	
	     


5. Communication/Contacts: 
The respective project managers (ODOT and Consultant) will be the primary points of communication. Rules for communication between project staff listed below will be discussed at the Scope of Services Meeting and further described herein. Technical issues may be discussed directly (between project staff) below the project manager level, but the respective project managers must be informed of such discussions and any decisions resulting there from.  Contractual issues should always be communicated at the project manager level.
	
	Name
	
	Phone #
	
	E-Mail Address

	
	
	
	
	
	

	ODOT Project Manager
	     
	
	     
	
	     

	ODOT Staff (function):
	     
	
	     
	
	     

	ODOT Staff (function):
	     
	
	     
	
	     


	Consultant:
	     
	
	     
	
	     

	Consultant Project Manager
	     
	
	     
	
	     

	
	     
	
	     
	
	     

	
	
	
	
	
	


6.
Price Proposal Due Date:       
Price proposals shall comply with format and procedures as posted on ODOT’s website.
	
	#
	Address to:

	
	
	

	Number  to send to Consultant Services:
	     
	

	Number  to send to District:

	     
	

	(Send electronic file to both District & Consult. Serv.)
	
	

	Other:

	     
	


For modification(s) see section 13. Subsequent Steps to the Agreement
7. Schedule & Review by the Department:
	Completion Time For Steps 
	     
	to
	     
	:
	
	     
	Months

	
	
	
	
	
	
	
	

	Completion Time for all Steps:
	
	
	
	
	
	     
	Months


The following commitment dates are derived from the Ellis events as developed:

INSERT ELLIS DATES HERE!  COPY FROM ELLIS EVENT SCREEN

This project will follow the Department’s standard submittal and review procedures in accordance with the PDP Manual and Section 1400 of the Location and Design Manual except for the additional requirements as defined in the project scope.
 The Consultant will prepare a detailed Master Schedule Gantt Chart (from initial authorization of the agreement thru completion (sale)) utilizing Microsoft Project.  This schedule is to be included with the price proposal.  The Schedule will include beginning and ending dates as well as key milestones on the critical path (Ellis milestones) for the project.  Based on the type of Consultant Agreement, the Schedule shall also accommodate appropriate time frames for scoping, negotiation and authorization for the additional Steps.  If applicable to the project, the schedule will also include, at a minimum, all milestones as per the Department’s approved Enhanced Tracking Milestone Listings.  The overall schedule past those steps contracted for may be general in nature meeting the dates as established within this scope.  The Consultant will be responsible for timelines of Steps as authorized within this agreement.  The Consultant is responsible for updating the schedule as needed throughout the PDP (or as requested by ODOT) and providing these schedules monthly or as mutually agreed at the time of scope meeting (typically with Consultant Invoices).  Monthly project updates are required to be submitted to the Department’s Project Manger at a minimum indicating or identifying work completed this month, expected work next month and identifying any critical items needing action from both the Consultant and Departments personnel.  These updates are typically provided with monthly invoicing and should be coordinated with the Department’s Project Manager for an approved format and schedule.
8. Electronic Distribution of Design Information
The project shall be developed in accordance with the Department’s most current Project Development Process Manual
The development of this project shall be performed in accordance with the Department’s design manuals and documents as listed below. The consultant shall perform all work required by the design manuals unless a specific exception is included herein. Absence of a specific reference to required elements of the work either in this Scope of Services or the consultant’s price proposal shall not relieve the consultant of responsibility to perform the work or justify additional compensation. The consultant’s price proposal shall be based on the most current revision of each manual at the date of the Scope of Services Meeting.  
	

	Bridge Design Manual

	Location and Design Manual - Volume 1 - Roadway Design

	Location and Design Manual - Volume 2 - Drainage Design

	Location and Design Manual - Volume 3 - Highway Plans
CADD Engineering Standards Manual

Sample Plan Sheets

	Mapping Specifications

	Survey Manual

	Ohio Manual of Uniform Traffic Control Devices

	Construction and Material Specifications (including Supplemental Specifications, Supplements to the Specifications and Proposal Notes)

	Item Master

	Policies

	Standard Drawings

	

Construction

	

Bridges

	

Traffic

	Real Estate Policies and Procedures Manual



Right of Way Plan Manual

	

Utilities

	Specifications for Geotechnical Exploration

	Manual for Abandoned Underground Mines - Inventory and Risk Assessment

	Pavement Design and Rehabilitation Manual

	State Highway Access Management Manual

	Traffic Engineering Manual

	Geotechnical Bulletins

	Geotechnical Engineering Design Checklists

	Sign Design Manual

Permitted Lane Closure Information

Cost Estimation Support

	Plan Insert Sheets

	Project Development Process Manual

	

	

	

	Structure Design Data Sheets

	National Pollutant Discharge Elimination System (NPDES)

	Environmental Services Manuals, Handbooks and Guidelines

	Innovative Contracting Manual

	Sampling and Testing Manual

Aesthetic Design Guidelines

	County Conveyance Standards

	Design Guidance for Independent Bicycle Facilities

	Design Guidance for Roadway – Based Bicycle Facilities

	


The consultant shall also be responsible to revise the plans to conform to the most recent revision of the design manuals and documents.  The Department maintains current documents and a summary of the latest revisions through the Design Reference Resource Center (DRRC) (http://www.dot.state.oh.us/drrc/ ,the DRRC page of the Department’s Website). This site will release all new and revised design information quarterly, on four specific dates. The most significant recent changes made to this page are reflected under the heading “Latest Revision/Revision History."

Minor changes should be routinely incorporated in the work. The consultant shall notify the Department (District Office or other office charged with administration of the agreement) in writing of any subsequent changes in design manuals or other documents that would substantially impact work already performed or change the overall impacts of the project including construction costs, right of way impacts or environmental impacts. The Department will respond in writing concerning the disposition of any such changes. The Department agrees that a substantial change in design policy or plan preparation requirements may constitute a valid request for additional compensation.

The letter transmitting final tracings shall note the last revision date of the Design Reference Resource Center upon which the plans were based.
9.
Variations from the Scope of Services 
This Scope of Services document is based on the Department’s knowledge of project requirements at the time when the document was prepared, and serves as the basis for the price proposal and agreed fee. However, changes in the work may be required as the project develops and more complete information becomes available. Such changes also may be dictated by written procedures included in manuals or decisions made by the Department.  As the project develops, it is the Consultant’s responsibility to advise the Department of significant changes in the work that may require modification of the agreement, and to maintain separate cost accounting for each specific issue.  The Department’s written comments and other technical decisions concerning development of the project shall not be construed as authorization for extra work for which additional compensation may be claimed.   Modification of the agreement or written authorization to proceed is required prior to the performance of additional work. In short, at all times the Consultant remains responsible to advise the Department of work that exceeds the scope of services. 

Requests for modification will be evaluated from the standpoint of the scope of services in its entirety and not in terms of a single issue. Additions to the scope of services may be offset by reductions in other areas of the work.
10.
 Existing Documents
	     


11.
PDP Step Process
The PDP Step Process is outlined in the enclosed table. 

PDP Minor Process Step Comment

	STEP
	Project Development Process Step
	Activity
	Consultant
	ODOT
	N/A
	If Authorized
	Modification No 
	Comment

	1
	Task 1.1
	Initial Activities "Kick-off"
	
	
	
	
	
	

	
	
	1.1.1 Consultant to meet with ODOT
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 1.2
	Define Study Area 
	
	
	
	
	
	

	
	
	1.2.1 Aerial Photos - base mapping coordination with ODOT
	
	
	
	
	
	

	
	
	1.2.2 Define Study Area
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 1.3
	Stakeholder Involvement and PIP
	
	
	
	
	
	

	
	
	1.3.1 Identify stakeholders/Prepare Contact Database
	
	
	
	
	
	

	
	
	1.3.2 Prepare & send Informational Letter to Stakeholders 
	
	
	
	
	
	

	
	
	1.3.3 Assist ODOT in development of PIP
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 1.4
	Site Visit
	
	
	
	
	
	

	
	
	1.4.1 Visit Site (if not done under task 1.6.1)
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 1.5
	Technical Studies
	
	
	
	
	
	

	
	
	1.5.1 Obtain existing data from ODOT and local government agencies
	
	
	
	
	
	

	
	
	1.5.2 Develop technical studies per PDP 301.5
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 1.6
	Red Flags
	
	
	
	
	
	

	
	
	1.6.1 Conduct Field Review
	
	
	
	
	
	

	
	
	1.6.2 Identify environmental issues/secondary source documentation
	
	
	
	
	
	

	
	
	1.6.3 Identify design red flags
	
	
	
	
	
	

	
	
	1.6.4 Identify geotechnical red flags
	
	
	
	
	
	

	
	
	1.6.5 Finalize Red Flag Summary
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 1.7
	Purpose and Need
	
	
	
	
	
	

	
	
	1.7.1 Prepare Draft Purpose and Need
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 1.8
	Prepare Cost Estimate and Revise Milestone Dates
	
	
	
	
	
	

	
	
	1.8.1 Update Construction, Right-of-Way Acquisition and Utility Costs
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 1.9
	Project Management Step 1
	
	
	
	
	
	

	
	
	1.9.1 General Oversight
	
	
	
	
	
	

	
	
	1.9.2  Project Meetings
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	Other
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	2
	Task 2.1
	Alternative Identification and Evaluation
	
	
	
	
	
	

	
	
	2.1.1 Develop conceptual alternatives and matrix
	
	
	
	
	
	

	
	
	2.1.2 Stakeholder meeting and documentation
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 2.2
	Project Schedule and Budget
	
	
	
	
	
	

	
	
	2.2.1 Develop Project Budget for each conceptual alternative
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 2.3
	Coordination Point #1
	
	
	
	
	
	

	
	
	2.3.1 Stakeholder concurrence / Public Involvement
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 2.4
	Update Cost Estimate and Milestone Dates
	
	
	
	
	
	

	
	
	2.4.1 Update Construction, Right-of-Way Acquisition and Utility Costs
	
	
	
	
	
	

	
	
	    2.4.2  Gantt Chart schedule of further design development
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 2.5
	Project Management for Step 2
	
	
	
	
	
	

	
	
	2.5.1  General Oversight
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	2.5.2 Project Meetings
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	Other
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	3
	Task 3.1
	Property Owner Notification
	
	
	
	
	
	

	
	
	3.1.1 Notify Property Owners
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 3.2
	Preliminary Engineering
	
	
	
	
	
	

	
	
	3.2.1 Field Survey
	
	
	
	
	
	

	
	
	   a. Ref Points & Benchmarks & GPS Control
	
	
	
	
	
	

	
	
	   b. Monumentation Recovery
	
	
	
	
	
	

	
	
	   c. Base Mapping (incl. Field Verify.)
	
	
	
	
	
	

	
	
	   d. Stake Centerline
	
	
	
	
	
	

	
	
	   e. Drainage Survey ( x stream crossings)
	
	
	
	
	
	

	
	
	3.2.2 Title Sheet
	
	
	
	
	
	

	
	
	3.2.3 Develop Typical Sections
	
	
	
	
	
	

	
	
	3.2.4 Determine Proposed Horizontal Alignment + super @ critical locations
	
	
	
	
	
	

	
	
	3.2.5 Determine Proposed Vertical Profile
	
	
	
	
	
	

	
	
	3.2.6 Perform Capacity Analyses
	
	
	
	
	
	

	
	
	3.2.7 Analyze Drive locations - potential concerns
	
	
	
	
	
	

	
	
	3.2.8 Access Point Request Document (IJS)
	
	
	
	
	
	

	
	
	3.2.9 Preliminary evaluation of Service Road Justification
	
	
	
	
	
	

	
	
	3.2.10  Determine Pavement Build up and subsurface drainage requirements
	
	
	
	
	
	

	
	
	3.2.11 Drainage Design Criteria Forms (LD-35)
	
	
	
	
	
	

	
	
	3.2.12  LD-33 Form Criteria (Contact County Engineer)
	
	
	
	
	
	

	
	
	3.2.13  Conceptual Storm Sewer Locations
	
	
	
	
	
	

	
	
	3.2.14  Determine Channel Relocations & Sections
	
	
	
	
	
	

	
	
	3.2.15  Perform preliminary hydraulic analysis for culverts
	
	
	
	
	
	

	
	
	3.2.16  Prepare cross sections with preliminary flow line info
	
	
	
	
	
	

	
	
	3.2.17  Structure Type Study for all proposed structures(itemize per structure)
	
	
	
	
	
	

	
	
	3.2.18    Conceptual BMP
	
	
	
	
	
	

	
	
	3.2.19  Estimate impact to Wetlands, streams and other regulated waters of US and potential Wetland Mitigation
	
	
	
	
	
	

	
	
	3.2.20  Analyze impacts on FEMA flood zones
	
	
	
	
	
	

	
	
	3.2.21  Determine potential locations for retaining walls & retaining wall justification
	
	
	
	
	
	

	
	
	3.2.22  MOTAA, including queue and lane closure exception request (for interstate or interstate look-alikes)
	
	
	
	
	
	

	
	
	3.2.23 MOT investigations (for non-interstate or non-interstate look-alikes)
	
	
	
	
	
	

	
	
	3.2.24    Preliminary Pavement markings
	
	
	
	
	
	

	
	
	3.2.25   Determine Lighting needs - investigate warrants
	
	
	
	
	
	

	
	
	3.2.26   Signal Warrant analysis
	
	
	
	
	
	

	
	
	3.2.27   Obtain tax map and overlay property lines, tax id and ownerships on base map
	
	
	
	
	
	

	
	
	3.2.28    Identify construction limits
	
	
	
	
	
	

	
	
	3.2.29  Utility Coordination
	
	
	
	
	
	

	
	
	3.2.30  SUE (Level ?)
	
	
	
	
	
	

	
	
	3.2.31   Prepare a Noise Wall Justification
	
	
	
	
	
	

	
	
	3.2.32  Value Engineering / Constructability Review
	
	
	
	
	
	

	
	
	3.2.33  Identify Design Exceptions
	
	
	
	
	
	

	
	
	3.2.34  PE Report
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 3.3
	Geotechnical
	
	
	
	
	
	

	
	
	    3.3.1 Perform Geotechnical Investigation and Prepare Report
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 3.4
	Environmental Field Studies
	
	
	
	
	
	

	
	
	3.4.1 Property Owner Notification
	
	
	
	
	
	

	
	
	3.4.2 Ecological
	
	
	
	
	
	

	
	
	3.4.3 Phase I Cultural
	
	
	
	
	
	

	
	
	3.4.4 ESA Screening (incl. Asbestos)
	
	
	
	
	
	

	
	
	3.4.5 Phase I Environmental Site Assessment
	
	
	
	
	
	

	
	
	3.4.6 Social and Economic Resources
	
	
	
	
	
	

	
	
	3.4.7 Phase 1 History/Architecture Survey
	
	
	
	
	
	

	
	
	3.4.8  4(f) determinations
	
	
	
	
	
	

	
	
	3.4.9 Preliminary Noise Analysis Report
	
	
	
	
	
	

	
	
	3.4.10 Air Quality Analysis
	
	
	
	
	
	

	
	
	3.4.11 Waterway Permit Determination/Draft Permits
	
	
	
	
	
	

	
	
	3.4.12 Conceptual RAP Survey
	
	
	
	
	
	

	
	
	3.4.13  Stakeholder Public Involvement
	
	
	
	
	
	

	
	
	    3.4.14 Prepare Draft CE document
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 3.5
	Preferred Alternative
	
	
	
	
	
	

	
	
	3.5.1 Combine Design and Environmental factors indicating advantages or disadvantages
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 3.6
	Coordination Point #2 and Scope of Detail Design
	
	
	
	
	
	

	
	
	3.6.1  Determination of further Public Involvement
	
	
	
	
	
	

	
	
	3.6.2  Develop Scope of Services for Detailed Design
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 3.7
	Update of Cost Estimate and Milestone Dates
	
	
	
	
	
	

	
	
	3.7.1  Gantt Chart schedule of further design development
	
	
	
	
	
	

	
	
	     3.7.2  Update Construction, Right-of-Way Acquisition and Utility Costs
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 3.8
	Project Management for Step 3
	
	
	
	
	
	

	
	
	3.8.1  General Oversight
	
	
	
	
	
	

	
	
	3.8.2  Project Meetings
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	Other
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	4
	Task 4.1
	Environmental Field Studies
	
	
	
	
	
	

	
	
	4.1.1 Documentation for Consultation
	
	
	
	
	
	

	
	
	4.1.2 Memorandum of Agreement
	
	
	
	
	
	

	
	
	4.1.3 Final Noise Analysis Report
	
	
	
	
	
	

	
	
	4.1.4 Fieldwork for Ecological Resources
	
	
	
	
	
	

	
	
	4.1.5 Phase II History Architecture Study
	
	
	
	
	
	

	
	
	4.1.6 Prepare Section 4f and 6f Evaluations
	
	
	
	
	
	

	
	
	4.1.7 Phase II Environmental Site Assessments
	
	
	
	
	
	

	
	
	4.1.8 Phase I and II Archeology
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 4.2
	Stage I Detailed Design
	
	
	
	
	
	

	
	Task 4.2.1
	
Roadway
	
	
	
	
	
	

	
	
	4.2.1.1   Update Title Sheet
	
	
	
	
	
	

	
	
	4.2.1.2  Schematic
	
	
	
	
	
	

	
	
	4.2.1.3  General Notes
	
	
	
	
	
	

	
	
	4.2.1.4  Update Typical Sections
	
	
	
	
	
	

	
	
	4.2.1.5  Update Plan and Profile - Mainline
	
	
	
	
	
	

	
	
	4.2.1.6  Update Plan and Profile - Crossroads
	
	
	
	
	
	

	
	
	4.2.1.7  Update Plan and Profile - Ramps
	
	
	
	
	
	

	
	
	4.2.1.8  Update Plan - Mainline
	
	
	
	
	
	

	
	
	4.2.1.9  Update Plan - Crossroads
	
	
	
	
	
	

	
	
	4.2.1.10  Update Plan - Ramps
	
	
	
	
	
	

	
	
	4.2.1.11  Update Cross Sections
	
	
	
	
	
	

	
	
	4.2.1.12  Super elevation Table
	
	
	
	
	
	

	
	
	4.2.1.13  Intersection Details
	
	
	
	
	
	

	
	
	4.2.1.14  Interchange Geometrics & Details
	
	
	
	
	
	

	
	
	4.2.1.15  Driveway Details
	
	
	
	
	
	

	
	
	4.2.1.16  Exaggerated Profiles for super elevation transition
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 4.2.2
	
Drainage
	
	
	
	
	
	

	
	
	4.2.2.1 Storm Sewer Profiles
	
	
	
	
	
	

	
	
	4.2.2.2 Culvert Detail Sheets
	
	
	
	
	
	

	
	
	4.2.2.3 Channel Relocation Details
	
	
	
	
	
	

	
	
	4.2.2.4  Channel Section Sheets
	
	
	
	
	
	

	
	
	4.2.2.5  Drainage Calculations
	
	
	
	
	
	

	
	
	4.2.2.6 Post Construction BMP Design
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 4.2.3
	
Traffic Control
	
	
	
	
	
	

	
	
	4.2.3.1  Preliminary Pavement Marking Plan
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 4.2.4
	
Maintenance of Traffic
	
	
	
	
	
	

	
	
	4.2.4.1  Conceptual Maintenance of Traffic
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 4.2.5
	
Field Survey
	
	
	
	
	
	

	
	
	4.2.5.1  As required through property owner information (Misc.)
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 4.2.6
	
Utilities & Right-of-Way
	
	
	
	
	
	

	
	
	4.2.6.1  Utility Coordination and Documentation
	
	
	
	
	
	

	
	
	4.2.6.2  Existing Property Lines & Title & Deed Research (if not done in PE)
	
	
	
	
	
	

	
	
	4.2.6.3  SUE Level (?)
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 4.2.7
	
Bridge Preliminary Design Report
	
	
	
	
	
	

	
	
	4.2.7.1  Final Structure Site Plan
	
	
	
	
	
	

	
	
	4.2.7.2  Preliminary Design Report Preparation (including Final MOT plan and Foundation Report)
	
	
	
	
	
	

	
	
	4.2.7.3  Supplemental Site Plan for waterway crossing
	
	
	
	
	
	

	
	
	4.2.7.4  Supplemental Site Plan for railway crossings
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 4.2.8
	
Retaining Wall Plans
	
	
	
	
	
	

	
	
	4.2.8.1  Wall Locations 
	
	
	
	
	
	

	
	
	4.2.8.2  Wall Elevations
	
	
	
	
	
	

	
	
	        4.2.8.3  Wall Type
	
	
	
	
	
	

	
	
	        4.2.8.4  Footing Depth and Foundation Type
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 4.2.9
	
Geotechnical 
	
	
	
	
	
	

	
	
	4.2.9.1  Additional Geotechnical Investigation and Report (if needed)
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 4.2.10
	
Miscellaneous
	
	
	
	
	
	

	
	
	4.2.10.1  Service road justification
	
	
	
	
	
	

	
	
	4.2.10.2  Railroad correspondence/coordination
	
	
	
	
	
	

	
	
	4.2.10.3  Pedestrian Overpass Justification
	
	
	
	
	
	

	
	
	4.2.10.4  Airway/Highway Clearance Analysis
	
	
	
	
	
	

	
	
	       4.2.10.5  Design Exception Request
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 4.3 
	Property Owner Notification
	
	
	
	
	
	

	
	
	4.3.1  Update Property owner notification letters within the preferred alternative
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 4.4
	Final Waterway Permit & Conceptual Mitigation Plan
	
	
	
	
	
	

	
	
	4.4.1  Final Application and Approval
	
	
	
	
	
	

	
	
	4.4.2  Stream or Wetland Mitigation Plan
	
	
	
	
	
	

	
	
	4.4.3  Draft Recovery Plan
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 4.5
	Floodplain Coordination
	
	
	
	
	
	

	
	
	4.5.1  Flood Hazard Development Permit
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 4.6
	Environmental Commitments Summary
	
	
	
	
	
	

	
	
	4.6.1  Develop Summary
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 4.7
	Final Categorical Exclusion
	
	
	
	
	
	

	
	
	4.7.1  Update draft CE document
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 4.8
	Update Cost Estimate
	
	
	
	
	
	

	
	
	4.8.1  Gantt Chart schedule of further design development
	
	
	
	
	
	

	
	
	4.8.2  Update Construction, Right-of-Way Acquisition and Utility Costs
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 4.9
	Project Management for Step 4
	
	
	
	
	
	

	
	
	4.9.1   General Oversight
	
	
	
	
	
	

	
	
	4.9.2  Project Meetings
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	Other
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	5
	Task 5.1
	Stage 2 Detailed Plans
	
	
	
	
	
	

	
	Task 5.1.1
	
Roadway
	
	
	
	
	
	

	
	
	5.1.1.1  Update Title Sheet
	
	
	
	
	
	

	
	
	5.1.1.2  Update Schematic
	
	
	
	
	
	

	
	
	5.1.1.3  Update Typical Sections
	
	
	
	
	
	

	
	
	5.1.1.4  Update Plan and Profile - Mainline
	
	
	
	
	
	

	
	
	5.1.1.5  Update Plan and Profile - Crossroads
	
	
	
	
	
	

	
	
	5.1.1.6  Update Plan and Profile - Ramps
	
	
	
	
	
	

	
	
	5.1.1.7  Update Plan - Mainline
	
	
	
	
	
	

	
	
	5.1.1.8  Update Plan - Crossroads
	
	
	
	
	
	

	
	
	5.1.1.9  Update Plan - Ramps
	
	
	
	
	
	

	
	
	5.1.1.10  Update Cross Sections
	
	
	
	
	
	

	
	
	5.1.1.11  Update Intersection/Interchange Details
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 5.1.2
	
Drainage
	
	
	
	
	
	

	
	
	5.1.2.1  Update Storm Sewer Profiles
	
	
	
	
	
	

	
	
	5.1.2.2  Update Culvert Details including Headwall /Wingwall Sheets
	
	
	
	
	
	

	
	
	5.1.2.3  Update Channel Relocation Details and Section Sheets
	
	
	
	
	
	

	
	
	    5.1.2.4  Underdrain Details
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 5.1.3
	
Traffic Control
	
	
	
	
	
	

	
	
	5.1.3.1  Update Pavement Marking Plan
	
	
	
	
	
	

	
	
	5.1.3.2 Signing Plan
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 5.1.4
	
Signal Plan
	
	
	
	
	
	

	
	
	5.1.4.1  Signal Plan Sheets
	
	
	
	
	
	

	
	
	5.1.4.2  Interconnect Details
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 5.1.5
	
Maintenance of Traffic
	
	
	
	
	
	

	
	
	5.1.5.1  Final MOT Plans
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 5.1.6
	
Lighting Plan
	
	
	
	
	
	

	
	
	5.1.6.1  Lighting Analysis, Voltage Drop Calculations
	
	
	
	
	
	

	
	
	5.1.6.2  Power/Circuit Layout & Details
	
	
	
	
	
	

	
	
	5.1.6.3  Lighting Plan and Details
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 5.1.7
	
Landscape Plan
	
	
	
	
	
	

	
	
	5.1.7.1  Landscape Plan and Details
	
	
	
	
	
	

	
	
	5.1.7.2  General Notes
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 5.1.8
	
Mitigation Plan
	
	
	
	
	
	

	
	
	5.1.8.1  Mitigation Plan and Details
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 5.1.9
	
Noise Wall Details
	
	
	
	
	
	

	
	
	5.1.9.1  Noise Wall Plan & Details
	
	
	
	
	
	

	
	
	5.1.9.2 General Notes
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 5.1.10
	
Bridge Plans
	
	
	
	
	
	

	
	
	5.1.10.1  Update Site Plan
	
	
	
	
	
	

	
	
	5.1.10.2  Supplemental Site Plan
	
	
	
	
	
	

	
	
	5.1.10.3  General Plan
	
	
	
	
	
	

	
	
	5.1.10.4  General Notes
	
	
	
	
	
	

	
	
	5.1.10.5  Stage Construction Detail Sheets
	
	
	
	
	
	

	
	
	5.1.10.6  Abutments Details
	
	
	
	
	
	

	
	
	5.1.10.7  Pier Details
	
	
	
	
	
	

	
	
	5.1.10.8  Superelevation Details
	
	
	
	
	
	

	
	
	5.1.10.9  Superstructure
	
	
	
	
	
	

	
	
	   5.1.10.9.1  Transverse Section
	
	
	
	
	
	

	
	
	   5.1.10.9.2  Deck Plan
	
	
	
	
	
	

	
	
	   5.1.10.9.3  Design & Analysis
	
	
	
	
	
	

	
	
	   5.1.10.9.4  Framing Plan
	
	
	
	
	
	

	
	
	   5.1.10.9.5  Bearings
	
	
	
	
	
	

	
	
	   5.1.10.9.6  Girder Details
	
	
	
	
	
	

	
	
	   5.1.10.9.7  End Dams
	
	
	
	
	
	

	
	
	   5.1.10.9.8  Camber Diagrams
	
	
	
	
	
	

	
	
	5.1.10.10  Reinforcing Steel Tables
	
	
	
	
	
	

	
	
	5.1.10.11  Structure Rating & Analysis
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 5.1.11
	
Utilities
	
	
	
	
	
	

	
	
	5.1.11.1  Utility Coordination and Documentation
	
	
	
	
	
	

	
	
	5.1.11.2  Water Work Plans
	
	
	
	
	
	

	
	
	5.1.11.3  Sanitary Sewer Plans
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 5.1.12
	
Retaining Wall Plans
	
	
	
	
	
	

	
	
	5.1.12.1 Final Details
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 5.1.13
	
Subsurface Investigation (for Retaining Walls)
	
	
	
	
	
	

	
	
	5.1.13.1 Geotechnical Investigation and Report
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 5.1.14
	
Miscellaneous
	
	
	
	
	
	

	
	
	5.1.14.1  Service road justification
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 5.2
	Second Constructability Review
	
	
	
	
	
	

	
	
	5.2.1   Constructability Review
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 5.3
	Preliminary Right – of – Way Plans
	
	
	
	
	
	

	
	
	5.3.1  Legend Sheet
	
	
	
	
	
	

	
	
	5.3.2  Centerline Survey Plan
	
	
	
	
	
	

	
	
	5.3.3  Property Map
	
	
	
	
	
	

	
	
	5.3.4  Summary of Additional Right-of-Way
	
	
	
	
	
	

	
	
	5.3.5  Detailed R/W Plan Sheets
	
	
	
	
	
	

	
	
	5.3.6  Special Plat(s)
	
	
	
	
	
	

	
	
	5.3.7  Legal Descriptions for Railroad Parcels
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 5.4
	Update Cost Estimate
	
	
	
	
	
	

	
	
	5.4.1   Update Construction, Right-of-Way Acquisition and Utility Costs
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 5.5
	Project Management for Step 5
	
	
	
	
	
	

	
	
	5.5.1  General Oversight
	
	
	
	
	
	

	
	
	5.5.2  Project Meetings
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	Other
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	Task 6.1
	Final Right – of – Way Plans
	
	
	
	
	
	

	
	
	6.1.1  Legal Descriptions
	
	
	
	
	
	

	
	
	6.1.2  Closure Calculations
	
	
	
	
	
	

	
	
	6.1.3  Centerline Survey Plat
	
	
	
	
	
	

	
	
	6.1.4  Property Map
	
	
	
	
	
	

	
	
	6.1.5  Summary of Additional Right-of-Way
	
	
	
	
	
	

	
	
	6.1.6  Detailed R/W Plan Sheets
	
	
	
	
	
	

	
	
	6.1.7  Special Plat(s)
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 6.2
	Final Right – of – Way tracings
	
	
	
	
	
	

	
	
	6.2.1  Field Review & verify property owners
	
	
	
	
	
	

	
	
	6.2.2  Final R/W Tracings
	
	
	
	
	
	

	
	
	6.2.3  Final Legal Descriptions and Final Closures
	
	
	
	
	
	

	
	
	    6.2.4  Set R/W Pins after Acquisition
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 6.3
	Update Cost Estimate
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	6.3.1  Update Construction, Right-of-Way Acquisition and Utility Costs
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 6.4
	Project Management for Step 6
	
	
	
	
	
	

	
	
	6.4.1   General Oversight
	
	
	
	
	
	

	
	
	6.4.2  Project Meetings
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	Other
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	Task 7.1
	Stage 3 Detailed Design Plans
	
	
	
	
	
	

	
	Task 7.1.1
	Quantities and Notes
	
	
	
	
	
	

	
	
	7.1.1.1 Pavement Subsummaries
	
	
	
	
	
	

	
	
	7.1.1.2 Drainage Subsummaries
	
	
	
	
	
	

	
	
	7.1.1.3 Roadway Subsummaries
	
	
	
	
	
	

	
	
	7.1.1.4 Earthwork and seeding Subsummaries
	
	
	
	
	
	

	
	
	7.1.1.5 Maintenance of Traffic Subsummaries
	
	
	
	
	
	

	
	
	7.1.1.6 Pavement Marking Subsummaries
	
	
	
	
	
	

	
	
	7.1.1.7 Signing Subsummaries
	
	
	
	
	
	

	
	
	7.1.1.8 Signal Subsummaries
	
	
	
	
	
	

	
	
	7.1.1.9  Noise Wall Subsummaries
	
	
	
	
	
	

	
	
	7.1.1.10  Retaining Wall Subsummaries
	
	
	
	
	
	

	
	
	7.1.1.11 Lighting Subsummaries
	
	
	
	
	
	

	
	
	7.1.1.12 Landscape Subsummaries
	
	
	
	
	
	

	
	
	7.1.1.13 General Summary Sheet
	
	
	
	
	
	

	
	
	7.1.1.13 Bridge estimated quantities sheet
	
	
	
	
	
	

	
	
	7.1.1.14 Update of General Notes
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 7.1.2
	Traffic Signal Plans
	
	
	
	
	
	

	
	
	7.1.2.1 Wiring diagram & Pole Orientation chart
	
	
	
	
	
	

	
	
	7.1.2.2 Timing Chart
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 7.1.3
	Signing Plans
	
	
	
	
	
	

	
	
	7.1.3.1  Elevation views of major signs
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 7.1.4
	Miscellaneous
	
	
	
	
	
	

	
	
	7.1.4.1  Obtain Railroad agreement
	
	
	
	
	
	

	
	
	7.1.4.2  Prepare FAA Form 7460-1 for Airway/Highway Clearance
	
	
	
	
	
	

	
	
	    7.1.4.3  Project Site Plan
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 7.2
	Update Cost Estimate
	
	
	
	
	
	

	
	
	7.2.1  Update Construction, Right-of-Way Acquisition and Utility Costs
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 7.3
	Project Management
	
	
	
	
	
	

	
	
	7.3.1   General Oversight
	
	
	
	
	
	

	
	
	7.3.2  Project Meetings
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	Other
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	Task 8.1
	Final Plan Package
	
	
	
	
	
	

	
	
	8.1.1   Submission of Final Tracings and documentations per L&D V3 Section 1500
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 8.2
	Update Cost Estimate
	
	
	
	
	
	

	
	
	8.2.1  Update Estimate
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Task 8.3
	Project Management for Step 8
	
	
	
	
	
	

	
	
	8.3.1   General Oversight
	
	
	
	
	
	

	
	
	Other
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	Task 9.1
	Pre-Bid Activities (ODOT to Determine Cost)
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	10
	Task 10.1
	On-Going Services During Construction (ODOT to Determine Cost)
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	


12.  Exceptions and or Clarification from Manuals
Exception and/or Clarification / District Preferences
	Exception
	
	Title
	Comment / Revision

	
	
	
	

	
	
	Bridge Design Manual
	

	
	
	Location & Design Manual - Vol. 1 - Roadway Design
	

	
	
	Location & Design Manual - Vol. 2 - Drainage Design
	

	
	
	Location & Design Manual - Vol. 3 – Highway Plans 
	

	
	
	Design Mapping Specifications
	

	
	
	Survey Manual
	

	
	
	Ohio Manual of Uniform Traffic Control Devices
	

	
	
	Construction and Material Specifications
	

	
	
	Supplemental Specifications
	

	
	
	Supplements to the Specifications
	

	
	
	Proposal Notes
	

	
	
	Item Master
	

	
	
	Policies
	

	
	
	Standard Drawings
	

	
	
	Real Estate Policies and Procedures Manual
	

	
	
	Right of Way Plan Manual
	

	
	
	Utilities
	

	
	
	Specifications for Subsurface Investigations
	

	
	
	Manual for Abandoned Underground Mines

– Inventory and Risk
	

	
	
	Pavement Design and Rehabilitation Manual
	

	
	
	State Highway Access Management Manual
	

	
	
	Traffic Engineering Manual
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


13.  Subsequent Steps to the Agreement
Step        through Step      
These Steps will be compensated under a cost plus net fee form of agreement. The specific scope of work and cost proposal for the succeeding PDP Steps shall be developed as these current Steps are completed.

Step       through Step       Price Proposal Due Date:       
Completion Time for Steps       through      :        Months

Step        through Step         (and subsequent Steps)
These Steps will be compensated under a cost plus net fee form of agreement. The specific scope of work and cost proposal for the succeeding PDP Steps shall be developed as these current Steps are completed.

Step       through Step       Price Proposal Due Date:       
Completion Time for Steps       through      :        Months

14.
On-Going Consultant Involvement during the Construction Phase
The Consultant shall provide construction phase services as requested by the Department, for the purpose of advising the Department concerning interpretations of the plans and specifications prepared by the consultant, advising the Department of any changed or unanticipated field conditions that will impact the work, and participating in a formal Partnering process if applicable.  The consultant will not have any formal ongoing duties in administration of the construction contract or inspection and testing of the project.  The Consultant’s personnel assigned to this phase of the work shall be the same personnel that designed the project and prepared the plans (generally the personnel whose initials appear on the drawings).

The Consultant shall provide the following construction phase services as requested by the Department:

1. 
Attend meetings including the preconstruction meeting, job progress meetings, 
partnering meetings if applicable, and other meetings as requested.

2. 
In conjunction with job progress meetings or as requested, visit the job site at 
appropriate intervals to monitor critical areas of the work and advise the Department of 
any conditions that would affect the work.

3. 
If authorized, provide on-site geotechnical support for construction of geotechnical 
complex systems.
4. 
Respond to questions and visit the job site on an as needed basis.

5. 
Assist the Department in evaluation of change orders or claims.

6. 
If directed by the Department, replace right of way monumentation destroyed by the 
Contractor’s construction operations.  Monuments shall be ¾ inch diameter steel rod, 30 
inches long, with an aluminum cap having a minimum diameter of 1 ½ inch, stamped 
ODOT R/W and bearing the surveyor’s Ohio Registration Number and name, and/or 
company name.  In order to support the Department’s efforts in recovering costs from 
the Contractor, maintain separate cost accounting records for this work.


Centerline Adjustable Monument Assemblies shown on the Recorded Centerline Plat 
shall be set by the consultant at an appropriate stage of construction, as directed by the 
Department.  After construction of the Centerline Adjustable Monument Assemblies by 
the contractor, the Consultant shall set the iron pin and cap in the Centerline Adjustable 

Monument Assembly Box.  All centerline monuments, reference monuments and right of 
way monuments shall conform to Standard Construction Drawing RM-1.1 (pages 1 and 
2) 
7. 
Attend the post construction meeting and prepare minutes of the meeting including a 
discussion of preventable change orders.
Compliance with Health and Safety Requirements

For Consultant personnel visiting the site, the Consultant shall be responsible for compliance with applicable health and safety requirements including OSHA requirements (CFR 29-1926), and medical testing required by OSHA and ODOT rules and regulations.

The Consultant shall provide, as a minimum, the same level of safety equipment as required for ODOT inspectors.  Consultant personnel shall be subject to compliance inspections by ODOT personnel.

Responsibilities of the Department

1. 
The District Project Manager for the design agreement will remain as the point of contact 
for the consultant during the construction phase

2. 
District construction personnel may contact the consultant directly regarding any plan 
questions or interpretations, but the District Project Manager for the design agreement 
will be notified of all such communications.

3. 
The Department will advise the consultant in writing of any potential errors or omissions 
which must be corrected without undue delay and without additional costs to the State

4. 
The Department will direct the consultant to set the iron pin and cap in the Adjustable 
Monument Assembly Boxes at an appropriate stage of construction.

15.
Attachments
	Attachment
	Attachment Letter

	Location Map
	A
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