CHECKLIST
Proposal Note 107

Critical Path Method Progress Schedule 
Project:__________

Contractor:_______________________________

Date:___________
Proposal Note 107 Requirements (Contract Requirements)
General:

· Contractor has a designated Schedule Representative.  Name:________________________________
Baseline Requirements:

· Contractor started work within 60 days of execution of contract and submitted an interim schedule, and/or 
· Contractor submitted a baseline schedule within 60 days of the execution of the Contract 
Schedule Requirements:

· Does the schedule show the various activities of work in sufficient detail to demonstrate a reasonable and workable plan to complete the project by the original contract duration?

· Are activities included for

· Submittals

· Working drawings

· Shop drawing prep. 
· Department review time

· Material procurement

· Material fabrication

· Delivery of material

· Similar activities

· Schedule includes the following Administrative Identifier Information:

· Project Number

· County

· Route Number
· FHWA Number

· PID Number

· Contract Signed Date

· Completion Date
· Contractor’s Name
· Contractor’s Dated Signature

· ODOT’s Dated Approval Signature

· Activities
· Activity ID

· Activity Description -
narrative consisting of a verb or work function and an object
· Activity Original Duration – construction activities less than 20 working days
· Relationships 
· All activities except first have a predecessor.  All activities except last have a successor

· Use FS with no leads or lags

· Use SS with lag no greater than the predecessor duration

· Use FF when both activities already have a SS

· Project Milestones

· Start Project – date contract executed

· End Project – last activity in schedule

· Start Phase - contractual milestones – if necessary
· End Phase – contractual milestones – if necessary 
· Hammocks – contract work periods – if necessary 
· Constraints - use sparingly – use only Early Constraints or Late Constraints
· Seasonal Weather Conditions - Non-work or seasonal shutdowns shown in calendars

· Linking Projects – project not linked using Primavera Interproject Relationship Manager

· Activity codes - minimum Area, Phase and Responsibility
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· Schedule Options 

· schedule calculated using retained logic

· open ends shown as non-critical

· durations are contiguous

· total float calculated as finish float

Submission Requirements:

· Schedule submitted in electronic file format on CD, diskette or via email
· CPM schedule in bar chart format

· Bar chart shows activity ID, activity description, original duration, remaining duration, early start date, early finish date, total float and calendar ID

· Use arrows to show relationships among activities

· critical path in red

· Six week look ahead schedule

· Scheduling Statistics Report
· Logic Diagram (if requested by the Engineer)

· Activity ID Sort (if requested by the Engineer)

· Total Float Sort (if requested by the Engineer)

· Detailed Predecessor/Successor Sort (if requested by the Engineer) 







Schedule reviewed and;

· Approved

· Approved As Noted; Contractor shall make necessary revisions and resubmit within 14 days

· Rejected; Engineer will indicate in writing all portions of the schedule that are not in compliance with the contract requirements.  Engineer will conduct a mandatory meeting with Contractor within 14 days. 
ODOT Schedule Reviewer:

Name:_________________________
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Critical Path Method Schedule Comments (Non-Contractual Requirements)
Proposal Note 107 addresses the contract requirements for the contractor’s baseline schedule.  Proposal Note 107 will ensure the project receives a technically acceptable schedule without being an overly prescriptive specification.  The reviewer still needs use common sense to evaluate the schedule in sufficient detail to accept it as a reasonable and workable plan to complete the project by the original contract completion date.

If the reviewer has additional comments, the reviewer can add these comments to the acceptance letter below the Contractual Requirements.  The reviewer will fashion a paragraph to describe the comments as follows:

“We have the following additional comments based on our initial review of the schedule.  While these comments do not constitute reasons to reject the schedule, we request that the Contractor review the comments and provide a narrative response to each comment and/or revise the schedule as appropriate.”

Additional comments may include, but not be limited to, the following items:

1. Review the critical path.  Does the project finish on time?  How many activities are in the longest path?  Are there many unique critical paths or branches to the critical paths?  Do you thing the critical path is reasonable, based on what you know about this project?


Observations

a. On bridge projects, bridges are usually critical, review bridge component durations.

b. On paving projects, review paving durations.

2.  Review non-critical paths.  Do durations make sense?  Are there activities with excessive float? 

3. Are there long periods of shutdown?  Are shutdown periods shown in the calendars?  Do all the calendars make sense?  Are activities assigned to the correct calendar?
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