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Construction Partnering Evaluation
Company Name: _____________________________________________________________________________

Representative Completing Evaluation: ___________________________________________

Project Number:  _______County / Rt / Section: ________________   Date:  _____________

Please rate the following questions from - 1 (poor) to 5 (excellent), Provide Comments if 3 or less
	Question
	Rating
	Comments

	Overall effectiveness of pre-construction meeting
	1 2 3 4 5
	

	R/W and utilities caused no project delays
	1 2 3 4 5
	

	Problems encountered in pre-con addressed prior to start of work (e.g. MOT conflicts, plan errors, change orders)
	1 2 3 4 5
	

	Chain of Command clearly identified
	1 2 3 4 5
	

	Questions/problems addressed at project level
	1 2 3 4 5
	

	If questions/problems were unresolved at project level, the chain of command was followed, with a subsequent timely response.
	1 2 3 4 5
	

	If questions/problems arose after normal work hours, which required immediate answers, department personnel were able to be contacted (assuming chain of command was followed)
	1 2 3 4 5
	

	Completed bid items of work paid in a timely manner
	1 2 3 4 5
	

	Effectiveness of arriving at an agreed unit price or lump sum prior to starting an extra work item
	1 2 3 4 5
	

	Extra work change orders written within 30 days of Contractor submittal of all required documentation
	1 2 3 4 5
	

	Time extensions processed within 30 days of Contractor request
	1 2 3 4 5
	

	Received "tentative" final quantities by project engineer upon completion of the project
	1 2 3 4 5
	

	Quality of plans
	1 2 3 4 5
	

	Level of service of the project inspection team
	1 2 3 4 5
	

	Level of service of the District Construction Office
	1 2 3 4 5
	

	Overall experience on this project compared to others in District 
	1 2 3 4 5
	

	Overall experience on this project compared to other districts
	1 2 3 4 5
	

	What was the best thing that happened on this project?
	


	What was the worst thing that happened on this project?
	


	Other Comments:




Return form to: ODOT Construction, 1980 W. Broad St. Columbus Ohio 43223  or Fax to 614-644-7175    mailto:gary.angles@dot.state.oh.us,
Form: Partnering Form Eval
