
Greetings from

Jeffrey M. Hisem, Administrator
Office of Estimating

John R. Kasich, Governor

Jerry Wray, Director
OHIO DEPARTMENT OF
TRANSPORTATION
AN EQUAL Opportunity EMPLOYER



1 | P a g e  

Table of Contents 

 

 

 

 

• Section I: Summary of Contracts Awarded for Calendar Year 2017 by Fund Type   PAGE    2 

• Section II: Summary of Contracts Awarded for Calendar Year 2017 by Project Type   PAGE    3 

• Section III: Summary of Contracts Awarded for Calendar Year 2017 by Contractor   PAGE    5 

• Section IV: Summary of Contracts Awarded for Calendar Year 2017 by District/County   PAGE  23 

• Section V: Summary of Contracts Awarded for Calendar Year 2017 by Item    PAGE  36 

 

 

 

 

 

 

 

  



2 | P a g e  

 

Summary of Contracts Awarded for the Calendar Year 2017 by Fund Type 
 
 
               Description of Classification                                   Number of         Total  Contract 
                                                                               Contracts         Amoun t by Type 
 
 
             Total Contracts Awarded Federal                                      598         $1,715,8 82,128.15 
 
             Total Contracts Awarded Non-Federal                                  170           $141,8 82,564.68 
 
            Grand Total of Contracts Awarded During Calendar Year                 768         $1,857,764,692.83 
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Contracts Awarded for the Calendar Year 2017 
by Type of Project 

 
                        Type               Project Type                  Total                Total Aw arded 
                        Code                                          Contracts                  Amoun t 
 
                         01   NEW CONSTRUCTION                              2                $4,316,51 9.10 
 
                         03   MAJOR RECONSTRUCTION                          5              $368,003,67 4.84 
 
                         04   MAJOR WIDENING                                2               $85,294,20 3.98 
 
                         05   MINOR WIDENING                                10              $34,735,19 1.58 
 
                         10   PREVENTIVE MAINTENANC E                        79             $109,127,06 1.94 
 
                         11   SPOT PATCHING                                 11              $15,674,36 2.55 
 
                         2L   TWO LANE RESURFACING                          154            $231,960,42 9.84 
 
                         4L   FOUR LANE RESURFACING                          51             $184,118,96 1.07 
 
                         B1   BRIDGE REPLACEMENT (1  BRIDGE)                 41             $348,973,79 8.59 
 
                         B2   BRIDGE REPLACEMENT (2  BRIDGES)                4               $12,913,57 9.80 
 
                         B3   BRIDGE REPLACEMENT (3  BRIDGES)                2               $15,470,38 0.71 
 
                         B4   BRIDGE REPLACEMENT (4  BRIDGES)                1               $13,973,52 5.90 
 
                         BC   BRIDGE CLEANING                               1                  $496,62 2.50 
 
                         BH   BRIDGE REPAIR                                 84             $144,660,39 1.58 
 
                         BP   BRIDGE PAINTING                               5                $7,194,05 6.53 
 
                         BW   BIKEWAYS                                      4                $2,120,93 1.41 
 
                         CS   CRACK SEALING                                 10               $3,677,34 8.86 
 
                         CU   CULVERT REPLACEMENT                           55              $33,533,69 0.87 
 
                         F    FENCING                                       1                  $187,82 5.00 
 
                         GR   GUARDRAIL REBUILDING                          17              $15,696,62 5.98 
 
                         HE   HERBICIDAL SPRAYING                           7                  $809,11 7.19 
 
                         I    INTERCHANGE                                   4               $34,988,33 7.79 
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Contracts Awarded for the Calendar Year 2017 
by Type of Project 

 
                        Type               Project Type                  Total                Total Aw arded 
                        Code                                          Contracts                  Amoun t 
 
                         LG   LIGHTING                                      9                $8,644,63 7.96  
 
                         LS   LANDSCAPING                                   1                  $386,67 5.00 
 
                         MS   MISCELLANEOUS                                 51              $65,992,24 2.14 
 
                         MW   MOWING                                        7                $4,912,42 5.65 
 
                         NW   NOISE WALLS                                   3                $2,839,43 3.32 
 
                         PA   PARKING AREAS                                 4                  $361,85 9.16 
 
                         PM   PAVEMENT MARKING                              22              $26,415,67 0.37 
 
                         PR   PRUNING/OR TREE/BRUSH  REMOVAL                 6                $3,931,85 0.50 
 
                         RA   REST AREA                                     1                $2,052,35 2.48 
 
                         RM   RAISED PAVEMENT MARKE RS                       9                $1,735,46 3.60 
 
                         S    SIGNALIZATION                                 23              $17,746,85 3.84 
 
                         SD   SALT DOME                                     3                $2,495,61 0.34 
 
                         SL   SLIDE REPAIR                                  54              $24,225,82 6.96 
 
                         SN   SIGNING                                       12               $7,460,02 1.69 
 
                         SW   SHOULDER WORK                                 1                  $317,50 9.82 
 
                         TM   MISC. TRAFFIC CONTROL  MAINT/UPGRADE           2                $7,334,59 4.53 
 
                         X    INTERSECTION                                  10              $12,985,02 7.86 
 
                               Total Amount Awarded for All Project Types                $1,857,764,692.83 
 
 
 



Summary of Contracts Awarded for the Calendar Year 2017 by Contractors 
 
      Contractor                                          Contracts          Estimated              Co ntract                 Percent 
                                                           Awarded             Cost                  P rice 
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21ST CENTURY CONCRETE CONSTRUCTION INC                        1             $229,000.00           $221 ,773.00                   -3 
13925 ENTERPRISE AVE 
Cuyahoga 
CLEVELAND                           OH, 44135 
 
A & A PAINTING LLC                                            5           $4,486,000.00         $4,215 ,474.38                   -6 
74 CREED CIRCLE 
Mahoning 
CAMPBELL                            OH, 44405 
 
A & A SAFETY INC                                              5           $5,984,000.00         $5,690 ,761.11                   -5 
1126 FERRIS RD 
Clermont 
AMELIA                              OH, 45102 
 
A & B ASPHALT CORPORATION                                     5           $4,371,000.00         $4,598 ,609.27                   +5 
1780 ENON RD 
Clark 
SPRINGFIELD                         OH, 45502 
 
A P O'HORO COMPANY                                            6           $8,300,000.00         $7,699 ,000.00                   -7 
P O BOX 2228 
Mahoning 
YOUNGSTOWN                          OH, 44504 
 
AERO-MARK INC                                                10          $13,219,000.00        $12,866 ,233.40                   -3 
10423 DANNER DR 
Portage 
STREETSBORO                         OH, 44241 
 
ALLARD EXCAVATION LLC                                         3           $1,888,000.00         $1,931 ,570.57                   +2 
8336 BENNETT SCHOOL HOUSE RD 
Scioto 
SOUTH WEBSTER                       OH, 45682 
 
AMERICAN PAVEMENTS LLC                                        1           $1,919,000.00         $2,063 ,259.99                   +8 
7475 MONTGOMERY DR 
Madison 
PLAIN CITY                          OH, 43064 
 
AMERICON INDUSTRIAL SERVICES LLC                              2           $2,327,000.00         $2,188 ,636.07                   -6 
3651 LeHarps Road 
Youngstown                          OH, 44515 
 
ANTHONY ALLEGA CEMENT CONTRACTOR INC                          1             $765,000.00           $785 ,544.59                   +3 
5585 CANAL RD 
Cuyahoga 
VALLEY VIEW                         OH, 44125 
 



Summary of Contracts Awarded for the Calendar Year 2017 by Contractors 
 
      Contractor                                          Contracts          Estimated              Co ntract                 Percent 
                                                           Awarded             Cost                  P rice 
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APBN INC                                                      2           $2,933,000.00         $2,425 ,265.00                  -17 
670 ROBINSON RD 
Mahoning 
CAMPBELL                            OH, 44405 
 
ASPHALT SYSTEMS INC                                           1              $66,000.00           $101 ,720.30                  +54 
2506 FAIR RD 
Shelby 
SIDNEY                              OH, 45365 
 
AXIS CIVIL CONSTRUCTION LLC                                  10           $3,615,000.00         $3,165 ,597.73                  -12 
5715 WESTBOURNE AVENUE 
COLUMBUS                            OH, 43213 
 
Alan Stone Co., Inc.                                          8           $4,607,000.00         $4,201 ,062.48                   -9 
1324 Ellis Run Road 
Washington 
Cutler                              OH, 45724 
 
American Contracting                                          2           $1,797,000.00         $1,692 ,757.00                   -6 
3651 Leharps Road 
Austintown                          OH, 44515 
 
American Pavements Inc                                       10          $10,324,000.00        $10,721 ,435.54                   +4 
7475 Motgomery Dr 
Plain City                          OH, 43064 
 
Armstrong Steel Erectors, Inc.                                1             $290,000.00           $293 ,707.50                   +1 
50 South Fourth Street 
Licking 
Newark                              OH, 43055 
 
BARRETT PAVING MATERIALS INC                                 24          $39,122,000.00        $38,528 ,939.01                   -2 
3751 COMMERCE DR 
Warren 
MIDDLETOWN                          OH, 45005 
 
BAUMANN ENTERPRISES INC                                       1             $160,000.00           $144 ,520.00                  -10 
4801 CHAINCRAFT RD 
Cuyahoga 
GARFIELD HTS                        OH, 44125 
 
BCC OHIO INC                                                  7           $2,814,000.00         $2,630 ,935.13                   -7 
P O BOX 229 
Huron 
NEW LONDON                          OH, 44851 
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BEAVER EXCAVATING COMPANY                                     2         $117,879,000.00       $113,567 ,436.06                   -4 
P O BOX 6059 
Stark 
CANTON                              OH, 44706 
 
BECDIR CONSTRUCTION COMPANY                                   2             $991,000.00           $980 ,873.40                   -1 
15764 W AKRON-CANFIELD RD 
Mahoning 
BERLIN CENTER                       OH, 44401 
 
BELGRAY, INC                                                  1             $183,000.00           $207 ,632.00                  +13 
266 E LOCUST ST 
Clinton 
WILMINGTON                          OH, 45177 
 
BLADECUTTERS INC                                              1             $330,000.00           $386 ,675.00                  +17 
5440 N DIXIE DR 
Montgomery 
DAYTON                              OH, 45414 
 
BLUFFTON PAVING INC                                           3           $2,634,000.00         $2,566 ,402.75                   -3 
P O BOX 26 
Allen 
BLUFFTON                            OH, 45817 
 
BOG CONSTRUCTION INC                                          2           $1,412,000.00         $1,425 ,604.40                   +1 
8235 HUXLEY RD 
Mahoning 
BERLIN CENTER                       OH, 44401 
 
BRIDGE SPECIALISTS INC                                        2           $3,713,000.00         $2,127 ,330.71                  -43 
6762 LANGSTON RUN 
Canfield                            OH, 44406 
 
BROWN COUNTY ASPHALT INC                                      4           $5,421,000.00         $4,953 ,525.29                   -9 
11254 HAMER RD 
Brown 
GEORGETOWN                          OH, 45121 
 
BROWN COUNTY CONSTRUCTION CO INC                              1           $1,361,000.00         $1,283 ,213.51                   -6 
8108 US ROUTE 52 
Brown 
ABERDEEN                            OH, 45101 
 
BRUMBAUGH CONSTRUCTION INC                                    4           $8,643,000.00         $8,457 ,189.70                   -2 
P O BOX 309 
Darke 
ARCANUM                             OH, 45304 
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BRYPAN LLC                                                    1             $640,000.00           $738 ,137.38                  +15 
1525 DITMORE STROLL 
Licking 
NEWARK                              OH, 43055 
 
BUDS, Inc.                                                    8           $2,728,000.00         $2,472 ,281.03                   -9 
6260 Newark Road 
Muskingum 
Nashport                            OH, 43830 
 
BURTON SCOT CONTRACTORS LLC                                   3           $1,627,000.00         $1,619 ,456.55                    0 
11330 KINSMAN RD 
Geauga 
NEWBURY                             OH, 44065 
 
BUTCHER & SON EXCAVATING                                      1             $148,000.00            $49 ,472.00                  -67 
2057 MCCOY ROAD 
Summit 
AKRON                               OH, 44320 
 
Bansal Construction, Inc.                                     1           $1,955,000.00         $2,020 ,794.32                   +3 
3263 Homeward Way 
Butler 
Fairfield                           OH, 45014 
 
Barbicas Construction Company                                 2           $2,517,000.00         $2,537 ,425.45                   +1 
124 Darrow Road 
Summit 
Akron                               OH, 44305 
 
Beaverdam Contracting Inc                                     1             $418,000.00           $449 ,652.00                   +8 
8300  N Dixie Highway 
Allen 
Bluffton                            OH, 45817 
 
Black Horse Bridge Construction Inc.                          1             $291,000.00           $267 ,682.75                   -8 
5185 Wooster Rd. West 
Summit 
Norton                              OH, 44203 
 
CAPITAL ELECTRIC LINE BUILDERS INC                            3           $3,946,000.00         $3,728 ,874.90                   -6 
4400 NW MATTOX RD 
RIVERSIDE                           MO, 64150 
 
CENTRAL-ALLIED ENTERPRISES INC                                2           $1,480,000.00         $1,264 ,461.35                  -15 
1243 RAFF RD S W 
Stark 
CANTON                              OH, 44710 
 



Summary of Contracts Awarded for the Calendar Year 2017 by Contractors 
 
      Contractor                                          Contracts          Estimated              Co ntract                 Percent 
                                                           Awarded             Cost                  P rice 
 

9 | P a g e  

CHAGRIN VALLEY PAVING INC                                     6          $10,325,000.00         $9,473 ,404.57                   -8 
17290 MUNN RD 
Geauga 
CHAGRIN FALLS                       OH, 44023 
 
COMPLETE GENERAL CONSTRUCTION COMPANY                        17          $24,095,000.00        $25,250 ,291.62                   +5 
1221 EAST FIFTH AVE 
Franklin 
COLUMBUS                            OH, 43219 
 
COOPERS EXCAVATING LLC                                        1             $800,000.00           $819 ,111.38                   +2 
7251 BETHLEHEM ROAD 
Adams 
WINCHESTER                          OH, 45697 
 
CORNERSTONE ELECTRIC INC                                      4           $1,955,000.00         $1,872 ,932.75                   -4 
14375 WEST CALLA RD 
Columbiana 
SALEM                               OH, 44460 
 
CORROSION RESISTANCE LTD                                      1           $2,741,000.00         $1,870 ,317.10                  -32 
4524 HUDSON DR 
Summit 
STOW                                OH, 44224 
 
COX PAVING LLC                                                4           $3,434,000.00         $3,678 ,611.80                   +7 
232 N NORTH ST 
Fayette 
WASHINGTON COURT HOUSE              OH, 43160 
 
CRAWFORD CONSTRUCTION COMPANY INC                             1             $484,000.00           $387 ,435.00                  -20 
782 CHARLES ST 
GALION                              OH, 44833-0148 
 
CROSS ROADS CONSTRUCTION INC                                  4           $2,409,000.00         $2,339 ,434.52                   -3 
3155 HARDING LANE 
Guernsey 
CAMBRIDGE                           OH, 43725 
 
Cuyahoga Bridge & Road, Inc.                                  1           $1,133,000.00         $1,150 ,349.76                   +2 
370 Ryan Rd 
Medina 
Seville                             OH, 44273 
 
D G M INC                                                     9          $12,622,000.00        $12,228 ,559.35                   -3 
1881 ADAMS RD 
Pike 
BEAVER                              OH, 45613 
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DALTONS INC                                                   2             $280,000.00           $262 ,744.14                   -6 
936 LITTLE EAGLE DRIVE 
WARSAW                              IN, 46580 
 
DARBY CREEK EXCAVATING INC                                    1             $462,000.00           $563 ,386.18                  +22 
6790 BROOKSMILLER RD 
Pickaway 
CIRCLEVILLE                         OH, 43113 
 
DEANGELO BROTHERS LLC                                         2             $297,000.00           $241 ,912.67                  -19 
100 NORTH CONAHAN DR 
HAZLETON                            PA, 18201 
 
DENNISON BRIDGE INC                                           7           $2,448,000.00         $2,307 ,144.68                   -6 
500 STILLWATER AVE 
Tuscarawas 
DENNISON                            OH, 44621 
 
DIAMOND SURFACE INC                                           1           $1,313,000.00         $1,482 ,109.64                  +13 
21025 COMMERCE BLVD SUITE 900 
ROGERS                              MN, 55374 
 
DISTEL CONSTRUCTION INC                                       2             $783,000.00           $622 ,493.22                  -20 
2227 6TH ST 
Scioto 
PORTSMOUTH                          OH, 45662 
 
DOT CONSTRUCTION CORP                                         6           $7,644,000.00         $8,215 ,685.67                   +7 
535 NORTH BROAD ST STE 5 
Mahoning 
CANFIELD                            OH, 44406 
 
DOUBLE JAY CONSTRUCTION INC                                   2             $644,000.00           $598 ,320.00                   -7 
25 HARRISBURG DR 
Montgomery 
ENGLEWOOD                           OH, 45322 
 
DOUBLE Z CONSTRUCTION COMPANY                                 3           $9,654,000.00         $8,914 ,603.92                   -8 
2550 HARRISON RD 
Franklin 
COLUMBUS                            OH, 43204 
 
DURA MARK INC                                                 4           $5,879,000.00         $5,556 ,875.54                   -5 
2940 PROGRESS PARK DR 
Summit 
STOW                                OH, 44224 
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EAGLE BRIDGE CO                                               8          $10,596,000.00        $10,480 ,860.37                   -1 
800 S VAN DEMARK RD 
Shelby 
SIDNEY                              OH, 45365 
 
ECOTREE SERVICES LLC                                          1             $536,000.00           $717 ,402.00                  +34 
7474 DEER TRAIL LANE 
Lorain 
LORAIN                              OH, 44053 
 
ELITE CONTRACTORS INC                                         1             $660,000.00           $487 ,864.50                  -26 
114 PIN OAK PLACE 
Mahoning 
CAMPBELL                            OH, 44405 
 
ERIE BLACKTOP INC                                             2           $3,099,000.00         $3,154 ,720.55                   +2 
4507 TIFFIN AVE 
Erie 
SANDUSKY                            OH, 44870 
 
EVANS LANDSCAPING INC                                         1             $395,000.00           $252 ,277.06                  -36 
4229 ROUND BOTOM RD 
Hamilton 
CINCINNATI                          OH, 45244 
 
EVERS STEEL CONSTRUCTION LLC                                  1             $134,000.00            $79 ,740.00                  -40 
P O BOX 53426 
CINCINNATI                          OH, 45253 
 
Eaton Construction Company, Inc.                              1             $219,000.00           $171 ,085.26                  -22 
P O Box 684 
Pickaway 
Circleville                         OH, 43113 
 
Eclipse Co., LLC                                              6           $3,178,000.00         $3,299 ,687.20                   +4 
11554 East Washington Street 
Cuyahoga 
Chagrin Falls                       OH, 44023 
 
FAHRNER ASPHALT SEALERS LLC                                   2             $829,000.00           $757 ,842.89                   -9 
2800 MECCA DR 
PLOVER                              WI, 54467 
 
FECHKO EXCAVATING LLC                                         1          $25,746,000.00        $26,874 ,800.65                   +4 
865 W LIBERTY ST 120 
Medina 
MEDINA                              OH, 44256 
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FET CONSTRUCTION SERVICES LLC                                 1             $669,000.00           $643 ,729.00                   -4 
5506 ALGER DR 
Lucas 
SYLVANIA                            OH, 43560 
 
FOILL INC                                                     1             $340,000.00           $267 ,470.13                  -21 
201 E NORTH ST 
Pike 
WAVERLY                             OH, 45690 
 
FOUST CONSTRUCTION INC                                        1              $58,000.00            $26 ,893.96                  -54 
1700 WILSON AVE 
Trumbull 
GIRARD                              OH, 44420 
 
FRITZ-RUMER-COOKE CO INC                                      1             $503,000.00           $483 ,612.00                   -4 
P O BOX 07884 
Franklin 
COLUMBUS                            OH, 43207 
 
Freedom Construction Enterprises, Inc                         6           $5,527,000.00         $5,299 ,610.01                   -4 
60500 Patch Road 
New Concord                         OH, 43762 
 
GEDDIS PAVING & EXCAVATING INC                                5           $6,108,000.00         $5,177 ,200.13                  -15 
1019 WAMBA AVE 
Lucas 
TOLEDO                              OH, 43607 
 
GEOBUILD LLC                                                  1             $296,000.00           $292 ,178.00                   -1 
200 EAST CAMPUS VIEW BVD SUITE 200 
Franklin 
COLUMBUS                            OH, 43235 
 
GEORGE J IGEL & CO INC                                        1             $768,000.00           $707 ,927.03                   -8 
2040 ALUM CREEK DR 
Franklin 
COLUMBUS                            OH, 43207 
 
GEOTECH SERVICES INC                                          3           $1,324,000.00         $1,229 ,061.14                   -7 
350 GOLDEN OAK PARKWAY 
Cuyahoga 
OAKWOOD VILLAGE                     OH, 44146 
 
GERKEN PAVING INC                                            14          $28,933,000.00        $28,945 ,802.21                    0 
9072 CO RD 424 
Henry 
NAPOLEON                            OH, 43545 
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GLOBAL OUTDOOR SOLUTIONS                                      7           $5,397,000.00         $4,240 ,983.91                  -21 
5000 VAN EPPS RD 
CLEVELAND                           OH, 44131 
 
GREAT LAKES CONSTRUCTION CO                                   5          $25,534,000.00        $26,953 ,660.39                   +6 
2608 GREAT LAKES WAY 
Medina 
HINCKLEY                            OH, 44233 
 
HELMS AND SONS EXCAVATING                                     1             $593,000.00           $555 ,247.87                   -6 
1753 LIMA AVE 
Hancock 
FINDLAY                             OH, 45840 
 
HENRY W BERGMAN INC                                           3           $2,438,000.00         $2,260 ,304.36                   -7 
218 E NINTH ST 
Ottawa 
GENOA                               OH, 43430 
 
INTERNATIONAL CONTRACTORS CORP                                3             $571,000.00           $525 ,000.00                   -8 
450 EAST STARR AVE 
Franklin 
COLUMBUS                            OH, 43201 
 
J RANCK ELECTRIC INC                                          3           $7,848,000.00         $8,809 ,974.79                  +12 
1993 GOVER PARKWAY 
MT PLEASANT                         MI, 48858 
 
J.D. Williamson Construction Co., Inc.                        3          $24,036,000.00        $22,991 ,936.80                   -4 
441 Geneva Avenue 
P.O. Box 113 Tallamadge, Ohio 44278 
Summit 
Tallmadge                           OH, 44278 
 
JOHN R JURGENSEN COMPANY                                     15         $162,340,000.00       $164,445 ,064.24                   +1 
11641 MOSTELLER RD 
Hamilton 
CINCINNATI                          OH, 45241 
 
KARVO COMPANIES INC                                          15          $42,942,000.00        $42,433 ,346.41                   -1 
4524 HUDSON DR 
STOW                                OH, 44224-1702 
 
KELSTIN INC                                                   1             $273,000.00           $281 ,550.00                   +3 
183 SOUTH GAMBLE ST 
Richland 
SHELBY                              OH, 44875 
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KOKOSING CONSTRUCTION COMPANY INC                            18         $165,459,000.00       $164,547 ,308.23                   -1 
886 MC KINLEY AVE 
Franklin 
COLUMBUS                            OH, 43222 
 
KOSKI CONSTRUCTION CO                                         4           $7,203,000.00         $6,938 ,316.39                   -4 
P O BOX 1038 
ASHTABULA                           OH, 44005-1038 
 
LAKE ERIE CONSTRUCTION COMPANY                               20          $14,229,000.00        $14,355 ,055.00                   +1 
25 NORWALD ROAD 
Huron 
NORWALK                             OH, 44857 
 
LINKEL COMPANY                                                1             $519,000.00           $582 ,895.00                  +12 
1081 MORRIS RD 
BATESVILLE                          IN, 47006 
 
LOCKHART CONCRETE CO                                          2           $3,006,000.00         $4,065 ,866.00                  +35 
800 W WATERLOO RD 
Summit 
AKRON                               OH, 44314 
 
M & B ASPHALT CO INC                                          4           $5,623,000.00         $5,220 ,840.99                   -7 
1525 WEST COUNTY RD #42 
Seneca 
TIFFIN                              OH, 44883 
 
M P DORY CO                                                   8           $8,142,000.00         $8,400 ,874.73                   +3 
2001 INTEGRITY DR SOUTH 
Franklin 
COLUMBUS                            OH, 43209 
 
MARUCCI & GAFFNEY EXCAVATING CO                               6          $19,398,000.00        $17,638 ,473.27                   -9 
18 HOGUE ST 
Mahoning 
YOUNGSTOWN                          OH, 44502 
 
MELWAY PAVING CO INC                                          5           $6,323,000.00         $6,081 ,417.39                   -4 
7571 ST RT 83 
Holmes 
HOLMESVILLE                         OH, 44633 
 
MERKLE LAWN CARE CO INC                                       1             $541,000.00           $638 ,280.01                  +18 
210 VINE ST 
WILDER                              KY, 41076 
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MICROSURFACING CONTRACTORS LLC                                2           $2,102,000.00         $2,104 ,853.06                    0 
13940 ST CHARLES ROCK RD 
BRIDGETON                           MO, 63044 
 
MID-OHIO STRUCTURES LLC                                       1              $52,000.00            $39 ,140.00                  -25 
2214 RIDGE RD 
Huron 
NORWALK                             OH, 44857 
 
MILLER BROS CONST INC                                         7          $25,546,000.00        $21,909 ,880.34                  -14 
1613 S DEFIANCE ST  P O BOX 30 
Fulton 
ARCHBOLD                            OH, 43502 
 
MILLER BUILDERS LLC                                           1             $865,000.00           $688 ,780.00                  -20 
4968 S CARR RD 
Wayne 
APPLE CREEK                         OH, 44606 
 
MILLER CABLE COMPANY                                          4           $3,471,000.00         $3,831 ,500.00                  +10 
210 S BROADWAY ST P O BOX 68 
Seneca 
GREEN SPRINGS                       OH, 44836 
 
MOSSER CONSTRUCTION INC                                       3           $2,311,000.00         $2,073 ,014.31                  -10 
122 S WILSON AVE 
Sandusky 
FREMONT                             OH, 43420 
 
NATIVE CONSTRUCTION LLC                                       5           $1,802,000.00         $1,491 ,846.42                  -17 
1409 DUTCH HOLLOW RD 
Pike 
BEAVER                              OH, 45613 
 
NATURCHEM INC                                                 4           $1,673,000.00         $1,243 ,860.74                  -26 
155 PETRO RD 
KINGSTON SPRINGS                    TN, 37082-8971 
 
NERONE & SONS INC                                             1             $798,000.00           $793 ,103.65                   -1 
19501 SOUTH MILES RD 
Cuyahoga 
WARRENSVILLE HEIGHTS                OH, 44128 
 
NEWCOMER CONCRETE SERVICES INC                                1             $253,000.00           $287 ,736.19                  +14 
646 TOWNLINE RD #151 PO BOX 672 
Huron 
NORWALK                             OH, 44857 
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NORTHSTAR ASPHALT INC                                         4          $14,539,000.00        $12,558 ,328.44                  -14 
P O BOX 2646 
Stark 
NORTH CANTON                        OH, 44720 
 
NY-MAC ENTERPRISES INC                                        3           $3,347,000.00         $4,031 ,586.84                  +20 
3415 S CREYTS RD 
LANSING                             MI, 48917 
 
O'ROURKE WRECKING COMPANY                                     1           $1,320,000.00         $1,383 ,021.00                   +5 
660 LUNKEN PARK DRIVE 
Hamilton 
CINCINNATI                          OH, 45226 
 
OGLESBY CONSTRUCTION INC                                      3           $2,468,000.00         $2,307 ,273.06                   -7 
1600 TOLEDO RD 
Huron 
NORWALK                             OH, 44857 
 
OHIO IRRIGATION LAWN SPRINKLER SYSTEMS I                      1             $464,000.00           $819 ,824.90                  +77 
2109 EAST SOCIAL ROW ROAD 
Montgomery 
DAYTON                              OH, 45458 
 
OHIO-WEST VIRGINIA EXCAVATING CO                             18           $7,986,000.00         $7,949 ,527.08                    0 
56461 FERRY LANDING ROAD 
Belmont 
SHADYSIDE                           OH, 43947 
 
OUTDOOR ENTERPRISE LLC                                        1              $52,000.00            $58 ,976.00                  +13 
8515 LEFEVRE RD 
Miami 
CASSTOWN                            OH, 45312 
 
PANTHER INDUSTRIAL PAINTING LLC                               2           $4,098,000.00         $2,989 ,714.93                  -27 
15790 SPRINGMILL DR 
MISHAWAKA                           IN, 46545-1600 
 
PARELLA-PANNUNZIO INC                                         2           $1,132,000.00         $1,060 ,173.23                   -6 
720 NORTH MERIDIAN RD 
Mahoning 
YOUNGSTOWN                          OH, 44509 
 
PDK CONSTRUCTION INC                                          3           $2,186,000.00         $2,005 ,831.89                   -8 
34070 CREW RD P O BOX 683 
Meigs 
POMEROY                             OH, 45769 
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PERK COMPANY INC                                              1           $5,510,000.00         $5,496 ,731.85                    0 
8100 GRAND AVE SUITE 300 
CLEVELAND                           OH, 44104-3110 
 
PERRAM ELECTRIC INC                                           8           $7,537,000.00         $7,050 ,354.49                   -6 
6882 RIDGE RD 
Medina 
WADSWORTH                           OH, 44281 
 
PROSHOT CONCRETE INC                                          2           $1,232,000.00         $1,041 ,704.75                  -15 
4158 MUSGROVE DR 
FLORENCE                            AL, 35630 
 
PRUS CONSTRUCTION COMPANY                                     1           $2,326,000.00         $2,683 ,072.18                  +15 
5325 WOOSTER RD 
Hamilton 
CINCINNATI                          OH, 45226 
 
R & I CONSTRUCTION INC                                        3           $3,591,000.00         $3,066 ,318.86                  -15 
2931 STATE ROUTE 67 SOUTH 
Seneca 
TIFFIN                              OH, 44883 
 
R B JERGENS CONTRACTORS INC                                   2           $5,423,000.00         $5,952 ,138.97                  +10 
11418 N DIXIE DR 
Montgomery 
VANDALIA                            OH, 45377 
 
R C CONSTRUCTION COMPANY AND SON INC                          2             $317,000.00           $334 ,687.20                   +6 
8096 FEDERAL ROAD 
Washington 
CUTLER                              OH, 45724 
 
R T VERNAL PAVING & EXCAVATING INC                            3           $2,253,000.00         $1,953 ,328.29                  -13 
11299 SOUTH AVE EXTENSION  PO BOX 519 
NORTH LIMA                          OH, 44452-0519 
 
R W ROBINSON INC                                              1             $351,000.00           $274 ,240.60                  -22 
87 EAST STATE 
Richland 
BELLVILLE                           OH, 44813 
 
R.J. Runge Company, Inc.                                      1             $473,000.00           $400 ,700.00                  -15 
3539 NE Catawba Road 
Ottawa 
Port Clinton                        OH, 43452 
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RACK & BALLAUER EXCAVATING CO INC                             2           $1,599,000.00         $1,394 ,755.09                  -13 
11321 PADDY'S RUN RD 
Butler 
HAMILTON                            OH, 45013 
 
RAM CONSTRUCTION SERVICES OF CLEVELAND L                      2           $3,700,000.00         $3,573 ,564.33                   -3 
100 CORPORATION CENTER  BUILDING 4 
Cuyahoga 
BROADVIEW HEIGHTS                   OH, 44147 
 
RIDGE ELECTRIC CO INC                                         1             $310,000.00           $364 ,150.00                  +17 
1542 DEERFIELD AVE S 
Wayne 
DALTON                              OH, 44618 
 
RIGHTER COMPANY INC                                           2           $1,180,000.00         $1,194 ,500.00                   +1 
2424 HARRISON RD 
Franklin 
COLUMBUS                            OH, 43204 
 
RONYAK PAVING INC                                             6           $9,015,000.00         $8,026 ,988.33                  -11 
14376 N CHESHIRE ST 
Geauga 
BURTON                              OH, 44021 
 
RUDZIK EXCAVATING INC                                         3           $1,802,000.00         $1,726 ,299.77                   -4 
401 LOWELLVILLE RD 
Mahoning 
STRUTHERS                           OH, 44471 
 
RUHLIN COMPANY                                                3          $43,894,000.00        $41,906 ,515.23                   -5 
P O BOX 190 
Medina 
SHARON CENTER                       OH, 44274 
 
Rietschlin Construction, Inc.                                 2             $712,000.00           $677 ,260.32                   -5 
4240 Baker Road 
Crawford 
Crestline                           OH, 44827 
 
SCHIRMER CONSTRUCTION LLC                                     1             $420,000.00           $415 ,977.90                   -1 
31350 INDUSTRIAL PARKWAY 
Cuyahoga 
NORTH OLMSTED                       OH, 44070 
 
SCODELLER CONSTRUCTION INC                                    2             $995,000.00           $791 ,034.56                  -20 
51722 GRAND RIVER AVE 
WIXOM                               MI, 48393-2303 
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SHELLY & SANDS INC                                           91         $300,319,000.00       $290,768 ,194.10                   -3 
1515 HARMON AVE 
Franklin 
COLUMBUS                            OH, 43223 
 
SHELLY COMPANY                                               65         $136,454,000.00       $141,707 ,101.94                   +4 
80 PARK DR BOX 266 
Perry 
THORNVILLE                          OH, 43076 
 
SMITH PAVING & EXCAVATING INC                                 3           $1,096,000.00           $917 ,999.25                  -16 
4426 N OLD STATE RD 
Huron 
NORWALK                             OH, 44857 
 
SPECIALIZED CONSTRUCTION INC                                  2           $1,656,000.00         $1,539 ,890.71                   -7 
711 HARVARD AVE 
Cuyahoga 
CUYAHOGA HEIGHTS                    OH, 44105 
 
STANLEY MILLER CONSTRUCTION COMPANY                           2             $532,000.00           $473 ,188.20                  -11 
2250 HOWENSTINE DR SE 
Stark 
EAST SPARTA                         OH, 44626 
 
STRAWSER CONSTRUCTION INC                                    19          $20,766,000.00        $21,864 ,106.14                   +5 
1595 FRANK RD 
Franklin 
COLUMBUS                            OH, 43223 
 
STRAWSER PAVING CO INC                                        3           $1,694,000.00         $1,700 ,827.86                    0 
1595 FRANK RD 
Franklin 
COLUMBUS                            OH, 43223 
 
SUBURBAN MAINTENANCE & CONSTRUCTION INC                       1             $887,000.00           $812 ,661.30                   -8 
16330 YORK RD 
Cuyahoga 
NORTH ROYALTON                      OH, 44133 
 
SUNESIS CONSTRUCTION CO                                       2           $2,634,000.00         $2,758 ,916.16                   +5 
2610 CRESCENTVILLE RD 
Butler 
WEST CHESTER                        OH, 45069 
 
SUPERIOR PAVING & MATERIALS INC                               5           $5,865,000.00         $5,483 ,664.88                   -7 
5945 WHIPPLE AVE NW 
Stark 
NORTH CANTON                        OH, 44720 
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TERRACE CONSTRUCTION CO INC                                   2           $5,350,000.00         $4,814 ,944.61                  -10 
3965 PEARL RD 
Cuyahoga 
CLEVELAND                           OH, 44109 
 
THE FISHEL COMPANY                                            1           $6,281,000.00         $3,833 ,546.11                  -39 
1366 DUBLIN RD 
Franklin 
COLUMBUS                            OH, 43215 
 
THE LASH PAVING COMPANY                                       4           $8,311,000.00         $8,101 ,505.45                   -3 
70700 SWINGLE RD 
Belmont 
BRIDGEPORT                          OH, 43912 
 
TRUCCO CONSTRUCTION CO INC                                    1             $334,000.00           $241 ,751.00                  -28 
3531 AIRPORT RD 
Delaware 
DELAWARE                            OH, 43015 
 
TUCSON INC                                                    2           $1,138,000.00         $1,050 ,833.45                   -8 
3497 UNIVERSITY DR NE 
Tuscarawas 
NEW PHILADELPHIA                    OH, 44663 
 
Tom Mayle & Sons Construction, Inc.                           2           $1,198,000.00         $1,193 ,888.00                    0 
PO Box 151 
Bartlett                            OH, 45713 
 
U S UTILITY CONTRACTOR COMPANY                                4           $2,716,000.00         $2,794 ,424.33                   +3 
3592 GENOA RD 
Wood 
PERRYSBURG                          OH, 43551 
 
UNION INDUSTRIAL CONTRACTORS INC                              1           $1,005,000.00         $1,096 ,997.00                   +9 
P. O. Box 1718 
Ashtabula 
ASHTABULA                           OH, 440051718 
 
UNITED EARTHWORKS LLC                                         1             $306,000.00           $338 ,073.40                  +10 
P O BOX 124 
DEERFIELD                           OH, 44411 
 
V O MENUEZ & SON INC                                          3           $1,815,000.00         $1,642 ,731.19                   -9 
1016 S WASHINGTON ST 
Holmes 
MILLERSBURG                         OH, 44654 
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VAN CUREN SERVICES INC                                        4           $2,509,000.00         $3,069 ,928.50                  +22 
P O BOX 91 10555 KINSMAN ROAD 
NEWBURY                             OH, 44065-9724 
 
VASTA CONSTRUCTION COMPANY INC                                1             $354,000.00           $496 ,622.50                  +40 
12980 AVON BELDEN RD 
Lorain 
EATON                               OH, 44044 
 
VELOTTA BRIDGE CO LLC                                         1             $579,000.00           $643 ,545.85                  +11 
PO Box 69 
SHARON CENTER                       OH, 44274 
 
VERNON NAGEL INC                                              4           $3,161,000.00         $3,057 ,760.65                   -3 
O-154 CO RD 11-C 
Henry 
NAPOLEON                            OH, 43545 
 
VIMAS PAINTING COMPANY INC                                    1          $22,400,000.00        $21,420 ,769.00                   -4 
4328 MC CARTNEY RD 
Mahoning 
LOWELVILLE                          OH, 44436 
 
VTF EXCAVATION LLC                                            4           $3,197,000.00         $2,423 ,663.08                  -24 
8398 CELINA-MENDON RD 
Mercer 
CELINA                              OH, 45822 
 
W L MARKERS INC                                               5             $980,000.00         $1,033 ,905.60                   +6 
2834 FISHER RD 
Franklin 
COLUMBUS                            OH, 43204 
 
WALLS BROS ASPHALT CO INC                                     3           $6,706,000.00         $7,584 ,164.83                  +13 
3690 HOLLANSBURG-SAMPSON RD 
Darke 
GREENVILLE                          OH, 45331 
 
WALSH CONSTRUCTION COMPANY II LLC                             1         $212,810,000.00       $227,774 ,080.85                   +7 
1260 EAST SUMMIT ST 
CROWN POINT                         IN, 46307 
 
WARD CONSTRUCTION CO                                          1             $820,000.00           $793 ,326.24                   -3 
385 OAK ST 
Putnam 
LEIPSIC                             OH, 45856 
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WINTERS AND LEWIS EXCAVATING INC                              1             $480,000.00           $430 ,407.03                  -10 
P O BOX 1040 
Geauga 
CHARDON                             OH, 44024 
 
YOUNGBLOOD PAVING INC                                         1             $982,000.00           $944 ,172.55                   -4 
2516 ST RT 18 
WAMPUM                              PA, 16157 
 
ZEMBA BROS INC                                                1             $638,000.00           $582 ,000.27                   -9 
3401 EAST PIKE 
Muskingum 
ZANESVILLE                          OH, 43701 
 
                 Grand total of Contracts Awarded            768       $1,874,346,000.00     $1,857,764,692.83                   -1 
                     During Calendar Year 
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                                                Dis trict 01 
 
       ALLEN                                                  7              $10,767,462.96 
 
       ALLEN      DEFIANCE   HANCOCK    HARDIN                3               $1,353,597.29 
 
       ALLEN      DEFIANCE   WYANDOT                          1                 $570,995.00 
 
       ALLEN      HANCOCK    PAULDING   PUTNAM                1                 $697,196.93 
 
       DEFIANCE                                               5               $5,821,793.35 
 
       DEFIANCE   HANCOCK                                     1                 $186,870.40 
 
       HANCOCK                                                6             $115,923,411.60 
 
       HARDIN                                                 3               $2,406,109.44 
 
       HARDIN     ALLEN      HANCOCK                          1               $1,396,353.90 
 
       PAULDING                                               3               $3,196,138.30 
 
       PAULDING   VAN WERT                                    1               $2,519,773.31 
 
       PUTNAM                                                 1               $1,011,548.10 
 
       VAN WERT                                               4              $14,250,911.30 
 
       WYANDOT                                                4               $6,185,749.80 
 
                                  District  01  Total        41             $166,287,911.68 
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                                                Dis trict 02 
       FULTON                                                 3               $3,580,611.57 
 
       FULTON     HENRY      LUCAS      OTTAWA                2                 $763,433.00 
 
       FULTON     WOOD                                        1                 $410,674.03 
 
       HENRY                                                  4              $11,708,981.99 
 
       LUCAS                                                 11              $14,068,290.85 
 
       LUCAS      WOOD                                        2               $1,475,671.55 
 
       LUCAS      WOOD       OTTAWA     SANDUSKY              1                 $383,225.00 
 
       OTTAWA                                                 5               $4,552,578.37 
 
       OTTAWA     SANDUSKY   SENECA                           1                 $454,220.00 
 
       OTTAWA     WOOD                                        1                  $39,140.00 
 
       SANDUSKY                                               5               $5,357,402.13 
 
       SANDUSKY   SENECA                                      1                 $794,062.51 
 
       SENECA                                                 5               $6,380,903.50 
 
       WILLIAMS                                               3               $6,435,466.32 
 
       WOOD                                                   9              $20,104,805.66 
 
       WOOD       FULTON     HENRY      LUCAS                 1               $2,072,702.00 
 
                                  District  02  Total        55              $78,582,168.48 
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                                                Dis trict 03 
 
       ASHLAND                                                8              $11,265,046.08 
 
       ASHLAND    CRAWFORD   ERIE       HURON                 5               $3,859,127.16 
 
       ASHLAND    RICHLAND   WAYNE                            1                 $478,395.00 
 
       CRAWFORD                                               5               $4,332,991.45 
 
       CRAWFORD   ERIE       RICHLAND   WAYNE                 1                 $219,550.00 
 
       CRAWFORD   RICHLAND                                    1                 $942,837.40 
 
       ERIE                                                   3               $1,553,561.30 
 
       ERIE       HURON                                       2               $4,056,258.10 
 
       HURON                                                  7               $8,464,037.93 
 
       HURON      CRAWFORD   ERIE       ASHLAND               1               $4,086,949.81 
 
       HURON      LORAIN     RICHLAND   WAYNE                 1                 $422,738.24 
 
       LORAIN                                                11              $56,516,746.44 
 
       LORAIN     MEDINA                                      1               $1,640,251.40 
 
       MEDINA                                                 4              $10,463,391.45 
 
       RICHLAND                                               5               $4,269,230.88 
 
       WAYNE                                                  7              $13,656,255.75 
 
       WAYNE      ASHLAND                                     1               $1,036,151.05 
 
                                  District  03  Total        64             $127,263,519.44 
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                                                Dis trict 04 
 
       ASHTABULA                                              8              $12,077,034.70 
 
       ASHTABULA  MAHONING   PORTAGE    STARK                 2               $1,068,142.62 
 
       ASHTABULA  MAHONING   PORTAGE    SUMMIT                1               $1,016,375.00 
 
       ASHTABULA  MAHONING   STARK      SUMMIT                1               $1,977,669.81 
 
       ASHTABULA  MAHONING   SUMMIT     TRUMBULL              1                 $139,000.00 
 
       ASHTABULA  MAHONING   TRUMBULL                         1               $1,055,547.50 
 
       ASHTABULA  PORTAGE    TRUMBULL                         1                 $944,172.55 
 
       ASHTABULA  TRUMBULL                                    1                 $991,950.21 
 
       MAHONING                                              14              $28,286,576.05 
 
       MAHONING   ASHTABULA  TRUMBULL                         1               $1,228,895.36 
 
       MAHONING   PORTAGE    STARK      SUMMIT                1                 $384,999.50 
 
       PORTAGE                                               10              $15,748,018.65 
 
       STARK                                                 14              $24,469,326.91 
 
       SUMMIT                                                13              $18,588,063.34 
 
       SUMMIT     ASHTABULA  MAHONING   PORTAGE               1                 $119,000.00 
 
       SUMMIT     PORTAGE    STARK                            1                 $959,548.95 
 
       TRUMBULL                                              10              $15,546,496.37 
 
       TRUMBULL   PORTAGE    SUMMIT     MAHONING              1                 $389,395.00 
 
                                  District  04  Total        82             $124,990,212.52 
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                                                Dis trict 05 
 
       COSHOCTON                                              4               $3,058,434.46 
       COSHOCTON  FAIRFIELD  GUERNSEY   LICKING               1                 $200,000.00 
       COSHOCTON  GUERNSEY                                    1               $2,151,690.00 
       COSHOCTON  GUERNSEY   LICKING    MUSKINGUM             1                 $787,004.15 
       COSHOCTON  KNOX                                        1               $2,949,987.62 
 
       FAIRFIELD                                              8              $19,399,313.29 
       FAIRFIELD  GUERNSEY   KNOX       LICKING               1                 $717,402.00 
       FAIRFIELD  GUERNSEY   MUSKINGUM  PERRY                 1                 $213,429.67 
 
       GUERNSEY                                               8              $13,412,338.69 
       GUERNSEY   LICKING                                     1               $1,417,288.95 
       GUERNSEY   LICKING    MUSKINGUM  FAIRFIELD             1                 $715,000.00 
 
       KNOX                                                   4               $2,873,844.62 
       KNOX       COSHOCTON  GUERNSEY   MUSKINGUM             1                 $612,367.09 
       KNOX       COSHOCTON  MUSKINGUM                        1                 $496,622.50 
 
       LICKING                                               10              $12,804,467.63 
       LICKING    GUERNSEY   PERRY                            1               $2,063,259.99 
       LICKING    MUSKINGUM                                   1               $4,249,450.67 
 
       MUSKINGUM                                              8              $20,052,921.73 
       MUSKINGUM  PERRY                                       1               $2,159,350.19 
 
       PERRY                                                  2               $1,635,937.45 
 
                                  District  05  Total        57              $91,970,110.70 
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                                                Dis trict 06 
 
       DELAWARE                                               2               $1,998,131.40 
 
       DELAWARE   FAYETTE    FRANKLIN   MADISON               3               $1,219,080.66 
 
       DELAWARE   FRANKLIN                                    2               $1,219,723.44 
 
       DELAWARE   FRANKLIN   MADISON    MARION                1                 $118,828.75 
 
       DELAWARE   MADISON    MORROW     FAYETTE               1                 $773,575.00 
 
       DELAWARE   MARION     MORROW     UNION                 1                 $206,000.00 
 
       FRANKLIN                                              16             $240,820,146.19 
 
       FRANKLIN   MADISON                                     1               $2,386,135.29 
 
       FRANKLIN   PICKAWAY                                    1               $3,368,965.30 
 
       MADISON                                                1               $3,135,853.20 
 
       MARION                                                 3               $3,731,578.33 
 
       PICKAWAY                                               2               $4,628,978.80 
 
       UNION                                                  6               $7,744,381.07 
 
       UNION      FAYETTE    FRANKLIN   PICKAWAY              1               $2,599,118.95 
 
                                  District  06  Total        41             $273,950,496.38 
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                                               Dist rict 07 
 
       AUGLAIZE                                               7              $11,719,787.99 
       AUGLAIZE   CHAMPAIGN  CLARK      LOGAN                 1                 $125,135.00 
 
       CHAMPAIGN                                              2               $2,838,613.34 
       CHAMPAIGN  AUGLAIZE   CLARK      DARKE                 1               $1,895,711.00 
       CHAMPAIGN  CLARK                                       2               $2,797,466.23 
       CHAMPAIGN  LOGAN                                       1                 $358,381.71 
 
       CLARK                                                  6              $11,028,462.89 
       CLARK      MIAMI      MONTGOMERY AUGLAIZE              1                 $605,369.77 
       CLARK      MONTGOMERY                                  2               $1,599,272.31 
 
       DARKE                                                  7               $9,849,434.77 
       DARKE      MERCER                                      1                 $761,356.10 
       DARKE      MIAMI                                       1               $2,762,300.84 
 
       LOGAN                                                  6               $6,077,534.84 
       LOGAN      MERCER     MIAMI      SHELBY                1                 $223,346.87 
       LOGAN      SHELBY                                      1                 $401,189.30 
 
       MERCER                                                 4               $5,447,131.89 
 
       MIAMI                                                  5               $5,077,500.75 
       MIAMI      SHELBY                                      1                 $556,110.86 
 
       MONTGOMERY                                            17              $26,268,515.77 
       MONTGOMERY CLARK      MIAMI                            1               $2,690,333.21 
 
       SHELBY                                                 7              $11,328,246.74 
       SHELBY     AUGLAIZE   CHAMPAIGN  CLARK                 1                 $214,179.00 
       SHELBY     AUGLAIZE   MERCER                           1               $2,965,000.00 
 
                                  District  07  Total        77             $107,590,381.18 
 
  



Summary of Total Contracts 
Awarded for the Calendar Year 2017 by District and County 

 

30 | P a g e  

                                                Dis trict 08 
 
       BUTLER                                                 6               $9,240,511.36 
       BUTLER     CLERMONT   CLINTON    GREENE                1                 $969,753.50 
       BUTLER     CLERMONT   CLINTON    WARREN                2               $4,895,752.93 
       BUTLER     CLERMONT   GREENE     HAMILTON              1               $1,349,069.20 
       BUTLER     CLINTON    GREENE     WARREN                1                 $218,346.89 
       BUTLER     HAMILTON                                    1               $1,176,061.00 
 
       CLERMONT                                               1               $1,811,970.17 
       CLERMONT   CLINTON                                     1               $3,353,188.49 
       CLERMONT   CLINTON    HAMILTON   WARREN                1               $2,171,575.00 
       CLINTON                                                4               $3,633,790.24 
       CLINTON    GREENE     PREBLE                           1                 $647,845.53 
       CLINTON    HAMILTON                                    1                 $539,496.00 
       CLINTON    WARREN                                      1                 $497,798.50 
 
       GREENE                                                11              $10,374,882.95 
 
       HAMILTON                                              19             $159,813,298.30 
       HAMILTON   BUTLER     CLERMONT                         1                 $638,280.01 
       HAMILTON   CLERMONT   GREENE                           1               $2,207,594.30 
 
       PREBLE                                                 5               $4,967,292.69 
 
       WARREN                                                 8              $36,720,695.15 
       WARREN     CLINTON    GREENE                           1                 $582,895.00 
 
                                  District  08  Total        68             $245,810,097.21 
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                                                Dis trict 09 
 
       ADAMS                                                  8               $7,899,819.58 
 
       ADAMS      BROWN      HIGHLAND   JACKSON               3               $2,167,271.05 
 
       ADAMS      BROWN      HIGHLAND   ROSS                  1               $1,093,525.00 
 
       BROWN                                                 11               $8,685,290.74 
 
       BROWN      HIGHLAND                                    1                 $861,369.15 
 
       HIGHLAND                                              10              $11,768,794.90 
 
       JACKSON                                                4               $3,400,208.41 
 
       LAWRENCE                                               9               $5,284,364.67 
 
       LAWRENCE   PIKE                                        1                 $819,989.88 
 
       PIKE                                                   3               $3,996,343.05 
 
       PIKE       SCIOTO     ADAMS      BROWN                 1                 $939,400.36 
 
       ROSS                                                   8              $10,264,671.12 
 
       SCIOTO                                                 6               $7,204,277.16 
 
       SCIOTO     ADAMS      HIGHLAND   BROWN                 1               $1,791,403.29 
 
       SCIOTO     ROSS       LAWRENCE   JACKSON               1                 $105,320.00 
 
                                  District  09  Total        68              $66,282,048.36 
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                                               Dist rict 10 
 
       ATHENS                                                 8              $19,235,024.67 
       ATHENS     GALLIA     HOCKING    MEIGS                 1               $1,388,167.21 
       ATHENS     GALLIA     HOCKING    MONROE                1                 $125,840.38 
       ATHENS     NOBLE      WASHINGTON HOCKING               1                 $478,888.00 
       ATHENS     VINTON                                      1                 $538,468.72 
 
       GALLIA                                                 4               $6,701,761.24 
       GALLIA     MEIGS      VINTON                           1                 $371,675.00 
       GALLIA     VINTON                                      1                 $141,681.94 
 
       HOCKING                                                6               $5,430,352.58 
       HOCKING    VINTON                                      1                 $722,085.00 
 
       MEIGS                                                  5               $3,625,001.17 
 
       MONROE                                                 8               $8,409,622.84 
       MONROE     WASHINGTON                                  2               $2,757,957.00 
 
       MORGAN                                                 3               $1,980,171.66 
       MORGAN     NOBLE                                       1                 $594,445.40 
 
       NOBLE                                                 14              $10,045,580.62 
       NOBLE      WASHINGTON                                  3               $4,642,808.36 
 
       VINTON                                                 2               $6,414,410.90 
 
       WASHINGTON                                             3               $2,845,889.97 
       WASHINGTON ATHENS     GALLIA     HOCKING               2               $2,042,763.87 
       WASHINGTON ATHENS     HOCKING                          1               $1,049,440.00 
 
                                  District  10  Total        69              $79,542,036.53 
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                                                Dis trict 11 
 
       BELMONT                                               19              $10,568,969.12 
 
       BELMONT    CARROLL    COLUMBIANA HARRISON              1                 $364,150.00 
 
       BELMONT    CARROLL    COLUMBIANA TUSCARAWAS            1               $1,467,240.85 
 
       BELMONT    COLUMBIANA HARRISON   HOLMES                1                 $129,247.75 
 
       BELMONT    HARRISON   HOLMES     TUSCARAWAS            1               $1,608,517.32 
 
       BELMONT    HARRISON   JEFFERSON                        2               $1,935,659.00 
 
       CARROLL                                                5               $5,439,858.80 
 
       CARROLL    COLUMBIANA HOLMES     TUSCARAWAS            1                  $73,300.00 
 
       COLUMBIANA                                            17              $14,129,053.01 
 
       HARRISON                                               6               $6,752,029.47 
 
       HARRISON   TUSCARAWAS                                  1               $1,689,843.86 
 
       HOLMES                                                 6               $5,311,657.51 
 
       JEFFERSON                                             11               $9,322,166.27 
 
       TUSCARAWAS                                            14              $13,027,550.15 
 
       TUSCARAWAS BELMONT    CARROLL    COLUMBIANA            1                 $213,623.98 
 
                                  District  11  Total        87              $72,032,867.09 
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                                                Dis trict 12 
 
       CUYAHOGA                                              36             $396,456,740.88 
 
       CUYAHOGA   GEAUGA     LAKE                             2               $3,299,371.35 
 
       CUYAHOGA   LAKE                                        4               $2,471,662.35 
 
       CUYAHOGA   LAKE       GEAUGA                           1                 $738,137.38 
 
       GEAUGA                                                 6               $6,401,372.28 
 
       LAKE                                                   5               $5,125,411.67 
 
                                  District  12  Total        54             $414,492,695.91 
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                                            Multipl e Districts 
 
Dist     County                                       Number of Projects   Total Contract Amount 
 
01     ALLEN DEFIANCE HANCOCK PAULDING VAN WERT WYA NDOT       1                 $998,613.02 
02     LUCAS OTTAWA WOOD FULTON SANDUSKY SENECA WIL LIAMS WOOD 
05     COSHOCTON FAIRFIELD GUERNSEY KNOX LICKING MU SKINGUM PERRY 
06     DELAWARE FAYETTE FRANKLIN MADISON MARIONI MO RROW PICKAWAY UNION 
07     AUGLAIZE CHAMPAIGN CLARK DARKE LOGAN MERCER MIAMI MONTGOMERY SHELBY 
 
 
01     ALLEN                                                  1               $1,933,045.56 
02     OTTAWA 
03     RICHLAND MEDINA 
04     MAHONING TRUMBULL 
05     LICKING GUERNSEY 
06     MADISON FAYETTE 
07     MIAMI 
08     HAMILTON 
09     LAWRENCE 
10     GALLIA WASHINGTON 
11     BELMONT TUSCARAWAS 
12     CUYAHOGA 
 
 
03     ASHLAND CRAWFORD ERIE HURON LORAIN MEDINA              1                 $632,125.00 
       RICHLAND WAYNE 
12     CUYAHOGA       
 
 
04     MAHONING                                               1               $1,572,817.66 
11     COLUMBIANA     
06     FRANKLIN   UNION                                       1               $3,833,546.11 
07     LOGAN          
 
                            Multiple District Total            6               $9,708,284.73 
 
 
Grand Total of Contracts Awarded During Calendar Year       768           $1,857,764,692.83 
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100E00300          66.000    LS      SPECIAL - PREM IUM ON RAILROADS'                       7,907.2131     5,597.7995     $369,454.77 
                                     PROTECTIVE PUB LIC LIABILITY AND PROPERTY 
                                     DAMAGE LIABILI TY INSURANCE 
 
100E50000           1.000    LS      SPECIAL - DISP UTE REVIEW BOARD                      143,000.0000   143,000.0000     $143,000.00 
 
100E50100           2.000    LS      SPECIAL - DEPA RTMENT'S SHARE OF THE                 125,857.1429   103,000.0000     $206,000.00 
                                     DISPUTE RESOLU TION BOARD 
 
100E50200           4.000    LS      SPECIAL - DEPA RTMENT'S SHARE OF THE                  25,986.6667    27,925.0000     $111,700.00 
                                     DISPUTE RESOLU TION ADVIS OR 
 
100E99000           5.000    LS      SPECIAL - PREM IUM ON RAILROAD'S                      32,954.4283    10,350.0000      $51,750.00 
                                     PROTECTIVE PUB LIC LIABILITY AND PROPERTY 
                                     DAMAGE LIABILI TY INSURANCE 
 
100E99010          16.000    LS      SPECIAL - PROF ESSIONAL LIABILITY                     45,885.2248    63,640.4375   $1,018,247.00 
                                     INSURANCE 
 
103E05000         715.000    LS      PREMIUM FOR CO NTRACT PERFORMANCE BOND                18,919.2670    15,767.1086  $11,273,482.63 
                                     AND FOR PAYMEN T BOND 
 
103E06000          34.000    LS      PREMIUM FOR CO NTRACT PERFORMANCE BOND,               11,870.1995     9,149.5076     $311,083.26 
                                     PAYMENT BOND A ND MAINTENANCE BOND 
 
103E99010          18.000    LS      SPECIAL - PREM IUM FOR CONTRACT                      121,591.8338   119,753.8667   $2,155,569.60 
                                     PERFORMANCE BO ND AND FOR PAYMENT BOND 
 
107E99000          18.000    LS      SPECIAL - UTIL ITY COORDINATION                       19,611.8592    12,453.3611     $224,160.50 
 
108E10000          31.000    LS      SPECIAL - CPM PROGRESS SCHEDULE                      18,706.3549    11,144.5306     $345,480.45 
 
108E30000          31.000    LS      SPECIAL - CPM PROGRESS SCHEDULE SHORT                 3,657.2396     2,849.5823      $88,337.05 
                                     DURATION PROJE CTS 
 
108E99000           3.000    LS      SPECIAL - CPM PROGRESS SCHEDULE                      87,627.9263    37,000.0000     $111,000.00 
 
108E99100           4.000    LS      SPECIAL - CPM PROGRESS SCHEDULE FOR                   6,458.8300     7,749.7000      $30,998.80 
                                     SHORT DURATION  PROJECTS 
 
111E10000           7.000    L S     SPECIAL - DEPA RTMENTS SHARE FACILITATED              25,653.8462    20,892.8571     $146,250.00 
                                     PARTNERING COS TS 
 
201E11000         464.000    LS      CLEARING AND G RUBBING                                24,738.6634    10,772.1486   $4,998,276.93 
 
201E11001          27.000    LS      CLEARING AND G RUBBING, AS PER PLAN                   12,630.4584    12,309.0000     $332,343.00 
 
201E21800           5.000    EACH    TREE REMOVED,   18" SIZE                                852.0333        99.0000         $495.00 
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201E21801         454.000    EACH    TREE REMOVED, 18" SIZE, AS PER PLAN                     777.6567       755.0661     $342,800.00 
 
201E23001          64.000    EACH    TREE REMOVED, 30" SIZE, AS PER PLAN                   1,601.8421     1,353.2813      $86,610.00 
 
201E24801          19.000    EACH    TREE REMOVED, 48" SIZE, AS PER PLAN                   2,732.3529     2,521.0526      $47,900.00 
 
201E26001           9.000    EACH    TREE REMOVED, 60" SIZE, AS PER PLAN                   3,766.6667     3,533.3333      $31,800.00 
 
201E26500           1.000    EACH    STUMP REMOVED,  18" SIZE                                 867.2000       800.0000         $800.00 
 
201E26501          20.000    EACH    STUMP REMOVED,  AS PER PLAN                              375.0000       356.2500       $7,125.00 
 
201E26511          18.000    EACH    STUMP REMOVED,  30", AS PER PLAN                         547.4359       465.2778       $8,375.00 
 
201E26521          17.000    EACH    STUMP REMOVED,  48", AS PER PLAN                         760.4167       575.0000       $9,775.00 
 
201E26531          16.000    EACH    STUMP REMOVED,  60", AS PER PLAN                         982.5758       695.3125      $11,125.00 
 
201E99000           3.000    LS      SPECIAL - CLEA RING AND GRUBBING                      17,802.6789     2,733.6667       $8,201.00 
 
202E00201           1.000    LS      RAILROAD CROSS ING REMOVED, AS PER PLAN                3,950.0000     3,400.0000       $3,400.00 
 
202E11000          39.000    LS      STRUCTURE REMO VED                                    21,926.4328    16,677.0900     $650,406.51 
 
202E11001          19.000    LS      STRUCTURE REMO VED, AS PER PLAN                       25,773.2199    23,503.6553     $446,569.45 
 
202E11002          17.000    LS      STRUCTURE REMO VED, OVER 20 FOOT SPAN                120,762.2610   134,105.8824   $2,279,800.00 
 
202E11003          29.000    LS      STRUCTURE REMO VED, OVER 20 FOOT SPAN, AS            192,043.0759   150,277.5172   $4,358,048.00 
                                     PER PLAN 
 
202E11004          11.000    EACH    STRUCTURE REMO VED                                    11,765.6023     3,966.8182      $43,635.00 
 
202E11005           2.000    EACH    STRUCTURE REMO VED, AS PER PLAN                       11,167.7125     7,875.0000      $15,750.00 
 
202E11100         584.000    CY      STRUCTURE REMO VED                                        66.2500       100.0000      $58,400.00 
 
202E11150          46.000    SY      STRUCTURE REMO VED                                        39.3767        18.0000         $828.00 
 
202E11200          10.000    LS      PORTIONS OF ST RUCTURE REMOVED                        27,296.6902    25,913.8940     $259,138.94 
 
202E11201          47.000    LS      PORTIONS OF ST RUCTURE REMOVED, AS PER                57,927.6158    52,768.4196   $2,480,115.72 
                                     PLAN 
 
202E11203         122.000    LS      PORTIONS OF ST RUCTURE REMOVED, OVER 20              101,641.6686    82,959.0927  $10,121,009.31 
                                     FOOT SPAN, AS PER PLAN 
 
202E11300          44.000    CY      PORTIONS OF ST RUCTURE REMOVED                           958.7299       778.8411      $34,269.01 
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202E11301       1,554.340    CY      PORTIONS OF ST RUCTURE REMOVED, AS PER                   720.3358       723.9026   $1,125,190.77 
                                     PLAN 
 
202E11304         120.000    SY      PORTIONS OF ST RUCTURE REMOVED                           270.6499       111.4167      $13,370.00 
 
202E11305       3,573.000    SY      PORTIONS OF ST RUCTURE REMOVED, AS PER                    31.3243        21.5142      $76,870.25 
                                     PLAN 
 
202E11400      57,835.000    LB      PORTIONS OF ST RUCTURE REMOVED                             0.2500         0.3000      $17,350.50 
 
202E11401       8,888.000    LB      PORTIONS OF ST RUCTURE REMOVED, AS PER                    27.2126        12.7503     $113,324.50 
                                     PLAN 
 
202E11500           1.000    EACH    PORTIONS OF ST RUCTURE REMOVED                         6,690.0000     5,000.0000       $5,000.00 
 
202E11501         382.000    EACH    PORTIONS OF ST RUCTURE REMOVED, AS PER                   332.8843       261.5183      $99,900.00 
                                     PLAN 
 
202E20010         322.000    EACH    HEADWALL REMOV ED                                        652.0238       637.1619     $205,166.13 
 
202E20011           4.000    EACH    HEADWALL REMOV ED, AS PER PLAN                         2,268.0556     1,914.0000       $7,656.00 
 
202E22900      22,205.000    SY      APPROACH SLAB REMOVED                                    35.9548        33.0795     $734,530.25 
 
202E22901         298.000    SY      APPROACH SLAB REMOVED, AS PER PLAN                       56.7975        47.3322      $14,105.00 
 
202E23000   1,223,294.000    SY      PAVEMENT REMOV ED                                          9.5574         8.2974  $10,150,205.24 
 
202E23001     198,661.000    SY      PAVEMENT REMOV ED, AS PER PLAN                             9.0352         6.0754   $1,206,943.70 
 
202E23010     286,809.000    SY      PAVEMENT REMOV ED, ASPHALT                                 5.3700         4.4267   $1,269,616.17 
 
202E23011      53,386.000    SY      PAVEMENT REMOV ED, ASPHALT, AS PER PLAN                    5.1925         3.1711     $169,293.92 
 
202E23500     435,518.000    SY      WEARING COURSE  REMOVED                                    5.4286         5.1167   $2,228,428.01 
 
202E23501      58,316.000    SY      WEARING COURSE  REMOVED, AS PER PLAN                       4.6494         4.0229     $234,600.75 
 
202E23800       1,485.000    SY      BASE REMOVED                                             10.0137        13.0296      $19,349.00 
 
202E23900       2,190.000    SY      CONCRETE BASE REMOVED                                    11.2951         4.1405       $9,067.74 
 
202E23901      10,663.000    SY      CONCRETE BASE REMOVED, AS PER PLAN                        6.1500         5.3000      $56,513.90 
 
202E30000     411,985.000    SF      WALK REMOVED                                              1.7445         2.0604     $848,843.59 
 
202E30001      10,860.000    SF      WALK REMOVED, AS PER PLAN                                 3.4122         3.3846      $36,756.50 
 
202E30200         267.000    FT      STEPS REMOVED                                            37.2996        25.4227       $6,787.85 
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202E30204           1.000    LS      STEPS REMOVED                                           718.5000       714.0000         $714.00 
 
202E30500       2,539.000    FT      CONCRETE MEDIA N REMOVED                                   9.0435         9.3235      $23,672.37 
 
202E30501       1,508.000    FT      CONCRETE MEDIA N REMOVED, AS PER PLAN                     28.7500        35.0000      $52,780.00 
 
202E30600       2,143.000    SY      CONCRETE MEDIA N REMOVED                                  16.0311        14.4294      $30,922.14 
 
202E30700      86,567.000    FT      CONCRETE BARRI ER REMOVED                                 13.3391        12.5602   $1,087,301.59 
 
202E30701       5,635.000    FT      CONCRETE BARRI ER REMOVED, AS PER PLAN                    20.3004        17.1665      $96,733.40 
 
202E30704         520.000    FT      CONCRETE BARRI ER REMOVED FOR STORAGE                      9.1250         5.0000       $2,600.00 
 
202E30800       6,395.000    SY      TRAFFIC ISLAND  REMOVED                                    8.9130         7.3457      $46,975.85 
 
202E30801       1,557.000    SY      TRAFFIC ISLAND  REMOVED, AS PER PLAN                      17.9500        18.4000      $28,648.80 
 
202E30900           5.000    SY      PORTION OF TRA FFIC ISLAND REMOVED                       145.0000       130.0000         $650.00 
 
202E32000     109,954.500    FT      CURB REMOVED                                              4.1939         5.3558     $588,890.03 
 
202E32001       1,821.000    FT      CURB REMOVED, AS PER PLAN                                11.6466        15.9827      $29,104.50 
 
202E32300         235.000    FT      GRANITE CURB R EMOVED FOR REUSE                           38.0000        10.0000       $2,350.00 
 
202E32500      32,519.000    FT      CURB AND GUTTE R REMOVED                                   5.4978         6.9794     $226,962.28 
 
202E32501       1,960.000    FT      CURB AND GUTTE R REMOVED, AS PER PLAN                     14.9064        14.0758      $27,588.50 
 
202E32600         729.000    FT      GUTTER REMOVED                                            12.6680         7.2145       $5,259.40 
 
202E32700       3,449.020    SY      GUTTER REMOVED                                            10.2079         8.8247      $30,436.50 
 
202E32800       3,253.200    SY      CONCRETE SLOPE  PROTECTION REMOVED                        21.0704        16.8939      $54,959.25 
 
202E32801          10.000    SY      CONCRETE SLOPE  PROTECTION REMOVED, AS                    77.9450       120.0000       $1,200.00 
                                     PER PLAN 
 
202E34900       1,270.000    FT      PIPE REMOVED                                             12.7482        10.0870      $12,810.50 
 
202E35100     113,967.000    FT      PIPE REMOVED, 24" AND UNDER                              14.8153        11.6021   $1,322,251.48 
 
202E35101       1,914.000    FT      PIPE REMOVED, 24" AND UNDER, AS PER PLAN                 20.4896        15.4340      $29,540.62 
 
202E35200      25,600.000    FT      PIPE REMOVED, OVER 24"                                   32.4784        28.6999     $734,717.80 
 
202E35201         467.000    FT      PIPE REMOVED, OVER 24", AS PER PLAN                      83.5027        93.5225      $43,675.00 
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202E35500          24.000    FT      PIPE REMOVED F OR REUSE, 24" AND UNDER                    52.8333        42.0000       $1,008.00 
 
202E35700         321.000    FT      ASBESTOS PIPE REMOVED                                    27.4251        36.0000      $11,556.00 
 
202E38000     661,386.750    FT      GUARDRAIL REMO VED                                         1.8197         1.6017   $1,059,337.96 
 
202E38001      77,668.250    FT      GUARDRAIL REMO VED, AS PER PLAN                            1.8010         1.7654     $137,112.93 
 
202E38100         200.000    FT      GUARDRAIL REMO VED FOR STORAGE                             2.0875         2.2000         $440.00 
 
202E38101      95,875.500    FT      GUARDRAIL REMO VED FOR STORAGE, AS PER                     1.7466         1.7141     $164,340.36 
                                     PLAN 
 
202E38200      14,673.750    FT      GUARDRAIL REMO VED FOR REUSE                               2.9174         2.7524      $40,388.75 
 
202E38201          50.000    FT      GUARDRAIL REMO VED FOR REUSE, AS PER PLAN                 31.8589        14.4000         $720.00 
 
202E38300       5,097.500    FT      GUARDRAIL REMO VED, BARRIER DESIGN                         2.4912         2.9454      $15,014.05 
 
202E38500       3,899.000    FT      BRIDGE RAILING  REMOVED                                    7.3579         8.5472      $33,325.50 
 
202E38501       2,140.500    FT      BRIDGE RAILING  REMOVED, AS PER PLAN                       7.7689         4.8503      $10,382.08 
 
202E38601         500.000    FT      BRIDGE RAILING  REMOVED FOR STORAGE, AS                    5.9525         5.0100       $2,505.00 
                                     PER PLAN 
 
202E38602       1,321.000    FT      BRIDGE RAILING  REMOVED FOR REUSE                          3.9546         3.8675       $5,109.00 
 
202E38603       1,538.000    FT      BRIDGE RAILING  REMOVED FOR REUSE, AS PER                 11.1652         9.0956      $13,989.00 
                                     PLAN 
 
202E38700         193.000    EACH    GUARDRAIL POST  REMOVED                                    3.3856         2.8212         $544.50 
 
202E38800           8.000    EACH    GUARD POST REM OVED                                       11.0500         1.0000           $8.00 
 
202E42000         567.000    EACH    ANCHOR ASSEMBL Y REMOVED, TYPE A                         234.3146       217.4083     $123,270.52 
 
202E42001         681.000    EACH    ANCHOR ASSEMBL Y REMOVED, TYPE A, AS PER                 232.4370       230.4700     $156,950.07 
                                     PLAN 
 
202E42010         247.000    EACH    ANCHOR ASSEMBL Y REMOVED, TYPE E                         176.9670       163.6875      $40,430.82 
 
202E42011          54.000    EACH    ANCHOR ASSEMBL Y REMOVED, TYPE E, AS PER                 202.2596       197.5926      $10,670.00 
                                     PLAN 
 
202E42040         305.000    EACH    ANCHOR ASSEMBL Y REMOVED, TYPE T                          97.6273        82.2484      $25,085.76 
 
202E42041          21.000    EACH    ANCHOR ASSEMBL Y REMOVED, TYPE T, AS PER PLAN             78.5227        73.8095       $1,550.00 
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202E42050           3.000    EACH    ANCHOR ASSEMBL Y REMOVED, TYPE B                         156.5667       171.6667         $515.00 
 
202E42206         544.000    EACH    ANCHOR ASSEMBL Y REMOVED                                 197.2041       187.5219     $102,011.92 
 
202E42207           1.000    EACH    ANCHOR ASSEMBL Y REMOVED, AS PER PLAN                    185.0000       185.0000         $185.00 
 
202E42210           4.000    EACH    ANCHOR ASSEMBL Y REMOVED, BARRIER DESIGN                 260.0000       260.0000       $1,040.00 
 
202E42600           2.000    EACH    ANCHOR ASSEMBL Y REMOVED FOR REUSE, TYPE                 505.2825       920.0000       $1,840.00 
                                     A 
 
202E42620          30.000    EACH    ANCHOR ASSEMBL Y REMOVED FOR REUSE, TYPE                 146.2357       145.0000       $4,350.00 
                                     E-98 
 
202E42806           4.000    EACH    ANCHOR ASSEMBL Y REMOVED FOR REUSE                       209.5714       250.0000       $1,000.00 
 
202E42810           1.000    EACH    ANCHOR ASSEMBL Y REMOVED FOR REUSE, TYPE                 165.0000       165.0000         $165.00 
                                     E 
 
202E42813           1.000    EACH    ANCHOR ASSEMBL Y REMOVED FOR STORAGE,                    150.0000       150.0000         $150.00 
                                     TYPE E, AS PER  PLAN 
 
202E43001           1.000    EACH    ANCHOR ASSEMBL Y POST REMOVED, AS PER                     62.5000        35.0000          $35.00 
                                     PLAN 
 
202E47000         455.000    EACH    BRIDGE TERMINA L ASSEMBLY REMOVED                        120.4286        95.8039      $43,590.79 
 
202E47001           9.000    EACH    BRIDGE TERMINA L ASSEMBLY REMOVED, AS PER                100.0000       100.0000         $900.00 
                                     PLAN 
 
202E47200          62.000    EACH    BRIDGE TERMINA L ASSEMBLY REMOVED FOR                     74.3826        81.3871       $5,046.00 
                                     REUSE 
 
202E47201           7.000    EACH    BRIDGE TERMINA L ASSEMBLY REMOVED FOR                    568.5150        79.0000         $553.00 
                                     REUSE, AS PER PLAN 
 
202E47800          53.000    EACH    IMPACT ATTENUA TOR REMOVED                               295.5508       243.6934      $12,915.75 
 
202E48000      59,043.000    FT      CABLE BARRIER REMOVED                                     1.2711         1.2408      $73,260.84 
 
202E52990          98.000    EACH    SPECIAL - PARK ING BLOCK REMOVED                          30.6809        20.5913       $2,017.95 
 
202E53000          25.000    EACH    SPECIAL - PARK ING BLOCK REMOVED AND                      45.0000        40.0000       $1,000.00 
                                     REPLACED 
 
202E53010           8.000    EACH    SPECIAL - PARK ING BLOCK REMOVED AND                      53.1133        55.0000         $440.00 
                                     RESET 
 
202E53100         168.000    EACH    MAILBOX  REMOV ED                                         52.4299        41.6551       $6,998.06 
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202E53101           1.000    EACH    MAILBOX REMOVE D, AS PER PLAN                            176.7373        10.0000          $10.00 
 
202E56000          14.000    LS      BUILDING DEMOL ISHED                                  43,955.4274    50,690.7143     $709,670.00 
 
202E56001          15.000    LS      BUILDING DEMOL ISHED, AS PER PLAN                     25,761.1377    19,442.8000     $291,642.00 
 
202E56100          11.000    EACH    BUILDING DEMOL ISHED                                   9,790.9106     8,363.6364      $92,000.00 
 
202E56101           1.000    EACH    BUILDING DEMOL ISHED, AS PER PLAN                     20,777.3600    17,300.0000      $17,300.00 
 
202E58000         146.000    EACH    MANHOLE REMOVE D                                         620.8120       724.2340     $105,738.17 
 
202E58001           9.000    EACH    MANHOLE REMOVE D, AS PER PLAN                            906.9953     1,541.4800      $13,873.32 
 
202E58100         949.000    EACH    CATCH BASIN RE MOVED                                     383.2360       400.5333     $380,106.08 
 
202E58101          11.000    EACH    CATCH BASIN RE MOVED, AS PER PLAN                        570.6496       825.8536       $9,084.39 
 
202E58200         233.000    EACH    INLET REMOVED                                           403.3843       466.1411     $108,610.88 
 
202E58201           3.000    EACH    INLET REMOVED,  AS PER PLAN                              471.8333       440.5000       $1,321.50 
 
202E58300          12.000    EACH    CATCH BASIN OR  INLET REMOVED                            445.0753       191.5767       $2,298.92 
 
202E58400           6.000    EACH    INLET ABANDONE D                                         714.3117       834.7967       $5,008.78 
 
202E58500          21.000    EACH    CATCH BASIN AB ANDONED                                   477.5594       402.1752       $8,445.68 
 
202E58700          27.000    EACH    MANHOLE ABANDO NED                                       710.8374       667.8259      $18,031.30 
 
202E58701           2.000    EACH    MANHOLE ABANDO NED, AS PER PLAN                        1,867.5000     1,500.0000       $3,000.00 
 
202E60010          12.000    EACH    MONUMENT ASSEM BLY REMOVED                               148.2644       159.0833       $1,909.00 
 
202E62000         433.000    EACH    JUNCTION BOX R EMOVED                                     59.8868        13.1824       $5,708.00 
 
202E62700           2.000    EACH    SEPTIC TANK RE MOVED                                   2,065.0000     1,500.0000       $3,000.00 
 
202E64000           1.000    EACH    SPECIAL - PLUG GING AND VENTING GAS                   17,128.5714     4,500.0000       $4,500.00 
                                     AND/OR OIL WEL L 
 
202E66000           6.000    EACH    SPECIAL - DRIL LED WATER WELL ABANDONED                1,610.6739     1,438.6667       $8,632.00 
 
202E66500           3.000    EACH    UNDERGROUND ST ORAGE TANK REMOVED                      8,385.7143     4,500.0000      $13,500.00 
 
202E67000           4.000    EACH    REGULATED UNDE RGROUND STORAGE TANK                    7,653.5714     4,100.0000      $16,400.00 
                                     REMOVED 
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202E70000      15,808.000    FT      SPECIAL - FILL  AND PLUG EXISTING CONDUIT                 31.4393        29.6220     $468,265.10 
 
202E70110      18,969.000    FT      SPECIAL - PIPE  CLEANOUT, 24" AND UNDER                   19.1687        23.9550     $454,402.51 
 
202E70120       5,546.000    FT      SPECIAL - PIPE  CLEANOUT, 27" TO 48"                      34.7271        46.1944     $256,193.94 
 
202E70130      11,136.000    FT      SPECIAL - PIPE  CLEANOUT OVER 48"                         53.0374        40.4555     $450,512.38 
 
202E75000     160,721.000    FT      FENCE REMOVED                                             2.2604         2.1289     $342,155.92 
 
202E75001       3,431.000    FT      FENCE REMOVED,  AS PER PLAN                                4.6764         3.0494      $10,462.40 
 
202E75200         519.000    FT      FENCE REMOVED FOR REUSE                                   4.6686         2.7829       $1,444.35 
 
202E75201         409.000    FT      FENCE REMOVED FOR REUSE, AS PER PLAN                     10.1444        11.0269       $4,510.00 
 
202E75250          26.000    EACH    GATE REMOVED                                            155.4304       131.0392       $3,407.02 
 
202E75251           2.000    EACH    GATE REMOVED, AS PER PLAN                               151.3333       144.0000         $288.00 
 
202E75260         744.000    FT      VANDAL PROTECT ION FENCE REMOVED                           7.9122         9.6000       $7,142.40 
 
202E75261         988.000    FT      VANDAL PROTECT ION FENCE REMOVED, AS PER                   9.3800         8.3067       $8,207.00 
                                     PLAN 
 
202E75600           1.000    EACH    METER VAULT RE MOVED                                   3,233.3333     3,500.0000       $3,500.00 
 
202E75610          41.000    EACH    VALVE BOX REMO VED                                       149.7962        97.8502       $4,011.86 
 
202E75611           9.000    EACH    VALVE BOX REMO VED, AS PER PLAN                          262.9675         5.0000          $45.00 
 
202E75704           1.000    EACH    REMOVAL OF EXI STING CONTROL CENTER AND                  671.6667       740.0000         $740.00 
                                     FOUNDATION 
 
202E75711         176.000    FT      EXISTING CONDU IT CLEANED, AS PER PLAN                    16.5025         2.3700         $417.12 
 
202E75800          22.000    EACH    DISCONNECT EXI STING CIRCUIT                              56.9500        34.5000         $759.00 
 
202E98000          49.000    LS      REMOVAL MISC.:                                         4,117.8910     4,303.5986     $210,876.33 
 
202E98100      15,309.000    EACH    REMOVAL MISC.:                                            44.5963        28.8088     $441,034.45 
 
202E98200      32,411.000    FT      REMOVAL MISC.:                                            19.5772        12.2853     $398,179.64 
 
202E98300       9,117.000    SY      REMOVAL MISC.:                                            13.8183         8.6491      $78,853.59 
 
202E98400       5,523.000    SF      REMOVAL MISC.:                                             7.2884         8.4490      $46,664.08 
 
202E98500       1,336.870    CY      REMOVAL MISC.:                                           100.4889       103.9002     $138,901.00 
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202E98600           1.000    EACH    ABANDON MISC.:                                           185.0000       180.0000         $180.00 
 
202E99000           3.000    LS      SPECIAL - STRU CTURE REMOVED                         809,000.0000   781,666.6667   $2,345,000.00 
 
202E99020           2.000    LS      SPECIAL - PAVE MENT REMOVED                          236,979.5000   227,000.0000     $454,000.00 
 
202E99100           6.000    LS      SPECIAL - REMO VAL, MISC.:                            97,911.8235    55,250.0000     $331,500.00 
 
202E99200           1.000    LS      SPECIAL - BUIL DING DEMOLITION                       652,318.6760   512,000.0000     $512,000.00 
 
203E10000   2,283,579.600    CY      EXCAVATION                                               11.7714         9.8182  $22,420,594.93 
 
203E10001      23,402.000    CY      EXCAVATION, AS  PER PLAN                                  30.6545        23.6503     $553,463.28 
 
203E20000   2,103,212.300    CY      EMBANKMENT                                                8.9505         7.5035  $15,781,477.65 
 
203E20001     272,451.100    CY      EMBANKMENT, AS  PER PLAN                                  11.3294        11.1272   $3,031,613.39 
 
203E22000         786.000    CY      EMBANKMENT, US ING NATURAL SOILS,                         23.3013        23.5891      $18,541.00 
                                     703.16.A 
 
203E35000         903.000    CY      GRANULAR EMBAN KMENT                                      39.5279        37.3699      $33,745.00 
 
203E35001       3,727.000    CY      GRANULAR EMBAN KMENT, AS PER PLAN                         76.1943        60.3819     $225,043.25 
 
203E35110      10,329.000    CY      GRANULAR MATER IAL, TYPE B                                44.9563        44.6668     $461,363.41 
 
203E35111         756.000    CY      GRANULAR MATER IAL, TYPE B, AS PER PLAN                   52.3750        26.0000      $19,656.00 
 
203E35120       8,555.800    CY      GRANULAR MATER IAL, TYPE C                                31.3532        27.7280     $237,235.00 
 
203E35130         544.000    CY      GRANULAR MATER IAL, TYPE D                                53.8260        42.0000      $22,848.00 
 
203E35140          87.000    CY      GRANULAR MATER IAL, TYPE E                                88.6339        85.8879       $7,472.25 
 
203E35141         535.000    CY      GRANULAR MATER IAL, TYPE E, AS PER PLAN                   53.4003        44.2277      $23,661.83 
 
203E40000         583.000    CY      BORROW                                                   66.5538        66.6578      $38,861.50 
 
203E57110          12.000    HOUR    SPECIAL - FOUN DATION TEST PIT                           506.4900       550.0000       $6,600.00 
 
203E57150       7,759.000    CY      SPECIAL - FOUN DATION EXCAVATION                          13.3333        11.0000      $85,349.00 
 
203E65000          37.000    EACH    SPECIAL - SETT LEMENT PLATFORM                         1,143.7993     1,298.9230      $48,060.15 
 
203E98000      24,838.000    CY      ROADWAY, MISC. :                                         103.0692        94.1990   $2,339,715.65 
 
203E98100      11,691.000    SY      ROADWAY, MISC. :                                          11.8786         7.2717      $85,013.39 



Summary of Contracts Awarded for Calendar Year 2017 by Item 
 
  Item           Quantity    U/M        Item Description                                    Avg Unit      Avg Unit        Total Amt 
 Number                                                                                    Price Bid     Price Awded       Awarded 
 

45 | P a g e  

 
203E98300       3,693.000    FT      ROADWAY, MISC. :                                          43.9904        39.5391     $146,018.00 
 
203E98500          12.000    LS      ROADWAY, MISC. :                                      10,370.8998     6,978.0033      $83,736.04 
 
203E98600          85.000    EACH    ROADWAY, MISC. :                                         522.5437       537.3861      $45,677.82 
 
203E99000           5.000    LS      SPECIAL - EART HWORK                                 471,023.7368   321,705.0000   $1,608,525.00 
 
204E10000   1,455,300.000    SY      SUBGRADE COMPA CTION                                       1.6065         1.4587   $2,122,889.50 
 
204E13000     129,896.000    CY      EXCAVATION OF SUBGRADE                                   13.3292        11.1042   $1,442,388.91 
 
204E13001       5,142.000    CY      EXCAVATION OF SUBGRADE, AS PER PLAN                      33.5203        23.9064     $122,926.94 
 
204E20000      19,190.000    CY      EMBANKMENT                                                7.1663         9.5603     $183,463.00 
 
204E20001       2,026.000    CY      EMBANKMENT, AS  PER PLAN                                  20.5633         9.6900      $19,631.94 
 
204E21000       1,428.000    CY      GRANULAR EMBAN KMENT                                      44.7809        53.0259      $75,721.00 
 
204E21001         500.000    CY      GRANULAR EMBAN KMENT, AS PER PLAN                         53.0000        40.0000      $20,000.00 
 
204E30010      66,667.000    CY      GRANULAR MATER IAL, TYPE B                                34.4951        33.3985   $2,226,578.15 
 
204E30011       9,979.000    CY      GRANULAR MATER IAL, TYPE B, AS PER PLAN                   45.7983        41.7630     $416,753.00 
 
204E30020      28,683.000    CY      GRANULAR MATER IAL, TYPE C                                46.2996        43.5416   $1,248,903.10 
 
204E30021         180.000    CY      GRANULAR MATER IAL, TYPE C, AS PER PLAN                   56.0450        40.0000       $7,200.00 
 
204E30030       2,136.000    CY      GRANULAR MATER IAL, TYPE D                                34.7130        32.9985      $70,484.75 
 
204E30041       1,161.000    CY      GRANULAR MATER IAL, TYPE E, AS PER PLAN                   74.7451        72.7602      $84,474.60 
 
204E45000       1,520.000    HOUR    PROOF ROLLING                                           218.4275       224.7259     $341,583.30 
 
204E45001           3.000    HOUR    PROOF ROLLING,  AS PER PLAN                              187.5000       200.0000         $600.00 
 
204E50000     252,726.000    SY      GEOTEXTILE FAB RIC                                         1.2816         0.9883     $249,763.65 
 
204E50001       7,966.000    SY      GEOTEXTILE FAB RIC, AS PER PLAN                            3.0824         2.9517      $23,512.96 
 
204E50100       8,974.000    SY      GEOTEXTILE FAB RIC, 712.09, TYPE A                         3.2506         2.7203      $24,411.75 
 
206E10020       4,558.000    SY      LIME STABILIZE D SUBGRADE, 14 INCHES DEEP                  7.4000        11.7000      $53,328.60 
 
206E10300         132.000    TON     LIME                                                    162.0333       155.7000      $20,552.40 
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206E10500      52,591.000    TON     CEMENT                                                  136.7525       134.2525   $7,060,473.37 
 
206E11000   1,622,578.000    SY      CURING COAT                                               0.8250         0.8120   $1,317,519.21 
 
206E11001     103,028.000    SY      CURING COAT, A S PER PLAN                                  1.0978         1.1500     $118,482.20 
 
206E15010   1,465,209.000    SY      CEMENT STABILI ZED SUBGRADE, 12 INCHES                     3.0696         2.5454   $3,729,597.95 
                                     DEEP 
 
206E15020     173,906.000    SY      CEMENT STABILI ZED SUBGRADE, 14 INCHES                     3.1928         2.7471     $477,735.85 
                                     DEEP 
 
206E15030      76,759.000    SY      CEMENT STABILI ZED SUBGRADE, 16 INCHES                     3.1344         2.6298     $201,862.96 
                                     DEEP 
 
206E20000           3.000    HOUR    TEST ROLLING                                            113.7500       100.0000         $300.00 
 
206E30000           7.000    LS      CONTRACTOR DES IGNED LIME SUBGRADE                    35,987.9835    32,826.6643     $229,786.65 
 
206E30001           2.000    LS      CONTRACTOR DES IGNED CHEMICALLY                       46,637.5000    39,000.0000      $78,000.00 
                                     STABILIZED SUB GRADE, AS PER PLAN 
 
208E10000           1.000    LS      PRE-BLAST COND ITION SURVEY                            2,333.3333     4,000.0000       $4,000.00 
 
208E10001           1.000    LS      PRE-BLAST COND ITION SURVEY, AS PER PLAN               8,700.0000     2,500.0000       $2,500.00 
 
208E12000           1.000    LS      BLASTING CONSU LTANT                                   4,533.3333     5,000.0000       $5,000.00 
 
208E13000           1.000    LS      AIR BLAST AND NOISE CONTROL                             916.6667     1,750.0000       $1,750.00 
 
208E14000           1.000    LS      VIBRATION CONT ROL AND MONITORING                        916.6667     1,750.0000       $1,750.00 
 
208E14001           5.000    LS      VIBRATION CONT ROL AND MONITORING, AS PER             32,205.9524    26,895.0000     $134,475.00 
                                     PLAN 
 
208E15000       1,507.000    SY      PRESPLITTING                                             15.3333        15.0000      $22,605.00 
 
209E10000       1,746.000    FT      DITCH CLEANOUT                                            25.7632        21.6662      $37,829.24 
 
209E10001       4,036.000    FT      DITCH CLEANOUT , AS PER PLAN                              28.1313        15.9229      $64,265.00 
 
209E15000       1,117.979    STA     RESHAPING UNDE R GUARDRAIL                                71.9992        87.2960      $97,595.12 
 
209E15001         558.020    STA     RESHAPING UNDE R GUARDRAIL, AS PER PLAN                  193.2946       185.2558     $103,376.42 
 
209E15050          17.499    MILE    RESHAPING UNDE R GUARDRAIL                             1,609.8921     1,663.1293      $29,103.10 
 
209E15051           1.190    MILE    RESHAPING UNDE R GUARDRAIL, AS PER PLAN                9,858.7751     4,607.4622       $5,482.88 
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209E60200       6,528.590    STA     LINEAR GRADING                                            32.5794        30.2896     $197,748.50 
 
209E60201       4,657.410    STA     LINEAR GRADING , AS PER PLAN                              37.3558        26.6913     $124,312.44 
 
209E60500         503.500    MILE    LINEAR GRADING                                         1,205.3577     1,019.8600     $513,499.50 
 
209E60501          33.690    MILE    LINEAR GRADING , AS PER PLAN                           2,118.1925     2,126.0047      $71,625.10 
 
209E70000       9,878.000    CY      BORROW                                                   33.2541        28.9869     $286,332.38 
 
209E72000         306.130    STA     PREPARING SUBG RADE FOR SHOULDER PAVING                   45.3056        39.7998      $12,183.90 
 
209E72001      18,807.700    STA     PREPARING SUBG RADE FOR SHOULDER PAVING,                  28.5145        28.6319     $538,499.67 
                                     AS PER PLAN 
 
209E72050          68.850    MILE    PREPARING SUBG RADE FOR SHOULDER PAVING                1,151.2593       727.6340      $50,097.60 
 
209E72051       1,448.082    MILE    PREPARING SUBG RADE FOR SHOULDER PAVING,               1,051.7528       966.1505   $1,399,065.11 
                                     AS PER PLAN 
 
209E80000         419.000    EACH    GRADING MAILBO X APPROACHES                               84.1986        59.8329      $25,070.00 
 
209E80050           3.000    EACH    GRADING DRIVE APPROACHES                                533.8000       559.0000       $1,677.00 
 
251E01000     185,390.000    SY      PARTIAL DEPTH PAVEMENT REPAIR                            32.9393        27.7726   $5,148,761.50 
 
251E01001      38,830.000    SY      PARTIAL DEPTH PAVEMENT REPAIR, AS PER                    33.6464        31.1277   $1,208,687.00 
                                     PLAN 
 
251E01010       1,721.000    CY      PARTIAL DEPTH PAVEMENT REPAIR                           336.2271       314.9811     $542,082.50 
 
251E01011          50.000    CY      PARTIAL DEPTH PAVEMENT REPAIR, AS PER                   282.0000       214.0000      $10,700.00 
                                     PLAN 
 
251E01020       4,109.000    SY      PARTIAL DEPTH PAVEMENT REPAIR (442)                      20.0000        19.0000      $78,071.00 
 
251E01021      57,898.000    SY      PARTIAL DEPTH PAVEMENT REPAIR (442), AS                  36.3611        32.3523   $1,873,131.00 
                                     PER PLAN 
 
251E01030       2,302.000    CY      PARTIAL DEPTH PAVEMENT REPAIR (442)                     243.4383       192.1981     $442,440.00 
 
251E01031       2,420.000    CY      PARTIAL DEPTH PAVEMENT REPAIR (442), AS                 367.3112       342.0603     $827,786.00 
                                     PER PLAN 
 
251E01040       6,707.000    SY      PARTIAL DEPTH PAVEMENT REPAIR (ASPHALT                   49.3121        43.0623     $288,819.00 
                                     CONCRETE BASE)  
 
251E01041      10,653.000    SY      PARTIAL DEPTH PAVEMENT REPAIR (ASPHALT                   46.8609        59.2554     $631,248.00 
                                     CONCRETE BASE) , AS PE R PLAN 
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251E01042      32,638.000    CY      PARTIAL DEPTH PAVEMENT REPAIR (ASPHALT                  197.1013       177.6895   $5,799,430.78 
                                     CONCRETE BASE)  
 
251E98000       4,029.000    CY      PARTIAL DEPTH REPAIR, MISC.:                            242.5199       219.3224     $883,650.00 
 
252E01000      10,169.000    SY      FULL DEPTH RIG ID PAVEMENT REMOVAL AND                   120.0546        95.3074     $969,180.89 
                                     FLEXIBLE REPLA CEMENT 
 
252E01001       4,129.000    SY      FULL DEPTH RIG ID PAVEMENT REMOVAL AND                   182.0166       182.8627     $755,040.00 
                                     FLEXIBLE REPLA CEMENT, AS PER PLAN 
 
252E01500     184,531.000    FT      FULL DEPTH PAV EMENT SAWING                                2.1914         2.1901     $404,147.40 
 
253E01000     112,055.000    SY      PAVEMENT REPAI R                                          54.2919        52.2402   $5,853,773.23 
 
253E01001     118,491.000    SY      PAVEMENT REPAI R, AS PER PLAN                             51.7538        41.9531   $4,971,069.20 
 
253E02000      72,055.000    CY      PAVEMENT REPAI R                                         213.9463       190.7218  $13,742,457.27 
 
253E02001      26,961.000    CY      PAVEMENT REPAI R, AS PER PLAN                            223.5799       203.9941   $5,499,884.26 
 
253E90000         742.000    CY      PAVEMENT REPAI R, MISC.:                                 254.2250       188.4500     $139,829.90 
 
253E90100          71.000    SY      PAVEMENT REPAI R, MISC.:                                 237.5000       230.0000      $16,330.00 
 
254E01000    18446638.000    SY      PAVEMENT PLANI NG, ASPHALT CONCRETE                        1.4161         1.2525  $23,104,748.65 
 
254E01001   2,037,198.000    SY      PAVEMENT PLANI NG, ASPHALT CONCRETE, AS                    1.8980         1.5770   $3,212,646.18 
                                     PER PLAN 
 
254E01010         629.000    SY      PAVEMENT PLANI NG, PORTLAND CEMENT                        11.7279         5.5501       $3,491.00 
                                     CONCRETE 
 
254E01011       5,723.000    SY      PAVEMENT PLANI NG, PORTLAND CEMENT                         5.2666         7.5100      $42,980.00 
                                     CONCRETE, AS P ER PLAN 
 
254E01600     124,982.000    SY      PATCHING PLANE D SURFACE                                   2.5167         2.4003     $299,999.41 
 
254E01601      22,538.000    SY      PATCHING PLANE D SURFACE, AS PER PLAN                      5.0817         4.0961      $92,317.06 
 
255E10010       6,050.000    SY      FULL DEPTH PAV EMENT REMOVAL AND RIGID                   141.0507       142.1264     $859,865.00 
                                     REPLACEMENT, C LASS QC1 
 
255E10011       9,241.000    SY      FULL DEPTH PAV EMENT REMOVAL AND RIGID                   142.2813       140.4471   $1,297,872.00 
                                     REPLACEMENT, C LASS QC1 , AS PER PLAN 
 
255E10110       2,667.000    SY      FULL DEPTH PAV EMENT REMOVAL AND RIGID                   172.0707       134.3251     $358,245.00 
                                     REPLACEMENT, C LASS QC FS 
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255E10111         339.000    SY      FULL DEPTH PAV EMENT REMOVAL AND RIGID                   338.3382       324.1888     $109,900.00 
                                     REPLACEMENT, C LASS QC FS, AS PER PLAN 
 
255E10160       2,560.500    SY      FULL DEPTH PAV EMENT REMOVAL AND RIGID                   126.9637       116.2273     $297,600.00 
                                     REPLACEMENT, C LASS QC MS 
 
255E10161      13,163.000    SY      FULL DEPTH PAV EMENT REMOVAL AND RIGID                   114.3991       124.1092   $1,633,649.00 
                                     REPLACEMENT, C LASS QC MS, AS PER PLAN 
 
255E10500       7,847.000    SY      FULL DEPTH PAV EMENT REMOVAL AND RIGID                   217.8010       162.1480   $1,272,375.00 
                                     REPLACEMENT, C LASS RRC M 
 
255E10501      14,754.000    SY      FULL DEPTH PAV EMENT REMOVAL AND RIGID                   270.9225       252.6168   $3,727,108.04 
                                     REPLACEMENT, C LASS RRC M, AS PER PLAN 
 
255E20000     215,463.000    FT      FULL DEPTH PAV EMENT SAWING                                2.6504         2.6250     $565,588.00 
 
255E20001       5,200.000    FT      FULL DEPTH PAV EMENT SAWING, AS PER PLAN                   2.8750         2.5000      $13,000.00 
 
256E10000          90.000    SF      BONDED PATCHIN G OF PORTLAND CEMENT                      124.2708        82.7778       $7,450.00 
                                     CONCRETE PAVEM ENT, TYPE A 
 
256E10001       4,500.000    SF      BONDED PATCHIN G OF PORTLAND CEMENT                       46.8000        50.6889     $228,100.00 
                                     CONCRETE PAVEM ENT, TYPE A, AS PER PLAN 
 
257E10000     380,748.000    SY      DIAMOND GRINDI NG PORTLAND CEMENT                          4.6647         3.4745   $1,322,925.60 
                                     CONCRETE PAVEM ENT 
 
257E10001       6,448.000    SY      DIAMOND GRINDI NG PORTLAND CEMENT                         11.5241         9.5772      $61,753.60 
                                     CONCRETE PAVEM ENT, AS PER P LAN 
 
258E10000         258.000    EACH    RETROFIT DOWEL  BARS                                     220.6667       250.0000      $64,500.00 
 
300E99000           3.000    LS      SPECIAL - BASE S                                     185,505.9000   251,666.6667     $755,000.00 
 
301E46000     135,835.900    CY      ASPHALT CONCRE TE BASE, PG64-22                          129.4691       125.1262  $16,996,634.90 
 
301E46001       5,116.000    CY      ASPHALT CONCRE TE  BASE, PG64-22, AS PER                 115.4628       140.4862     $718,727.32 
                                     PLAN 
 
301E46010         424.000    CY      ASPHALT CONCRE TE BASE, PG64-28                          123.6667       124.0000      $52,576.00 
 
301E48000         164.000    CY      ASPHALT CONCRE TE BASE, PG64-22                          243.2890       215.8657      $35,401.97 
                                     (DRIVEWAYS) 
 
302E46000     582,951.620    CY      ASPHALT CONCRE TE BASE, PG64-22                           88.0466        87.8628  $51,219,746.01 
 
302E46001       3,110.000    CY      ASPHALT CONCRE TE BASE, PG64-22, AS PER PLAN             105.6667        95.0000     $295,450.00 
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304E20000     534,854.600    CY      AGGREGATE BASE                                            45.8554        42.6477  $22,810,309.81 
 
304E20001      26,841.000    CY      AGGREGATE BASE , AS PER PLAN                              54.1171        46.4837   $1,247,669.80 
 
305E10011         262.000    SY      6" CONCRETE BA SE, CLASS QC1, AS PER PLAN                169.9933        89.9800      $23,574.76 
 
305E12010      17,595.000    SY      8" CONCRETE BA SE, CLASS QC1                              53.5702        49.3259     $867,890.00 
 
305E12011         745.000    SY      8" CONCRETE BA SE, CLASS QC1, AS PER PLAN                 65.0000        65.0000      $48,425.00 
 
305E12020      10,502.000    SY      8" CONCRETE BA SE, CLASS QC1 WITH QC/QA                   61.8217        55.0000     $577,610.00 
 
305E13010       7,330.000    SY      9" CONCRETE BA SE, CLASS QC1                              67.4892        63.8817     $468,253.00 
 
305E13011       2,850.000    SY      9" CONCRETE BA SE, CLASS QC1, AS PER PLAN                 56.7563        42.0000     $119,700.00 
 
305E13020       1,951.000    SY      9" CONCRETE BA SE, CLASS QC1 WITH QC/QA                   66.3250        64.3400     $125,527.34 
 
305E14010       2,610.000    SY      10" CONCRETE B ASE, CLASS QC1                             72.4562        71.9575     $187,809.00 
 
305E14020       7,687.000    SY      10" CONCRETE B ASE, CLASS QC1 WITH QC/QA                  65.2033        56.3600     $433,239.32 
 
305E16010          62.000    SY      12" CONCRETE B ASE, CLASS QC1                            117.1747        97.0968       $6,020.00 
 
400E99000           8.000    LS      SPECIAL - FLEX IBLE PAVEMENT                         742,982.6997   861,104.3750   $6,888,835.00 
 
407E10000   1,600,975.360    GAL     TACK COAT                                                 2.1535         2.0830   $3,334,889.93 
 
407E10001         574.000    GAL     TACK COAT, AS PER PLAN                                    2.8767         2.0000       $1,148.00 
 
407E13900      64,776.000    GAL     TACK COAT, 702 .13                                         3.1663         3.6160     $234,226.95 
 
407E13901       1,429.000    GAL     TACK COAT, 702 .13, AS PER PLAN                            3.5000         4.5000       $6,430.50 
 
407E14000      11,294.000    GAL     TACK COAT FOR INTERMEDIATE COURSE                         1.8669         1.9176      $21,657.05 
 
407E20000   2,420,741.000    GAL     TACK COAT, TRA CKLESS TACK, INTERMEDIATE                   2.7468         2.6518   $6,419,240.44 
                                     COURSE 
 
407E20500      30,355.000    GAL     SPECIAL - TACK  COAT, TRACKLESS TACK                       2.3612         2.2242      $67,516.25 
 
407E20510      12,456.000    GAL     SPECIAL - TACK  COAT, TRACKLESS TACK FOR                   2.3703         2.2165      $27,608.50 
                                     INTERMEDIATE  COURSE 
 
407E98010       9,473.000    GAL     TACK COAT, MIS C.:                                         2.6500         2.5000      $23,682.50 
 
408E10000     221,108.000    GAL     PRIME COAT                                                3.3241         3.2660     $722,133.35 
 
408E10001     608,326.000    GAL     PRIME COAT, AS  PER PLAN                                   3.0310         2.9563   $1,798,406.92 
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409E30000       9,950.000    FT      SAWING AND SEA LING ASPHALT CONCRETE                       7.0183         9.6087      $95,606.36 
                                     PAVEMENT JOINT S 
 
409E30001          68.000    FT      SAWING AND SEA LING ASPHALT CONCRETE                      23.7025        23.3500       $1,587.80 
                                     PAVEMENT JOINT S, AS PER PLAN 
 
409E98010          84.000    LB      SEALING, MISC. :                                           8.9600         1.5000         $126.00 
 
410E10000         238.000    CY      TRAFFIC COMPAC TED SURFACE, TYPE A                       108.1533        85.6807      $20,392.00 
 
410E11000         450.000    CY      TRAFFIC COMPAC TED SURFACE, TYPE B                        58.4982        51.7778      $23,300.00 
 
410E12000       6,899.000    CY      TRAFFIC COMPAC TED SURFACE, TYPE A OR B                   47.6159        41.9517     $289,424.50 
 
410E12001         120.000    CY      TRAFFIC COMPAC TED SURFACE, TYPE A OR B,                  80.1875        35.0000       $4,200.00 
                                     AS PER PLAN 
 
410E13000         977.000    CY      TRAFFIC COMPAC TED SURFACE, TYPE C                        67.7633        66.9003      $65,361.55 
 
410E13001         105.000    CY      TRAFFIC COMPAC TED SURFACE, TYPE C, AS                    50.7500        30.0000       $3,150.00 
                                     PER PLAN 
 
411E10000       7,513.000    CY      STABILIZED CRU SHED AGGREGATE                             54.2581        51.4638     $386,647.70 
 
421E10010   4,788,451.000    SY      MICROSURFACING , SURFACE COURSE                            2.2659         2.0961  $10,037,253.90 
 
421E10011   4,054,928.000    SY      MICROSURFACING , SURFACE COURSE, AS PER                    2.5512         2.2295   $9,040,489.58 
                                     PLAN 
 
421E10020   1,821,145.000    SY      MICROSURFACING , LEVELING COURSE                           1.7318         1.6009   $2,915,483.99 
 
421E10021   1,108,485.000    SY      MICROSURFACING , LEVELING COURSE, AS PER                   1.9056         1.6925   $1,876,073.61 
                                     PLAN 
 
422E10000     866,412.000    SY      SINGLE CHIP SE AL WITH POLYMER BINDER                      1.8224         1.8130   $1,570,776.76 
 
422E10001   3,600,662.000    SY      SINGLE CHIP SE AL WITH POLYMER BINDER, AS                  1.7464         1.7088   $6,152,947.90 
                                     PER PLAN 
 
422E10101     231,684.000    SY      SINGLE CHIP SE AL, TYPE B, AS PER PLAN                     1.7333         1.6000     $370,694.40 
 
422E20001     135,521.000    SY      DOUBLE CHIP SE AL WITH POLYMER BINDER, AS                  3.8656         3.8656     $523,868.30 
                                     PER PLAN 
 
423E00100      35,568.000    LB      CRACK SEALING,  TYPE I                                     2.6511         3.0496     $108,469.20 
 
423E00220   2,993,336.000    SY      CRACK SEALING,  TYPE II OR TYPE III                        0.4756         0.3117     $933,168.37 
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423E00250   4,087,198.000    SY      CRACK SEALING,  TYPE IV                                    0.3227         0.2182     $891,793.29 
 
423E98100   1,492,129.000    SY      CRACK SEALING,  MISC.:                                     0.4075         0.2885     $430,505.55 
 
423E98200      28,886.000    FT      CRACK SEALING,  MISC.:                                     0.6265         0.6429      $18,569.90 
 
424E12000     247,163.000    CY      FINE GRADED PO LYMER ASPHALT CONCRETE,                   164.8211       158.4875  $39,172,254.53 
                                     TYPE B 
 
424E12001     124,651.000    CY      FINE GRADED PO LYMER ASPHALT CONCRETE,                   155.4153       149.0890  $18,584,090.31 
                                     TYPE B, AS PER  PLAN 
 
441E00100      32,957.000    CY      ANTI-SEGREGATI ON EQUIPMENT                                4.7402         4.7921     $157,932.25 
 
441E10000      62,206.000    CY      ASPHALT CONCRE TE SURFACE COURSE, TYPE 1,                135.7778       130.5150   $8,118,818.65 
                                     (446), PG64-22  
 
441E10100       6,191.000    CY      ASPHALT CONCRE TE SURFACE COURSE, TYPE 1,                133.7930       128.8992     $798,015.00 
                                     (446), PG70-22 M 
 
441E10101      96,440.000    CY      ASPHALT CONCRE TE SURFACE COURSE, TYPE 1,                133.3163       121.6104  $11,728,107.50 
                                     (446), AS PER PLAN 
 
441E10200      29,833.000    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE,                   106.3053        98.5029   $2,938,638.14 
                                     TYPE 2, (446) 
 
441E10201       2,973.000    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE,                   117.7500       107.0000     $318,111.00 
                                     TYPE 2, (446),  AS PER PLAN 
 
441E50000     163,494.060    CY      ASPHALT CONCRE TE SURFACE COURSE, TYPE 1,                145.8864       133.7423  $21,866,064.65 
                                     (448), PG64-22  
 
441E50100     126,338.700    CY      ASPHALT CONCRE TE SURFACE COURSE, TYPE 1,                139.3620       137.4034  $17,359,368.07 
                                     (448), PG70-22 M 
 
441E50101      29,010.000    CY      ASPHALT CONCRE TE SURFACE COURSE, TYPE 1,                155.3246       142.1489   $4,123,739.75 
                                     (448), AS PER PLAN 
 
441E50200     166,485.000    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE,                   122.6460       119.8663  $19,955,940.53 
                                     TYPE 1, (448) 
 
441E50201       9,162.000    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE,                   133.3122       126.1308   $1,155,610.00 
                                     TYPE 1, (448),  AS PER PLAN 
 
441E50300     102,742.300    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE,                   122.1915       118.2263  $12,146,844.24 
                                     TYPE 2, (448) 
 
441E50301       7,941.000    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE,                   130.5176       120.9233     $960,252.00 
                                     TYPE 2, (448),  AS PER PLAN 
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441E50400         817.880    CY      ASPHALT CONCRE TE SURFACE COURSE, TYPE 1,                281.7017       272.6389     $222,985.93 
                                     (448), (DRIVEW AYS) 
 
441E50401       3,244.000    CY      ASPHALT CONCRE TE SURFACE COURSE, TYPE 1,                251.8902       242.1228     $785,446.50 
                                     (448), (DRIVEW AYS),  AS PER PLAN 
 
441E50500          48.000    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE,                   341.5248       287.7083      $13,810.00 
                                     TYPE 1, (448),  (DRIVEW AYS) 
 
441E50600         140.000    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE,                   273.0420       271.3607      $37,990.50 
                                     TYPE 2, (448),  (DRIVEW AYS) 
 
441E50700         253.000    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE,                   199.2116       182.5296      $46,180.00 
                                     TYPE 1, (448),  (UNDER GUARDRAIL) 
 
441E50701       3,609.900    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE,                   215.7316       211.2970     $762,761.00 
                                     TYPE 1, (448),  (UNDER GUARDRAIL), AS PER 
                                     PLAN 
 
441E90000         291.500    CY      ASPHALT CONCRE TE, MISC.:                                324.3062       337.2247      $98,301.00 
 
441E91000          31.000    SY      ASPHALT CONCRE TE, MISC.:                                202.5000       350.0000      $10,850.00 
 
442E00100     334,717.000    CY      ANTI-SEGREGATI ON EQUIPMENT                                3.1365         3.2594   $1,090,976.74 
 
442E00201      72,527.000    CY      ASPHALT CONCRE TE SURFACE COURSE, 9.5 MM,                131.2758       125.7624   $9,121,171.00 
                                     TYPE A (446), AS PER PLAN 
 
442E10000     109,253.000    CY      ASPHALT CONCRE TE SURFACE COURSE, 12.5MM,                150.1201       139.8169  $15,275,418.64 
                                     TYPE A (446) 
 
442E10001     131,948.000    CY      ASPHALT CONCRE TE SURFACE COURSE, 12.5                   152.2628       143.9189  $18,989,817.55 
                                     MM, TYPE A (44 6), AS PER PLAN 
 
442E10051      13,181.000    CY      ASPHALT CONCRE TE SURFACE COURSE, 12.5                   142.9739       120.4943   $1,588,235.00 
                                     MM, TYPE B (44 6), AS PER PLAN 
 
442E10100     236,300.000    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE,                   114.3170       111.6453  $26,381,776.19 
                                     19MM, TYPE A ( 446) 
 
442E10101      62,786.000    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE, 19                123.4377       121.1085   $7,603,918.00 
                                     MM, TYPE A (44 6), AS PER PLAN 
 
442E10150       1,039.000    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE,                   147.4000       145.0000     $150,655.00 
                                     19MM, TYPE B ( 446) 
 
442E10500      12,786.000    CY      ASPHALT CONCRE TE SURFACE COURSE, 9.5 MM,                133.4391       125.0655   $1,599,087.00 
                                     TYPE A (448) 
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442E10501         461.180    CY      ASPHALT CONCRE TE SURFACE COURSE, 9.5 MM,                260.8790       229.8613     $106,007.45 
                                     TYPE A (448), AS PER PLAN 
 
442E20000      25,559.000    CY      ASPHALT CONCRE TE SURFACE COURSE, 12.5MM,                166.0710       158.6860   $4,055,855.91 
                                     TYPE A (448) 
 
442E20001      23,223.000    CY      ASPHALT CONCRE TE SURFACE COURSE, 12.5                   167.1973       155.3543   $3,607,792.28 
                                     MM, TYPE A (44 8), AS PER PLAN 
 
442E20010         376.000    CY      ASPHALT CONCRE TE SURFACE COURSE, 12.5MM,                327.2415       290.0000     $109,040.00 
                                     TYPE A (448) ( DRIVEWAYS) 
 
442E20051         926.000    CY      ASPHALT CONCRE TE SURFACE COURSE, 12.5                   230.8989       206.4244     $191,149.00 
                                     MM, TYPE B (44 8), AS PER PLAN 
 
442E20100      11,464.000    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE,                   138.2522       132.1040   $1,514,440.00 
                                     9.5MM, TYPE A (448) 
 
442E20101      14,684.000    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE,                   142.7115       128.6577   $1,889,210.00 
                                     9.5 MM, TYPE A  (448), AS PER PLAN 
 
442E20150         148.000    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE,                   217.0455       207.4324      $30,700.00 
                                     9.5MM, TYPE B (448) 
 
442E20200      11,339.000    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE,                   151.8337       145.7911   $1,653,124.97 
                                     19MM, TYPE A ( 448) 
 
442E20201      13,516.870    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE, 19                126.2788       127.3532   $1,721,417.12 
                                     MM, TYPE A (44 8), AS PER PLAN 
 
442E20214         345.000    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE, 19                272.4673       260.0000      $89,700.00 
                                     MM, TYPE A (44 8) (D RIVEWAYS) 
 
442E20250         511.000    CY      ASPHALT CONCRE TE INTERMEDIATE COURSE,                   154.1193       159.7358      $81,625.00 
                                     19MM, TYPE B ( 448) 
 
450E99000           3.000    LS      SPECIAL - RIGI D PAVEMENT                            727,875.1250   310,000.0000     $930,000.00 
 
451E10010          60.000    SY      6" REINFORCED CONCRETE PAVEMENT, CLASS                   71.2536        74.0000       $4,440.00 
                                     QC1 
 
451E11020          40.000    SY      7" REINFORCED CONCRETE PAVEMENT , CLASS                  71.9950        53.9700       $2,158.80 
                                     QC1 WITH QC/QA  
 
451E13010         163.000    SY      8" REINFORCED CONCRETE PAVEMENT, CLASS                  102.4700        76.0000      $12,388.00 
                                     QC1 
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451E13011         415.000    SY      8" REINFORCED CONCRETE PAVEMENT, CLASS                  140.6309       108.8830      $45,186.45 
                                     QC1, AS PER PL AN 
 
451E14010         408.000    SY      9" REINFORCED CONCRETE PAVEMENT, CLASS                   98.9341       102.7331      $41,915.10 
                                     QC1 
 
451E14011       1,400.000    SY      9" REINFORCED CONCRETE PAVEMENT, CLASS                  112.7500        95.0000     $133,000.00 
                                     QC1, AS PER PL AN 
 
451E15010         979.000    SY      10" REINFORCED  CONCRETE PAVEMENT, CLASS                 103.3651        76.7569      $75,145.00 
                                     QC1 
 
451E20000       1,268.000    SY      REINFORCED CON CRETE PAVEMENT, MISC.:                    123.0717       128.3943     $162,804.00 
 
451E30000       2,485.000    FT      SPECIAL - PRES SURE RELIEF JOINT, TYPE A                 143.6368       115.6276     $287,334.61 
 
451E31000          95.000    FT      SPECIAL - PRES SURE RELIEF JOINT, TYPE B                 127.3171       130.3421      $12,382.50 
 
451E32000       1,491.000    FT      SPECIAL - PRES SURE RELIEF JOINT, TYPE C                  91.7698        71.6881     $106,887.00 
 
451E34000         141.000    FT      SPECIAL - PRES SURE RELIEF JOINT                         227.7175       255.8700      $36,077.67 
 
451E98000       2,173.000    SY      REINFORCED CON CRETE PAVEMENT, MISC.:                     80.3400        68.2500     $148,307.25 
 
452E09010         614.000    SY      4" NON-REINFOR CED CONCRETE PAVEMENT,                     50.0000        48.0000      $29,472.00 
                                     CLASS QC1 
 
452E10010       5,908.000    SY      6" NON-REINFOR CED CONCRETE PAVEMENT,                     56.3765        56.3039     $332,643.55 
                                     CLASS QC1 
 
452E10011       1,371.000    SY      6" NON-REINFOR CED CONCRETE PAVEMENT,                     85.6483        96.4289     $132,204.00 
                                     CLASS QC1, AS PER PLAN 
 
452E10050         798.000    SY      6" NON-REINFOR CED CONCRETE PAVEMENT,                     59.4888        60.1579      $48,006.00 
                                     CLASS QC MS 
 
452E11010         592.000    SY      7" NON-REINFOR CED CONCRETE PAVEMENT,                     65.0910        74.4825      $44,093.65 
                                     CLASS QC1 
 
452E11011         555.000    SY      7" NON-REINFOR CED CONCRETE PAVEMENT,                    101.6667       100.0000      $55,500.00 
                                     CLASS QC1, AS PER PLAN 
 
452E12010      18,371.000    SY      8" NON-REINFOR CED CONCRETE PAVEMENT,                     60.3070        59.2808   $1,089,047.13 
                                     CLASS QC1 
 
452E12050       3,677.000    SY      8" NON-REINFOR CED CONCRETE PAVEMENT,                     67.0785        68.4370     $251,642.75 
                                     CLASS QC MS 
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452E12051       1,670.000    SY      8" NON-REINFOR CED CONCRETE PAVEMENT,                     73.7500        45.0000      $75,150.00 
                                     CLASS QC MS, A S PER PLA N 
 
452E13010      12,172.000    SY      9" NON-REINFOR CED CONCRETE PAVEMENT,                     74.0478        71.3856     $868,905.00 
                                     CLASS QC1 
 
452E13011         594.000    SY      9" NON-REINFOR CED CONCRETE PAVEMENT,                     90.5540       110.0000      $65,340.00 
                                     CLASS QC1, AS PER PLAN 
 
452E13020      12,209.000    SY      9" NON-REINFOR CED CONCRETE PAVEMENT,                     70.7500        65.0000     $793,585.00 
                                     CLASS QC1 WITH  QC/QA 
 
452E14010       2,398.000    SY      10" NON-REINFO RCED CONCRETE PAVEMENT,                    67.8891        67.7552     $162,477.00 
                                     CLASS QC1 
 
452E14011       1,234.000    SY      10" NON-REINFO RCED CONCRETE PAVEMENT,                   112.9000       137.9700     $170,254.98 
                                     CLASS QC1, AS PER PLAN 
 
452E14020      17,254.000    SY      10" NON-REINFO RCED CONCRETE PAVEMENT,                    71.6374        63.6647   $1,098,470.96 
                                     CLASS QC1 WITH  QC/QA 
 
452E14050       1,205.000    SY      10" NON-REINFO RCED CONCRETE PAVEMENT,                    84.7848        74.2788      $89,505.90 
                                     CLASS QC MS 
 
452E14110         763.000    SY      11" NON-REINFO RCED CONCRETE PAVEMENT,                    81.0000        81.0000      $61,803.00 
                                     CLASS QC1 
 
452E14120      13,488.000    SY      11" NON-REINFO RCED CONCRETE PAVEMENT,                    74.7500        72.0000     $971,136.00 
                                     CLASS QC1 WITH  QC/QA 
 
452E15010      14,581.000    SY      13" NON-REINFO RCED CONCRETE PAVEMENT                     69.4076        65.9499     $961,616.00 
 
452E15011         743.000    SY      13" NON-REINFO RCED CONCRETE PAVEMENT, AS                113.1875       140.0000     $104,020.00 
                                     PER PLAN 
 
452E15020      15,941.000    SY      13.5" NON-REIN FORCED CONCRETE PAVEMENT                   78.2500        70.0000   $1,115,870.00 
 
452E16050      60,189.000    SY      13.5" NON-REIN FORCED CONCRETE PAVEMENT,                  80.0987        81.1381   $4,883,621.28 
                                     CLASS QC1 
 
452E16060      24,264.000    SY      13.5" NON-REIN FORCED CONCRETE PAVEMENT,                  79.7325        82.1060   $1,992,219.10 
                                     CLASS QC1 WITH  QC/QA 
 
452E17020      46,372.000    SY      14" NON-REINFO RCED CONCRETE PAVEMENT,                    79.7873        83.4708   $3,870,708.00 
                                     CLASS QC1 WITH  QC/QA 
 
452E18010          73.000    SY      15" NON-REINFO RCED CONCRETE PAVEMENT,                   119.4567       115.0000       $8,395.00 
                                     CLASS QC1 
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452E19001          45.000    SY      VARIABLE THICK NESS NON-REINFORCED                        77.5000        80.0000       $3,600.00 
                                     CONCRETE PAVEM ENT, AS PER PLAN 
 
452E19200       1,217.000    SY      NON-REINFORCED  CONCRETE PAVEMENT, MISC.:                 95.5450       104.0441     $126,621.72 
 
452E19250       3,403.000    SF      NON-REINFORCED  CONCRETE PAVEMENT, MISC.:                 16.4500        16.4500      $55,979.35 
 
502E11100           2.000    LS      STRUCTURE FOR MAINTAINING TRAFFIC                    16,003.2500    13,619.5000      $27,239.00 
 
502E11101           2.000    LS      STRUCTURE FOR MAINTAINING TRAFFIC, AS                51,831.4100    27,100.0000      $54,200.00 
                                     PER PLAN 
 
503E11100         239.000    LS      COFFERDAMS, CR IBS AND SHEETING                       23,465.3283    15,039.5556   $3,594,453.80 
 
503E11101          52.000    LS      COFFERDAMS, CR IBS AND SHEETING, AS PER              144,215.0465    89,061.7483   $4,631,210.91 
                                     PLAN 
 
503E21100      30,940.000    CY      UNCLASSIFIED E XCAVATION                                  42.5682        37.9546   $1,174,314.74 
 
503E21101      36,563.500    CY      UNCLASSIFIED E XCAVATION, AS PER PLAN                     37.2735        36.5800   $1,337,492.45 
 
503E21102       2,209.000    CY      UNCLASSIFIED E XCAVATION, INCLUDING SHALE                 31.5281        12.9008      $28,497.94 
 
503E21104         554.000    CY      UNCLASSIFIED E XCAVATION, INCLUDING ROCK                  44.0578        40.6859      $22,540.00 
 
503E21105       7,904.000    CY      UNCLASSIFIED E XCAVATION, INCLUDING ROCK,                 20.7800        26.0000     $205,504.00 
                                     AS PER PLAN 
 
503E21300         103.000    LS      UNCLASSIFIED E XCAVATION                              24,210.5458    19,116.6048   $1,969,010.29 
 
503E21301          29.000    LS      UNCLASSIFIED E XCAVATION, AS PER PLAN                 64,531.8633    74,926.1186   $2,172,857.44 
 
503E21320           2.000    LS      UNCLASSIFIED E XCAVATION, INCLUDING ROCK              64,661.4227    62,500.0000     $125,000.00 
 
503E21321           1.000    LS      UNCLASSIFIED E XCAVATION, INCLUDING ROCK,              7,583.5340    10,000.0000      $10,000.00 
                                     AS PER PLAN 
 
503E21330           7.000    LS      UNCLASSIFIED E XCAVATION INCLUDING ROCK               50,549.9805    10,921.7771      $76,452.44 
                                     AND/OR SHALE 
 
503E21331           1.000    LS      UNCLASSIFIED E XCAVATION, INCLUDING ROCK              25,584.6470     8,210.5100       $8,210.51 
                                     AND SHALE, AS PER PL AN 
 
503E22200       2,288.000    CY      UNCLASSIFIED E XCAVATION INCLUDING ROCK                   52.6071        43.0044      $98,394.00 
                                     AND/OR SHALE 
 
503E31100       2,596.000    CY      ROCK EXCAVATIO N                                          93.3095        38.6922     $100,445.00 
 
503E31101         175.000    CY      ROCK EXCAVATIO N, AS PER PLAN                             51.0380        19.0286       $3,330.00 
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503E31120         231.000    CY      SHALE EXCAVATI ON                                         39.4026        36.2554       $8,375.00 
 
504E11100      18,847.000    SF      STEEL SHEET PI LING LEFT IN PLACE                         38.9250        40.7000     $767,072.90 
 
504E11101      61,956.000    SF      STEEL SHEET PI LING LEFT IN PLACE, AS PER                 29.0486        29.7740   $1,844,678.25 
                                     PLAN 
 
505E11100          55.000    LS      PILE DRIVING E QUIPMENT MOBILIZATION                  24,808.2521    20,856.4058   $1,147,102.32 
 
506E11100           1.000    LS      STATIC LOAD TE ST                                     27,666.6667    16,000.0000      $16,000.00 
 
506E12200           2.000    EACH    SUBSEQUENT STA TIC LOAD TEST                          15,416.6667    10,000.0000      $20,000.00 
 
507E00100      41,130.000    FT      STEEL PILES HP 10X42, FURNISHED                           20.9049        19.0478     $783,438.00 
 
507E00150      23,365.000    FT      STEEL PILES HP 10X42, DRIVEN                              15.1044        15.5884     $364,222.00 
 
507E00151         120.000    FT      STEEL PILES HP 10X42, DRIVEN, AS PER PLAN                 16.4857         5.0000         $600.00 
 
507E00200      42,804.000    FT      STEEL PILES HP 12X53, FURNISHED                           26.1821        23.6159   $1,010,857.00 
 
507E00250      19,791.000    FT      STEEL PILES HP 12X53, DRIVEN                              14.2320        14.2210     $281,447.50 
 
507E00300      13,060.000    FT      STEEL PILES HP 14X73, FURNISHED                           31.9080        26.7703     $349,620.00 
 
507E00301       1,320.000    FT      STEEL PILES HP 14X73, FURNISHED, AS PER                   72.8000        50.0000      $66,000.00 
                                     PLAN 
 
507E00350       7,560.000    FT      STEEL PILES HP 14X73, DRIVEN                              11.7477         7.5000      $56,700.00 
 
507E00400      51,212.000    FT      STEEL PILES, M ISC.:                                      83.1493        74.8299   $3,832,186.41 
 
507E00410          43.000    EACH    STEEL PILES, M ISC.:                                     726.2384       178.6047       $7,680.00 
 
507E00500      56,015.000    FT      12" CAST-IN-PL ACE REINFORCED CONCRETE                    14.2842        15.0893     $845,226.45 
                                     PILES, DRIVEN 
 
507E00502       1,435.000    FT      12" CAST-IN-PL ACE REINFORCED CONCRETE                    14.5625        15.5000      $22,242.50 
                                     PILES, DRIVEN WITH QC/ QA 
 
507E00550      34,240.000    FT      12" CAST-IN-PL ACE REINFORCED CONCRETE                    32.1933        28.0077     $958,983.40 
                                     PILES, FURNISH ED 
 
507E00551      28,230.000    FT      12" CAST-IN-PL ACE REINFORCED CONCRETE                    31.7489        33.7164     $951,814.00 
                                     PILES, FURNISH ED, AS PER PLAN 
 
507E00600      19,720.000    FT      14" CAST-IN-PL ACE REINFORCED CONCRETE                    16.3475        13.5726     $267,650.75 
                                     PILES, DRIVEN 
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507E00602       1,530.000    FT      14" CAST-IN-PL ACE REINFORCED CONCRETE                    16.5000        17.5000      $26,775.00 
                                     PILES, DRIVEN WITH QC/ QA 
 
507E00650      14,030.000    FT      14" CAST-IN-PL ACE REINFORCED CONCRETE                    43.5278        47.2837     $663,390.00 
                                     PILES, FURNISH ED 
 
507E00651      10,110.000    FT      14" CAST-IN-PL ACE REINFORCED CONCRETE                    37.4924        40.4955     $409,410.00 
                                     PILES, FURNISH ED, AS PER PLAN 
 
507E00700      30,130.000    FT      16" CAST-IN-PL ACE REINFORCED CONCRETE                    22.1444        14.0733     $424,029.75 
                                     PILES, DRIVEN 
 
507E00750      33,220.000    FT      16" CAST-IN-PL ACE REINFORCED CONCRETE                    47.8632        46.3364   $1,539,294.00 
                                     PILES, FURNISH ED 
 
507E71200       3,446.000    FT      SPECIAL - PILE  ENCASEMENT                               247.1042       177.6576     $612,207.96 
 
507E92200          80.000    FT      PREBORED HOLES                                           142.3600        46.0000       $3,680.00 
 
507E92201       6,440.000    FT      PREBORED HOLES , AS PER PLAN                             100.6299        94.5126     $608,661.00 
 
507E93300         759.000    EACH    STEEL POINTS O R SHOES                                    99.4697        90.4032      $68,616.00 
 
507E93301          56.000    EACH    STEEL POINTS, OR SHOES, AS PER PLAN                     192.5833       213.2857      $11,944.00 
 
509E10000    17556234.000    LB      EPOXY COATED R EINFORCING STEEL                            1.0194         0.9881  $17,348,152.56 
 
509E10001   2,518,615.000    LB      EPOXY COATED R EINFORCING STEEL, AS PER                    0.9759         0.9099   $2,291,685.51 
                                     PLAN 
 
509E20000         100.000    LB      REINFORCING ST EEL, REPLACEMENT OF                         5.5000         6.0000         $600.00 
                                     EXISTING REINF ORCING STEEL 
 
509E20001      38,986.000    LB      REINFORCING ST EEL, REPLACEMENT OF                         1.9189         1.6824      $65,588.80 
                                     EXISTING REINF ORCING STEEL, AS PER PLAN 
 
509E25000      48,885.000    LB      REINFORCING ST EEL                                         2.5126         1.6479      $80,556.36 
 
509E25001       5,677.000    LB      REINFORCING ST EEL, AS PER PLAN                            4.1982         5.3436      $30,335.83 
 
510E09950         555.000    EACH    DOWEL HOLES WI TH CEMENT GROUT                            20.1447        14.3495       $7,964.00 
 
510E10000      38,898.000    EACH    DOWEL HOLES WI TH NONSHRINK, NONMETALLIC                  20.9864        18.0819     $703,349.56 
                                     GROUT 
 
510E10001       1,544.000    EACH    DOWEL HOLES WI TH NONSHRINK, NONMETALLIC                  22.4272        22.6443      $34,962.76 
                                     GROUT, AS PER PLAN 
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511E21520         824.000    CY      CLASS QC2 CONC RETE, SUPERSTRUCTURE                      932.7961       951.9721     $784,425.00 
 
511E21521          52.000    CY      CLASS QC2 CONC RETE, SUPERSTRUCTURE, AS                  919.9590       750.0000      $39,000.00 
                                     PER PLAN 
 
511E21522       3,168.000    CY      CLASS QC2 CONC RETE WITH QC/QA,                          700.9765       720.3914   $2,282,200.00 
                                     SUPERSTRUCTURE  
 
511E21523       1,679.000    CY      CLASS QC2 CONC RETE WITH QC/QA,                          772.5470       674.0024   $1,131,650.00 
                                     SUPERSTRUCTURE , AS PER PLAN 
 
511E31610         248.000    CY      CLASS QC2 CONC RETE, SUPERSTRUCTURE                      818.7755       533.7661     $132,374.00 
 
511E31611         322.000    CY      CLASS QC2 CONC RETE, SUPERSTRUCTURE, AS                  602.3931       516.3975     $166,280.00 
                                     PER PLAN 
 
511E31612          44.000    CY      CLASS QC2 CONC RETE WITH QC/QA,                          440.8925       435.4400      $19,159.36 
                                     SUPERSTRUCTURE  
 
511E31613          99.000    CY      CLASS QC2 CONC RETE WITH QC/QA,                          704.0000       675.0000      $66,825.00 
                                     SUPERSTRUCTURE , AS PER PLAN 
 
511E32210         375.000    CY      CLASS QC2 CONC RETE, SUPERSTRUCTURE                      847.8716       714.4027     $267,901.00 
 
511E32212       4,296.000    CY      CLASS QC2 CONC RETE WITH QC/QA,                          726.2540       631.6096   $2,713,395.00 
                                     SUPERSTRUCTURE  
 
511E32213         744.000    CY      CLASS QC2 CONC RETE WITH QC/QA,                          929.2097       776.7473     $577,900.00 
                                     SUPERSTRUCTURE , AS PER PLAN 
 
511E33310         490.000    CY      CLASS QC2 CONC RETE, SUPERSTRUCTURE                      773.1804       713.0449     $349,392.00 
 
511E33412         513.000    CY      CLASS QC2 CONC RETE, SUPERSTRUCTURE                      788.1301       708.1676     $363,290.00 
 
511E33413         111.000    CY      CLASS QC2 CONC RETE, SUPERSTRUCTURE, AS                1,089.6000     1,380.0000     $153,180.00 
                                     PER PLAN 
 
511E33414         150.000    CY      CLASS QC2 CONC RETE WITH QC/QA,                        1,066.6667     1,200.0000     $180,000.00 
                                     SUPERSTRUCTURE  
 
511E33416          54.000    CY      CLASS QC2 CONC RETE, SUPERSTRUCTURE                      735.2414       610.0000      $32,940.00 
 
511E33418         306.000    CY      CLASS QC2 CONC RETE WITH QC/QA,                          917.6667       796.4706     $243,720.00 
                                     SUPERSTRUCTURE  
 
511E33419         392.000    CY      CLASS QC2 CONC RETE WITH QC/QA,                          511.4650       398.4694     $156,200.00 
                                     SUPERSTRUCTURE , AS PER PLAN 
 
511E33500          46.000    EACH    SEMI-INTEGRAL DIAPHRAGM GUIDE                         2,769.7899     2,391.7913     $110,022.40 
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511E33501          44.000    EACH    SEMI-INTEGRAL DIAPHRAGM GUIDE, AS PER                 2,970.1619     2,562.1705     $112,735.50 
                                     PLAN 
 
511E34410         851.000    CY      CLASS QC2 CONC RETE, SUPERSTRUCTURE                      960.4822       981.9840     $835,668.41 
 
511E34411          44.000    CY      CLASS QC2 CONC RETE, SUPERSTRUCTURE, AS                1,745.7367     1,242.8241      $54,684.26 
                                     PER PLAN 
 
511E34412       1,319.000    CY      CLASS QC2 CONC RETE WITH QC/QA,                          728.6208       727.8052     $959,975.06 
                                     SUPERSTRUCTURE  
 
511E34413         361.000    CY      CLASS QC2 CONC RETE WITH QC/QA,                          817.7019       658.7258     $237,800.00 
                                     SUPERSTRUCTURE , AS PER PLAN 
 
511E34423         150.000    SF      CLASS QC2 CONC RETE, SIDEWALK WEARING                      6.6667         3.0000         $450.00 
                                     SURFACE, AS PE R PLAN 
 
511E34440          83.000    SY      CLASS S CONCRE TE, MISC.:                              1,716.2500     1,572.2892     $130,500.00 
 
511E34444       1,006.400    CY      CLASS QC2 CONC RETE, BRIDGE DECK                       1,285.0479     1,220.1908   $1,228,000.00 
 
511E34445         113.000    CY      CLASS QC2 CONC RETE, BRIDGE DECK, AS PER                 846.3938       690.2655      $78,000.00 
                                     PLAN 
 
511E34446      20,776.000    CY      CLASS QC2 CONC RETE WITH QC/QA, BRIDGE                   696.0384       614.8222  $12,773,545.00 
                                     DECK 
 
511E34447      11,382.000    CY      CLASS QC2 CONC RETE WITH QC/QA, BRIDGE                   738.9529       675.9003   $7,693,097.00 
                                     DECK, AS PER P LAN 
 
511E34448         452.000    CY      CLASS QC2 CONC RETE, BRIDGE DECK                         883.4647       860.5708     $388,978.00 
                                     (PARAPET) 
 
511E34449         170.000    CY      CLASS QC2 CONC RETE, BRIDGE DECK                       1,489.6502     1,180.0000     $200,600.00 
                                     (PARAPET), AS PER PLAN 
 
511E34450       4,106.000    CY      CLASS S CONCRE TE, MISC.:                                579.5748       479.4347   $1,968,559.00 
 
511E34451       1,967.000    CY      CLASS QC2 CONC RETE WITH QC/QA, BRIDGE                   772.5280       707.0585   $1,390,784.00 
                                     DECK (PARAPET) , AS PER  PLAN 
 
511E40511          75.000    CY      CLASS QC1 CONC RETE, PIER ABOVE FOOTINGS,                931.3029       775.0000      $58,125.00 
                                     AS PER PLAN 
 
511E40512         826.000    CY      CLASS QC1 CONC RETE WITH QC/QA, PIER                     757.2438       745.2240     $615,555.00 
                                     ABOVE FOOTINGS  
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511E40513          98.000    CY      CLASS QC1 CONC RETE WITH QC/QA, PIER                     812.0167       650.0000      $63,700.00 
                                     ABOVE FOOTINGS , AS PER P LAN 
 
511E41010         331.000    CY      CLASS QC1 CONC RETE, PIER ABOVE FOOTINGS               1,182.8799     1,039.8036     $344,175.00 
 
511E41012       2,210.000    CY      CLASS QC1 CONC RETE WITH QC/QA, PIER                     908.6714       828.7240   $1,831,480.00 
                                     ABOVE FOOTINGS  
 
511E41013       1,228.000    CY      CLASS QC1 CONC RETE WITH QC/QA, PIER                     826.1037       746.6572     $916,895.00 
                                     ABOVE FOOTINGS , AS PER P LAN 
 
511E42012         693.000    CY      CLASS QC1 CONC RETE WITH QC/QA, PIER                     776.6794       706.5157     $489,615.40 
                                     ABOVE FOOTINGS  
 
511E42510          39.000    CY      CLASS QC1 CONC RETE, PIER CAP                          1,620.5986     1,189.7436      $46,400.00 
 
511E42512         192.000    CY      CLASS QC1 CONC RETE WITH QC/QA, PIER CAP               1,022.4822       934.2708     $179,380.00 
 
511E43210         108.000    CY      CLASS QC1 CONC RETE, PIER                                772.0000       400.0000      $43,200.00 
 
511E43212          79.000    CY      CLASS QC1 CONC RETE WITH QC/QA, PIER                   1,156.2283     1,000.0000      $79,000.00 
 
511E43260          27.000    CY      CLASS QC2 CONC RETE, PIER CAP                          1,768.9139     1,748.1481      $47,200.00 
 
511E43510       1,023.000    CY      CLASS QC1 CONC RETE, ABUTMENT INCLUDING                  617.8592       554.0665     $566,810.00 
                                     FOOTING 
 
511E43512       6,379.000    CY      CLASS QC1 CONC RETE WITH QC/QA, ABUTMENT                 527.9173       508.9926   $3,246,863.48 
                                     INCLUDING FOOT ING 
 
511E43513       2,713.000    CY      CLASS QC1 CONC RETE WITH QC/QA, ABUTMENT                 486.5890       452.8806   $1,228,665.00 
                                     INCLUDING FOOT ING, A S PER PLAN 
 
511E44110         957.000    CY      CLASS QC1 CONC RETE, ABUTMENT NOT                        765.5114       758.2456     $725,641.00 
                                     INCLUDING FOOT ING 
 
511E44111         146.000    CY      CLASS QC1 CONC RETE, ABUTMENT NOT                      1,085.5857     1,013.0137     $147,900.00 
                                     INCLUDING FOOT ING, AS PER P LAN 
 
511E44112       1,090.000    CY      CLASS QC1 CONC RETE WITH QC/QA, ABUTMENT                 603.9318       556.2826     $606,348.00 
                                     NOT INCLUDING FOOTIN G 
 
511E44113       1,343.000    CY      CLASS QC1 CONC RETE WITH QC/QA, ABUTMENT                 625.9760       493.1707     $662,328.20 
                                     NOT INCLUDING FOOTIN G, AS PER PLAN 
 
511E45602         274.000    CY      CLASS QC4 MASS  CONCRETE, SUBSTRUCTURE                   426.2500       430.0000     $117,820.00 
                                     WITH QC/QA 
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511E45603       2,392.000    CY      CLASS QC4 MASS  CONCRETE, SUBSTRUCTURE                   642.0000       435.0000   $1,040,520.00 
                                     WITH QC/QA, AS   PER PL AN 
 
511E45653       1,698.000    CY      CLASS QC4 MASS  CONCRETE, SUPERSTRUCTURE                 394.0000       250.0000     $424,500.00 
                                     WITH QC/QA, AS  PER P LAN 
 
511E45710         602.000    CY      CLASS QC1 CONC RETE, ABUTMENT                            983.5360       871.2204     $524,474.70 
 
511E45711          73.200    CY      CLASS QC1 CONC RETE, ABUTMENT, AS PER                  1,013.2463       648.7500      $47,488.50 
                                     PLAN 
 
511E45712         481.000    CY      CLASS QC1 CONC RETE WITH QC/QA, ABUTMENT                 929.4614       805.0488     $387,228.46 
 
511E45713         378.000    CY      CLASS QC1 CONC RETE WITH QC/QA, ABUTMENT,                896.0062       604.2989     $228,425.00 
                                     AS PER PLAN 
 
511E46010       1,462.700    CY      CLASS QC1 CONC RETE                                      840.4245       849.8590   $1,243,088.71 
 
511E46011         523.000    CY      CLASS QC1 CONC RETE, AS PER PLAN                         816.7151       741.7323     $387,925.99 
 
511E46012         821.000    CY      CLASS QC1 CONC RETE WITH QC/QA                           707.2454       576.1632     $473,030.00 
 
511E46013       1,459.000    CY      CLASS QC1 CONC RETE WITH QC/QA, AS PER                   700.2509       781.7512   $1,140,575.00 
                                     PLAN 
 
511E46210         535.000    CY      CLASS QC1 CONC RETE                                      617.0450       619.9607     $331,679.00 
 
511E46211       7,118.000    CY      CLASS QC1 CONC RETE, AS PER PLAN                         419.1340       370.4328   $2,636,740.52 
 
511E46212       1,568.600    CY      CLASS QC1 CONC RETE WITH QC/QA                           603.8253       501.1462     $786,098.00 
 
511E46213       1,378.000    CY      CLASS QC1 CONC RETE WITH QC/QA, AS PER                   481.2407       358.1459     $493,525.00 
                                     PLAN 
 
511E46510       4,066.700    CY      CLASS QC1 CONC RETE, FOOTING                             452.8089       435.7785   $1,772,180.42 
 
511E46511       1,091.000    CY      CLASS QC1 CONC RETE, FOOTING, AS PER PLAN                392.9281       340.5016     $371,487.28 
 
511E46512       5,941.000    CY      CLASS QC1 CONC RETE WITH QC/QA, FOOTING                  353.2511       331.0106   $1,966,534.00 
 
511E46513       3,009.000    CY      CLASS QC1 CONC RETE WITH QC/QA, FOOTING,                 254.6151       253.8867     $763,945.00 
                                     AS PER PLAN 
 
511E46610         246.500    CY      CLASS QC1 CONC RETE, HEADWALL                          1,041.7925       984.6406     $242,713.91 
 
511E46611         173.000    CY      CLASS QC1 CONC RETE, HEADWALL, AS PER                    836.2953       695.2705     $120,281.80 
                                     PLAN 
 
511E47010         123.000    CY      CLASS QC1 CONC RETE, CULVERT                             543.1716       400.0813      $49,210.00 
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511E50210         107.000    CY      CLASS QC1 CONC RETE, SUBSTRUCTURE                        770.7953       675.0467      $72,230.00 
 
511E50211           0.740    CY      CLASS QC1 CONC RETE, SUBSTRUCTURE, AS PER              3,236.5000     2,500.0000       $1,850.00 
                                     PLAN 
 
511E50212         277.000    CY      CLASS QC1 CONC RETE WITH QC/QA,                          517.1583       350.0000      $96,950.00 
                                     SUBSTRUCTURE 
 
511E50213         183.000    CY      CLASS QC1 CONC RETE WITH QC/QA,                          475.7220       500.0000      $91,500.00 
                                     SUBSTRUCTURE, AS PER PLAN 
 
511E51510           1.870    CY      CLASS QC2 CONC RETE, SIDEWALK                          1,995.0000     2,500.0000       $4,675.00 
 
511E51512         394.000    CY      CLASS QC2 CONC RETE WITH QC/QA, SIDEWALK                 717.4408       545.8122     $215,050.00 
 
511E51513         186.000    CY      CLASS QC2 CONC RETE WITH QC/QA, SIDEWALK,                370.0000       390.0000      $72,540.00 
                                     AS PER PLAN 
 
511E52100           1.000    CY      CLASS QC FS CO NCRETE                                  1,858.0000     1,858.0000       $1,858.00 
 
511E53010       4,110.470    CY      CLASS QC1 CONC RETE, MISC.:                              525.9891       447.8260   $1,840,775.44 
 
511E53012         473.100    CY      CLASS QC2 CONC RETE, MISC.:                              880.2502       840.0341     $397,420.11 
 
511E53016         864.000    CY      CLASS QC4 CONC RETE, MISC.:                              517.3750       401.5625     $346,950.00 
 
511E53100         882.000    SY      CLASS QC2 CONC RETE, MISC.:                              771.3669       363.1202     $320,272.00 
 
511E60000      30,635.000    SY      SPECIAL - BRID GE DECK GROOVING                            3.1277         2.7443      $84,071.88 
 
511E71100         787.500    CY      CONCRETE, MISC .:                                        748.7281       635.5213     $500,473.00 
 
511E71200      62,283.000    SF      CONCRETE, MISC .:                                         13.6492         8.2119     $511,459.73 
 
511E71300         756.000    SY      CONCRETE, MISC .:                                        105.8924       103.1250      $77,962.50 
 
511E81100      10,898.000    FT      CONCRETE, MISC .:                                         22.0869        19.2593     $209,888.27 
 
511E81200           4.000    LS      CONCRETE, MISC .:                                     19,177.8228    23,250.0000      $93,000.00 
 
511E81300       3,649.000    EACH    CONCRETE, MISC .:                                        180.9739       148.8263     $543,067.00 
 
512E10000       7,931.000    SY      SEALING OF CON CRETE SURFACES                             16.9901        15.4776     $122,753.15 
 
512E10001         936.000    SY      SEALING OF CON CRETE SURFACES, AS PER                     20.0475        13.0395      $12,205.00 
                                     PLAN 
 
512E10050     112,808.000    SY      SEALING OF CON CRETE SURFACES (NON-EPOXY)                 10.1741         9.3173   $1,051,064.65 
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512E10051     465,294.000    SY      SEALING OF CON CRETE SURFACES                              8.2665         5.9005   $2,745,464.80 
                                     (NON-EPOXY), A S PER PLAN 
 
512E10100     144,970.110    SY      SEALING OF CON CRETE SURFACES                             23.2458        21.3194   $3,090,677.67 
                                     (EPOXY-URETHAN E) 
 
512E10101      49,586.000    SY      SEALING OF CON CRETE SURFACES                             21.4116        19.7982     $981,712.32 
                                     (EPOXY-URETHAN E), AS PER PLAN 
 
512E10300     130,172.000    SY      SEALING CONCRE TE BRIDGE DECKS WITH HMWM                  16.6395        15.8155   $2,058,733.94 
                                     RESIN 
 
512E10301      73,227.000    SY      SEALING CONCRE TE BRIDGE DECKS WITH HMWM                  15.7931        13.5517     $992,348.40 
                                     RESIN, AS PER PLAN 
 
512E10400     293,575.000    SY      TREATING OF CO NCRETE BRIDGE DECK WITH                     8.3687         7.6886   $2,257,168.45 
                                     SRS 
 
512E10401      23,262.000    SY      TREATING OF CO NCRETE BRIDGE DECK WITH                     9.8327         9.7258     $226,242.60 
                                     SRS, AS PER PL AN 
 
512E10600       5,479.000    FT      CONCRETE REPAI R BY EPOXY INJECTION                       86.6097        68.7891     $376,895.35 
 
512E10601       1,056.000    FT      CONCRETE REPAI R BY EPOXY INJECTION, AS                   79.2845        70.5014      $74,449.48 
                                     PER PLAN 
 
512E33000      19,996.000    SY      TYPE 2 WATERPR OOFING                                     22.3750        20.7870     $415,656.96 
 
512E33001       2,310.000    SY      TYPE 2 WATERPR OOFING, AS PER PLAN                        16.8781        12.0277      $27,784.00 
 
512E33010      22,366.000    SY      TYPE 3 WATERPR OOFING                                     31.8804        30.5421     $683,104.50 
 
512E33011         231.000    SY      TYPE 3 WATERPR OOFING, AS PER PLAN                        32.5000        30.0000       $6,930.00 
 
512E33300         672.000    SY      TYPE A WATERPR OOFING                                     30.8356        27.9056      $18,752.56 
 
512E44400       9,032.000    SY      TYPE B WATERPR OOFING                                     46.8199        53.5363     $483,540.00 
 
512E44401          20.000    SY      TYPE B WATERPR OOFING, AS PER PLAN                        72.1900        35.0000         $700.00 
 
512E71500         600.000    SY      SPECIAL - URET HANE TOP COAT SEALER                       82.7817        17.3950      $10,437.00 
 
512E73500     363,650.280    SY      SPECIAL - TREA TING CONCRETE BRIDGE DECKS                 11.2714         9.9352   $3,612,928.20 
                                     WITH GRAVITY F ED RESIN 
 
512E73501      43,141.000    SY      TREATING CONCR ETE BRIDGE DECKS WITH                      12.9912        12.5303     $540,569.82 
                                     GRAVITY FED RE SIN, AS PE R PLAN 
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512E74000      51,551.000    SY      REMOVAL OF EXI STING COATINGS FROM                        20.5335        19.6406   $1,012,494.14 
                                     CONCRETE SURFA CES 
 
512E74001       2,220.000    SY      REMOVAL OF EXI STING COATINGS FROM                        16.1297        16.1297      $35,808.00 
                                     CONCRETE SURFA CES, AS PER PLAN 
 
512E75010       1,245.000    SF      SPECIAL - SEAL ING, MISC.:                                 8.9200         8.0000       $9,960.00 
 
512E75500         724.000    SY      SPECIAL - SEAL ING, MISC.:                                27.6908        14.5377      $10,525.28 
 
512E99000           5.000    LS      SPECIAL - SEAL ING OF CONCRETE                       792,315.7895   1209700.0000   $6,048,500.00 
 
513E10040           2.000    LS      STRUCTURAL STE EL MEMBERS, LEVEL 2                   430,585.0000   459,625.0000     $919,250.00 
 
513E10200      46,555.000    LB      STRUCTURAL STE EL MEMBERS, LEVEL UF                        8.7749         7.8752     $366,632.08 
 
513E10201     446,153.000    LB      STRUCTURAL STE EL MEMBERS, LEVEL UF, AS                    4.6335         5.0360   $2,246,834.50 
                                     PER PLAN 
 
513E10220     190,788.000    LB      STRUCTURAL STE EL MEMBERS, LEVEL 1                         1.3434         1.3924     $265,658.70 
 
513E10221      10,030.000    LB      STRUCTURAL STE EL MEMBERS, LEVEL 1,  AS                    3.4600         3.0000      $30,090.00 
                                     PER PLAN 
 
513E10240     957,571.000    LB      STRUCTURAL STE EL MEMBERS, LEVEL 2                         1.4912         1.3968   $1,337,521.60 
 
513E10241     164,133.000    LB      STRUCTURAL STE EL MEMBERS, LEVEL 2, AS                     2.0374         1.7769     $291,653.85 
                                     PER PLAN 
 
513E10260   8,794,343.000    LB      STRUCTURAL STE EL MEMBERS, LEVEL 3                         1.4353         1.4016  $12,326,533.95 
 
513E10261     452,086.000    LB      STRUCTURAL STE EL MEMBERS, LEVEL 3, AS                     1.4760         1.2493     $564,791.72 
                                     PER PLAN 
 
513E10280   4,987,630.000    LB      STRUCTURAL STE EL MEMBERS, LEVEL 4                         1.6050         1.5319   $7,640,718.63 
 
513E10300   2,819,612.000    LB      STRUCTURAL STE EL MEMBERS, LEVEL 5                         1.7681         1.4921   $4,207,278.60 
 
513E10401   4,426,000.000    LB      STRUCTURAL STE EL MEMBERS, HYBRID GIRDER,                  1.5660         1.3300   $5,886,580.00 
                                     LEVEL SIX (6) FABRICATION, AS PER PLAN 
 
513E20000     344,931.000    EACH    WELDED STUD SH EAR CONNECTORS                              3.3007         3.0841   $1,063,787.29 
 
513E21000          50.000    EACH    TRIMMING OF BE AM END                                    250.9053       342.9966      $17,149.83 
 
513E21001           1.000    EACH    TRIMMING OF BE AM END, AS PER PLAN                     1,853.1150       265.0000         $265.00 
 
513E21500      10,289.000    LB      REPLACEMENT OF  DETERIORATED END                           5.6540         3.9813      $40,964.00 
                                     CROSSFRAMES 
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513E21501       2,335.000    LB      REPLACEMENT OF  DETERIORATED END                           8.3080         7.2664      $16,967.00 
                                     CROSSFRAMES, A S PER PLAN 
 
513E21599       2,952.000    LB      STRUCTURAL STE EL FOR REHABILITATION                      10.3900        10.0000      $29,520.00 
 
513E21600      19,280.000    LB      STRUCTURAL STE EL FOR REHABILITATION, AS                   5.1262         6.7233     $129,625.00 
                                     PER PLAN 
 
513E90000     566,408.000    LB      STRUCTURAL STE EL, MISC.:                                  6.4386         4.8836   $2,766,133.75 
 
513E95000       3,709.000    FT      STRUCTURAL STE EL, MISC.:                                 36.9412        29.7204     $110,233.00 
 
513E95020          11.000    LS      STRUCTURAL STE EL, MISC.:                             11,428.5714     7,727.2727      $85,000.00 
 
513E95030       2,977.000    EACH    STRUCTURAL STE EL, MISC.:                                771.0775       817.4911   $2,433,671.00 
 
513E95050         370.000    SF      STRUCTURAL STE EL, MISC.:                                 48.1620        35.0000      $12,950.00 
 
514E00050   1,015,838.000    SF      SURFACE PREPAR ATION OF EXISTING                           9.5810         9.1122   $9,256,487.69 
                                     STRUCTURAL STE EL 
 
514E00051      22,370.000    SF      SURFACE PREPAR ATION OF EXISTING                          51.9884        26.6192     $595,471.47 
                                     STRUCTURAL STE EL, AS PER PLAN 
 
514E00056   1,014,482.000    SF      FIELD PAINTING  OF EXISTING STRUCTURAL                     2.1853         2.1474   $2,178,548.62 
                                     STEEL, PRIME C OAT 
 
514E00057      21,440.000    SF      FIELD PAINTING  OF EXISTING STRUCTURAL                    22.1883        14.0085     $300,341.22 
                                     STEEL, PRIME C OAT, AS PER PLAN 
 
514E00060   1,335,252.000    SF      FIELD PAINTING  STRUCTURAL STEEL,                          2.8499         2.7815   $3,714,048.51 
                                     INTERMEDIATE C OAT SYSTEM OZEU 
 
514E00061      20,467.000    SF      FIELD PAINTING  STRUCTURAL STEEL,                         17.3674         9.5702     $195,873.86 
                                     INTERMEDIATE C OAT, AS PER PLAN 
 
514E00066   1,255,162.000    SF      FIELD PAINTING  STRUCTURAL STEEL, FINISH                   2.3567         2.4904   $3,125,804.66 
                                     COAT 
 
514E00067     157,458.000    SF      FIELD PAINTING  STRUCTURAL STEEL, FINISH                   4.7758         5.4217     $853,691.68 
                                     COAT, AS PER P LAN 
 
514E00100           7.000    LS      SURFACE PREPAR ATION OF EXISTING                     171,518.6083   180,718.2286   $1,265,027.60 
                                     STRUCTURAL STE EL 
 
514E00101           1.000    LS      SURFACE PREPAR ATION OF EXISTING                     10158375.000   9000000.0000   $9,000,000.00 
                                     STRUCTURAL STE EL, AS PER PLAN 
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514E00200           7.000    LS      FIELD PAINTING  OF EXISTING  STRUCTURAL               25,564.1855    28,580.8571     $200,066.00 
                                     STEEL, PRIME C OAT 
 
514E00201           1.000    LS      FIELD PAINTING  OF EXISTING  STRUCTURAL              3009375.0000   2000000.0000   $2,000,000.00 
                                     STEEL, PRIME C OAT, AS PER PLAN 
 
514E00300           8.000    LS      FIELD PAINTING  STRUCTURAL STEEL,                     54,006.5434    50,508.2500     $404,066.00 
                                     INTERMEDIATE C OAT SYSTEM OZEU 
 
514E00301           1.000    LS      FIELD PAINTING  STRUCTURAL STEEL,                    2681250.0000   2000000.0000   $2,000,000.00 
                                     INTERMEDIATE C OAT, AS PER PLAN 
 
514E00400           7.000    LS      FIELD PAINTING  STRUCTURAL STEEL, FINISH              26,869.8621    28,509.4286     $199,566.00 
                                     COAT SYSTEM OZ EU 
 
514E00401           2.000    LS      FIELD PAINTING  STRUCTURAL STEEL, FINISH             1042342.8570   974,000.0000   $1,948,000.00 
                                     COAT, AS PER P LAN 
 
514E00504       4,622.000    MNHR    GRINDING FINS,  TEARS, SLIVERS ON                        111.9516       104.8393     $484,567.12 
                                     EXISTING STRUC TURAL STEEL 
 
514E10000       1,837.000    EACH    FINAL INSPECTI ON REPAIR                                 226.3391       172.8150     $317,461.11 
 
514E20001         779.000    SF      FIELD PAINTING  OF DAMAGED STRUCTURAL                    187.3559       195.2228     $152,078.56 
                                     STEEL, AS PER PLAN 
 
514E21001           1.000    LS      FIELD PAINTING  OF DAMAGED STRUCTURAL                145,679.1525   100,433.3800     $100,433.38 
                                     STEEL, AS PER PLAN 
 
514E27700      62,333.000    SF      FIELD PAINTING , MISC.:                                   21.8798        43.0000   $2,680,318.55 
 
514E27702           4.000    EACH    FIELD PAINTING , MISC.:                                2,483.3333     1,000.0000       $4,000.00 
 
514E27710       1,819.000    FT      FIELD PAINTING , MISC.:                                   11.0000        12.0000      $21,828.00 
 
514E27800           3.000    LS      FIELD PAINTING , MISC.:                              156,409.9212   165,000.0000     $495,000.00 
 
514E80010     665,707.000    LB      SPECIAL - SHOP  PAINTING AND FIELD                         0.5250         0.6200     $412,738.34 
                                     TOUCH-UP OF ST RUCTURAL STEEL 
 
514E80100      32,345.000    SF      SPECIAL - SHOP  PAINTING OF STRUCTURAL                     5.3750         5.0000     $161,725.00 
                                     STEEL 
 
514E80110           1.000    LS      SPECIAL - FIEL D PAINTING OF STRUCTURAL               11,733.3333     5,000.0000       $5,000.00 
                                     STEEL CROSSFRA MES 
 
514E99000           4.000    LS      SPECIAL - BRID GE PAINTING                           3506700.7143   4250000.0000  $17,000,000.00 
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515E10050           8.000    EACH    PRESTRESSED CO NCRETE NON-COMPOSITE BOX               11,883.0374    11,000.0000      $88,000.00 
                                     BEAM BRIDGE ME MBERS, LEVEL 1, B21-48 
 
515E10070           7.000    EACH    PRESTRESSED CO NCRETE NON-COMPOSITE BOX               10,659.4000     8,797.0000      $61,579.00 
                                     BEAM BRIDGE ME MBERS, LEVEL 1, B27-48 
 
515E10111           7.000    EACH    PRESTRESSED CO NCRETE NON-COMPOSITE BOX               20,494.2857    17,610.0000     $123,270.00 
                                     BEAM BRIDGE ME MBERS, LEVEL 1, B42-48, AS 
                                     PER PLAN 
 
515E12010           9.000    EACH    PRESTRESSED CO NCRETE COMPOSITE BOX BEAM               5,143.3340     5,100.0000      $45,900.00 
                                     BRIDGE MEMBERS , LEVEL 1, CB12-48 
 
515E12020           9.000    EACH    PRESTRESSED CO NCRETE COMPOSITE BOX BEAM               8,167.3095     7,500.0000      $67,500.00 
                                     BRIDGE MEMBERS , LEVEL 1, CB17-36 
 
515E12021           6.000    EACH    PRESTRESSED CO NCRETE COMPOSITE BOX BEAM               8,270.0000     9,300.0000      $55,800.00 
                                     BRIDGE MEMBERS , LEVE L 1, CB17-36, AS 
                                     PER PLAN 
 
515E12030          30.000    EACH    PRESTRESSED CO NCRETE COMPOSITE BOX BEAM               8,134.9357     7,500.0000     $225,000.00 
                                     BRIDGE MEMBERS , LEVEL 1, CB17-48 
 
515E12031          24.000    EACH    PRESTRESSED CO NCRETE COMPOSITE BOX BEAM               6,680.0000     6,800.0000     $163,200.00 
                                     BRIDGE MEMBERS , LEVE L 1, CB17-48, AS 
                                     PER PLAN 
 
515E12050          14.000    EACH    PRESTRESSED CO NCRETE COMPOSITE BOX BEAM               9,841.0038     9,743.6143     $136,410.60 
                                     BRIDGE MEMBERS , LEVEL 1, CB21-48 
 
515E12051           9.000    EACH    PRESTRESSED CO NCRETE COMPOSITE BOX BEAM              12,204.2340     9,500.0000      $85,500.00 
                                     BRIDGE MEMBERS , LEVEL 1, CB21-48, AS PER 
                                     PLAN 
 
515E12061           4.000    EACH    PRESTRESSED CO NCRETE COMPOSITE BOX BEAM              14,487.5614    10,350.0000      $41,400.00 
                                     BRIDGE MEMBERS , LEVE L 1, CB27-36, AS 
                                     PER PLAN 
 
515E12070           6.000    EACH    PRESTRESSED CO NCRETE COMPOSITE BOX BEAM              16,083.3333    16,250.0000      $97,500.00 
                                     BRIDGE MEMBERS , LEVEL 1, CB27-48 
 
515E12071          21.000    EACH    PRESTRESSED CO NCRETE COMPOSITE BOX BEAM              13,586.9740    14,152.1905     $297,196.00 
                                     BRIDGE MEMBERS , LEVEL 1, CB27-48, AS PER PLAN 
 
515E12091          18.000    EACH    PRESTRESSED CO NCRETE COMPOSITE BOX BEAM              15,574.2880    15,559.5000     $280,071.00 
                                     BRIDGE MEMBERS , LEVEL 1, CB33-48, AS PER PLAN 
 
515E14130          36.000    EACH    STRAIGHT STRAN D PRESTRESSED CONCRETE                 36,281.2383    56,944.4444   $2,050,000.00 
                                     BRIDGE I-BEAM MEMBERS, LEVEL 2, TYPE WF72-49 
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515E15000           6.000    EACH    DRAPED STRAND PRESTRESSED CONCRETE                   11,325.0000     8,500.0000      $51,000.00 
                                     BRIDGE I-BEAM MEMBERS, LEVEL 3, TYPE 2 
 
515E15020          24.000    EACH    DRAPED STRAND PRESTRESSED CONCRETE                   29,618.1873    21,100.0000     $506,400.00 
                                     BRIDGE I-BEAM MEMBERS, LEVEL 3, TYPE 4 
 
515E15021           6.000    EACH    DRAPED STRAND PRESTRESSED CONCRETE                   27,166.8786    26,000.0000     $156,000.00 
                                     BRIDGE I-BEAM MEMBERS, LEVEL 3, TYPE 4, AS PER PLAN 
 
515E15050          48.000    EACH    DRAPED STRAND PRESTRESSED CONCRETE                   32,012.1429    32,150.0000   $1,543,200.00 
                                     BRIDGE I-BEAM MEMBERS, LEVEL 3, TYPE 4 MOD. (72") 
 
515E15070          42.000    EACH    DRAPED STRAND PRESTRESSED CONCRETE                   28,720.9415    23,538.0952     $988,600.00 
                                     BRIDGE I-BEAM MEMBERS, LE VEL 3, TYPE WF36-49 
 
515E15080           8.000    EACH    DRAPED STRAND PRESTRESSED CONCRETE                   32,035.7143    26,500.0000     $212,000.00 
                                     BRIDGE I-BEAM MEMBERS, LE VEL 3, TYPE WF42-49 
 
515E15100          41.000    EACH    DRAPED STRAND PRESTRESSED CONCRETE                   30,664.2598    34,592.6829   $1,418,300.00 
                                     BRIDGE I-BEAM MEMBERS, LE VEL 3, TYPE WF54-49 
 
515E15130          60.000    EACH    DRAPED STRAND PRESTRESSED CONCRETE                   44,652.1326    61,883.3333   $3,713,000.00 
                                     BRIDGE I-BEAM MEMBERS, LE VEL 3, TYPE WF72-49 
 
515E20000         498.000    EACH    INTERMEDIATE D IAPHRAMS                                1,520.3962     1,473.2430     $733,675.00 
 
515E20001         120.000    EACH    INTERMEDIATE D IAPHRAMS, AS PER PLAN                   1,374.2857     1,450.0000     $174,000.00 
 
515E30000         324.000    FT      HIGH EARLY STR ENGTH KEYWAY GROUT                         22.3400        23.0000       $7,452.00 
 
516E01300         742.000    FT      ELASTOMERIC ST RIP SEAL WITHOUT STEEL                     89.3625        87.5323      $64,949.00 
                                     EXTRUSIONS 
 
516E01301       1,395.000    FT      ELASTOMERIC ST RIP SEAL WITHOUT STEEL                    107.5060       100.3297     $139,960.00 
                                     EXTRUSIONS, AS  PER PLAN 
 
516E10000         765.000    FT      PREFORMED ELAS TOMERIC COMPRESSION JOINT                  34.2170        41.2405      $31,549.00 
                                     SEAL 
 
516E10010       3,882.000    FT      ARMORLESS PREF ORMED JOINT SEAL                           37.1809        34.9856     $135,814.01 
 
516E10011         796.000    FT      ARMORLESS PREF ORMED JOINT SEAL, AS PER                   27.9035        20.0000      $15,920.00 
                                     PLAN 
 
516E10500          59.000    FT      STRUCTURAL EXP ANSION JOINT INCLUDING                    623.3333       500.0000      $29,500.00 
                                     ELASTOMERIC CO MPRESSION SEAL 
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516E10501          72.000    FT      STRUCTURAL EXP ANSION JOINT INCLUDING                    450.0000       550.0000      $39,600.00 
                                     ELASTOMERIC CO MPRESSION SEAL, AS PER PLAN 
 
516E10900         924.000    FT      ELASTOMERIC CO MPRESSION SEAL                             95.1109       112.6461     $104,085.00 
 
516E10901          80.000    FT      ELASTOMERIC CO MPRESSION SEAL, AS PER                     57.2875        52.0000       $4,160.00 
                                     PLAN 
 
516E11210       2,822.300    FT      STRUCTURAL EXP ANSION JOINT INCLUDING                    443.7958       410.9812   $1,159,912.38 
                                     ELASTOMERIC ST RIP SEAL 
 
516E11211       1,021.000    FT      STRUCTURAL EXP ANSION JOINT INCLUDING                    526.8101       504.6229     $515,220.00 
                                     ELASTOMERIC ST RIP SEAL, AS PER PLAN 
 
516E12200           6.000    FT      STRUCTURAL STE EL EXPANSION JOINT                      2,000.0000     2,000.0000      $12,000.00 
 
516E12201       3,180.000    FT      STRUCTURAL STE EL EXPANSION JOINT, AS PER                854.3297       823.3648   $2,618,300.00 
                                     PLAN 
 
516E12300         166.000    FT      STRIP SEAL EXP ANSION JOINT ANCHORED WITH                275.6250       275.0000      $45,650.00 
                                     ELASTOMERIC CO NCRET E 
 
516E12301          78.000    FT      STRIP SEAL EXP ANSION JOINT ANCHORED WITH              1,081.6667     1,200.0000      $93,600.00 
                                     ELASTOMERIC CO NCRETE, AS PER PLAN 
 
516E13000          80.000    SF      1/4" PREFORMED  EXPANSION JOINT FILLER                    79.1250       148.2500      $11,860.00 
 
516E13200       3,764.000    SF      1/2" PREFORMED  EXPANSION JOINT FILLER                     6.2390         6.2573      $23,552.50 
 
516E13201         299.000    SF      1/2" PREFORMED  EXPANSION JOINT FILLER,                   10.0739         9.3478       $2,795.00 
                                     AS PER PLAN 
 
516E13400         144.000    SF      3/4" PREFORMED  EXPANSION JOINT FILLER                     7.3750        11.0000       $1,584.00 
 
516E13600      51,352.000    SF      1" PREFORMED E XPANSION JOINT FILLER                       4.2047         3.8380     $197,087.42 
 
516E13601       1,682.000    SF      1" PREFORMED E XPANSION JOINT FILLER, AS                  12.9140        11.2891      $18,988.28 
                                     PER PLAN 
 
516E13800          99.000    SF      1-1/2" PREFORM ED EXPANSION JOINT FILLER                   8.8559        10.3636       $1,026.00 
 
516E13900      14,077.000    SF      2" PREFORMED E XPANSION JOINT FILLER                       8.3426         9.0252     $127,047.55 
 
516E13901         581.000    SF      2" PREFORMED E XPANSION JOINT FILLER, AS                  18.8377        17.4707      $10,150.50 
                                     PER PLAN 
 
516E14000         398.000    SF      PREFORMED EXPA NSION JOINT FILLER, MISC.:                  9.8372         6.7940       $2,704.00 
 
516E14010         941.000    FT      SPECIAL - POUR ED POLYURETHANE JOINT SEAL                  9.0878         5.1756       $4,870.25 
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516E14014       2,705.000    FT      INTEGRAL ABUTM ENT EXPANSION JOINT SEAL                   29.8535        29.3055      $79,271.50 
 
516E14015         175.000    FT      INTEGRAL ABUTM ENT EXPANSION JOINT SEAL,                  55.3568        24.7429       $4,330.00 
                                     AS PER PLAN 
 
516E14020       8,572.000    FT      SEMI-INTEGRAL ABUTMENT EXPANSION JOINT                   33.9186        29.2900     $251,073.92 
                                     SEAL 
 
516E14021         214.000    FT      SEMI-INTEGRAL ABUTMENT EXPANSION JOINT                   32.1472        26.0654       $5,578.00 
                                     SEAL, AS PER P LAN 
 
516E14110         160.000    FT      SPECIAL - CONT INUOUS SEAL IN STRUCTURAL                  90.1875        75.0000      $12,000.00 
                                     STEEL JOINT 
 
516E14600      11,548.000    FT      STRUCTURAL JOI NT OR JOINT SEALER, MISC.:                131.0259       104.8340   $1,210,623.25 
 
516E15000          23.000    EACH    STRUCTURAL JOI NT OR JOINT SEALER, MISC.:             24,771.7391    23,043.4783     $530,000.00 
 
516E20010          35.000    SF      1" ELASTOMERIC  ERECTION STRIP                           109.6450        92.0000       $3,220.00 
 
516E25000       4,673.000    SF      NYLON REINFORC ED NEOPRENE SHEETING                       12.0996        10.9069      $50,968.13 
 
516E31000       6,476.000    FT      JOINT SEALER                                             25.7002        23.6345     $153,056.82 
 
516E31001       2,493.000    FT      JOINT SEALER, AS PER PLAN                                26.0347        26.0339      $64,902.50 
 
516E31010         139.000    FT      2" DEEP JOINT SEALER                                     16.5732         9.1942       $1,278.00 
 
516E31011      11,942.000    FT      2" DEEP JOINT SEALER, AS PER PLAN                        21.0448        22.3335     $266,707.00 
 
516E31200       6,788.000    FT      SPECIAL - SAWI NG AND SEALING BITUMINOUS                  22.2453        22.9623     $155,867.77 
                                     CONCRETE JOINT S 
 
516E41100         278.000    EACH    1/8" PREFORMED  BEARING PAD                               27.7453        13.9122       $3,867.60 
 
516E41200          53.000    SF      1/8" PREFORMED  BEARING PAD                               21.3032        10.5094         $557.00 
 
516E41300          36.000    EACH    1/2" ELASTOMER IC BEARING PAD                             74.3500        18.0000         $648.00 
 
516E41500          40.000    EACH    1" ELASTOMERIC  BEARING PAD                              177.4211       164.0000       $6,560.00 
 
516E42000           3.000    EACH    ELASTOMERIC BE ARING PAD, MISC.:                       2,790.0000     2,066.6667       $6,200.00 
 
516E43100         380.000    EACH    ELASTOMERIC BE ARING WITH INTERNAL                        75.6349        86.5420      $32,885.96 
                                     LAMINATES ONLY  (NEOPRENE) 
 
516E43101          46.000    EACH    ELASTOMERIC BE ARING WITH INTERNAL                       326.8136       323.4783      $14,880.00 
                                     LAMINATES ONLY  (NEOPRENE), AS PER PLAN 
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516E43200         106.000    EACH    ELASTOMERIC BE ARING WITH INTERNAL                       134.6062       138.6792      $14,700.00 
                                     LAMINATES ONLY  (NEOPRENE) 
 
516E43201          44.000    EACH    ELASTOMERIC BE ARING WITH INTERNAL                       140.6000       125.0000       $5,500.00 
                                     LAMINATES ONLY  (NEOPRENE), AS PER PLAN 
 
516E43300          70.000    EACH    ELASTOMERIC BE ARING WITH INTERNAL                       756.4286       700.0000      $49,000.00 
                                     LAMINATES ONLY  (NEOPRENE) 
 
516E44000          28.000    EACH    ELASTOMERIC BE ARING WITH INTERNAL                       442.9000       400.0000      $11,200.00 
                                     LAMINATES AND LOAD PLATE (NEOPRENE) 
 
516E44001          33.000    EACH    ELASTOMERIC BE ARING WITH INTERNAL                     1,062.3757     1,204.0303      $39,733.00 
                                     LAMINATES AND LOAD PLATE (NEOPRENE), AS PER PLAN 
 
516E44100         238.000    EACH    ELASTOMERIC BE ARING WITH INTERNAL                     1,171.6584     1,192.8782     $283,905.00 
                                     LAMINATES AND LOAD PLATE (NEOPRENE) 
 
516E44101         451.000    EACH    ELASTOMERIC BE ARING WITH INTERNAL                     1,322.8537     1,357.2457     $612,117.80 
                                     LAMINATES AND LOAD PLATE (NEOPRENE), AS PER PLAN 
 
516E44200         448.000    EACH    ELASTOMERIC BE ARING WITH INTERNAL                     1,179.0560     1,196.5402     $536,050.00 
                                     LAMINATES AND LOAD PLATE (NEOPRENE) 
 
516E44201         419.000    EACH    ELASTOMERIC BE ARING WITH INTERNAL                     1,221.3870     1,111.4113     $465,681.34 
                                     LAMINATES AND LOAD PLATE (NEOPRENE), AS PER PLAN 
 
516E44300         198.000    EACH    ELASTOMERIC BE ARING WITH INTERNAL                     1,305.5303     1,310.4040     $259,460.00 
                                     LAMINATES AND LOAD PLATE (NEOPRENE) 
 
516E44301         189.000    EACH    ELASTOMERIC BE ARING WITH INTERNAL                     1,699.4987     1,414.2744     $267,297.86 
                                     LAMINATES AND LOAD PLATE (NEOPRENE), AS PER PLAN 
 
516E44400          16.000    EACH    ELASTOMERIC BE ARING WITH INTERNAL                     1,533.9488     1,152.5000      $18,440.00 
                                     LAMINATES AND LOAD PLATE (NEOPRENE) 
 
516E44401         125.000    EACH    ELASTOMERIC BE ARING WITH INTERNAL                     2,364.1052     2,390.1697     $298,771.21 
                                     LAMINATES AND LOAD PLATE (NEOPRENE), AS PER PLAN 
 
516E45304          40.000    EACH    REFURBISH BEAR ING DEVICE                              1,145.7610       963.5500      $38,542.00 
 
516E45305         332.000    EACH    REFURBISH BEAR ING DEVICE, AS PER PLAN                 1,115.8517       923.9157     $306,740.00 
 
516E46000           2.000    EACH    BEARING DEVICE , BOLSTER                               2,300.0000     2,200.0000       $4,400.00 
 
516E46001           1.000    EACH    BEARING DEVICE , BOLSTER, AS PER PLAN                  2,762.5000     2,800.0000       $2,800.00 
 
516E46200           9.000    EACH    BEARING DEVICE , ROCKER                                2,145.1724     2,288.8889      $20,600.00 
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516E46201          70.000    EACH    BEARING DEVICE , ROCKER, AS PER PLAN                   1,640.5660     1,452.8571     $101,700.00 
 
516E46501          64.000    EACH    BEARING, PTFE (TEFLON), AS PER PLAN                   1,342.6164     1,521.2500      $97,360.00 
 
516E46700          35.000    EACH    RESET BEARING                                           508.3210       541.6229      $18,956.80 
 
516E46701          22.000    EACH    RESET BEARING,  AS PER PLAN                            1,169.8974     1,355.4545      $29,820.00 
 
516E46801          22.000    EACH    REFURBISH AND RESET BEARING, AS PER PLAN                983.5714     1,035.0000      $22,770.00 
 
516E46900          32.000    EACH    BEARING DEVICE , MISC.:                                  633.3197       635.3125      $20,330.00 
 
516E47000           3.000    LS      JACKING AND TE MPORARY SUPPORT OF                     33,583.5714    22,333.3333      $67,000.00 
                                     SUPERSTRUCTURE  
 
516E47001          77.000    LS      JACKING AND TE MPORARY SUPPORT OF                     22,771.1526    20,613.0417   $1,587,204.21 
                                     SUPERSTRUCTURE , AS PER PLAN 
 
517E70000       9,007.780    FT      RAILING (TWIN STEEL TUBE)                               141.3736       144.3132   $1,299,941.67 
 
517E70001         389.660    FT      RAILING (TWIN STEEL TUBE), AS PER PLAN                  143.5582       145.6506      $56,754.20 
 
517E71500         648.420    FT      RAILING (CONCR ETE PARAPET WITH DOUBLE                   176.3750        72.5000      $47,010.45 
                                     PIPE RAIL) 
 
517E72201          25.000    FT      RAILING (DEEP BEAM RAIL WITH STEEL                       55.0000        55.0000       $1,375.00 
                                     TUBULAR BACKUP  AND TYPE 1 STEEL POSTS 
                                     AND ANCHOR BOL TS), AS PER PLAN 
 
517E72205         126.500    FT      RAILING (DEEP BEAM RAIL WITH STEEL                      173.9859       115.6324      $14,627.50 
                                     TUBULAR BACKUP  AND TYPE 1 STEEL POSTS), AS PER PLAN 
 
517E72300         650.000    FT      RAILING (DEEP BEAM RAIL WITH STEEL                       93.8206        98.0527      $63,734.25 
                                     TUBULAR BACKUP  AND TYPE 2 STEEL POSTS AND ANCHOR BOLTS) 
 
517E72301         287.500    FT      RAILING (DEEP BEAM RAIL WITH STEEL                      102.8386       107.9826      $31,045.00 
                                     TUBULAR BACKUP  AND TYPE 2 STEEL POSTS 
                                     AND ANCHOR BOL TS), AS PER PLAN 
 
517E72306         176.500    FT      RAILING (DEEP BEAM RAIL WITH STEEL                       86.2823        86.0907      $15,195.00 
                                     TUBULAR BACKUP  AND TYPE 2 STEEL POSTS) 
 
517E72307          76.500    FT      RAILING (DEEP BEAM RAIL WITH STEEL                       75.8738        80.2614       $6,140.00 
                                     TUBULAR BACKUP  AND TYPE 2 STEEL POSTS), AS PER PLAN 
 
517E72510         104.000    FT      RAILING (DEEP BEAM RAIL WITH 3 STEEL                    138.0960       175.4800      $18,249.92 
                                     TUBULAR BACKUP S AND STEEL POSTS) 
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517E72751          87.500    FT      RAILING (THRIE  BEAM RETROFIT), AS PER                    59.7143        59.7143       $5,225.00 
                                     PLAN 
 
517E74501       1,867.000    FT      RAILING, CONCR ETE, AS PER PLAN                          243.2751       215.6213     $402,565.00 
 
517E75120         502.000    FT      RAILING (CONCR ETE PARAPET WITH TWIN                     175.3758       109.2629      $54,850.00 
                                     STEEL TUBE RAI LING) 
 
517E75121       1,907.120    FT      RAILING (CONCR ETE PARAPET WITH TWIN                     220.1881       184.6471     $352,144.20 
                                     STEEL TUBE RAI LING), AS PER PLAN 
 
517E75401         160.000    FT      RAILING (UPGRA DING EXISTING), AS PER                    180.0000       180.0000      $28,800.00 
                                     PLAN 
 
517E75501       1,903.000    FT      BRIDGE RAILING  REBUILT, AS PER PLAN                      83.9505        52.6826     $100,255.00 
 
517E75600       8,106.750    FT      DEEP BEAM BRID GE RETROFIT RAILING                        84.3174        81.2896     $658,994.46 
 
517E75601       4,389.000    FT      DEEP BEAM BRID GE RETROFIT RAILING, AS                    85.7293        82.7025     $362,981.08 
                                     PER PLAN 
 
517E76201         440.000    FT      RAILING FACED,  AS PER PLAN                              180.2500        90.0000      $39,600.00 
 
517E76300      10,963.500    FT      RAILING, MISC. :                                         341.5455       351.1057   $3,849,347.00 
 
517E76302         147.000    EACH    RAILING, MISC. :                                         155.0193       125.1937      $18,403.48 
 
518E12200          59.000    EACH    SCUPPERS, INCL UDING SUPPORTS                          1,219.4758     1,096.1864      $64,675.00 
 
518E12201          58.000    EACH    SCUPPERS, INCL UDING SUPPORTS, AS PER                  1,369.1228     1,310.3448      $76,000.00 
                                     PLAN 
 
518E12301          23.000    EACH    SCUPPERS, INCL UDING SUPPORTS, AS PER                  2,399.1632     2,269.5652      $52,200.00 
                                     PLAN 
 
518E12500         197.000    EACH    NEW SCUPPER, M ISC.:                                     437.3246       571.5482     $112,595.00 
 
518E12700         123.000    EACH    SCUPPER, VERTI CAL EXTENSION                             413.6962       384.3171      $47,271.00 
 
518E12801           2.000    EACH    SCUPPER MODIFI CATION, AS PER PLAN                     4,020.0000     3,800.0000       $7,600.00 
 
518E12901          43.000    EACH    SCUPPER, LENGT HENING, AS PER PLAN                       703.6682       534.8107      $22,996.86 
 
518E21100          72.000    CY      POROUS BACKFIL L                                         112.7492        74.1111       $5,336.00 
 
518E21101         530.000    CY      POROUS BACKFIL L, AS PER PLAN                            109.3160       100.0000      $53,000.00 
 
518E21200      24,109.000    CY      POROUS BACKFIL L WITH FILTER FABRIC                       79.9376        77.1261   $1,859,432.67 
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518E21201       1,529.000    CY      POROUS BACKFIL L WITH FILTER FABRIC, AS                   95.3267        81.4631     $124,557.06 
                                     PER PLAN 
 
518E21230          35.000    LS      POROUS BACKFIL L WITH FILTER FABRIC                    4,250.8529     3,773.5114     $132,072.90 
 
518E22300      18,735.020    FT      SPECIAL - STEE L DRIP STRIP                               12.8417        12.0319     $225,418.15 
 
518E39800         872.000    FT      4" PERFORATED CORRUGATED PLASTIC PIPE                     9.3360         6.2540       $5,453.50 
 
518E39900         234.000    FT      4" NON-PERFORA TED CORRUGATED PLASTIC                     13.3529        10.4513       $2,445.60 
                                     PIPE, INCLUDIN G SPECIALS 
 
518E40000      39,204.000    FT      6" PERFORATED CORRUGATED PLASTIC PIPE                     7.9776         7.0940     $278,113.38 
 
518E40001         170.000    FT      6" PERFORATED CORRUGATED PLASTIC PIPE,                    9.3333         4.0000         $680.00 
                                     AS PER PLAN 
 
518E40010       5,715.000    FT      6" NON-PERFORA TED CORRUGATED PLASTIC                     16.7617        17.3543      $99,179.68 
                                     PIPE, INCLUDIN G SPECIALS 
 
518E40011       1,368.000    FT      6" NON-PERFORA TED CORRUGATED PLASTIC                     21.3627        11.6418      $15,926.00 
                                     PIPE, INCLUDIN G SPECIALS, AS PER PLAN 
 
518E40012         599.000    FT      6" NON-PERFORA TED CORRUGATED PLASTIC                     18.4171        19.2227      $11,514.39 
                                     PIPE 
 
518E41200          72.000    FT      6" NON-PERFORA TED HELICAL CORRUGATED                     16.3750        20.0000       $1,440.00 
                                     STEEL PIPE, IN CLUDING SPECIALS, 707.01 
 
518E42300           8.000    FT      8" NON-PERFORA TED CORRUGATED STEEL PIPE,                 52.4375        51.7500         $414.00 
                                     INCLUDING SPEC IALS, 707.01 
 
518E51100         160.000    FT      8" PIPE DOWNSP OUT, INCLUDING SPECIALS                   518.1058       644.0000     $103,040.00 
 
518E51101          14.000    FT      8" PIPE DOWNSP OUT, INCLUDING SPECIALS,                  587.5000       700.0000       $9,800.00 
                                     AS PER PLAN 
 
518E51201       1,620.000    FT      PIPE DOWNSPOUT , INCLUDING SPECIALS, AS                  288.2581       261.1111     $423,000.00 
                                     PER PLAN 
 
518E60031         220.000    FT      PIPE HORIZONTA L CONDUCTOR, AS PER PLAN                  416.6545       465.4545     $102,400.00 
 
518E62100         496.000    FT      STRUCTURE DRAI NAGE, MISC.:                               67.1275        85.2581      $42,288.00 
 
518E62200         169.000    EACH    STRUCTURE DRAI NAGE, MISC.:                            1,055.4388       723.5638     $122,282.28 
 
518E62400         415.000    SY      STRUCTURE DRAI NAGE, MISC.:                               29.4000        20.0000       $8,300.00 
 
518E62600       7,238.000    SF      STRUCTURE DRAI NAGE, MISC.:                                2.4667         1.5500      $11,218.90 
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518E63300          18.000    LS      STRUCTURE DRAI NAGE, MISC.:                           56,497.2222    58,638.8889   $1,055,500.00 
 
519E00100      13,749.000    SF      SPECIAL - COMP OSITE FIBER WRAP SYSTEM                    52.9832        55.4083     $761,808.68 
 
519E10000         432.000    SY      SPECIAL - PATC HING CONCRETE BRIDGE DECK                 342.9679       369.0972     $159,450.00 
                                     OVERLAY WITH M ICRO- SILICA MODIFIED CONCRETE 
 
519E11100       7,160.000    SF      PATCHING CONCR ETE STRUCTURE                             100.3429        96.5411     $691,234.12 
 
519E11101      47,031.000    SF      PATCHING CONCR ETE STRUCTURE, AS PER PLAN                 94.4233        80.8672   $3,803,267.61 
 
519E11600       5,839.000    SF      SPECIAL - PATC HING CONCRETE STRUCTURE,                   77.1092        76.7885     $448,368.00 
                                     MISC.: 
 
519E11710       3,570.000    SY      SPECIAL - PATC HING CONCRETE STRUCTURES,                 190.0000       190.0000     $678,300.00 
                                     MISC.: 
 
519E11720       2,232.000    FT      SPECIAL - PATC HING CONCRETE STRUCTURE,                   41.0966        26.8474      $59,923.50 
                                     MISC.: 
 
519E11900          36.000    CY      SPECIAL - PATC HING CONCRETE STRUCTURE,                3,238.0423     2,593.6667      $93,372.00 
                                     MISC.: 
 
519E12300         696.000    SY      SPECIAL - PATC HING CONCRETE BRIDGE DECK                 581.5060       534.9898     $372,352.90 
                                     - TYPE B 
 
519E12304       1,398.000    SY      SPECIAL - PATC HING CONCRETE BRIDGE DECK                 287.4956       222.1030     $310,500.00 
                                     - TYPE C 
 
519E12510         109.000    SY      SPECIAL - PATC HING CONCRETE BRIDGE DECK                 539.9343       669.9541      $73,025.00 
 
519E12610          50.000    FT      SPECIAL - CONC RETE REPAIR BY EPOXY                       72.5260        45.0000       $2,250.00 
                                     INJECTION INCL UDING SURFACE PREPARATION 
 
519E60000           1.000    LS      SPECIAL - PATC HING CONCRETE STRUCTURE,                6,125.0000     3,500.0000       $3,500.00 
                                     MISC.: 
 
520E11100       1,050.000    SF      PNEUMATICALLY PLACED MORTAR                              85.8515        81.1905      $85,250.00 
 
523E20000          91.000    EACH    DYNAMIC LOAD T ESTING                                  3,729.2530     3,339.7363     $303,916.00 
 
523E20500          34.000    EACH    RESTRIKING                                            1,890.0577     1,120.5882      $38,100.00 
 
523E20501           6.000    EACH    RESTRIKE, AS P ER PLAN                                 1,556.8300     1,000.0000       $6,000.00 
 
524E94403         209.000    FT      DRILLED SHAFTS , 18" DIAMETER, ABOVE                      85.6367        80.0000      $16,720.00 
                                     BEDROCK, AS PE R PLAN 
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524E94405          18.000    FT      DRILLED SHAFTS , 18" DIAMETER, INTO                      345.9567       500.0000       $9,000.00 
                                     BEDROCK, AS PE R PLAN 
 
524E94503      14,939.000    FT      DRILLED SHAFTS , 24" DIAMETER, ABOVE                      54.0316        35.8916     $536,184.40 
                                     BEDROCK, AS PE R PLAN 
 
524E94505       7,509.000    FT      DRILLED SHAFTS , 24" DIAMETER, INTO                       92.8594        72.3319     $543,140.00 
                                     BEDROCK, AS PE R PLAN 
 
524E94602         437.000    FT      DRILLED SHAFTS , 30" DIAMETER, ABOVE                      78.8086        58.0000      $25,346.00 
                                     BEDROCK 
 
524E94603       9,177.000    FT      DRILLED SHAFTS , 30" DIAMETER, ABOVE                      65.1949        50.8923     $467,039.00 
                                     BEDROCK, AS PE R PLAN 
 
524E94604         300.000    FT      DRILLED SHAFTS , 30" DIAMETER, INTO                      143.7086        75.0000      $22,500.00 
                                     BEDROCK 
 
524E94605       4,915.000    FT      DRILLED SHAFTS , 30" DIAMETER INTO                       106.2917        77.7554     $382,168.00 
                                     BEDROCK, AS PE R PLAN 
 
524E94702         576.000    FT      DRILLED SHAFTS , 36" DIAMETER, ABOVE                     248.5895       218.5052     $125,859.00 
                                     BEDROCK 
 
524E94703      21,349.000    FT      DRILLED SHAFTS , 36" DIAMETER ABOVE                      139.1117       114.7588   $2,449,984.80 
                                     BEDROCK, AS PE R PLAN 
 
524E94704         367.000    FT      DRILLED SHAFTS , 36" DIAMETER, INTO                      424.8237       347.8883     $127,675.00 
                                     BEDROCK 
 
524E94705       6,763.000    FT      DRILLED SHAFTS , 36" DIAMETER, INTO                      126.0586       117.1506     $792,289.48 
                                     BEDROCK, AS PE R PLAN 
 
524E94802         197.000    FT      DRILLED SHAFTS , 42" DIAMETER, ABOVE                     311.3750       240.0000      $47,280.00 
                                     BEDROCK 
 
524E94803      15,570.000    FT      DRILLED SHAFTS , 42" DIAMETER, ABOVE                     277.5482       262.1938   $4,082,357.00 
                                     BEDROCK, AS PE R PLAN 
 
524E94804         524.000    FT      DRILLED SHAFTS , 42" DIAMETER, INTO                      645.9564       587.9771     $308,100.00 
                                     BEDROCK 
 
524E94805       1,375.000    FT      DRILLED SHAFTS , 42" DIAMETER, INTO                      161.0630       111.3200     $153,065.00 
                                     BEDROCK, AS PE R PLAN 
 
524E94902       1,341.000    FT      DRILLED SHAFTS , 48" DIAMETER, ABOVE                     333.2528       223.5720     $299,810.00 
                                     BEDROCK 
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524E94903       1,914.000    FT      DRILLED SHAFTS , 48" DIAMETER ABOVE                      149.8571       120.0000     $229,680.00 
                                     BEDROCK, AS PE R PLAN 
 
524E94904         480.000    FT      DRILLED SHAFTS , 48" DIAMETER, INTO                    1,265.2159       605.6250     $290,700.00 
                                     BEDROCK 
 
524E94906         694.000    FT      DRILLED SHAFTS , 54" DIAMETER, ABOVE                     541.9156       336.4963     $233,528.46 
                                     BEDROCK 
 
524E94907       2,037.000    FT      DRILLED SHAFTS , 54" DIAMETER, ABOVE                     445.6250       455.0000     $926,835.00 
                                     BEDROCK, AS PE R PLAN 
 
524E94915       2,747.000    FT      DRILLED SHAFTS , 60" DIAMETER, ABOVE                     646.6837       701.9822   $1,928,345.00 
                                     BEDROCK,  AS P ER PLAN 
 
524E95000       3,594.000    FT      DRILLED SHAFTS , MISC.:                                   71.9035        53.1260     $190,935.00 
 
524E95200           1.000    LS      DRILLED SHAFTS , MISC.                                59,000.0000    80,000.0000      $80,000.00 
 
526E10000         364.000    SY      REINFORCED CON CRETE APPROACH SLABS                      229.3304       203.6264      $74,120.00 
                                     (T=12") 
 
526E10001         431.000    SY      REINFORCED CON CRETE APPROACH SLABS                      203.2467       194.7680      $83,945.00 
                                     (T=12"), AS PE R PLAN 
 
526E10011         147.000    SY      REINFORCED CON CRETE APPROACH SLABS WITH                 254.0000       217.0000      $31,899.00 
                                     QC/QA (T=12"),  AS PE R PLAN 
 
526E15000       1,348.000    SY      REINFORCED CON CRETE APPROACH SLABS                      228.3574       220.6068     $297,378.00 
                                     (T=13") 
 
526E15001       1,969.000    SY      REINFORCED CON CRETE APPROACH SLABS                      245.7623       218.5310     $430,287.50 
                                     (T=13"), AS PE R PLAN 
 
526E15010         353.000    SY      REINFORCED CON CRETE APPROACH SLABS WITH                 259.6226       246.9968      $87,189.86 
                                     QC/QA (T=13") 
 
526E15011          79.000    SY      REINFORCED CON CRETE APPROACH SLABS WITH                 370.0000       500.0000      $39,500.00 
                                     QC/QA (T=13"),  AS PE R PLAN 
 
526E25000       3,054.000    SY      REINFORCED CON CRETE APPROACH SLABS                      233.9365       227.7433     $695,528.00 
                                     (T=15") 
 
526E25001       2,692.000    SY      REINFORCED CON CRETE APPROACH SLABS                      255.2317       235.4792     $633,910.00 
                                     (T=15"), AS PE R PLAN 
 
526E25010       3,682.000    SY      REINFORCED CON CRETE APPROACH SLABS WITH                 242.0948       262.4825     $966,460.50 
                                     QC/QA (T=15") 
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526E25011      10,764.800    SY      REINFORCED CON CRETE APPROACH SLABS WITH                 247.7148       238.4694   $2,567,075.41 
                                     QC/QA (T=15"),  AS PE R PLAN 
 
526E30000       2,058.000    SY      REINFORCED CON CRETE APPROACH SLABS                      222.3961       225.3790     $463,830.00 
                                     (T=17") 
 
526E30001       3,114.000    SY      REINFORCED CON CRETE APPROACH SLABS                      286.4019       297.2046     $925,495.00 
                                     (T=17"), AS PE R PLAN 
 
526E30010       1,366.000    SY      REINFORCED CON CRETE APPROACH SLABS WITH                 252.5178       256.0908     $349,820.00 
                                     QC/QA (T=17") 
 
526E30011       5,421.000    SY      REINFORCED CON CRETE APPROACH SLABS WITH                 266.9884       247.8916   $1,343,820.54 
                                     QC/QA (T=17"),  AS PE R PLAN 
 
526E90010       3,252.000    FT      TYPE A INSTALL ATION                                     133.0815       126.9437     $412,821.00 
 
526E90011         809.000    FT      TYPE A INSTALL ATION, AS PER PLAN                        146.7129       128.7083     $104,124.98 
 
526E90021          34.000    SY      TYPE B INSTALL ATION, AS PER PLAN                         66.2300        73.7100       $2,506.14 
 
526E90030       3,786.000    FT      TYPE C INSTALL ATION                                     157.2752       140.6812     $532,619.00 
 
526E90031         504.000    FT      TYPE C INSTALL ATION, AS PER PLAN                        158.5973       170.5159      $85,940.00 
 
526E98100         156.000    SY      APPROACH SLABS , MISC.:                                  308.2628       452.8205      $70,640.00 
 
526E98200         179.000    FT      APPROACH SLABS , MISC.:                                  104.3182        87.0112      $15,575.00 
 
530E00200          46.000    LS      SPECIAL - STRU CTURE, MISC.:                          96,414.5160   104,543.1733   $4,808,985.97 
 
530E00300       6,750.000    LB      SPECIAL - STRU CTURE, MISC.:                               7.2750         7.2500      $48,937.50 
 
530E00400       1,980.000    EACH    SPECIAL - STRU CTURE, MISC.:                           1,156.3659       675.6202   $1,337,728.08 
 
530E00600     411,156.000    SF      SPECIAL - STRU CTURE, MISC.:                              12.7615        13.9902   $5,752,139.35 
 
530E00800       2,897.000    SY      SPECIAL - STRU CTURE, MISC.:                              72.7919        71.1788     $206,205.00 
 
530E01100         500.000    CY      SPECIAL - STRU CTURE, MISC.:                           1,499.1107       157.2224      $78,611.21 
 
530E01300      21,900.000    FT      SPECIAL - STRU CTURE, MISC.:                              26.1897        22.0726     $483,390.00 
 
530E13000      17,223.000    SF      SPECIAL - FORM  LINER                                      8.5209        11.1437     $191,927.50 
 
530E14000           1.000    LS      SPECIAL - STRU CTURAL SURVEY AND                     106,666.6667   100,000.0000     $100,000.00 
                                     MONITORING OF VIBRATION 
 
530E99010           2.000    LS      SPECIAL - SUBS TRUCTURE                              11607437.500   13575000.000  $27,150,000.00 
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530E99020           2.000    LS      SPECIAL - SUPE RSTRUCTURE                            24485250.000   29707500.000  $59,415,000.00 
 
530E99040          12.000    LS      SPECIAL - STRU CTURES                                1368296.6667   1616981.0833  $19,403,773.00 
 
530E99100           9.000    LS      SPECIAL - MISC .:                                    3806658.5939   4588472.2222  $41,296,250.00 
 
601E10000          32.000    SY      RIPRAP                                                  206.7220       353.7100      $11,318.72 
 
601E10001          29.000    SY      RIPRAP, AS PER  PLAN                                     228.6380       140.0000       $4,060.00 
 
601E10970           5.000    SY      RIPRAP, TYPE A                                           163.0000       173.0000         $865.00 
 
601E11000       2,879.800    SY      RIPRAP USING 6 " REINFORCED CONCRETE SLAB                112.6621        99.0358     $285,203.32 
 
601E11001         976.000    SY      RIPRAP USING 6 " REINFORCED CONCRETE                     199.3389       165.2228     $161,257.50 
                                     SLAB, AS PER P LAN 
 
601E12000          23.000    SY      RIPRAP, WITH G ROUT                                      126.0800       175.0000       $4,025.00 
 
601E20000      12,806.000    SY      CRUSHED AGGREG ATE SLOPE PROTECTION                       25.3236        20.1049     $257,463.48 
 
601E20001         632.000    SY      CRUSHED AGGREG ATE SLOPE PROTECTION, AS                   44.6339        28.1519      $17,792.00 
                                     PER PLAN 
 
601E20010         484.000    CY      CRUSHED AGGREG ATE SLOPE PROTECTION                       66.6569        69.4959      $33,636.00 
 
601E20011          56.000    CY      CRUSHED AGGREG ATE SLOPE PROTECTION, AS                  135.5657        92.1429       $5,160.00 
                                     PER PLAN 
 
601E21000       4,061.000    SY      CONCRETE SLOPE  PROTECTION                                86.2122        67.0623     $272,340.12 
 
601E21001       1,228.000    SY      CONCRETE SLOPE  PROTECTION, AS PER PLAN                  103.9213        93.3550     $114,640.00 
 
601E21050       3,329.910    SY      TIED CONCRETE BLOCK MAT, TYPE 1                          81.6595        68.4651     $227,982.78 
 
601E21051         130.000    SY      TIED CONCRETE BLOCK MAT, TYPE 1, AS PER                  79.4800        75.0000       $9,750.00 
                                     PLAN 
 
601E21060       5,688.000    SY      TIED CONCRETE BLOCK MAT, TYPE 2                          62.5050        56.6958     $322,485.88 
 
601E21061          46.000    SY      TIED CONCRETE BLOCK MAT, TYPE 2, AS PER                  97.2500        83.6957       $3,850.00 
                                     PLAN 
 
601E21070         548.000    SY      TIED CONCRETE BLOCK MAT, TYPE 3                          46.9970        46.0900      $25,257.32 
 
601E21100       9,596.000    SY      SLOPE PROTECTI ON, MISC.:                                 65.4262        54.8389     $526,234.00 
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601E23000         378.000    SY      ARTICULATING C ONCRETE BLOCK REVETMENT                   170.8825       161.7566      $61,144.00 
                                     SYSTEM, TYPE 1  
 
601E25000           3.000    CY      DUMPED ROCK FI LL, TYPE A                                480.0000       500.0000       $1,500.00 
 
601E25001      27,157.000    CY      DUMPED ROCK FI LL, TYPE A, AS PER PLAN                    40.9119        25.8584     $702,237.00 
 
601E26000         732.000    CY      DUMPED ROCK FI LL, TYPE B                                 87.6020        96.4358      $70,591.00 
 
601E26001       3,293.000    CY      DUMPED ROCK FI LL, TYPE B, AS PER PLAN                    74.0382        65.1913     $214,675.00 
 
601E27000       2,538.000    CY      DUMPED ROCK FI LL, TYPE C                                 81.7061        74.1044     $188,076.88 
 
601E28000         506.000    CY      DUMPED ROCK FI LL, TYPE D                                 78.1494        83.4881      $42,245.00 
 
601E28001          15.000    CY      DUMPED ROCK FI LL, TYPE D, AS PER PLAN                   124.8813       150.0000       $2,250.00 
 
601E28100          91.000    CY      DUMPED ROCK FI LL                                        136.5000       160.0000      $14,560.00 
 
601E30000         130.000    TON     DUMPED ROCK FI LL, MISC.:                                 71.7000        38.5000       $5,005.00 
 
601E32000       2,319.000    CY      ROCK CHANNEL P ROTECTION, TYPE A WITH                     92.9567        80.1175     $185,792.51 
                                     FILTER 
 
601E32001          11.000    CY      ROCK CHANNEL P ROTECTION, TYPE A WITH                     69.6667        75.0000         $825.00 
                                     FILTER, AS PER  PLAN 
 
601E32004       1,417.000    CY      ROCK CHANNEL P ROTECTION, TYPE A WITH                    104.7356        83.7439     $118,665.16 
                                     FABRIC FILTER 
 
601E32010       1,827.000    CY      ROCK CHANNEL P ROTECTION, TYPE A WITH                     72.7492        76.5757     $139,903.85 
                                     AGGREGATE FILT ER 
 
601E32100       8,432.700    CY      ROCK CHANNEL P ROTECTION, TYPE B WITH                     82.3587        76.7845     $647,500.46 
                                     FILTER 
 
601E32101          85.000    CY      ROCK CHANNEL P ROTECTION, TYPE B WITH                    100.3763        94.0000       $7,990.00 
                                     FILTER, AS PER  PLAN 
 
601E32104       2,496.500    CY      ROCK CHANNEL P ROTECTION, TYPE B WITH                    107.6102        92.7486     $231,546.76 
                                     FABRIC FILTER 
 
601E32110       2,830.000    CY      ROCK CHANNEL P ROTECTION, TYPE B WITH                     90.9169        78.7543     $222,874.74 
                                     AGGREGATE FILT ER 
 
601E32200       1,213.380    CY      ROCK CHANNEL P ROTECTION, TYPE C WITH                    101.5887       106.8332     $129,629.22 
                                     FILTER 
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601E32201          63.000    CY      ROCK CHANNEL P ROTECTION, TYPE C WITH                    125.2500       151.0000       $9,513.00 
                                     FILTER, AS PER  PLAN 
 
601E32204       5,725.500    CY      ROCK CHANNEL P ROTECTION, TYPE C WITH                     85.1081        71.1566     $407,406.83 
                                     FABRIC FILTER 
 
601E32205         333.000    CY      ROCK CHANNEL P ROTECTION, TYPE C WITH                    138.4023       141.5992      $47,152.55 
                                     FABRIC FILTER,  AS PER PLAN 
 
601E32210       1,218.000    CY      ROCK CHANNEL P ROTECTION, TYPE C WITH                     88.2914        81.9376      $99,800.00 
                                     AGGREGATE FILT ER 
 
601E32211          92.000    CY      ROCK CHANNEL P ROTECTION, TYPE C WITH                     83.2000        70.0000       $6,440.00 
                                     AGGREGATE FILT ER, AS  P ER PLAN 
 
601E32300          10.000    CY      ROCK CHANNEL P ROTECTION, TYPE D WITH                     42.5000        42.5000         $425.00 
                                     FILTER 
 
601E32304         106.000    CY      ROCK CHANNEL P ROTECTION, TYPE D WITH                    105.7240        98.5350      $10,444.71 
                                     FABRIC FILTER 
 
601E32310          42.000    CY      ROCK CHANNEL P ROTECTION, TYPE D WITH                    109.5183        62.5100       $2,625.42 
                                     AGGREGATE FILT ER 
 
601E34000         920.000    CY      ROCK CHANNEL P ROTECTION, TYPE A WITHOUT                  64.5000        48.0000      $44,160.00 
                                     FILTER 
 
601E34100       1,270.000    CY      ROCK CHANNEL P ROTECTION, TYPE B WITHOUT                  62.4779        44.1738      $56,100.77 
                                     FILTER 
 
601E34101         100.000    CY      ROCK CHANNEL P ROTECTION, TYPE B WITHOUT                 100.0786        85.0000       $8,500.00 
                                     FILTER, AS PER  PLAN 
 
601E34200         681.000    CY      ROCK CHANNEL P ROTECTION, TYPE C WITHOUT                 147.3649        81.1336      $55,252.00 
                                     FILTER 
 
601E34201       1,396.000    CY      ROCK CHANNEL P ROTECTION, TYPE C WITHOUT                  78.8912        77.4950     $108,183.00 
                                     FILTER, AS PER  PLAN 
 
601E34400       1,578.000    CY      ROCK CHANNEL P ROTECTION, WITH GROUT                     158.3141       123.3023     $194,571.00 
 
601E34500         100.000    CY      SPECIAL - STRE AM CHANNEL ROCK STOCKED                    51.1000        52.2000       $5,220.00 
                                     PILED AND PLAC ED 
 
601E37500       1,790.000    FT      PAVED GUTTER, TYPE 1-2                                   53.6296        48.1344      $86,160.53 
 
601E37501          38.000    FT      PAVED GUTTER, TYPE 1-2, AS PER PLAN                     151.6809       150.0000       $5,700.00 
 
601E38000         855.000    FT      PAVED GUTTER, TYPE 1-4                                   59.7930        74.8819      $64,024.00 
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601E38001       1,533.000    FT      PAVED GUTTER, TYPE 1-4, AS PER PLAN                      63.7250        79.9900     $122,624.67 
 
601E38100         104.000    FT      PAVED GUTTER, TYPE 1-6                                   98.9689        50.0000       $5,200.00 
 
601E38401       1,896.000    FT      PAVED GUTTER, TYPE 2, AS PER PLAN                        24.1080        25.0000      $47,400.00 
 
601E39000         330.000    FT      PAVED GUTTER, TYPE 4                                     46.6667        55.0000      $18,150.00 
 
601E40000       2,632.000    FT      PAVED GUTTER, MISC.:                                     32.4000        49.8200     $131,126.24 
 
601E45050       4,651.000    CY      BIORETENTION C ELL                                        55.9540        54.0099     $251,200.00 
 
601E54000           1.000    LS      CHANNEL PROTEC TION, MISC.:                            9,159.0000    20,000.0000      $20,000.00 
 
602E10000           2.000    CY      BRICK MASONRY                                           232.4325         1.0000           $2.00 
 
602E15001          32.000    CY      BLOCK MASONRY,  AS PER PLAN                              700.0000       550.0000      $17,600.00 
 
602E20000       1,077.610    CY      CONCRETE MASON RY                                      1,382.8546     1,243.7411   $1,340,267.84 
 
602E20001         136.200    CY      CONCRETE MASON RY, AS PER PLAN                         1,088.6859     1,099.2768     $149,721.50 
 
602E97000       4,136.000    SF      MASONRY, MISC. :                                          19.8669        16.5633      $68,506.00 
 
602E98100       2,054.000    FT      MASONRY, MISC. :                                         183.7857        78.7926     $161,840.00 
 
602E98200         317.200    CY      MASONRY, MISC. :                                         239.8639       139.7496      $44,328.56 
 
602E98300         278.000    EACH    MASONRY, MISC. :                                         279.3943       164.5683      $45,750.00 
 
605E05100      12,974.000    FT      4" SHALLOW PIP E UNDERDRAINS                               9.7240         8.0767     $104,786.50 
 
605E05101         420.000    FT      4" SHALLOW PIP E UNDERDRAINS, AS PER PLAN                 15.1683         5.0000       $2,100.00 
 
605E05200       9,863.000    FT      4" UNCLASSIFIE D PIPE UNDERDRAINS                          9.1039         9.5738      $94,426.26 
 
605E05201         826.000    FT      4" UNCLASSIFIE D PIPE UNDERDRAINS, AS PER                  9.2064         5.6731       $4,686.00 
                                     PLAN 
 
605E05210         171.000    FT      4" UNCLASSIFIE D PIPE UNDERDRAIN WITH                     18.0000        12.0000       $2,052.00 
                                     FABRIC WRAP 
 
605E05211         552.000    FT      4" UNCLASSIFIE D PIPE UNDERDRAINS, WITH                   11.6250         9.5000       $5,244.00 
                                     FABRIC WRAP, A S PER PLAN 
 
605E05220       1,049.000    FT      4" ROCK CUT UN DERDRAINS                                  13.8225         8.7500       $9,178.75 
 
605E06000      47,489.000    FT      4" BASE PIPE U NDERDRAINS                                  8.5871         7.7095     $366,117.04 
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605E06001       1,883.000    FT      4" BASE PIPE U NDERDRAINS, AS PER PLAN                    15.2850         7.6500      $14,404.95 
 
605E06020      10,240.000    FT      4" BASE PIPE U NDERDRAINS WITH FABRIC                     10.5723        10.6570     $109,127.50 
                                     WRAP 
 
605E06021         942.000    FT      4" BASE PIPE U NDERDRAINS WITH FABRIC                     11.0550        12.0000      $11,304.00 
                                     WRAP, AS PER P LAN 
 
605E11000       1,801.000    FT      6" CONSTRUCTIO N  UNDERDRAINS                             10.2599        11.1836      $20,141.60 
 
605E11100     373,616.000    FT      6" SHALLOW PIP E UNDERDRAINS                               8.4684         8.2145   $3,069,059.82 
 
605E11110     269,918.000    FT      6" SHALLOW PIP E UNDERDRAINS WITH FABRIC                   8.7174         8.4560   $2,282,439.62 
                                     WRAP 
 
605E11111       9,150.000    FT      6" SHALLOW PIP E UNDERDRAINS WITH FABRIC                  11.5031        10.0647      $92,092.00 
                                     WRAP, AS PER P LAN 
 
605E12210       1,046.000    FT      6" DEEP PIPE U NDERDRAINS WITH FABRIC                     14.3786        15.0000      $15,690.00 
                                     WRAP 
 
605E13300      30,549.000    FT      6" UNCLASSIFIE D PIPE UNDERDRAINS                         10.2128         9.0282     $275,802.75 
 
605E13301          50.000    FT      6" UNCLASSIFIE D PIPE UNDERDRAINS, AS PER                 13.6000        20.0000       $1,000.00 
                                     PLAN 
 
605E13402         550.000    FT      6" UNCLASSIFIE D PIPE UNDERDRAINS FOR                     13.9718        14.8182       $8,150.00 
                                     SPRINGS 
 
605E13403          50.000    FT      6" UNCLASSIFIE D PIPE UNDERDRAINS FOR                     15.5000        12.0000         $600.00 
                                     SPRINGS, AS PE R PLAN 
 
605E13410       9,499.000    FT      6" UNCLASSIFIE D PIPE UNDERDRAINS WITH                    12.2083        10.8758     $103,309.55 
                                     FABRIC WRAP 
 
605E13411       5,398.000    FT      6" UNCLASSIFIE D PIPE UNDERDRAINS WITH                    12.5469        12.6796      $68,444.50 
                                     FABRIC WRAP, A S PER PLAN 
 
605E14000     300,710.000    FT      6" BASE PIPE U NDERDRAINS                                  6.9913         7.6564   $2,302,359.97 
 
605E14001         456.000    FT      6" BASE PIPE U NDERDRAINS, AS PER PLAN                    12.0000        12.0000       $5,472.00 
 
605E14020     354,497.000    FT      6" BASE PIPE U NDERDRAINS WITH FABRIC                      8.5428         7.7748   $2,756,158.15 
                                     WRAP 
 
605E14021      64,363.000    FT      6" BASE PIPE U NDERDRAINS WITH FABRIC                     12.2173        13.1381     $845,609.55 
                                     WRAP, AS PER P LAN 
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605E31100      40,352.500    FT      AGGREGATE DRAI NS                                         10.4237         9.8725     $398,379.40 
 
605E31101       2,266.000    FT      AGGREGATE DRAI NS, AS PER PLAN                            14.0080        15.0644      $34,136.00 
 
605E32200          75.000    FT      AGGREGATE DRAI NS FOR SPRINGS                             17.3222        22.0000       $1,650.00 
 
605E98000       9,007.000    FT      UNDERDRAINS, M ISC.:                                      10.1317        10.7912      $97,196.00 
 
605E98300           6.000    EACH    UNDERDRAINS, M ISC.:                                     211.1111        25.0000         $150.00 
 
606E10200       2,036.000    SF      SPECIAL - NOIS E BARRIER (REFLECTIVE),                    40.4026        45.1099      $91,843.68 
                                     10' HEIGHT AND  UNDER 
 
606E10210       7,316.000    SF      SPECIAL - NOIS E BARRIER (REFLECTIVE),                    29.0861        28.2044     $206,343.20 
                                     OVER 10' TO 14 ' HEIGHT 
 
606E10220     353,137.000    SF      SPECIAL - NOIS E BARRIER (REFLECTIVE),                    22.6775        22.5589   $7,966,393.57 
                                     OVER 14' TO 20 ' HEIGHT 
 
606E10310         720.000    SF      SPECIAL - NOIS E BARRIER (ABSORPTIVE),                   153.7500       145.0000     $104,400.00 
                                     OVER 10' TO 14 ' HEIGHT 
 
606E10720          12.000    EACH    SPECIAL - NOIS E BARRIER PANEL REMOVAL                 1,150.0000     1,700.0000      $20,400.00 
                                     AND REUSE 
 
606E10810          97.000    EACH    SPECIAL - NOIS E BARRIER, MISC.:                       3,995.2401     3,263.3505     $316,545.00 
 
606E10920      40,514.000    SF      SPECIAL - NOIS E BARRIER, MISC.:                          19.4696        18.7423     $759,326.80 
 
606E10930       7,464.000    FT      SPECIAL - NOIS E BARRIER, MISC.:                          22.8200        14.0000     $104,496.00 
 
606E10940      21,777.000    SY      SPECIAL - NOIS E BARRIER, MISC.:                          23.1941        18.9825     $413,382.75 
 
606E11001         200.000    FT      GUARDRAIL, THR IE BEAM RAIL AND                           24.3000        25.0000       $5,000.00 
                                     TRANSITION SEC TION, AS PER  P LAN 
 
606E12000         200.000    FT      GUARDRAIL, TYP E 5MR                                      33.8000        33.8000       $6,760.00 
 
606E13000      62,475.500    FT      GUARDRAIL, TYP E 5                                        14.0094        13.3223     $832,319.58 
 
606E13001      28,023.500    FT      GUARDRAIL, TYP E 5, AS PER PLAN                           12.8174        12.4105     $347,784.46 
 
606E13010          75.000    FT      GUARDRAIL, TYP E 5 WITH TUBULAR BACKUP                   109.9430       103.6667       $7,775.00 
 
606E13011       2,187.500    FT      GUARDRAIL, TYP E 5 WITH TUBULAR BACKUP,                   11.7865        11.0057      $24,075.00 
                                     AS PER PLAN 
 
606E13020         100.000    FT      GUARDRAIL, TYP E 5 WITH DOUBLE RAILS                      22.1333        19.2000       $1,920.00 
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606E13030      12,363.000    FT      GUARDRAIL, TYP E 5, USING 9 FOOT POSTS                    15.8726        15.1243     $186,981.48 
 
606E13050       2,301.500    FT      GUARDRAIL, TYP E 5A                                       25.0529        22.4548      $51,679.75 
 
606E13051         675.000    FT      GUARDRAIL, TYP E 5A, AS PER PLAN                          18.8352        19.7037      $13,300.00 
 
606E15050     389,013.870    FT      GUARDRAIL, TYP E MGS                                      15.1760        14.8278   $5,768,228.10 
 
606E15051      99,045.900    FT      GUARDRAIL, TYP E MGS, AS PER PLAN                         14.1250        13.5512   $1,342,188.31 
 
606E15100     195,668.000    FT      GUARDRAIL, TYP E MGS WITH LONG POSTS                      17.1425        15.4678   $3,026,544.01 
 
606E15101      12,350.500    FT      GUARDRAIL, TYP E MGS WITH LONG POSTS, AS                  18.9990        18.9344     $233,849.38 
                                     PER PLAN 
 
606E15150       8,563.000    FT      GUARDRAIL, TYP E MGS HALF POST SPACING                    24.9515        24.0050     $205,554.88 
 
606E15151       3,525.000    FT      GUARDRAIL, TYP E MGS HALF POST SPACING,                   29.1635        29.7340     $104,812.50 
                                     AS PER PLAN 
 
606E15200         500.000    FT      GUARDRAIL, TYP E MGS HALF POST SPACING                    24.7317        25.2200      $12,610.00 
                                     WITH LONG POST S 
 
606E15250       1,062.500    FT      GUARDRAIL, TYP E MGS QUARTER POST SPACING                 31.0614        30.2859      $32,178.75 
 
606E15251          12.500    FT      GUARDRAIL, TYP E MGS QUARTER POST                         30.0000        28.0000         $350.00 
                                     SPACING, AS PE R PLAN 
 
606E15300         212.500    FT      GUARDRAIL, TYP E MGS QUARTER POST SPACING                 42.6170        38.9941       $8,286.25 
                                     WITH LONG POST S 
 
606E15350         100.000    FT      GUARDRAIL, TYP E MGS WITH SOCKETED POSTS                 140.3146       132.5000      $13,250.00 
 
606E15400       1,375.000    FT      MGS GUARDRAIL,  TYPE 8                                    20.0831        21.4873      $29,545.00 
 
606E15500         662.500    FT      GUARDRAIL, BAR RIER DESIGN, TYPE 5                        23.1796        23.2981      $15,435.00 
 
606E15501         412.500    FT      GUARDRAIL, BAR RIER DESIGN, TYPE 5, AS                    22.8379        24.0152       $9,906.25 
                                     PER PLAN 
 
606E15550       4,790.000    FT      GUARDRAIL, BAR RIER DESIGN, TYPE MGS                      24.1442        24.1805     $115,824.40 
 
606E15551       2,462.500    FT      GUARDRAIL, BAR RIER DESIGN, TYPE MGS, AS                  25.0000        25.0000      $61,562.50 
                                     PER PLAN 
 
606E16000       2,742.500    FT      GUARDRAIL REBU ILT                                        17.8347        12.5109      $34,311.13 
 
606E16001         263.000    FT      GUARDRAIL REBU ILT, AS PER PLAN                           16.5802        17.8061       $4,683.00 
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606E16050         562.500    FT      GUARDRAIL REBU ILT, TYPE MGS                              13.6910        14.0800       $7,920.00 
 
606E16051       5,275.000    FT      GUARDRAIL REBU ILT, TYPE MGS, AS PER PLAN                 13.8321        15.2986      $80,700.00 
 
606E16301         100.000    FT      GUARDRAIL REBU ILT, TYPE 5MR, AS PER PLAN                 28.8000        28.8000       $2,880.00 
 
606E16500      11,693.750    FT      GUARDRAIL REBU ILT, TYPE 5                                10.0857        10.2838     $120,256.25 
 
606E16501      24,475.000    FT      GUARDRAIL REBU ILT, TYPE 5, AS PER PLAN                   13.0891        12.1564     $297,528.00 
 
606E16551       1,200.000    FT      GUARDRAIL REBU ILT, TYPE 5, USING 9 FOOT                  15.2000        15.2000      $18,240.00 
                                     POSTS,  AS PER  PLAN 
 
606E16560          75.000    FT      GUARDRAIL REBU ILT, TYPE MGS WITH LONG                    15.4000        15.4000       $1,155.00 
                                     POSTS 
 
606E16561         675.000    FT      GUARDRAIL REBU ILT, TYPE MGS WITH LONG                    15.9081        16.0593      $10,840.00 
                                     POSTS, AS PER PLAN 
 
606E16600         425.000    FT      GUARDRAIL REBU ILT, BARRIER DESIGN, TYPE                  19.5000        19.5000       $8,287.50 
                                     5 
 
606E16601       1,250.000    FT      GUARDRAIL REBU ILT, BARRIER DESIGN, TYPE                  18.0324        17.5680      $21,960.00 
                                     5, AS PER PLAN  
 
606E16660          75.000    FT      GUARDRAIL REBU ILT, BARRIER DESIGN, TYPE                  22.4000        22.4000       $1,680.00 
                                     MGS 
 
606E16661          50.000    FT      GUARDRAIL REBU ILT, BARRIER DESIGN, TYPE                  22.9000        20.8000       $1,040.00 
                                     MGS, AS PER PL AN 
 
606E16700         637.500    FT      GUARDRAIL REBU ILT, TYPE 5A                               10.7729        11.2471       $7,170.00 
 
606E16701         175.000    FT      GUARDRAIL REBU ILT, TYPE 5A, AS PER PLAN                  17.3714        17.3714       $3,040.00 
 
606E16750          75.000    FT      GUARDRAIL REBU ILT, TYPE MGS HALF POST                    17.4000        17.4000       $1,305.00 
                                     SPACING 
 
606E16751          25.000    FT      GUARDRAIL REBU ILT, TYPE MGS HALF POST                    21.8000        21.8000         $545.00 
                                     SPACING, AS PE R PLAN 
 
606E16800          75.000    FT      GUARDRAIL REBU ILT, TYPE MGS HALF POST                    18.8000        18.8000       $1,410.00 
                                     SPACING WITH L ONG POST S 
 
606E16850          75.000    FT      GUARDRAIL REBU ILT, TYPE MGS QUARTER POST                 27.6000        27.6000       $2,070.00 
                                     SPACING 
 
606E16851          25.000    FT      GUARDRAIL REBU ILT, TYPE MGS QUARTER POST                 31.2000        31.2000         $780.00 
                                     SPACING, AS PE R PLA N 
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606E16900          75.000    FT      GUARDRAIL REBU ILT, TYPE MGS QUARTER POST                 29.8000        29.8000       $2,235.00 
                                     SPACING WITH L ONG P OSTS 
 
606E17000       2,031.250    FT      RAISING TYPE 5  GUARDRAIL                                  3.3181         3.3600       $6,825.00 
 
606E17004         100.000    FT      RAISING TYPE 5 A GUARDRAIL                                 7.5971         7.4000         $740.00 
 
606E17290         275.000    FT      GUARDRAIL, TYP E 5, LONG-SPAN                             26.0526        31.1818       $8,575.00 
 
606E17300         375.000    FT      GUARDRAIL, TYP E 5, 25' LONG-SPAN                         18.0338        18.9600       $7,110.00 
 
606E17301          50.000    FT      GUARDRAIL, TYP E 5, 25' LONG-SPAN, AS PER                 27.8571        27.4000       $1,370.00 
                                     PLAN 
 
606E17350         375.000    FT      GUARDRAIL, TYP E MGS, 25' LONG - SPAN                     20.2999        21.3400       $8,002.50 
 
606E17360       3,276.250    FT      GUARDRAIL, TYP E MGS, LONG-SPAN                           19.3936        18.6005      $60,939.81 
 
606E17500          15.000    EACH    POST END ANCHO R (OR CONCRETE BLOCK END                  833.7786       681.3333      $10,220.00 
                                     ANCHOR) 
 
606E17700          46.000    EACH    REPLACE EXISTI NG GUARDRAIL BLOCKOUT                      12.8028        12.9674         $596.50 
 
606E17701         175.000    EACH    REPLACE EXISTI NG GUARDRAIL BLOCKOUT, AS                  12.0000        12.0000       $2,100.00 
                                     PER PLAN 
 
606E17750          11.000    EACH    REPLACE EXISTI NG GUARDRAIL BLOCKOUT,                     17.1429        16.3636         $180.00 
                                     TYPE MGS 
 
606E17900         200.000    EACH    GUARDRAIL POST                                            34.3721        33.3125       $6,662.50 
 
606E17901         175.000    EACH    GUARDRAIL POST , AS PER PLAN                              39.0000        39.0000       $6,825.00 
 
606E18500          94.000    EACH    GUARDRAIL POST , 9 FEET                                   23.0063        25.7872       $2,424.00 
 
606E18501         569.000    EACH    GUARDRAIL POST , 9 FEET, AS PER PLAN                      13.4415        15.5870       $8,869.00 
 
606E19001           5.000    EACH    GUARDRAIL POST , STEEL, AS PER PLAN                      295.0000       295.0000       $1,475.00 
 
606E19100          20.000    EACH    GUARDRAIL POST , MGS LONG POST                            22.0000        26.0000         $520.00 
 
606E19101         350.000    EACH    GUARDRAIL POST , MGS LONG POST, AS PER                    11.2133        15.0000       $5,250.00 
                                     PLAN 
 
606E20050          14.000    EACH    ROUNDED END SE CTION                                      66.3792        70.5714         $988.00 
 
606E25000          36.000    EACH    ANCHOR ASSEMBL Y, TYPE A                               1,118.3719     1,102.7592      $39,699.33 
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606E25500           2.000    EACH    ANCHOR ASSEMBL Y, BARRIER DESIGN, TYPE A               1,170.0000     1,175.0000       $2,350.00 
 
606E25550         148.000    EACH    ANCHOR ASSEMBL Y, MGS TYPE A                           1,057.1247       962.9578     $142,517.75 
 
606E26000          44.000    EACH    ANCHOR ASSEMBL Y, TYPE B                               1,679.7777     1,680.9773      $73,963.00 
 
606E26050         316.000    EACH    ANCHOR ASSEMBL Y, MGS TYPE B                           1,694.7757     1,659.8558     $524,514.44 
 
606E26100         455.000    EACH    ANCHOR ASSEMBL Y, TYPE E                               1,819.0469     1,802.3710     $820,078.81 
 
606E26150       1,858.000    EACH    ANCHOR ASSEMBL Y, MGS TYPE E                           1,894.2597     1,872.7089   $3,479,493.10 
 
606E26500         231.000    EACH    ANCHOR ASSEMBL Y, TYPE T                                 700.2813       652.4823     $150,723.41 
 
606E26501          25.000    EACH    ANCHOR ASSEMBL Y, TYPE T, AS PER PLAN                    573.5000       503.0000      $12,575.00 
 
606E26550       1,063.000    EACH    ANCHOR ASSEMBL Y, MGS TYPE T                             774.3547       759.5285     $807,378.84 
 
606E27800           6.000    EACH    ANCHOR ASSEMBL Y REBUILT, TYPE A                         752.2967       762.5000       $4,575.00 
 
606E27801          33.000    EACH    ANCHOR ASSEMBL Y REBUILT, TYPE A, AS PER                 529.2453       477.5758      $15,760.00 
                                     PLAN 
 
606E27810         191.000    EACH    ANCHOR ASSEMBL Y REBUILT, MGS TYPE A                     512.5000       530.0000     $101,230.00 
 
606E27841          97.000    EACH    ANCHOR ASSEMBL Y REBUILT, TYPE B, AS PER                 242.5773       242.5773      $23,530.00 
                                     PLAN 
 
606E27847           7.000    EACH    ANCHOR ASSEMBL Y REBUILT, MGS TYPE B, AS                 631.4286       631.4286       $4,420.00 
                                     PER PLAN 
 
606E27850           1.000    EACH    ANCHOR ASSEMBL Y REBUILT, TYPE E                       1,250.0000     1,250.0000       $1,250.00 
 
606E27851         226.000    EACH    ANCHOR ASSEMBL Y REBUILT, TYPE E, AS PER                 699.3584       699.3584     $158,055.00 
                                     PLAN 
 
606E27861          83.000    EACH    ANCHOR ASSEMBL Y REBUILT, MGS TYPE E, AS                 321.0241       321.0241      $26,645.00 
                                     PER PLAN 
 
606E27900           2.000    EACH    ANCHOR ASSEMBL Y REBUILT, TYPE T                         605.5714       625.0000       $1,250.00 
 
606E27901          65.000    EACH    ANCHOR ASSEMBL Y REBUILT, TYPE T, AS PER                 580.5702       560.5385      $36,435.00 
                                     PLAN 
 
606E27911          16.000    EACH    ANCHOR ASSEMBL Y REBUILT, MGS TYPE T, AS                 581.9231       476.8750       $7,630.00 
                                     PER PLAN 
 
606E28050          30.000    EACH    ANCHOR ASSEMBL Y REBUILT, TYPE E-98                    1,223.2957     1,207.5000      $36,225.00 
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606E31000           2.000    EACH    BRIDGE TERMINA L ASSEMBLY, TYPE C                      1,271.9950     1,200.0000       $2,400.00 
 
606E31101           4.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE                  458.0000       487.5000       $1,950.00 
                                     C, AS PER PLAN  
 
606E31500           2.000    EACH    BRIDGE TERMINA L ASSEMBLY, TYPE D                      1,059.5867     1,200.0000       $2,400.00 
 
606E31601           4.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE                  550.0000       550.0000       $2,200.00 
                                     D, AS PER PLAN  
 
606E32101           4.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE                  491.2500       491.2500       $1,965.00 
                                     E, AS PER PLAN  
 
606E32160           4.000    EACH    BRIDGE TERMINA L ASSEMBLY, TYPE TST                    1,592.2222     1,488.7500       $5,955.00 
 
606E32170           7.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE                1,217.2029     1,254.2857       $8,780.00 
                                     TST 
 
606E32171           8.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE                  431.8750       431.8750       $3,455.00 
                                     TST, AS PER PL AN 
 
606E32500           8.000    EACH    BRIDGE TERMINA L ASSEMBLY, TYPE F                      1,426.1900     1,430.0000      $11,440.00 
 
606E32600           2.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE F              1,378.4425     1,360.0000       $2,720.00 
 
606E32601           3.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE                  512.5000       550.0000       $1,650.00 
                                     F, AS PER PLAN  
 
606E33051           3.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE                  483.3333       483.3333       $1,450.00 
                                     G, AS PER PLAN  
 
606E33601           3.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE                  500.0000       500.0000       $1,500.00 
                                     H, AS PER PLAN  
 
606E34000           4.000    EACH    BRIDGE TERMINA L ASSEMBLY, TYPE J                        704.7717       700.0000       $2,800.00 
 
606E34101           1.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE                  350.0000       350.0000         $350.00 
                                     J, AS PER PLAN  
 
606E35000          63.000    EACH    BRIDGE TERMINA L ASSEMBLY, TYPE 1                      1,497.0186     1,537.7810      $96,880.20 
 
606E35001          21.000    EACH    BRIDGE TERMINA L ASSEMBLY, TYPE 1, AS PER              1,141.1905     1,046.6667      $21,980.00 
                                     PLAN 
 
606E35002         626.000    EACH    MGS BRIDGE TER MINAL ASSEMBLY, TYPE 1                  1,900.7391     1,902.2099   $1,190,783.38 
 
606E35003          61.000    EACH    MGS BRIDGE TER MINAL ASSEMBLY, TYPE 1, AS              2,159.9681     2,080.0430     $126,882.62 
                                     PER PLAN 
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606E35006           7.000    EACH    MGS BRIDGE TER MINAL ASSEMBLY, TYPE 1,                 2,389.1333     2,379.2857      $16,655.00 
                                     BARRIER DESIGN  
 
606E35009           2.000    EACH    MGS BRIDGE TER MINAL ASSEMBLY REBUILT,                 2,675.0000     2,675.0000       $5,350.00 
                                     TYPE 1, BARRIE R DESIGN , AS PER PLAN 
 
606E35010          18.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE 1              1,268.6111     1,226.1111      $22,070.00 
 
606E35011          15.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE                  748.5247       677.4947      $10,162.42 
                                     1, AS PER PLAN  
 
606E35012          10.000    EACH    MGS BRIDGE TER MINAL ASSEMBLY REBUILT,                 1,599.6600     1,473.0000      $14,730.00 
                                     TYPE 1 
 
606E35013           6.000    EACH    MGS BRIDGE TER MINAL ASSEMBLY REBUILT,                 1,112.5000     1,112.5000       $6,675.00 
                                     TYPE 1, AS PER  PLAN 
 
606E35100          13.000    EACH    BRIDGE TERMINA L ASSEMBLY, TYPE 2                        444.9350       444.6154       $5,780.00 
 
606E35101          12.000    EACH    BRIDGE TERMINA L ASSEMBLY, TYPE 2, AS PER                260.0000       200.0000       $2,400.00 
                                     PLAN 
 
606E35102         189.000    EACH    MGS BRIDGE TER MINAL ASSEMBLY, TYPE 2                    384.5539       400.2982      $75,656.36 
 
606E35103          18.000    EACH    MGS BRIDGE TER MINAL ASSEMBLY, TYPE 2, AS                541.2638       491.6667       $8,850.00 
                                     PER PLAN 
 
606E35110          12.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE 2                310.8333       331.6667       $3,980.00 
 
606E35111           9.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE                  302.7778       302.7778       $2,725.00 
                                     2, AS PER PLAN  
 
606E35112           4.000    EACH    MGS BRIDGE TER MINAL ASSEMBLY REBUILT,                   275.0000       250.0000       $1,000.00 
                                     TYPE 2 
 
606E35113           2.000    EACH    MGS BRIDGE TER MINAL ASSEMBLY REBUILT,                   450.0000       450.0000         $900.00 
                                     TYPE 2, AS PER  PLAN 
 
606E35120           5.000    EACH    BRIDGE TERMINA L ASSEMBLY, TYPE 3                      1,317.6383     1,167.0000       $5,835.00 
 
606E35121           1.000    EACH    BRIDGE TERMINA L ASSEMBLY, TYPE 3, AS PER                335.0000       250.0000         $250.00 
                                     PLAN 
 
606E35130           1.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE 3                500.0000       500.0000         $500.00 
 
606E35131           7.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE                  312.8571       312.8571       $2,190.00 
                                     3, AS PER PLAN  
 
606E35140         170.000    EACH    BRIDGE TERMINA L ASSEMBLY, TYPE 4                        702.1926       671.3740     $114,133.58 
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606E35141         142.000    EACH    BRIDGE TERMINA L ASSEMBLY, TYPE 4, AS PER                811.7528       812.7487     $115,410.31 
                                     PLAN 
 
606E35150          42.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE 4                564.2211       560.5952      $23,545.00 
 
606E35151          13.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE                  628.2217       774.2031      $10,064.64 
                                     4, AS PER PLAN  
 
606E35170           2.000    EACH    BRIDGE TERMINA L ASSEMBLY, TYPE BR-1                   1,585.0000     1,585.0000       $3,170.00 
 
606E35181           3.000    EACH    BRIDGE TERMINA L ASSEMBLY REBUILT, TYPE                1,466.6667     1,466.6667       $4,400.00 
                                     BR-1, AS PER P LAN 
 
606E39001           3.000    EACH    36" CONCRETE A NCHOR REMOVED AND                         388.3333       388.3333       $1,165.00 
                                     REPLACED, AS P ER PLAN 
 
606E40000           1.000    EACH    SPECIAL - 36" CONCRETE ANCHOR                           265.0000       265.0000         $265.00 
 
606E50000     151,872.500    FT      SPECIAL - RESH APING BERM                                  0.1859         0.1638      $24,870.85 
 
606E55000       1,603.000    FT      SPECIAL - CABL E BARRIER                                  16.3400        16.0000      $25,648.00 
 
606E55020       3,000.000    FT      SPECIAL - CABL E BARRIER, REPLACEMENT                      4.6000         4.6000      $13,800.00 
                                     CABLE 
 
606E55100           3.000    EACH    SPECIAL - CABL E BARRIER, CONCRETE LINE                  445.0000       445.0000       $1,335.00 
                                     POST FOUNDATIO N 
 
606E55110           3.000    EACH    SPECIAL - CABL E BARRIER, CONCRETE ANCHOR                480.0000       480.0000       $1,440.00 
                                     FOUNDATION WIT H SLE EVE 
 
606E55140          30.000    EACH    SPECIAL - CABL E BARRIER, ANCHOR POST                    295.0000       295.0000       $8,850.00 
 
606E55150           2.000    EACH    SPECIAL - CABL E BARRIER, ANCHOR ASSEMBLY              3,220.6150     3,375.0000       $6,750.00 
 
606E55170           6.000    EACH    SPECIAL - CABL E BARRIER, TURNBUCKLE                     275.0000       275.0000       $1,650.00 
 
606E55180           6.000    EACH    SPECIAL - CABL E BARRIER, SPLICE                         250.0000       250.0000       $1,500.00 
 
606E55190          50.000    EACH    SPECIAL - CABL E BARRIER, POST REFLECTOR                   7.0000         7.0000         $350.00 
 
606E55220          30.000    EACH    SPECIAL - CABL E BARRIER, ANCHOR POST                    220.0000       220.0000       $6,600.00 
                                     RESET 
 
606E60002           9.000    EACH    IMPACT ATTENUA TOR, TYPE 1                             3,777.0833     3,752.7778      $33,775.00 
                                     (UNIDIRECTIONA L) 
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606E60012          98.000    EACH    IMPACT ATTENUA TOR, TYPE 1                             3,946.8843     3,959.7811     $388,058.55 
                                     (BIDIRECTIONAL ) 
 
606E60013           1.000    EACH    IMPACT ATTENUA TOR, TYPE 1                             4,015.0000     3,850.0000       $3,850.00 
                                     (BIDIRECTIONAL ), AS PER PLAN 
 
606E60022          14.000    EACH    IMPACT ATTENUA TOR, TYPE 2                            20,512.9448    20,343.3857     $284,807.40 
                                     (UNIDIRECTIONA L) 
 
606E60028          13.000    EACH    IMPACT ATTENUA TOR, TYPE 2                            18,205.1911    18,177.8385     $236,311.90 
                                     (BIDIRECTIONAL ) 
 
606E60029           1.000    EACH    IMPACT ATTENUA TOR, TYPE 2                            20,600.0000    24,000.0000      $24,000.00 
                                     (BIDIRECTIONAL ), AS PER PLAN 
 
606E60032           1.000    EACH    IMPACT ATTENUA TOR, TYPE 3                            21,450.0000    21,450.0000      $21,450.00 
 
606E60033           1.000    EACH    IMPACT ATTENUA TOR, TYPE 3, AS PER PLAN               23,700.0000    24,000.0000      $24,000.00 
 
606E60040           8.000    EACH    IMPACT ATTENUA TOR, TYPE 3 UNIDIRECTIONAL             28,626.5600    28,934.8450     $231,478.76 
 
606E60060           5.000    EACH    IMPACT ATTENUA TOR REBUILT, TYPE 1                     1,850.0000     1,850.0000       $9,250.00 
                                     (UNIDIRECTIONA L), AS  PER PLAN 
 
606E60070           8.000    EACH    IMPACT ATTENUA TOR REBUILT, TYPE 1                     1,875.0000     1,875.0000      $15,000.00 
                                     (BIDIRECTIONAL ), AS  PER P LAN 
 
606E61000         562.000    EACH    IMPACT ATTENUA TOR, MISC.:                               847.8089       730.2260     $410,387.00 
 
606E70000           2.000    EACH    THRIE BEAM BUL LNOSE                                   3,230.0000     2,960.0000       $5,920.00 
 
606E71000         200.000    FT      THRIE BEAM GUA RDRAIL                                     25.6875        24.6500       $4,930.00 
 
606E98000      74,348.500    FT      GUARDRAIL, MIS C.:                                        12.0367        11.1799     $831,206.75 
 
606E98100      10,829.000    EACH    GUARDRAIL, MIS C.:                                       124.9196       114.8952   $1,244,200.50 
 
606E99000           7.000    LS      SPECIAL - GUAR DRAIL                                  71,114.6250    63,235.8571     $442,651.00 
 
606E99200       1,862.000    EACH    ANCHOR ASSEMBL Y, MISC.:                                 172.8271       163.7379     $304,880.00 
 
607E15000      15,712.000    FT      FENCE, TYPE 47                                            12.7640        12.6765     $199,173.90 
 
607E15001       8,649.000    FT      FENCE, TYPE 47 , AS PER PLAN                               9.9737        10.2411      $88,575.00 
 
607E15100      14,973.000    FT      FENCE, TYPE 47 RA                                          8.4092         8.5880     $128,588.00 
 
607E16000       2,796.000    FT      FENCE REBUILT,  TYPE 47                                   11.6066         9.4192      $26,336.00 
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607E20000      31,897.000    FT      FENCE, TYPE CL                                            16.3938        15.3580     $489,875.41 
 
607E20001       4,911.000    FT      FENCE, TYPE CL , AS PER PLAN                              21.6075        20.0000      $98,220.00 
 
607E20100       2,433.000    FT      FENCE, TYPE CL , MISC.:                                   24.7947        29.2721      $71,219.00 
 
607E22000       1,020.000    FT      FENCE REBUILT,  TYPE CL                                   18.0326        16.0647      $16,386.00 
 
607E23000       7,451.000    FT      FENCE, TYPE CL T                                          22.9472        25.0250     $186,461.25 
 
607E23001      46,214.000    FT      FENCE, TYPE CL T, AS PER PLAN                             17.3064        17.2472     $797,062.70 
 
607E23004         866.000    FT      FENCE REBUILT,  TYPE CLT                                  19.2086        17.5098      $15,163.50 
 
607E23100         115.000    FT      FENCE REBUILT                                            35.4070        24.6561       $2,835.45 
 
607E30000         381.000    FT      FENCE, SNOW                                               8.5718         6.0000       $2,286.00 
 
607E30001         300.000    FT      FENCE, SNOW, A S PER PLAN                                  7.3392         5.6067       $1,682.00 
 
607E35000         436.000    FT      FENCE REMOVED AND REBUILT                                30.6286        31.5843      $13,770.74 
 
607E39900      15,337.000    FT      SPECIAL - VAND AL PROTECTION FENCE, 6'                    69.8248        68.6956   $1,053,584.67 
                                     STRAIGHT, COAT ED FABRIC 
 
607E39901      10,357.000    FT      VANDAL PROTECT ION FENCE, 6' STRAIGHT,                    82.2228        77.0977     $798,500.50 
                                     COATED FABRIC,  AS PER PLAN 
 
607E39910         413.000    FT      SPECIAL - VAND AL PROTECTION FENCE, 8'                    89.7366        88.3070      $36,470.78 
                                     STRAIGHT, COAT ED FABRIC 
 
607E39911       2,343.000    FT      VANDAL PROTECT ION FENCE, 8' STRAIGHT,                    98.9295        95.5600     $223,897.00 
                                     COATED FABRIC,  AS PER PLAN 
 
607E39920         371.000    FT      SPECIAL - VAND AL PROTECTION FENCE, 10'                  114.2540       114.8700      $42,616.77 
                                     CURVED, COATED  FABRIC 
 
607E39930       1,159.000    FT      SPECIAL - VAND AL PROTECTION FENCE, 12'                  119.8898       117.9258     $136,676.00 
                                     CURVED, COATED  FABRIC 
 
607E39931       1,264.000    FT      VANDAL PROTECT ION FENCE, 12' CURVED,                    150.0000       150.0000     $189,600.00 
                                     COATED FABRIC,  AS PER P LAN 
 
607E40000       1,244.000    FT      SPECIAL - VAND AL PROTECTION FENCE                       188.1414       188.7945     $234,860.40 
 
607E40300          16.000    FT      SPECIAL - VAND AL PROTECTION FENCE                       188.3333       200.0000       $3,200.00 
                                     REMOVED AND RE BUILT 
 
607E50900           1.000    EACH    GATE, TYPE CL                                         1,413.3333     1,600.0000       $1,600.00 
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607E50901           3.000    EACH    GATE, TYPE CL,  AS PER PLAN                            4,259.0368     4,991.6667      $14,975.00 
 
607E61100           2.000    EACH    GATE REBUILT, TYPE CL                                   560.0000       520.0000       $1,040.00 
 
607E61200           1.000    EACH    GATE, TYPE CLT                                         4,318.5000     4,000.0000       $4,000.00 
 
607E61201           1.000    EACH    GATE, TYPE CLT , AS PER PLAN                           4,896.8750     4,400.0000       $4,400.00 
 
607E70000      59,291.000    FT      FENCELINE SEED ING AND MULCHING                            0.5235         0.5393      $31,977.38 
 
607E98000      23,393.000    FT      FENCE, MISC.:                                            30.7553        27.6841     $647,613.45 
 
607E98100         489.000    EACH    FENCE, MISC.:                                           210.3746       171.7996      $84,010.00 
 
607E98200           1.000    LS      FENCE, MISC.:                                           541.2500       675.0000         $675.00 
 
608E10000     503,476.000    SF      4" CONCRETE WA LK                                          5.3352         5.6731   $2,856,255.43 
 
608E10001      19,364.000    SF      4" CONCRETE WA LK, AS PER PLAN                             7.9154         7.2926     $141,213.45 
 
608E12000      50,255.000    SF      5" CONCRETE WA LK                                          5.9552         5.4938     $276,092.87 
 
608E12001      28,286.000    SF      5" CONCRETE WA LK, AS PER PLAN                             8.6802         7.0563     $199,594.60 
 
608E13000      24,478.000    SF      6" CONCRETE WA LK                                          7.0455         6.8354     $167,316.24 
 
608E13001      56,756.000    SF      6" CONCRETE WA LK, AS PER PLAN                             8.2126         8.9209     $506,316.25 
 
608E13020         767.000    SF      7" CONCRETE WA LK                                          8.6033         7.5000       $5,752.50 
 
608E13021          68.000    SF      7" CONCRETE WA LK, AS PER PLAN                            11.0000        11.0000         $748.00 
 
608E15000      24,485.000    SF      8" CONCRETE WA LK                                          7.5622         6.5529     $160,446.70 
 
608E15001          91.000    SF      8" CONCRETE WA LK, AS PER PLAN                            27.9820        10.0000         $910.00 
 
608E21000      24,047.000    SF      4" ASPHALT CON CRETE WALK                                  2.6500         2.1200      $50,979.64 
 
608E21200       1,670.000    SF      TEMPORARY ASPH ALT CONCRETE WALK                           3.6667         5.0000       $8,350.00 
 
608E40000         273.000    FT      CONCRETE STEPS , TYPE A                                  160.9957       139.0879      $37,971.00 
 
608E41000          12.000    FT      CONCRETE STEPS , TYPE B                                  144.8667       138.0000       $1,656.00 
 
608E41001           8.000    FT      CONCRETE STEPS , TYPE B, AS PER PLAN                     406.4000       852.0000       $6,816.00 
 
608E52000      88,514.000    SF      CURB RAMP                                                14.3167        13.5079   $1,195,636.08 
 



Summary of Contracts Awarded for Calendar Year 2017 by Item 
 
  Item           Quantity    U/M        Item Description                                    Avg Unit      Avg Unit        Total Amt 
 Number                                                                                    Price Bid     Price Awded       Awarded 
 

97 | P a g e  

608E52001      45,977.000    SF      CURB RAMP, AS PER PLAN                                   18.9605        19.8078     $910,702.73 
 
608E53020       6,504.000    SF      DETECTABLE WAR NING                                       32.2969        33.0452     $214,925.76 
 
608E53021       1,663.000    SF      DETECTABLE WAR NING, AS PER PLAN                          54.3185        48.8468      $81,232.20 
 
608E98000      60,569.000    SF      WALKWAY, MISC. :                                          18.5033        15.2232     $922,053.30 
 
608E98100         176.000    FT      WALKWAY, MISC. :                                         148.9227       215.0000      $37,840.00 
 
608E98200       1,160.000    EACH    WALKWAY, MISC. :                                         205.3264       208.0900     $241,384.36 
 
609E10000       3,054.000    FT      ASPHALT CONCRE TE CURB, TYPE 1                            16.8618        16.4545      $50,252.16 
 
609E12000      89,974.750    FT      COMBINATION CU RB AND GUTTER, TYPE 2                      21.1550        23.2404   $2,091,048.70 
 
609E12001      39,765.000    FT      COMBINATION CU RB AND GUTTER, TYPE 2, AS                  23.4188        22.6720     $901,551.54 
                                     PER PLAN 
 
609E14000       4,074.000    FT      CURB, TYPE 2-A                                            13.8433         8.9711      $36,548.26 
 
609E14001       1,604.000    FT      CURB, TYPE 2-A , AS PER PLAN                              10.8988        13.5316      $21,704.75 
 
609E16000       1,840.000    FT      CURB, TYPE 2-B                                             8.9955         6.1958      $11,400.18 
 
609E16001         985.000    FT      CURB, TYPE 2-B , AS PER PLAN                              41.2857        34.0000      $33,490.00 
 
609E18000       5,042.000    FT      COMBINATION CU RB AND GUTTER, TYPE 3                      21.7042        26.3638     $132,926.25 
 
609E18001       1,136.000    FT      COMBINATION CU RB AND GUTTER, TYPE 3, AS                  24.2415        23.7249      $26,951.50 
                                     PER PLAN 
 
609E20000          70.000    FT      CURB, TYPE 3-A                                             8.9125         7.7500         $542.50 
 
609E22000       1,527.000    FT      CURB, TYPE 3-B                                            15.3867        13.4106      $20,478.00 
 
609E22001       2,112.000    FT      CURB, TYPE 3-B , AS PER PLAN                              22.0708        18.8364      $39,782.50 
 
609E23000          72.000    FT      COMBINATION CU RB AND GUTTER, TYPE 4                      46.7500        60.0000       $4,320.00 
 
609E23001       1,390.000    FT      COMBINATION CU RB AND GUTTER, TYPE 4, AS                  23.8261        26.7266      $37,150.00 
                                     PER PLAN 
 
609E24000       3,683.000    FT      CURB, TYPE 4-A                                            11.7635         6.9895      $25,742.25 
 
609E24500         228.000    FT      CURB, TYPE 4-B                                            30.3902        22.9474       $5,232.00 
 
609E24510      33,166.000    FT      CURB, TYPE 4-C                                            17.2116        17.0173     $564,394.84 
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609E24511       3,173.000    FT      CURB, TYPE 4-C , AS PER PLAN                              26.7074        32.1230     $101,926.42 
 
609E26000      66,986.000    FT      CURB, TYPE 6                                             21.0536        20.7036   $1,386,850.60 
 
609E26001       5,358.000    FT      CURB, TYPE 6, AS PER PLAN                                31.2510        31.8362     $170,578.50 
 
609E28000       1,115.000    FT      CURB, TYPE 7                                             18.5289        15.9994      $17,839.33 
 
609E50001          43.000    SY      4" CONCRETE TR AFFIC ISLAND, AS PER PLAN                 192.3333       150.0000       $6,450.00 
 
609E54000       3,090.000    SY      6" CONCRETE TR AFFIC ISLAND                               59.1592        68.3188     $211,105.20 
 
609E54001       2,215.000    SY      6" CONCRETE TR AFFIC ISLAND, AS PER PLAN                  86.8772       100.3717     $222,323.24 
 
609E57000       2,149.000    SY      8" CONCRETE TR AFFIC ISLAND                               69.2983        75.0465     $161,275.00 
 
609E58000         126.000    SY      9" CONCRETE TR AFFIC ISLAND                              109.9000       106.1905      $13,380.00 
 
609E70000         115.000    SY      4" CONCRETE ME DIAN                                       60.0000        45.0000       $5,175.00 
 
609E71001          30.000    SF      CONCRETE MEDIA N, AS PER PLAN                             49.2833        17.7400         $532.20 
 
609E72000       1,224.000    SY      CONCRETE MEDIA N                                          76.6025        72.0709      $88,214.80 
 
609E72001         212.000    SY      CONCRETE MEDIA N, AS PER PLAN                             88.8039        74.7741      $15,852.10 
 
609E96000          10.000    SY      MEDIAN, MISC.:                                           625.0000       625.0000       $6,250.00 
 
609E96200          72.000    SF      MEDIAN, MISC.:                                            34.5000        25.0000       $1,800.00 
 
609E98000      16,683.000    FT      CURB, MISC.:                                             38.9583        38.2725     $638,500.45 
 
609E98100          15.000    EACH    CURB, MISC.:                                            365.0000       280.0000       $4,200.00 
 
610E13000       1,050.000    SF      CELLULAR RETAI NING WALL (CONCRETE)                       43.8125        37.5500      $39,427.50 
 
610E13201          53.000    SF      CELLULAR RETAI NING WALL, AS PER PLAN                     83.3333        45.0000       $2,385.00 
 
610E50000         137.000    EACH    SPECIAL - RETA INING WALL, MISC.:                      2,383.2673     1,380.6204     $189,145.00 
 
610E50010       5,234.000    SF      SPECIAL - RETA INING WALL, MISC.:                         41.6931        29.1656     $152,653.00 
 
610E50020         990.000    FT      SPECIAL - RETA INING WALL, MISC.:                        146.6581        51.6162      $51,100.00 
 
610E50030          72.000    SY      SPECIAL - RETA INING WALL, MISC.:                         26.4950        20.0000       $1,440.00 
 
610E60000           7.000    LS      SPECIAL - RETA INING WALL, MISC.:                     51,173.9308    49,871.4286     $349,100.00 
 
611E00100         323.000    FT      4" CONDUIT, TY PE B                                       26.4722        24.2883       $7,845.12 
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611E00200         449.000    FT      4" CONDUIT, TY PE C                                       16.2335        14.9265       $6,702.00 
 
611E00201          18.000    FT      4" CONDUIT, TY PE C, AS PER PLAN                          40.4083        68.2000       $1,227.60 
 
611E00300          20.000    FT      4" CONDUIT, TY PE D                                       12.6000         2.0000          $40.00 
 
611E00400       5,497.000    FT      4" CONDUIT, TY PE E                                       11.6238        10.3047      $56,644.70 
 
611E00401         219.000    FT      4" CONDUIT, TY PE E, AS PER PLAN                          10.5397         9.2785       $2,032.00 
 
611E00406       1,816.000    FT      4" CONDUIT, TY PE F                                       16.1213        16.6670      $30,267.30 
 
611E00410       3,679.000    FT      4" CONDUIT, TY PE F FOR UNDERDRAIN OUTLET                 16.9923        16.6974      $61,429.90 
 
611E00510      40,566.000    FT      6" CONDUIT, TY PE F FOR UNDERDRAIN                        20.8766        20.4949     $831,396.83 
                                     OUTLETS 
 
611E00511          57.000    FT      6" CONDUIT, TY PE F FOR UNDERDRAIN                        28.2885        12.1140         $690.50 
                                     OUTLETS, AS PE R PLAN 
 
611E00900      18,050.000    FT      6" CONDUIT, TY PE B                                       24.4790        20.7903     $375,264.60 
 
611E00901         466.000    FT      6" CONDUIT, TY PE B, AS PER PLAN                          78.5327        52.8691      $24,637.00 
 
611E01100       3,101.000    FT      6" CONDUIT, TY PE C                                       25.4728        21.9116      $67,947.75 
 
611E01101         267.000    FT      6" CONDUIT, TY PE C, AS PER PLAN                          18.6679        14.8764       $3,972.00 
 
611E01400       7,892.000    FT      6" CONDUIT, TY PE E                                       13.8409        16.4258     $129,632.70 
 
611E01401       1,331.000    FT      6" CONDUIT, TY PE E, AS PER PLAN                          11.1583         3.9369       $5,240.00 
 
611E01500       8,948.000    FT      6" CONDUIT, TY PE F                                       17.5151        16.4506     $147,200.22 
 
611E01501         206.000    FT      6" CONDUIT, TY PE F, AS PER PLAN                          21.5878        21.9808       $4,528.05 
 
611E01800       3,239.000    FT      8" CONDUIT, TY PE B                                       59.9032        57.0619     $184,823.62 
 
611E01801         343.000    FT      8" CONDUIT, TY PE B, AS PER PLAN                         100.2283       101.7739      $34,908.46 
 
611E02000       2,273.000    FT      8" CONDUIT, TY PE C                                       33.4515        25.7851      $58,609.64 
 
611E02001         154.000    FT      8" CONDUIT, TY PE C, AS PER PLAN                         138.7612        89.9026      $13,845.00 
 
611E02500       3,230.000    FT      8" CONDUIT, TY PE E                                       15.2954        14.2972      $46,180.00 
 
611E02501         254.000    FT      8" CONDUIT, TY PE E, AS PER PLAN                          31.9880        33.1870       $8,429.50 
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611E02600       2,178.000    FT      8" CONDUIT, TY PE F                                       18.6946        18.4136      $40,104.91 
 
611E02601          25.000    FT      8" CONDUIT, TY PE F, AS PER PLAN                          17.0000        12.0000         $300.00 
 
611E03100         109.000    FT      10" CONDUIT, T YPE B                                      49.0429        34.7821       $3,791.25 
 
611E03300         294.000    FT      10" CONDUIT, T YPE C                                      43.0084        34.1907      $10,052.06 
 
611E03301          45.000    FT      10" CONDUIT, T YPE C, AS PER PLAN                         62.2721        60.2604       $2,711.72 
 
611E03400          85.000    FT      10" CONDUIT, T YPE D                                      40.6735        30.7588       $2,614.50 
 
611E03700         625.000    FT      10" CONDUIT, T YPE F                                      29.1257        29.4072      $18,379.50 
 
611E04200         525.000    FT      12" CONDUIT, T YPE A                                      68.9102        50.4419      $26,482.00 
 
611E04201         874.000    FT      12" CONDUIT, T YPE A, AS PER PLAN                         83.3200        90.0000      $78,660.00 
 
611E04400      40,348.000    FT      12" CONDUIT, T YPE B                                      72.5371        64.5496   $2,604,446.16 
 
611E04401       3,795.000    FT      12" CONDUIT, T YPE B, AS PER PLAN                        101.0742        90.2060     $342,331.91 
 
611E04600      17,510.000    FT      12" CONDUIT, T YPE C                                      56.4356        53.4180     $935,349.62 
 
611E04601         872.000    FT      12" CONDUIT, T YPE C, AS PER PLAN                         76.5126        71.1897      $62,077.43 
 
611E04900       2,654.000    FT      12" CONDUIT, T YPE D                                      47.2905        40.0165     $106,203.90 
 
611E05100         310.000    FT      12" CONDUIT, T YPE E                                      33.6727        37.4774      $11,618.00 
 
611E05101          20.000    FT      12" CONDUIT, T YPE E, AS PER PLAN                         54.5000        37.0000         $740.00 
 
611E05200       1,595.000    FT      12" CONDUIT, T YPE F                                      56.1006        56.5008      $90,118.78 
 
611E05201         504.000    FT      12" CONDUIT, T YPE F, AS PER PLAN                         55.6000        65.0000      $32,760.00 
 
611E05700         284.000    FT      15" CONDUIT, T YPE A                                     125.0450        82.3730      $23,393.92 
 
611E05900      32,485.000    FT      15" CONDUIT, T YPE B                                      72.8601        66.8153   $2,170,495.81 
 
611E05901         974.000    FT      15" CONDUIT, T YPE B, AS PER PLAN                        127.2459       112.9600     $110,023.00 
 
611E06100      15,142.000    FT      15" CONDUIT, T YPE C                                      60.8498        53.6728     $812,713.15 
 
611E06101          47.000    FT      15" CONDUIT, T YPE C, AS PER PLAN                         85.9400        79.0000       $3,713.00 
 
611E06400         347.000    FT      15" CONDUIT, T YPE D                                      58.1376        47.7668      $16,575.08 
 
611E06600         100.000    FT      15" CONDUIT, T YPE E                                      34.3750        30.0000       $3,000.00 
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611E06700       2,854.000    FT      15" CONDUIT, T YPE F                                      72.8186        67.8994     $193,784.76 
 
611E06701           6.000    FT      15" CONDUIT, T YPE F, AS PER PLAN                        950.0000       500.0000       $3,000.00 
 
611E07200         919.000    FT      18" CONDUIT, T YPE A                                      90.4908        79.5431      $73,100.08 
 
611E07400      16,482.000    FT      18" CONDUIT, T YPE B                                      92.2746        82.4674   $1,359,227.31 
 
611E07401         584.000    FT      18" CONDUIT, T YPE B, AS PER PLAN                        139.5708       144.6036      $84,448.52 
 
611E07600       6,699.000    FT      18" CONDUIT, T YPE C                                      67.5108        58.9035     $394,594.58 
 
611E07601         414.000    FT      18" CONDUIT, T YPE C, AS PER PLAN                         93.4961        73.1691      $30,292.00 
 
611E07900       1,599.000    FT      18" CONDUIT, T YPE D                                      59.6917        52.1018      $83,310.84 
 
611E08200         579.000    FT      18" CONDUIT, T YPE F                                      76.2690        75.2401      $43,564.00 
 
611E08700         215.000    FT      21" CONDUIT, T YPE A                                     121.9929       123.9349      $26,646.00 
 
611E08900       7,361.000    FT      21" CONDUIT, T YPE B                                     100.6393        92.1839     $678,565.65 
 
611E08901         371.000    FT      21" CONDUIT, T YPE B, AS PER PLAN                        137.3625        91.7466      $34,038.00 
 
611E09100       3,033.000    FT      21" CONDUIT, T YPE C                                      81.6242        72.9880     $221,372.46 
 
611E10200       1,377.000    FT      24" CONDUIT, T YPE A                                     124.0067        81.2388     $111,865.89 
 
611E10201          61.000    FT      24" CONDUIT, T YPE A, AS PER PLAN                        284.8217       229.4672      $13,997.50 
 
611E10400      10,049.000    FT      24" CONDUIT, T YPE B                                     106.1599        95.8411     $963,107.13 
 
611E10401         165.000    FT      24" CONDUIT, T YPE B, AS PER PLAN                        324.1488       463.6776      $76,506.80 
 
611E10600       4,880.000    FT      24" CONDUIT, T YPE C                                      94.6831        81.9311     $399,823.54 
 
611E10601         209.000    FT      24" CONDUIT, T YPE C, AS PER PLAN                        243.6778       198.4670      $41,479.60 
 
611E10900         325.000    FT      24" CONDUIT, T YPE D                                      75.0705        54.5077      $17,715.00 
 
611E11200         177.000    FT      24" CONDUIT, T YPE F                                     121.0576       123.0282      $21,776.00 
 
611E11700         349.000    FT      27" CONDUIT, T YPE A                                     121.6396       105.1519      $36,698.00 
 
611E11701         115.000    FT      27" CONDUIT, T YPE A, AS PER PLAN                        147.5120       105.0000      $12,075.00 
 
611E11900       3,861.000    FT      27" CONDUIT, T YPE B                                     140.8974       136.4614     $526,877.63 
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611E12100       3,050.000    FT      27" CONDUIT, T YPE C                                     102.8394        90.6287     $276,417.42 
 
611E12101         248.000    FT      27" CONDUIT, T YPE C, AS PER PLAN                        173.6391       176.5000      $43,772.00 
 
611E12400          64.000    FT      27" CONDUIT, T YPE D                                      83.2550        84.0000       $5,376.00 
 
611E13200         668.000    FT      30" CONDUIT, T YPE A                                     132.6415       105.6135      $70,549.84 
 
611E13201          81.000    FT      30" CONDUIT, T YPE A, AS PER PLAN                        156.8000       150.0000      $12,150.00 
 
611E13400       2,143.000    FT      30" CONDUIT, T YPE B                                     127.8657       126.6981     $271,513.95 
 
611E13600       3,644.000    FT      30" CONDUIT, T YPE C                                     104.7090        83.4835     $304,213.80 
 
611E13601          49.000    FT      30" CONDUIT, T YPE C, AS PER PLAN                        307.5000       445.0000      $21,805.00 
 
611E16200         483.000    FT      36" CONDUIT, T YPE A                                     189.2353       174.5300      $84,298.00 
 
611E16201         438.000    FT      36" CONDUIT, T YPE A, AS PER PLAN                        230.7968       141.6895      $62,060.00 
 
611E16400       3,343.000    FT      36" CONDUIT, T YPE B                                     138.4179       116.6493     $389,958.72 
 
611E16600       4,780.000    FT      36" CONDUIT, T YPE C                                     113.1376        98.2432     $469,602.60 
 
611E16601          10.000    FT      36" CONDUIT, T YPE C, AS PER PLAN                        450.0000       500.0000       $5,000.00 
 
611E16900         108.000    FT      36" CONDUIT, T YPE D                                     119.5887       112.9125      $12,194.55 
 
611E19200         295.000    FT      42" CONDUIT, T YPE A                                     208.0794       177.7314      $52,430.76 
 
611E19201         280.000    FT      42" CONDUIT, T YPE A, AS PER PLAN                        219.9940       185.0000      $51,800.00 
 
611E19400       5,015.000    FT      42" CONDUIT, T YPE B                                     177.5156       148.5500     $744,978.04 
 
611E19401          14.000    FT      42" CONDUIT, T YPE B, AS PER PLAN                        396.7500       350.0000       $4,900.00 
 
611E19600       4,910.000    FT      42" CONDUIT, T YPE C                                     140.8233       124.5709     $611,642.93 
 
611E20700         798.000    FT      48" CONDUIT, T YPE A                                     226.4155       185.7043     $148,192.00 
 
611E20900       3,554.000    FT      48" CONDUIT, T YPE B                                     194.2717       186.1537     $661,590.10 
 
611E20901          46.000    FT      48" CONDUIT, T YPE B, AS PER PLAN                        377.5000       450.0000      $20,700.00 
 
611E21100       1,624.000    FT      48" CONDUIT, T YPE C                                     170.8702       161.6765     $262,562.67 
 
611E22200         607.000    FT      54" CONDUIT, T YPE A                                     315.5534       354.0033     $214,880.00 
 
611E22201          30.000    FT      54" CONDUIT, T YPE A, AS PER PLAN                        486.6000       425.0000      $12,750.00 
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611E22400         305.000    FT      54" CONDUIT, T YPE B                                     282.2960       221.0000      $67,405.00 
 
611E22401          50.000    FT      54" CONDUIT, T YPE B, AS PER PLAN                        298.7750       182.0000       $9,100.00 
 
611E22600         524.000    FT      54" CONDUIT, T YPE C                                     228.8448       216.7145     $113,558.42 
 
611E22601         189.000    FT      54" CONDUIT, T YPE C, AS PER PLAN                        832.3333       640.0000     $120,960.00 
 
611E23600         284.000    FT      60" CONDUIT, T YPE A                                     337.7366       372.8439     $105,887.67 
 
611E23601         223.000    FT      60" CONDUIT, T YPE A, AS PER PLAN                        314.9560       285.0000      $63,555.00 
 
611E23800         396.000    FT      60" CONDUIT, T YPE B                                     337.1536       281.5161     $111,480.38 
 
611E24000         425.000    FT      60" CONDUIT, T YPE C                                     300.0772       265.2603     $112,735.64 
 
611E24300          32.000    FT      60" CONDUIT, T YPE D                                     279.4743       195.0000       $6,240.00 
 
611E25000          88.000    FT      66" CONDUIT, T YPE A                                     384.9186       369.7350      $32,536.68 
 
611E26000         492.000    FT      72" CONDUIT, T YPE A                                     467.3972       426.6829     $209,928.00 
 
611E26201         386.000    FT      72" CONDUIT, T YPE B, AS PER PLAN                      1,671.9301     2,605.0000   $1,005,530.00 
 
611E26400           6.000    FT      72" CONDUIT, T YPE C                                   1,173.0000     1,200.0000       $7,200.00 
 
611E26401       1,235.000    FT      72" CONDUIT, T YPE C, AS PER PLAN                      1,036.9112     1,503.2348   $1,856,495.00 
 
611E27000          54.000    FT      78" CONDUIT, T YPE A                                     476.8650       294.5000      $15,903.00 
 
611E28000          94.000    FT      84" CONDUIT, T YPE A                                     347.2500       385.8800      $36,272.72 
 
611E28001         115.000    FT      84" CONDUIT, T YPE A, AS PER PLAN                        863.0000       425.0000      $48,875.00 
 
611E30000         163.000    FT      96" CONDUIT, T YPE A                                     768.8855       499.8536      $81,476.14 
 
611E30001          30.000    FT      96" CONDUIT, T YPE A, AS PER PLAN                        958.5083     1,000.0000      $30,000.00 
 
611E32000         282.000    FT      108" CONDUIT, TYPE A                                    846.5250       572.9778     $161,579.75 
 
611E36000         242.000    FT      132" CONDUIT, TYPE A                                    765.5100       794.5100     $192,271.42 
 
611E38000         115.000    FT      144" CONDUIT, TYPE A                                  1,433.1911       966.3800     $111,133.70 
 
611E52204           4.000    FT      14" X 23" COND UIT, TYPE C, 706.04                       444.2700       752.5500       $3,010.20 
 
611E52406          34.000    FT      22" X 34" COND UIT, TYPE D, 706.04                       154.1667       150.0000       $5,100.00 
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611E52500         110.000    FT      24" X 38" COND UIT, TYPE A, 706.04                       319.1502       246.1636      $27,078.00 
 
611E52506          38.000    FT      24" X 38" COND UIT, TYPE D, 706.04                       211.9540       150.0000       $5,700.00 
 
611E52700         126.000    FT      29" X 45" COND UIT, TYPE A, 706.04                       254.7852       220.3175      $27,760.00 
 
611E52702          64.000    FT      29" X 45" COND UIT, TYPE B, 706.04                       181.0000       149.0000       $9,536.00 
 
611E52706          91.000    FT      29" X 45" COND UIT, TYPE D, 706.04                       204.3399       175.4396      $15,965.00 
 
611E52900         138.000    FT      34" X 53" COND UIT, TYPE A, 706.04                       365.5576       457.4722      $63,131.16 
 
611E52902         108.000    FT      34" X 53" COND UIT, TYPE B, 706.04                       221.1667       190.0000      $20,520.00 
 
611E52904         286.000    FT      34" X 53" COND UIT, TYPE C, 706.04                       205.8333       190.0000      $54,340.00 
 
611E52906         112.000    FT      34" X 53" COND UIT, TYPE D, 706.04                       214.1667       200.0000      $22,400.00 
 
611E53000         205.000    FT      38" X 60" COND UIT, TYPE A, 706.04                       392.0303       308.5024      $63,243.00 
 
611E53002         144.000    FT      38" X 60" COND UIT, TYPE B, 706.04                       270.5573       247.4861      $35,638.00 
 
611E53004         984.000    FT      38" X 60" COND UIT, TYPE C, 706.04                       231.8333       213.0000     $209,592.00 
 
611E53100         148.000    FT      43" X 68" COND UIT, TYPE A, 706.04                       449.5082       361.4730      $53,498.00 
 
611E53103         253.000    FT      43" X 68" COND UIT, TYPE B, 706.04, AS                   443.7800       365.0000      $92,345.00 
                                     PER PLAN 
 
611E53104         104.000    FT      43" X 68" COND UIT, TYPE C, 706.04                       377.2450       350.0000      $36,400.00 
 
611E53200         124.000    FT      48" X 76" COND UIT, TYPE A, 706.04                       489.1125       421.5161      $52,268.00 
 
611E53300         247.000    FT      53" X 83" COND UIT, TYPE A, 706.04                       567.8245       485.9517     $120,030.08 
 
611E53301         111.000    FT      53" X 83" COND UIT, TYPE A , 706.04, AS                  565.8000       495.5000      $55,000.50 
                                     PER PLAN 
 
611E53400         199.000    FT      58" X 91" COND UIT, TYPE A, 706.04                       587.0171       629.8744     $125,345.00 
 
611E53401         208.000    FT      58" X 91" COND UIT, TYPE A, 706.04, AS                   581.0388       485.0000     $100,880.00 
                                     PER PLAN 
 
611E53500          76.000    FT      63" X 98" COND UIT, TYPE A, 706.04                       715.2880       733.0000      $55,708.00 
 
611E53601          72.000    FT      68" X 106" CON DUIT, TYPE A, 706.04, AS                  826.7500     1,120.0000      $80,640.00 
                                     PER PLAN 
 
611E57500         119.000    FT      42" X 29" COND UIT, TYPE A                               366.8000       350.0000      $41,650.00 
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611E57510         118.000    FT      42" X 29" COND UIT, TYPE B                               239.5329       219.8000      $25,936.40 
 
611E59200          15.000    FT      112" X 75" CON DUIT, TYPE A                            1,588.0113     1,298.0000      $19,470.00 
 
611E70001          53.000    FT      CONDUIT, TYPE A, PRECAST REINFORCED                   1,785.3868     1,600.0000      $84,800.00 
                                     CONCRETE THREE   SIDED FL AT TOPPED 
                                     CULVERT, AS PE R PLAN 
 
611E71000         296.000    FT      CONDUIT, TYPE A, PRECAST REINFORCED                   1,768.2119     1,568.6286     $464,314.08 
                                     CONCRETE ARCH SECTIONS 
 
611E71001         308.000    FT      CONDUIT, TYPE A, PRECAST REINFORCED                   2,965.3058     3,138.1140     $966,539.12 
                                     CONCRETE ARCH SECTIONS, AS PER PLAN 
 
611E73501          51.500    FT      CONDUIT, TYPE A, CORRUGATED ALUMINUM BOX              1,850.0000     1,800.0000      $92,700.00 
                                     CULVERT, AS PE R PLA N 
 
611E73600         269.000    FT      CONDUIT, TYPE A, STRUCTURAL PLATE                     2,692.0930     3,811.9257   $1,025,408.00 
                                     CORRUGATED STE EL PIPE ARCH 
 
611E94800         327.000    FT      8' X 4' CONDUI T, TYPE A, 706.05                         699.0886       602.0441     $196,868.42 
 
611E94801         561.000    FT      8' X 4' CONDUI T, TYPE A, 706.05, AS PER                 600.4737       509.9046     $286,056.48 
                                     PLAN 
 
611E94900         118.000    FT      8' X 5' CONDUI T, TYPE A, 706.05                         798.0135       659.3898      $77,808.00 
 
611E94901          98.000    FT      8' X 5' CONDUI T, TYPE A, 706.05, AS PER                 779.0414       694.5306      $68,064.00 
                                     PLAN 
 
611E94910         230.000    FT      8' X 6' CONDUI T, TYPE A, 706.05                         898.1717       912.6846     $209,917.46 
 
611E95001         152.000    FT      10' X 5' CONDU IT, TYPE A, 706.05, AS PER              1,243.5700       981.5300     $149,192.56 
                                     PLAN 
 
611E95200          72.000    FT      10' X 6' CONDU IT, TYPE A, 706.05                      1,108.9438       930.0000      $66,960.00 
 
611E95400         124.000    FT      10' X 7' CONDU IT, TYPE A, 706.05                      1,074.0872       922.0639     $114,335.92 
 
611E95501          88.000    FT      10' X 8' CONDU IT, TYPE A, 706.05, AS PER                823.6181       705.6200      $62,094.56 
                                     PLAN 
 
611E95600         442.000    FT      12' X 4' CONDU IT, TYPE A, 706.05                        913.4825       865.3103     $382,467.16 
 
611E95601         736.000    FT      12' X 4' CONDU IT, TYPE A, 706.05, AS PER                801.4959       725.0783     $533,657.60 
                                     PLAN 
 
611E95800          56.000    FT      12' X 6' CONDU IT, TYPE A, 706.05                      1,781.4348     1,058.2143      $59,260.00 
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611E96001         100.000    FT      12' X 8' CONDU IT, TYPE A, 706.05, AS PER              1,101.5758     1,137.3000     $113,730.00 
                                     PLAN 
 
611E96310         114.000    FT      14' X 5' CONDU IT, TYPE A, 706.05                      1,313.8925     1,105.5700     $126,034.98 
 
611E96311         110.000    FT      14' X 5' CONDU IT, TYPE A, 706.05, AS PER              1,403.8917     1,104.2860     $121,471.46 
                                     PLAN 
 
611E96314         100.000    FT      14' X 6' CONDU IT, TYPE A, 706.05                      1,423.8400     1,047.3700     $104,737.00 
 
611E96315         216.000    FT      14' X 6' CONDU IT, TYPE A, 706.05, AS PER              1,943.5950     1,420.0000     $306,720.00 
                                     PLAN 
 
611E96334          20.000    FT      14' X 9' CONDU IT, TYPE A, 706.05                      2,034.6171     1,317.0000      $26,340.00 
 
611E96450         128.000    FT      16' X 8' CONDU IT, TYPE A, 706.05                      1,687.5000     1,500.0000     $192,000.00 
 
611E96451         104.000    FT      16' X 8' CONDU IT, TYPE A, 706.05, AS PER              1,444.0000     1,250.0000     $130,000.00 
                                     PLAN 
 
611E96457          52.000    FT      16' X 10' COND UIT, TYPE A, 706.05, AS                 1,638.1429     1,210.0000      $62,920.00 
                                     PER PLAN 
 
611E96470          96.000    FT      18' X 7' CONDU IT, TYPE A, 706.05                      1,571.2500     1,350.0000     $129,600.00 
 
611E96475          55.000    FT      18' X 4' CONDU IT, TYPE A, 706.05, AS PER              1,403.0000     1,385.0000      $76,175.00 
                                     PLAN 
 
611E96481         196.000    FT      18' X 8' CONDU IT, TYPE A, 706.05, AS PER              2,215.0321     1,540.2245     $301,884.00 
                                     PLAN 
 
611E96485         166.000    FT      18' X 10' COND UIT, TYPE A, 706.05, AS                 1,527.5548     1,361.2048     $225,960.00 
                                     PER PLAN 
 
611E96486          60.000    FT      20'X7' CONDUIT , TYPE A, 706.05                        1,625.0000     1,450.0000      $87,000.00 
 
611E96487          36.000    FT      20'X7' CONDUIT , TYPE A, 706.05, AS PER                1,506.2000     1,510.0000      $54,360.00 
                                     PLAN 
 
611E96489          45.000    FT      20' X 5' CONDU IT, TYPE A, 706.05, AS PER              1,484.3555     1,225.0000      $55,125.00 
                                     PLAN 
 
611E96499          48.000    FT      20' X 8' CONDU IT, TYPE A, 706.05, AS PER              3,975.7143     3,500.0000     $168,000.00 
                                     PLAN 
 
611E96500          48.000    FT      CONDUIT RECONS TRUCTED:                                  203.2889       170.0000       $8,160.00 
 
611E96550       7,214.000    FT      FIELD PAVING O F EXISTING PIPE                           182.5843       125.3460     $904,246.18 
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611E96551       3,011.000    FT      FIELD PAVING O F EXISTING PIPE, AS PER                   315.3586       184.8120     $556,468.84 
                                     PLAN 
 
611E96600       9,996.000    FT      CONDUIT, BORED  OR JACKED:                               374.3670       326.9817   $3,268,508.98 
 
611E96601       2,774.000    FT      CONDUIT, BORED  OR JACKED, AS PER PLAN                   306.7195       281.5833     $781,112.01 
 
611E96650           2.000    CY      SPECIAL - GROU TING VOIDS AROUND                       2,669.2500     4,738.5000       $9,477.00 
                                     CORRUGATED MET AL PIPES 
 
611E97010          31.000    FT      SLOTTED DRAIN,  TYPE 2                                   196.8718       135.0000       $4,185.00 
 
611E97011       2,303.000    FT      SLOTTED DRAIN,  TYPE 2, AS PER PLAN                      118.0228       122.0799     $281,150.00 
 
611E97200          94.000    EACH    CONDUIT, MISC. :                                       1,940.5237     1,984.9909     $186,589.14 
 
611E97300           2.000    LS      CONDUIT, MISC. :                                       1,959.4533     1,500.0000       $3,000.00 
 
611E97400      15,205.000    FT      CONDUIT, MISC. :                                         193.4580       139.4940   $2,121,006.33 
 
611E97500         200.000    SY      CONDUIT, MISC. :                                         433.3333       200.0000      $40,000.00 
 
611E97600         219.800    CY      CONDUIT, MISC. :                                         229.1881       181.5514      $39,905.00 
 
611E97800          16.000    LS      SPECIAL - DRAI NAGE                                  328,882.3918   418,418.9375   $6,694,703.00 
 
611E98150         305.000    EACH    CATCH BASIN, N O. 3                                    3,120.0429     2,770.5504     $845,017.86 
 
611E98151          29.000    EACH    CATCH BASIN, N O. 3, AS PER PLAN                       3,814.6534     3,440.1066      $99,763.09 
 
611E98160           2.000    EACH    CATCH BASIN, N O. 3 WITH DIAGONAL GRATE                2,795.3091     2,900.0000       $5,800.00 
 
611E98180         453.000    EACH    CATCH BASIN, N O. 3A                                   2,562.6410     2,190.8492     $992,454.70 
 
611E98181          55.000    EACH    CATCH BASIN, N O. 3A, AS PER PLAN                      3,518.4219     4,212.8418     $231,706.30 
 
611E98190           7.000    EACH    CATCH BASIN, N O. 3A WITH DIAGONAL GRATE               2,523.7600     2,400.0000      $16,800.00 
 
611E98191          21.000    EACH    CATCH BASIN, N O. 3A WITH DIAGONAL GRATE,              2,677.9267     2,800.0000      $58,800.00 
                                     AS PER PLAN 
 
611E98230          19.000    EACH    CATCH BASIN, N O. 4                                    4,503.1593     4,422.7895      $84,033.00 
 
611E98270           1.000    EACH    CATCH BASIN, N O. 4A                                   5,650.0000     5,800.0000       $5,800.00 
 
611E98300          18.000    EACH    CATCH BASIN, N O. 5                                    3,623.9044     3,272.5728      $58,906.31 
 
611E98310           2.000    EACH    CATCH BASIN, N O. 5 WITH B GRATE                       3,283.2727     2,415.0000       $4,830.00 



Summary of Contracts Awarded for Calendar Year 2017 by Item 
 
  Item           Quantity    U/M        Item Description                                    Avg Unit      Avg Unit        Total Amt 
 Number                                                                                    Price Bid     Price Awded       Awarded 
 

108 | P a g e  

 
611E98311           1.000    EACH    CATCH BASIN, N O. 5 WITH B GRATE, AS PER               9,250.0000     7,500.0000       $7,500.00 
                                     PLAN 
 
611E98341           1.000    EACH    CATCH BASIN, N O. 5A                                   4,248.1460     3,200.0000       $3,200.00 
 
611E98354           5.000    EACH    CATCH BASIN, N O. 5A WITH B GRATE, AS PER             13,500.0000    15,000.0000      $75,000.00 
                                     PLAN 
 
611E98370          90.000    EACH    CATCH BASIN, N O. 6                                    2,446.8417     2,101.0860     $189,097.74 
 
611E98371          42.000    EACH    CATCH BASIN, N O. 6, AS PER PLAN                       3,329.3468     3,530.0326     $148,261.37 
 
611E98390           4.000    EACH    CATCH BASIN, N O. 7                                    1,504.7567     1,200.0000       $4,800.00 
 
611E98410          95.000    EACH    CATCH BASIN, N O. 8                                    3,616.4574     3,593.9300     $341,423.35 
 
611E98411           1.000    EACH    CATCH BASIN, N O. 8, AS PER PLAN                       4,210.0000     4,000.0000       $4,000.00 
 
611E98434           4.000    EACH    CATCH BASIN, N O. 8A                                   5,931.5300     6,338.1025      $25,352.41 
 
611E98450          11.000    EACH    CATCH BASIN, N O. 2-2A                                 1,713.7182     1,374.6364      $15,121.00 
 
611E98470         194.000    EACH    CATCH BASIN, N O. 2-2B                                 1,545.8148     1,370.9939     $265,972.81 
 
611E98471          15.000    EACH    CATCH BASIN, N O. 2-2B, AS PER PLAN                    2,079.6369     1,872.6667      $28,090.00 
 
611E98480          10.000    EACH    CATCH BASIN, N O. 2-2B WITH BICYCLE SAFE               1,558.9753     1,360.1050      $13,601.05 
                                     GRATE 
 
611E98510          66.000    EACH    CATCH BASIN, N O. 2-3                                  2,073.8717     1,810.0464     $119,463.06 
 
611E98511           9.000    EACH    CATCH BASIN, N O. 2-3, AS PER PLAN                     2,777.4391     1,581.1111      $14,230.00 
 
611E98520           1.000    EACH    CATCH BASIN, N O. 2-3 WITH BICYCLE SAFE                1,819.4809     1,200.0000       $1,200.00 
                                     GRATE 
 
611E98540          32.000    EACH    CATCH BASIN, N O. 2-4                                  2,470.5662     2,342.7653      $74,968.49 
 
611E98541           2.000    EACH    CATCH BASIN, N O. 2-4, AS PER PLAN                     3,359.4060     2,100.0000       $4,200.00 
 
611E98570          11.000    EACH    CATCH BASIN, N O. 2-5                                  3,693.2564     2,996.4327      $32,960.76 
 
611E98600           6.000    EACH    CATCH BASIN, N O. 2-6                                  4,510.4694     3,630.7383      $21,784.43 
 
611E98630         927.000    EACH    CATCH BASIN AD JUSTED TO GRADE                           683.8463       604.4962     $560,367.95 
 
611E98631         501.000    EACH    CATCH BASIN AD JUSTED TO GRADE, AS PER                   732.2261       728.7425     $365,100.00 
                                     PLAN 
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611E98634         228.000    EACH    CATCH BASIN RE CONSTRUCTED TO GRADE                    1,585.1775     1,479.8274     $337,400.65 
 
611E98635         127.000    EACH    CATCH BASIN RE CONSTRUCTED TO GRADE, AS                1,140.7974     1,103.5965     $140,156.75 
                                     PER PLAN 
 
611E98644          12.000    EACH    CATCH BASIN GR ATE                                       355.6821       381.8267       $4,581.92 
 
611E98645          11.000    EACH    CATCH BASIN GR ATE, AS PER PLAN                          461.9310       321.6927       $3,538.62 
 
611E98650           4.000    EACH    CATCH BASIN FR AME AND GRATE                             788.9900       766.9700       $3,067.88 
 
611E98651           6.000    EACH    CATCH BASIN FR AME AND GRATE, AS PER PLAN                709.1667       751.6667       $4,510.00 
 
611E98690          72.000    EACH    CATCH BASIN, M ISC.:                                   3,170.5994     2,314.2786     $166,628.06 
 
611E98700          34.000    EACH    INLET, SIDE DI TCH                                     1,327.5135       919.8012      $31,273.24 
 
611E98701           6.000    EACH    INLET, SIDE DI TCH, AS PER PLAN                        1,566.7912     1,050.0000       $6,300.00 
 
611E98710           6.000    EACH    INLET, NO. 2-6                                         4,437.5000     4,000.0000      $24,000.00 
 
611E98780           2.000    EACH    INLET, NO. 2-2 0                                       4,352.1925     3,411.1900       $6,822.38 
 
611E98781           3.000    EACH    INLET, NO. 2-2 0, AS PER PLAN                          5,104.3550     5,537.9100      $16,613.73 
 
611E98820           1.000    EACH    INLET, NO. 3D                                         5,491.6667     2,500.0000       $2,500.00 
 
611E98840           5.000    EACH    INLET, NO. 2-A -6                                      3,971.6412     4,380.0000      $21,900.00 
 
611E98841           2.000    EACH    INLET, NO. 2-A -6, AS PER PLAN                        12,800.0000    12,800.0000      $25,600.00 
 
611E98850           2.000    EACH    INLET, NO. 2-A -8                                      4,533.3333     4,500.0000       $9,000.00 
 
611E98851           1.000    EACH    INLET, NO. 2-A -8, AS PER PLAN                        13,500.0000    13,500.0000      $13,500.00 
 
611E98860           1.000    EACH    INLET, NO. 2-A -10                                     5,860.0000     4,500.0000       $4,500.00 
 
611E99094           8.000    EACH    INLET, NO. 3 F OR SINGLE SLOPE BARRIER,                7,871.0500     8,398.7300      $67,189.84 
                                     TYPE B 
 
611E99100          85.000    EACH    INLET, NO. 3 F OR SINGLE SLOPE BARRIER,                8,011.3393     7,393.4165     $628,440.40 
                                     TYPE B1 
 
611E99101           5.000    EACH    INLET, NO. 3 F OR SINGLE SLOPE BARRIER,                9,680.0000     9,240.0000      $46,200.00 
                                     TYPE B1, AS PE R PLAN 
 
611E99104          20.000    EACH    INLET, NO. 3 F OR SINGLE SLOPE BARRIER,                8,008.0311     7,605.1075     $152,102.15 
                                     TYPE C 
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611E99110          46.000    EACH    INLET, NO. 3 F OR SINGLE SLOPE BARRIER,                8,289.8502     7,703.1052     $354,342.84 
                                     TYPE C1 
 
611E99111          18.000    EACH    INLET, NO. 3 F OR SINGLE SLOPE BARRIER,               11,082.6731     9,456.7011     $170,220.62 
                                     TYPE C1, AS PE R PLAN 
 
611E99114          37.000    EACH    INLET, NO. 3 F OR SINGLE SLOPE BARRIER,                7,416.0108     7,578.1876     $280,392.94 
                                     TYPE D 
 
611E99115          12.000    EACH    INLET, NO. 3 F OR SINGLE SLOPE BARRIER,                7,874.9333     8,508.8000     $102,105.60 
                                     TYPE D, AS PER  PLAN 
 
611E99130           5.000    EACH    INLET, NO. 4 F OR SINGLE SLOPE BARRIER,                8,418.7500     9,375.0000      $46,875.00 
                                     TYPE B 
 
611E99140          50.000    EACH    INLET, NO. 4 F OR SINGLE SLOPE BARRIER,                7,508.2308     7,776.1000     $388,805.00 
                                     TYPE B1 
 
611E99150          75.000    EACH    INLET ADJUSTED  TO GRADE                                 790.3941       829.3752      $62,203.14 
 
611E99151         152.000    EACH    INLET ADJUSTED  TO GRADE, AS PER PLAN                    823.6276       850.0656     $129,209.97 
 
611E99154          11.000    EACH    INLET RECONSTR UCTED TO GRADE                          1,280.5085     1,429.5455      $15,725.00 
 
611E99155          74.000    EACH    INLET RECONSTR UCTED TO GRADE, AS PER                  1,471.2766     1,520.2703     $112,500.00 
                                     PLAN 
 
611E99500          26.000    EACH    INLET, MISC.:                                         6,535.4133     6,750.0385     $175,501.00 
 
611E99550           2.000    EACH    MANHOLE, NO. 1                                         3,430.0000     1,960.0000       $3,920.00 
 
611E99551           2.000    EACH    MANHOLE, NO. 1 , AS PER PLAN                           3,307.6500     4,500.0000       $9,000.00 
 
611E99574         607.000    EACH    MANHOLE, NO. 3                                         3,803.0054     3,155.1209   $1,915,158.41 
 
611E99575          55.000    EACH    MANHOLE, NO. 3 , AS PER PLAN                           4,102.2571     3,858.1487     $212,198.18 
 
611E99580           1.000    EACH    MANHOLE, NO. 3  WITH 84" BASE I.D. AND 6"              5,195.4400     3,800.0000       $3,800.00 
                                     WEIR 
 
611E99582           2.000    EACH    MANHOLE, NO. 3  WITH 90" BASE I.D. AND 8"             11,504.1329     8,250.0000      $16,500.00 
                                     WEIR 
 
611E99586           1.000    EACH    MANHOLE, NO. 3  W/108" BASE I.D. & 12"                11,520.5000     9,789.0000       $9,789.00 
                                     WEIR 
 
611E99620           2.000    EACH    MANHOLE, NO. 5                                        21,725.0000    26,000.0000      $52,000.00 
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611E99644           1.000    EACH    MANHOLE COVER                                           315.0000       175.0000         $175.00 
 
611E99645           1.000    EACH    MANHOLE COVER,  AS PER PLAN                              187.5000       250.0000         $250.00 
 
611E99650          12.000    EACH    MANHOLE FRAME AND COVER                                 421.4830       280.6250       $3,367.50 
 
611E99651          11.000    EACH    MANHOLE FRAME AND COVER, AS PER PLAN                    477.9630       447.7273       $4,925.00 
 
611E99654       1,510.000    EACH    MANHOLE ADJUST ED TO GRADE                               615.0084       535.4002     $808,454.34 
 
611E99655         418.000    EACH    MANHOLE ADJUST ED TO GRADE, AS PER PLAN                  679.9578       726.4720     $303,665.28 
 
611E99660         121.000    EACH    MANHOLE RECONS TRUCTED TO GRADE                        1,703.8383     1,796.8234     $217,415.63 
 
611E99661          66.000    EACH    MANHOLE RECONS TRUCTED TO GRADE, AS PER                1,384.8191     1,402.4226      $92,559.89 
                                     PLAN 
 
611E99690          92.000    EACH    MANHOLE, MISC. :                                       2,153.5731     3,243.0654     $298,362.02 
 
611E99700          26.000    EACH    GAS VALVE BOX ADJUSTED TO GRADE                         286.5303       391.7135      $10,184.55 
 
611E99710         689.000    EACH    PRECAST REINFO RCED CONCRETE OUTLET                      318.6963       276.4103     $190,446.73 
 
611E99711           9.000    EACH    PRECAST REINFO RCED CONCRETE OUTLET, AS                  325.0373       141.6667       $1,275.00 
                                     PER PLAN 
 
611E99720          29.000    EACH    INSPECTION WEL L                                         798.1251       720.4048      $20,891.74 
 
611E99820     394,149.000    LB      SPECIAL - MISC ELLANEOUS METAL                             1.1564         1.1253     $443,541.00 
 
611E99830         350.000    FT      SPECIAL - TREN CH DRAIN                                  232.5714       150.8571      $52,800.00 
 
611E99854           4.000    EACH    WATER QUALITY BASIN, DETENTION                       12,090.7895     5,125.0000      $20,500.00 
 
611E99900          87.000    EACH    DRAINAGE STRUC TURE, MISC.:                            2,407.7594     2,184.3793     $190,041.00 
 
611E99910         653.500    FT      DRAINAGE STRUC TURE, MISC.:                               75.7882        91.9702      $60,102.50 
 
613E41200       6,286.000    CY      LOW STRENGTH M ORTAR BACKFILL                            104.9838        96.0606     $603,836.70 
 
613E41201         696.000    CY      LOW STRENGTH M ORTAR BACKFILL, AS PER                    105.1145       114.5900      $79,754.66 
                                     PLAN 
 
613E41250         354.000    CY      LOW STRENGTH M ORTAR BACKFILL (TYPE 1)                    74.1682        62.4294      $22,100.00 
 
613E41251       1,717.000    CY      LOW STRENGTH M ORTAR BACKFILL (TYPE 1),                  104.8613        86.2603     $148,109.00 
                                     AS PER PLAN 
 
613E41300       7,222.000    CY      LOW STRENGTH M ORTAR BACKFILL (TYPE 2)                   108.1631       112.3132     $811,125.68 
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613E41351         145.000    CY      LOW STRENGTH M ORTAR BACKFILL (TYPE 3),                  153.7875        85.0000      $12,325.00 
                                     AS PER PLAN 
 
614E11000         660.000    LS      MAINTAINING TR AFFIC                                  75,182.1571    65,093.5580  $42,961,748.28 
 
614E11001          82.000    LS      MAINTAINING TR AFFIC, AS PER PLAN                    137,657.5660    98,015.4828   $8,037,269.59 
 
614E11110      69,214.000    HOUR    LAW ENFORCEMEN T OFFICER WITH PATROL CAR                  67.0215        66.4067   $4,596,275.80 
                                     FOR ASSISTANCE  
 
614E11111         960.000    HOUR    LAW ENFORCEMEN T OFFICER WITH PATROL CAR                  70.6104        60.0521      $57,650.00 
                                     FOR ASSISTANCE , AS PER PLAN 
 
614E11120       1,484.000    HOUR    LAW ENFORCEMEN T OFFICER WITH PATROL CAR                  74.0009        78.4906     $116,480.00 
                                     FOR ENFORCEMEN T 
 
614E11130          76.000    HOUR    LAW ENFORCEMEN T OFFICER FOR ASSISTANCE                   59.0080        55.0000       $4,180.00 
 
614E11300          23.000    EACH    SPECIAL - WORK  ZONE TRAFFIC SIGNAL                   32,618.5060    24,224.9565     $557,174.00 
 
614E11500         413.000    MNTH    WORKSITE TRAFF IC SUPERVISOR                           6,242.5886     5,965.1545   $2,463,608.80 
 
614E11501           8.000    MNTH    WORKSITE TRAFF IC SUPERVISOR, AS PER PLAN              7,347.0483     2,000.0000      $16,000.00 
 
614E11621         360.000    FT      LINEAR DELINEA TION, AS PER PLAN                           1.2814         0.6600         $237.60 
 
614E11630     150,962.000    FT      INCREASED BARR IER DELINEATION                             1.1515         1.3045     $196,935.98 
 
614E11631       3,150.000    FT      INCREASED BARR IER DELINEATION, AS PER                     2.2750         0.8500       $2,677.50 
                                     PLAN 
 
614E12200       1,153.500    FT      SPECIAL - WORK  ZONE GUARDRAIL                            21.8883        23.5882      $27,209.00 
 
614E12336         660.000    EACH    WORK ZONE IMPA CT ATTENUATOR                           2,004.4384     1,914.5238   $1,263,585.72 
                                     (UNIDIRECTIONA L) 
 
614E12337          12.000    EACH    WORK ZONE IMPA CT ATTENUATOR                           3,986.7615     3,502.5000      $42,030.00 
                                     (UNIDIRECTIONA L), AS PER PLAN 
 
614E12338         352.000    EACH    WORK ZONE IMPA CT ATTENUATOR                           2,015.1182     1,973.4476     $694,653.54 
                                     (BIDIRECTIONAL ) 
 
614E12346          14.000    EACH    WORK ZONE IMPA CT ATTENUATOR, QUADGUARD                2,328.4374     2,307.1429      $32,300.00 
                                     CZ (UNIDIRECTI ONAL) 
 
614E12348          37.000    EACH    WORK ZONE IMPA CT ATTENUATOR, QUADGUARD                2,186.4900     2,067.5676      $76,500.00 
                                     CZ, (BIDIRECTI ONAL) 
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614E12350          84.000    EACH    WORK ZONE IMPA CT ATTENUATOR                           1,873.4602     1,951.2024     $163,901.00 
 
614E12351           3.000    EACH    WORK ZONE IMPA CT ATTENUATOR, AS PER PLAN              2,552.8280     2,866.6667       $8,600.00 
 
614E12410          55.000    EACH    SPEED ZONE AHE AD SYMBOL SIGN                            169.7918       164.0444       $9,022.44 
 
614E12420         145.000    LS      DETOUR SIGNING                                        10,439.4840     9,962.9030   $1,444,620.93 
 
614E12421          15.000    LS      DETOUR SIGNING , AS PER PLAN                           6,380.7600     6,905.3693     $103,580.54 
 
614E12440          27.000    EACH    WORK ZONE SIGN  SUPPORT                                  104.8667       100.0000       $2,700.00 
 
614E12460      14,147.000    EACH    WORK ZONE MARK ING SIGN                                   92.6294        96.2255   $1,361,302.51 
 
614E12461         418.000    EACH    WORK ZONE MARK ING SIGN, AS PER PLAN                      96.1754        93.9139      $39,256.00 
 
614E12470         219.000    EACH    WORK ZONE SPEE D LIMIT SIGN                              205.5647       273.1408      $59,817.84 
 
614E12484         710.000    EACH    WORK ZONE INCR EASED PENALTIES SIGN                      199.8385       205.0701     $145,599.77 
 
614E12490          14.000    EACH    RESUME LEGAL S PEED SIGN                                 146.9665       160.0000       $2,240.00 
 
614E12500         574.000    EACH    REPLACEMENT SI GN                                        164.9170       150.6415      $86,468.20 
 
614E12600       3,414.000    EACH    REPLACEMENT DR UM                                         56.8625        61.1567     $208,789.00 
 
614E12730          35.000    EACH    SPECIAL - REBO UNDABLE TUBULAR PYLON                      86.6433        80.0000       $2,800.00 
 
614E12740          46.000    EACH    WORK ZONE LIGH TING SYSTEM                             8,455.3541     8,493.9487     $390,721.64 
 
614E12756          34.000    EACH    WORK ZONE CROS SOVER LIGHTING SYSTEM                  30,281.0618    26,520.4118     $901,694.00 
 
614E12760           2.000    EACH    SPECIAL - FLAS HING ARROW PANEL                        1,650.0000     1,500.0000       $3,000.00 
 
614E12800      24,714.000    EACH    WORK ZONE RAIS ED PAVEMENT MARKER                         10.3173         7.7958     $192,665.25 
 
614E12801      51,958.000    EACH    WORK ZONE RAIS ED PAVEMENT MARKER, AS PER                 15.7251        14.9083     $774,604.99 
                                     PLAN 
 
614E13000      10,190.000    CY      ASPHALT CONCRE TE FOR MAINTAINING TRAFFIC                183.9529       165.0197   $1,681,550.80 
 
614E13001         820.000    CY      ASPHALT CONCRE TE FOR MAINTAINING                        237.6805       211.3415     $173,300.00 
                                     TRAFFIC, AS PE R PLAN 
 
614E13100       4,555.000    EACH    BARRIER REFLEC TOR                                         8.0431         7.6827      $34,994.67 
 
614E13200         819.000    EACH    BARRIER REFLEC TOR, TYPE A                                 7.4107         7.9687       $6,526.35 
 
614E13202         476.000    EACH    BARRIER REFLEC TOR, TYPE A2                                8.7130         7.4277       $3,535.59 
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614E13300      24,274.000    EACH    BARRIER REFLEC TOR, TYPE B                                 6.5378         7.5577     $183,456.74 
 
614E13301         243.000    EACH    BARRIER REFLEC TOR, TYPE B, AS PER PLAN                    6.6882         4.9753       $1,209.00 
 
614E13302         723.000    EACH    BARRIER REFLEC TOR, TYPE B2                               18.4727        19.6488      $14,206.10 
 
614E13310       7,787.000    EACH    BARRIER REFLEC TOR, TYPE 1                                 7.9621         7.7296      $60,190.60 
 
614E13312         411.000    EACH    BARRIER REFLEC TOR, TYPE 2                                 9.8723         9.6423       $3,963.00 
 
614E13314          57.000    EACH    BARRIER REFLEC TOR, TYPE 3                                13.9604        15.0702         $859.00 
 
614E13350      27,200.000    EACH    OBJECT MARKER,  ONE WAY                                   11.8428        12.1579     $330,695.87 
 
614E13351          24.000    EACH    OBJECT MARKER,  ONE WAY, AS PER PLAN                      11.0500        12.2500         $294.00 
 
614E13360       2,359.000    EACH    OBJECT MARKER,  TWO WAY                                   19.3378        20.0831      $47,376.07 
 
614E13361          34.000    EACH    OBJECT MARKER,  TWO WAY, AS PER PLAN                      17.2000        14.0000         $476.00 
 
614E13600         636.000    EACH    MAINTENANCE OF  TRAFFIC - ONE LANE                       299.8757       142.4450      $90,595.00 
                                     CLOSURE ON A T WO LANE HIGHWAY 
 
614E13700         120.000    EACH    MAINTENANCE OF  TRAFFIC, ONE LANE CLOSURE                678.5659       184.7083      $22,165.00 
                                     ON A FOUR LANE  UNDIVIDED HIGHWAY 
 
614E13800         390.000    EACH    MAINTENANCE OF  TRAFFIC, ONE LANE CLOSURE                503.5742       304.4231     $118,725.00 
                                     ON A 4 LANE OR  GREATER DIVIDED HIGHWAY 
 
614E13900       3,570.000    EACH    MAINTENANCE OF  TRAFFIC FOR SHOULDER                     110.6210        93.9888     $335,540.00 
                                     CLOSURE 
 
614E15000     106,800.000    DLR     SPECIAL - CALE NDAR DAYS OF CONTRACT TIME                  9.1923         7.0936     $757,600.00 
                                     FOR OPENING TO  TRAFFIC (UNIT PRICE 
                                     FIELD SHOULD R EFLECT NUMBER OF DAYS BID) 
 
614E18000     488,460.000    EACH    MAINTAINING TR AFFIC, MISC.:                               1.8219         1.5677     $765,751.28 
 
614E18002           8.000    LS      MAINTAINING TR AFFIC, MISC.:                          93,327.9300    78,984.1275     $631,873.02 
 
614E18010       4,100.000    SF      MAINTAINING TR AFFIC, MISC.:                              11.3299        11.0915      $45,475.00 
 
614E18020         852.000    HOUR    MAINTAINING TR AFFIC, MISC.:                              56.2779        66.8028      $56,916.00 
 
614E18030      71,411.000    FT      MAINTAINING TR AFFIC, MISC.:                               7.9396         9.0969     $649,617.55 
 
614E18040         240.000    DAY     MAINTAINING TR AFFIC, MISC.:                             165.5000       206.0000      $49,440.00 
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614E18400       1,269.000    DAY     PORTABLE CHANG EABLE MESSAGE SIGN                         80.0971        31.3964      $39,842.00 
 
614E18401      11,373.000    DAY     PORTABLE CHANG EABLE MESSAGE SIGN, AS PER                 28.7844        25.6708     $291,954.00 
                                     PLAN 
 
614E18600         576.000    SNMT    PORTABLE CHANG EABLE MESSAGE SIGN                        775.6848       697.1563     $401,562.04 
 
614E18601       2,093.000    SNMT    PORTABLE CHANG EABLE MESSAGE SIGN, AS PER                861.0283       788.0246   $1,649,335.49 
                                     PLAN 
 
614E18700       3,088.000    SNMT    DIGITAL SPEED LIMIT (DSL) SIGN ASSEMBLY                 651.4548       727.6682   $2,247,039.32 
 
614E20000         462.940    MILE    WORK ZONE LANE  LINE, CLASS I                            543.3850       532.9834     $246,739.36 
 
614E20001          85.630    MILE    WORK ZONE LANE  LINE, CLASS I, AS PER                    455.1593       531.7904      $45,537.21 
                                     PLAN 
 
614E20100         222.720    MILE    WORK ZONE LANE  LINE, CLASS I, 642 PAINT                 599.3266       560.5989     $124,856.59 
 
614E20101         175.390    MILE    WORK ZONE LANE  LINE, CLASS I, 642 PAINT,                493.8193       479.9279      $84,174.55 
                                     AS PER PLAN 
 
614E20200           6.660    MILE    WORK ZONE LANE  LINE, CLASS I, 740.06,                 3,973.5712     4,296.3903      $28,613.96 
                                     TYPE I 
 
614E20400          84.100    MILE    WORK ZONE LANE  LINE, CLASS II                           540.3188       461.8164      $38,838.76 
 
614E20500          57.890    MILE    WORK ZONE LANE  LINE, CLASS II, 642 PAINT                720.7501       470.2703      $27,223.95 
 
614E20550       1,166.210    MILE    WORK ZONE LANE  LINE, CLASS III, 642                     593.2689       536.7550     $625,969.04 
                                     PAINT 
 
614E20560         133.220    MILE    WORK ZONE LANE  LINE, CLASS III, 6", 642                 561.5670       515.1794      $68,632.20 
                                     PAINT 
 
614E21000         380.420    MILE    WORK ZONE CENT ER LINE, CLASS I                        1,064.6144       916.0336     $348,477.50 
 
614E21001           1.100    MILE    WORK ZONE CENT ER LINE, CLASS I, AS PER PLAN           6,741.2276     6,646.7727       $7,311.45 
 
614E21100         975.033    MILE    WORK ZONE CENT ER LINE, CLASS I, 642                     996.6182       914.0577     $891,236.41 
                                     PAINT 
 
614E21200          16.260    MILE    WORK ZONE CENT ER LINE, CLASS I, 740.06,              10,483.3944    11,126.8642     $180,922.81 
                                     TYPE I 
 
614E21400         463.010    MILE    WORK ZONE CENT ER LINE, CLASS II                         516.2650       500.2438     $231,617.90 
 
614E21500       1,143.332    MILE    WORK ZONE CENT ER LINE, CLASS II, 642                    517.5320       477.9081     $546,407.68 
                                     PAINT 
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614E21550       1,692.790    MILE    WORK ZONE CENT ER LINE, CLASS III, 642                   859.7569       866.5965   $1,466,965.87 
                                     PAINT 
 
614E22000         688.834    MILE    WORK ZONE EDGE  LINE, CLASS I                            832.8039       761.9628     $524,865.86 
 
614E22001         302.810    MILE    WORK ZONE EDGE  LINE, CLASS I, AS PER                    786.1437       836.0976     $253,178.70 
                                     PLAN 
 
614E22010           2.740    MILE    WORK ZONE EDGE  LINE, CLASS I, 6"                      1,706.1855     1,852.5985       $5,076.12 
 
614E22100         594.165    MILE    WORK ZONE EDGE  LINE, CLASS I, 642 PAINT                 798.0654       793.3978     $471,409.21 
 
614E22101         186.370    MILE    WORK ZONE EDGE  LINE, CLASS I, 642 PAINT,                591.5169       577.5200     $107,632.40 
                                     AS PER PLAN 
 
614E22200          66.530    MILE    WORK ZONE EDGE  LINE, CLASS I, 740.06,                 6,105.9825     6,288.5821     $418,379.38 
                                     TYPE I 
 
614E22350       2,008.100    MILE    WORK ZONE EDGE  LINE, CLASS III, 642                     534.4414       545.8827   $1,096,187.07 
                                     PAINT 
 
614E22360         234.980    MILE    WORK ZONE EDGE  LINE, CLASS III, 6", 642                 691.0417       632.9732     $148,736.05 
                                     PAINT 
 
614E23000     701,417.000    FT      WORK ZONE CHAN NELIZING LINE, CLASS I                      0.5271         0.4973     $348,783.42 
 
614E23001      19,671.000    FT      WORK ZONE CHAN NELIZING LINE, CLASS I, AS                  0.8051         0.8093      $15,919.80 
                                     PER PLAN 
 
614E23200     570,944.000    FT      WORK ZONE CHAN NELIZING LINE, CLASS I,                     0.5327         0.5085     $290,299.12 
                                     642 PAINT 
 
614E23201      36,048.000    FT      WORK ZONE CHAN NELIZING LINE, CLASS I,                     0.7500         0.7500      $27,036.00 
                                     642 PAINT, AS PER PLAN 
 
614E23400      47,375.000    FT      WORK ZONE CHAN NELIZING LINE, CLASS I,                     2.0827         2.0448      $96,874.01 
                                     740.06, TYPE I  
 
614E23650       3,094.000    FT      WORK ZONE CHAN NELIZING LINE, CLASS II                     0.4250         0.5000       $1,547.00 
 
614E23660      24,161.000    FT      WORK ZONE CHAN NELIZING LINE, CLASS II,                    0.5782         0.5745      $13,881.26 
                                     642 PAINT 
 
614E23680     546,698.000    FT      WORK ZONE CHAN NELIZING LINE, CLASS III,                   0.5728         0.5286     $289,003.35 
                                     642 PAINT 
 
614E23690      41,096.000    FT      WORK ZONE CHAN NELIZING LINE, CLASS III,                   0.6661         0.6260      $25,725.00 
                                     12", 642 PAINT  
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614E24000     200,336.000    FT      WORK ZONE DOTT ED LINE, CLASS I                            0.4671         0.4662      $93,402.33 
 
614E24001     102,075.000    FT      WORK ZONE DOTT ED LINE, CLASS I, AS PER                    0.5390         0.5603      $57,196.05 
                                     PLAN 
 
614E24200     185,611.000    FT      WORK ZONE DOTT ED LINE, CLASS I, 642                       0.4915         0.4811      $89,296.72 
                                     PAINT 
 
614E24201      25,842.000    FT      WORK ZONE DOTT ED LINE, CLASS I, 642                       0.5000         0.5000      $12,921.00 
                                     PAINT, AS PER PLAN 
 
614E24400      40,199.000    FT      WORK ZONE DOTT ED LINE, CLASS I, 740.06,                   1.6657         1.6505      $66,349.81 
                                     TYPE I 
 
614E24610      92,928.000    FT      WORK ZONE DOTT ED LINE, CLASS III, 642                     0.5958         0.5589      $51,933.90 
                                     PAINT 
 
614E25000       9,559.000    FT      WORK ZONE TRAN SVERSE LINE, CLASS I                        2.7020         2.4371      $23,296.25 
 
614E25200      10,942.000    FT      WORK ZONE TRAN SVERSE LINE, CLASS I, 642                   1.9949         2.1040      $23,021.55 
                                     PAINT 
 
614E25400       1,588.000    FT      WORK ZONE TRAN SVERSE LINE, CLASS I,                       4.0950         6.1039       $9,693.04 
                                     740.06, TYPE I  
 
614E25620       9,683.000    FT      WORK ZONE TRAN SVERSE/DIAGONAL LINE,                       1.8247         2.0923      $20,259.75 
                                     CLASS III, 642  PAINT 
 
614E26000      17,332.000    FT      WORK ZONE STOP  LINE, CLASS I                              3.9197         3.5088      $60,814.32 
 
614E26001          48.000    FT      WORK ZONE STOP  LINE, CLASS I, AS PER                      3.0500         3.0000         $144.00 
                                     PLAN 
 
614E26200      16,616.000    FT      WORK ZONE STOP  LINE, CLASS I, 642 PAINT                   3.6889         3.4696      $57,651.63 
 
614E26400       1,898.000    FT      WORK ZONE STOP  LINE, CLASS I, 740.06,                     6.7220         8.0422      $15,264.04 
                                     TYPE I 
 
614E26610      42,632.000    FT      WORK ZONE STOP  LINE, CLASS III, 642                       3.1285         3.1569     $134,583.26 
                                     PAINT 
 
614E27000       9,705.000    FT      WORK ZONE CROS SWALK LINE, CLASS I                         1.8241         1.7696      $17,174.30 
 
614E27200       7,280.000    FT      WORK ZONE CROS SWALK LINE, CLASS I, 642                    1.9457         2.1188      $15,425.00 
                                     PAINT 
 
614E27400         936.000    FT      WORK ZONE CROS SWALK LINE, CLASS I,                        3.5372         4.1400       $3,875.00 
                                     740.06, TYPE I  
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614E27620      16,814.000    FT      WORK ZONE CROS SWALK LINE, CLASS III, 642                  1.6725         1.7493      $29,413.00 
                                     PAINT 
 
614E28000      13,570.000    FT      WORK ZONE GORE  MARKING, CLASS II                          0.4444         0.3544       $4,809.50 
 
614E28001       1,000.000    FT      WORK ZONE GORE  MARKING, CLASS II, AS PER                  0.5000         0.5000         $500.00 
                                     PLAN 
 
614E28200       7,930.000    FT      WORK ZONE GORE  MARKING, CLASS II, 642                     0.7366         0.7253       $5,752.00 
                                     PAINT 
 
614E30000         401.000    EACH    WORK ZONE LANE  ARROW, CLASS I                            51.5893        51.5646      $20,677.42 
 
614E30001           4.000    EACH    WORK ZONE LANE  ARROW, CLASS I, AS PER                    52.0000        50.0000         $200.00 
                                     PLAN 
 
614E30200         619.000    EACH    WORK ZONE LANE  ARROW, CLASS I, 642 PAINT                 59.4084        53.4735      $33,100.11 
 
614E30400          93.000    EACH    WORK ZONE LANE  ARROW, CLASS I, 740.06,                  145.0940       196.7742      $18,300.00 
                                     TYPE I 
 
614E30650         599.000    EACH    WORK ZONE LANE  ARROW, CLASS III, 642                     51.8727        55.6427      $33,330.00 
                                     PAINT 
 
614E31200           2.000    EACH    WORK ZONE WORD  ON PAVEMENT, 72", CLASS                  208.3667       132.5000         $265.00 
                                     I, 642 PAINT 
 
614E31640           4.000    EACH    WORK ZONE WORD  ON PAVEMENT, 96", CLASS I                 66.6200        69.8600         $279.44 
 
614E31670          27.000    EACH    WORK ZONE WORD  ON PAVEMENT, 96", CLASS                   52.7778        55.0000       $1,485.00 
                                     III, 642 PAINT  
 
614E31700           4.000    EACH    WORK ZONE SCHO OL SYMBOL MARKING, 72",                   250.0000       250.0000       $1,000.00 
                                     CLASS I 
 
614E31740           4.000    EACH    WORK ZONE SCHO OL SYMBOL MARKING, 72",                   267.5000       400.0000       $1,600.00 
                                     CLASS III, 642  PAINT 
 
614E31742           2.000    EACH    WORK ZONE SCHO OL SYMBOL MARKING, 96",                   500.0000       500.0000       $1,000.00 
                                     CLASS I 
 
614E31750           9.000    EACH    WORK ZONE SCHO OL SYMBOL MARKING, 96",                   269.0000       305.5556       $2,750.00 
                                     CLASS III, 642  PAINT 
 
614E32000           2.000    EACH    WORK ZONE RAIL ROAD SYMBOL MARKING, CLASS I              250.0000       250.0000         $500.00 
 
614E32200          12.000    EACH    WORK ZONE RAIL ROAD SYMBOL MARKING, CLASS                310.5875       288.3333       $3,460.00 
                                     I, 642 PAINT 
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614E32210          34.000    EACH    WORK ZONE RAIL ROAD SYMBOL MARKING, CLASS                275.0000       302.9412      $10,300.00 
                                     III, 642 PAINT  
 
614E32700       1,331.000    SF      WORK ZONE ISLA ND MARKING, CLASS I                         4.1726         3.8249       $5,090.95 
 
614E32800         395.000    SF      WORK ZONE ISLA ND MARKING, CLASS III, 642                  1.1309         1.7619         $695.95 
                                     PAINT 
 
614E40050          88.000    EACH    BUSINESS ENTRA NCE SIGN                                  308.6842       236.2500      $20,790.00 
 
614E40051          54.000    EACH    BUSINESS ENTRA NCE SIGN, AS PER PLAN                     293.9305       303.2593      $16,376.00 
 
614E98000           8.510    MILE    WORK ZONE PAVE MENT MARKING, MISC.:                    1,995.3425     2,082.0280      $17,718.06 
 
614E98100      22,748.000    FT      WORK ZONE PAVE MENT MARKING, MISC.:                        1.1403         1.1661      $26,526.70 
 
614E98200          71.000    EACH    WORK ZONE PAVE MENT MARKING, MISC.:                      202.7752       211.9094      $15,045.57 
 
614E99000          21.000    LS      SPECIAL - MAIN TAINING TRAFFIC                       261,613.7709   413,852.0800   $8,690,893.68 
 
615E10000          48.000    LS      ROADS FOR MAIN TAINING TRAFFIC                        75,662.0592    76,720.6119   $3,682,589.37 
 
615E10001           6.000    LS      ROADS FOR MAIN TAINING TRAFFIC, AS PER               243,807.3090   172,424.9083   $1,034,549.45 
                                     PLAN 
 
615E20000     158,258.800    SY      PAVEMENT FOR M AINTAINING TRAFFIC, CLASS                  43.0113        37.4351   $5,924,434.80 
                                     A 
 
615E20001     248,782.000    SY      PAVEMENT FOR M AINTAINING TRAFFIC, CLASS                  41.5898        39.9735   $9,944,693.51 
                                     A, AS PER PLAN  
 
615E25000      22,737.000    SY      PAVEMENT FOR M AINTAINING TRAFFIC, CLASS                  49.4017        43.2786     $984,026.22 
                                     B 
 
615E25001      64,672.000    SY      PAVEMENT FOR M AINTAINING TRAFFIC, CLASS                  36.2677        34.4903   $2,230,554.92 
                                     B, AS PER PLAN  
 
616E10000      15,468.100    MGAL    WATER                                                    44.8510        37.5232     $580,412.91 
 
616E20000         111.850    TON     CALCIUM CHLORI DE                                         80.3263       107.0183      $11,970.00 
 
617E10100     126,424.600    CY      COMPACTED AGGR EGATE, TYPE A                              52.5792        52.6078   $6,650,917.57 
 
617E10101      77,757.500    CY      COMPACTED AGGR EGATE, TYPE A, AS PER PLAN                 50.0414        49.4492   $3,845,043.40 
 
617E20000     374,665.000    SY      SHOULDER PREPA RATION                                      0.3356         0.2560      $95,910.75 
 
617E25000         298.310    MGAL    WATER                                                    54.5162        48.7965      $14,556.47 
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617E98100          36.000    CY      SHOULDER RECON DITIONING, MISC.:                         180.0000       200.0000       $7,200.00 
 
618E40100     813,773.000    FT      RUMBLE STRIPS,  TYPE 2 (ASPHALT CONCRETE)                  0.3642         0.2491     $202,725.07 
 
618E40101      45,369.000    FT      RUMBLE STRIPS,  TYPE 2 (ASPHALT                            5.7447         6.3755     $289,249.40 
                                     CONCRETE), AS PER PLAN 
 
618E40200       2,654.000    FT      RUMBLE STRIPS,  TYPE 2 (CONCRETE)                          5.7728         5.0398      $13,375.75 
 
618E40600         670.840    MILE    RUMBLE STRIPS,  TYPE 2 (ASPHALT CONCRETE)                812.7290       736.8389     $494,301.03 
 
618E40601         118.390    MILE    RUMBLE STRIPS,  TYPE 2 (ASPHALT                        3,999.1236     3,550.0439     $420,289.70 
                                     CONCRETE), AS PER PLAN 
 
618E40700           1.450    MILE    RUMBLE STRIPS,  TYPE 2 (CONCRETE)                      2,392.9200     2,583.7600       $3,746.45 
 
618E41000         663.940    MILE    EDGE LINE, RUM BLE STRIPE (ASPHALT                     1,057.2786       999.5267     $663,625.77 
                                     CONCRETE) 
 
618E41001          12.600    MILE    EDGE LINE, RUM BLE STRIPE (ASPHALT                     1,924.9887     4,739.9408      $59,723.25 
                                     CONCRETE), AS PER PLAN 
 
618E43000          56.730    MILE    CENTER LINE, R UMBLE STRIPE (ASPHALT                   2,201.3075     1,380.3896      $78,309.50 
                                     CONCRETE) 
 
618E44000           1.750    MILE    CENTER LINE, R UMBLE STRIPE (CONCRETE)                 2,178.7500     1,350.0000       $2,362.50 
 
619E16000         389.010    MNTH    FIELD OFFICE, TYPE A                                  1,518.9824     1,345.0114     $523,222.87 
 
619E16001           8.000    MNTH    FIELD OFFICE, TYPE A, AS PER PLAN                       631.7425       150.0000       $1,200.00 
 
619E16010         672.500    MNTH    FIELD OFFICE, TYPE B                                  1,821.8003     1,693.6049   $1,138,949.31 
 
619E16011         230.000    MNTH    FIELD OFFICE, TYPE B, AS PER PLAN                     1,647.9298     1,453.5045     $334,306.04 
 
619E16020         345.000    MNTH    FIELD OFFICE, TYPE C                                  3,260.1820     3,411.8681   $1,177,094.48 
 
619E16021         196.000    MNTH    FIELD OFFICE, TYPE C, AS PER PLAN                     4,621.5737     4,013.8729     $786,719.08 
 
620E00500       2,192.000    EACH    DELINEATOR, PO ST MOUNTED                                 41.9642        42.0112      $92,088.46 
 
620E11000          25.000    EACH    DELINEATOR, TY PE C, BRACKET MOUNTED                     109.8634        96.0400       $2,401.00 
 
620E31200       1,007.000    EACH    DELINEATOR REM OVED FOR DISPOSAL                           5.8947         5.0701       $5,105.64 
 
620E60000         249.000    EACH    REBOUNDABLE TU BULAR PYLON                                87.4035        90.9057      $22,635.51 
 
620E60500          66.000    EACH    REMOVAL OF REB OUNDABLE TUBULAR PYLON                      9.0000         8.0000         $528.00 
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620E70000          33.000    EACH    DELINEATOR, MI SC.:                                      190.5392       183.1818       $6,045.00 
 
620E70010       1,560.000    FT      DELINEATOR, MI SC.:                                       24.3782        16.3077      $25,440.00 
 
621E00100     250,063.000    EACH    RPM                                                      23.9894        22.5674   $5,643,262.59 
 
621E00101      11,026.000    EACH    RPM, AS PER PL AN                                         21.1431        25.5191     $281,373.50 
 
621E00300     422,793.000    EACH    RPM REFLECTOR                                             4.2465         2.9413   $1,243,540.66 
 
621E00301      29,897.000    EACH    RPM REFLECTOR,  AS PER PLAN                                4.7575         4.6332     $138,519.10 
 
621E54000     221,323.000    EACH    RAISED PAVEMEN T MARKER REMOVED                            8.5298         8.7069   $1,927,047.79 
 
621E54001       1,246.000    EACH    RAISED PAVEMEN T MARKER REMOVED, AS PER                   52.2996        18.4555      $22,995.50 
                                     PLAN 
 
621E90000       5,000.000    EACH    RPM, MISC.:                                              23.3392        20.6000     $103,000.00 
 
622E10060       8,279.000    FT      CONCRETE BARRI ER, SINGLE SLOPE, TYPE B                   71.6916        72.3234     $598,765.10 
 
622E10061       2,194.000    FT      CONCRETE BARRI ER, SINGLE SLOPE, TYPE B,                 115.2298        93.5465     $205,241.00 
                                     AS PER PLAN 
 
622E10100      67,410.000    FT      CONCRETE BARRI ER, SINGLE SLOPE, TYPE B1                  92.1199        85.8144   $5,784,747.00 
 
622E10101          20.000    FT      CONCRETE BARRI ER, SINGLE SLOPE, TYPE B1,                232.2417       130.0000       $2,600.00 
                                     AS PER PLAN 
 
622E10120       4,995.000    FT      CONCRETE BARRI ER, SINGLE SLOPE, TYPE C                   84.4880        75.2999     $376,123.00 
 
622E10121         275.000    FT      CONCRETE BARRI ER, SINGLE SLOPE, TYPE C,                 332.7500       278.1818      $76,500.00 
                                     AS PER PLAN 
 
622E10140      28,933.000    FT      CONCRETE BARRI ER, SINGLE SLOPE, TYPE C1                 110.2627       105.5512   $3,053,913.80 
 
622E10141       2,461.000    FT      CONCRETE BARRI ER, SINGLE SLOPE, TYPE C1,                420.4805       412.1841   $1,014,385.00 
                                     AS PER PLAN 
 
622E10160      22,816.000    FT      CONCRETE BARRI ER, SINGLE SLOPE, TYPE D                   64.5491        61.4929   $1,403,021.10 
 
622E10161       7,349.500    FT      CONCRETE BARRI ER, SINGLE SLOPE, TYPE D,                 112.3493       100.3554     $737,561.78 
                                     AS PER PLAN 
 
622E10200          25.000    EACH    BARRIER TRANSI TION                                    5,174.8052     3,964.0000      $99,100.00 
 
622E10201           5.000    EACH    BARRIER TRANSI TION, AS PER PLAN                       6,866.1745     6,551.6120      $32,758.06 
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622E23301       1,337.000    FT      CONCRETE BARRI ER, TYPE A, AS PER PLAN                    73.8571        97.0000     $129,689.00 
 
622E23401         474.000    FT      CONCRETE BARRI ER, TYPE B, AS PER PLAN                   460.9245       476.1076     $225,675.00 
 
622E23405         330.000    FT      CONCRETE BARRI ER, TYPE B1, AS PER PLAN                  180.2750       205.5500      $67,831.50 
 
622E24000         287.000    FT      CONCRETE BARRI ER, TYPE D                                165.8468       159.1289      $45,670.00 
 
622E24001       1,088.000    FT      CONCRETE BARRI ER, TYPE D, AS PER PLAN                    93.3905       129.3001     $140,678.50 
 
622E24840          14.000    EACH    CONCRETE BARRI ER END SECTION, TYPE B                  6,670.8994     5,736.0143      $80,304.20 
 
622E24841           4.000    EACH    CONCRETE BARRI ER END SECTION, TYPE B, AS              6,114.2857     7,250.0000      $29,000.00 
                                     PER PLAN 
 
622E24850           3.000    EACH    CONCRETE BARRI ER END SECTION, TYPE B1                 7,671.0682     7,598.1567      $22,794.47 
 
622E24860           5.000    EACH    CONCRETE BARRI ER END SECTION, TYPE C1                 7,268.0080     8,136.3900      $40,681.95 
 
622E25000          81.000    EACH    CONCRETE BARRI ER END SECTION, TYPE D                  3,451.5892     3,762.6791     $304,777.01 
 
622E25001          25.000    EACH    CONCRETE BARRI ER END SECTION, TYPE D, AS              4,422.3248     4,450.4568     $111,261.42 
                                     PER PLAN 
 
622E25004          52.000    EACH    CONCRETE BARRI ER, END ANCHORAGE,                      2,099.4282     2,907.1923     $151,174.00 
                                     REINFORCED, TY PE B 
 
622E25006         460.000    EACH    CONCRETE BARRI ER, END ANCHORAGE,                      2,659.1591     3,141.4590   $1,445,071.12 
                                     REINFORCED, TY PE B1 
 
622E25007           8.000    EACH    CONCRETE BARRI ER, END ANCHORAGE,                      4,211.5300     3,401.2500      $27,210.00 
                                     REINFORCED, TY PE B1, AS PER  PLAN 
 
622E25008          56.000    EACH    CONCRETE BARRI ER, END ANCHORAGE,                      2,570.0679     3,301.4232     $184,879.70 
                                     REINFORCED, TY PE C 
 
622E25009           4.000    EACH    CONCRETE BARRI ER, END ANCHORAGE,                      4,616.2689     4,325.0000      $17,300.00 
                                     REINFORCED, TY PE C, AS PER PLAN 
 
622E25010          10.000    EACH    CONCRETE BARRI ER END SECTION, TYPE D,                 3,555.2011     3,224.0430      $32,240.43 
                                     REINFORCED 
 
622E25011           2.000    EACH    CONCRETE BARRI ER END SECTION, TYPE D,                 4,417.2433     3,500.0000       $7,000.00 
                                     REINFORCED, AS  PER PLAN 
 
622E25014         236.000    EACH    CONCRETE BARRI ER, END ANCHOR,                         2,930.3082     3,156.6237     $744,963.20 
                                     REINFORCED, TY PE C1 
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622E25015           6.000    EACH    CONCRETE BARRI ER, END ANCHOR,                         3,919.3338     3,433.3333      $20,600.00 
                                     REINFORCED, TY PE C1, AS PER  P LAN 
 
622E25050         158.000    EACH    CONCRETE BARRI ER, END ANCHOR,                         2,668.2556     3,264.6675     $515,817.46 
                                     REINFORCED, TY PE D 
 
622E25051          23.000    EACH    CONCRETE BARRI ER, END ANCHOR,                         3,648.0307     4,269.5652      $98,200.00 
                                     REINFORCED, TY PE D, AS PER  PL AN 
 
622E41000   1,210,680.000    FT      PORTABLE BARRI ER, 32"                                     9.3298         9.0745  $10,986,364.81 
 
622E41001       3,710.000    FT      PORTABLE BARRI ER, 32", AS PER PLAN                       22.6272        26.5903      $98,650.00 
 
622E41010         770.000    FT      PORTABLE BARRI ER, 50"                                    50.7069        36.6234      $28,200.00 
 
622E41011     115,320.000    FT      PORTABLE BARRI ER, 50", AS PER PLAN                       16.0780        12.6394   $1,457,575.50 
 
622E41020      31,577.000    FT      PORTABLE BARRI ER, 32", BRIDGE MOUNTED                    20.6807        18.2893     $577,520.74 
 
622E41021       1,774.000    FT      PORTABLE BARRI ER, 32", BRIDGE MOUNTED,                   51.4000        26.7644      $47,480.00 
                                     AS PER PLAN 
 
622E41031       2,435.000    FT      PORTABLE BARRI ER, 50", BRIDGE MOUNTED,                   20.8604        15.0000      $36,525.00 
                                     AS PER PLAN 
 
622E41050          59.000    EACH    PORTABLE BARRI ER, "Y" CONNECTOR                       1,354.9803       963.7900      $56,863.61 
 
622E80000      77,608.000    FT      GLARE SCREEN                                              5.5490         4.3457     $337,264.41 
 
622E90000       6,701.000    FT      BARRIER, MISC. :                                         106.1668       100.6420     $674,402.04 
 
622E90200           4.000    EACH    BARRIER, MISC. :                                       1,499.4444     2,337.5000       $9,350.00 
 
622E99000           1.000    LS      SPECIAL - CONC RETE BARRIER                          967,333.3333   750,000.0000     $750,000.00 
 
623E10000         450.000    LS      CONSTRUCTION L AYOUT STAKES                           19,697.6122    13,938.1006   $6,272,145.29 
 
623E10001          78.000    LS      CONSTRUCTION L AYOUT STAKES, AS PER PLAN              16,793.4095    10,982.8649     $856,663.46 
 
623E11000           2.000    EACH    SPECIAL - ELEC TRICAL INSTRUMENTATION                 25,852.7778    17,500.0000      $35,000.00 
 
623E11100          40.000    HOUR    TECHNICAL ASSI STANCE                                    162.8250       150.0000       $6,000.00 
 
623E38500         292.000    EACH    MONUMENT ASSEM BLY                                       825.5492       821.3155     $239,824.13 
 
623E38501          18.000    EACH    MONUMENT ASSEM BLY, AS PER PLAN                          955.9979     1,002.7778      $18,050.00 
 
623E39500         454.000    EACH    MONUMENT BOX A DJUSTED TO GRADE                          404.6689       408.0029     $185,233.33 
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623E39501         106.000    EACH    MONUMENT BOX A DJUSTED TO GRADE, AS PER                  581.7560       630.5189      $66,835.00 
                                     PLAN 
 
623E39600           5.000    EACH    MONUMENT BOX R ECONSTRUCTED TO GRADE                     713.0000       560.0000       $2,800.00 
 
623E39601          21.000    EACH    MONUMENT BOX R ECONSTRUCTED TO GRADE, AS                 907.0652       704.7619      $14,800.00 
                                     PER PLAN 
 
623E40000           1.000    EACH    MONUMENT ASSEM BLY REMOVED AND RESET                     827.7533       550.0000         $550.00 
 
623E40500         324.000    EACH    REFERENCE MONU MENT                                      369.9912       381.9083     $123,738.28 
 
623E40520         559.000    EACH    RIGHT-OF-WAY M ONUMENT                                   133.7886       116.5117      $65,130.05 
 
623E40900          71.000    EACH    MONUMENT, MISC .:                                        210.7222       106.4789       $7,560.00 
 
623E99000          17.000    LS      SPECIAL - CONS TRUCTION LAYOUT STAKES                 48,907.8194    51,867.9412     $881,755.00 
 
624E10000         747.000    LS      MOBILIZATION                                         66,259.4480    56,616.6047  $42,292,603.72 
 
624E10001           1.000    LS      MOBILIZATION, AS PER PLAN                            58,000.0000    40,000.0000      $40,000.00 
 
624E15001         193.000    EACH    MOBILIZATION, AS PER PLAN                             1,283.7355     1,381.6580     $266,660.00 
 
624E99000          18.000    LS      SPECIAL - MOBI LIZATION                              239,747.4981   192,887.8261   $3,471,980.87 
 
625E00450       2,906.000    EACH    CONNECTION, FU SED PULL APART                             86.9006        84.4052     $245,281.52 
 
625E00460         166.000    EACH    CONNECTION, UN FUSED PULL APART                           85.8774        76.9001      $12,765.41 
 
625E00480       1,660.000    EACH    CONNECTION, UN FUSED PERMANENT                            85.8881        86.8303     $144,138.22 
 
625E00481          33.000    EACH    CONNECTION, UN FUSED PERMANENT, AS PER                   102.9839        93.0909       $3,072.00 
                                     PLAN 
 
625E00500          71.000    EACH    CONNECTOR KIT,  TYPE II                                   95.6133        95.7387       $6,797.45 
 
625E02500           6.000    EACH    TRANSFORMER BA SE, TYPE AT-A                             437.5000       437.5000       $2,625.00 
 
625E02501          41.000    EACH    TRANSFORMER BA SE, TYPE AT-A, AS PER PLAN                433.9759       443.4146      $18,180.00 
 
625E02600           3.000    EACH    TRANSFORMER BA SE, TYPE AT-C                             435.0000       540.0000       $1,620.00 
 
625E02601           3.000    EACH    TRANSFORMER BA SE, TYPE AT-C, AS PER PLAN                190.0000       180.0000         $540.00 
 
625E02700           1.000    EACH    TRANSFORMER BA SE, TYPE AT-X                             440.0000       435.0000         $435.00 
 
625E02803          50.000    EACH    TRANSFORMER BA SE, MISC.:                                336.7647       327.5000      $16,375.00 
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625E10480           8.000    EACH    LIGHT POLE, DE CORATIVE                                1,793.3333     1,800.0000      $14,400.00 
 
625E10481         276.000    EACH    LIGHT POLE, DE CORATIVE, AS PER PLAN                   2,615.1404     2,468.4810     $681,300.75 
 
625E10490         409.000    EACH    LIGHT POLE, CO NVENTIONAL                              2,018.1445     1,838.0428     $751,759.50 
 
625E10491         384.000    EACH    LIGHT POLE, CO NVENTIONAL, AS PER PLAN                 2,140.9934     1,923.8828     $738,771.00 
 
625E10494         269.000    EACH    LIGHT POLE, LO W MAST                                  1,693.9288     1,652.4475     $444,508.37 
 
625E10495          10.000    EACH    LIGHT POLE, LO W MAST, AS PER PLAN                     1,899.9300     1,655.1500      $16,551.50 
 
625E10500       2,604.000    EACH    LIGHT POLE, MI SC.:                                       80.2791        61.9895     $161,420.60 
 
625E10503          11.000    EACH    ERECTING LIGHT  POLE (INSTALLATION ONLY),                459.6480       377.9473       $4,157.42 
                                     AS PER PLAN 
 
625E10504          11.000    EACH    ERECTING REUSA BLE DOWNED LIGHT POLE                     433.6250       354.5455       $3,900.00 
 
625E10505         210.000    EACH    ERECTING REUSA BLE DOWNED LIGHT POLE, AS                 498.7156       451.3381      $94,781.00 
                                     PER PLAN 
 
625E10600         644.000    EACH    LIGHT POLE ANC HOR L-BOLTS                                26.9380         1.5603       $1,004.84 
 
625E10614          92.000    EACH    LIGHT POLE ANC HOR BOLTS ON STRUCTURE                    136.7018       156.0870      $14,360.00 
 
625E10615          42.000    EACH    LIGHT POLE ANC HOR BOLTS ON STRUCTURE, AS                532.5045       484.7619      $20,360.00 
                                     PER PLAN 
 
625E10990           4.000    EACH    LIGHT TOWER, B B70                                    12,900.0000    13,000.0000      $52,000.00 
 
625E13000           1.000    EACH    LIGHT TOWER, B BBB80                                  12,104.6540    12,500.0000      $12,500.00 
 
625E13101           1.000    EACH    LIGHT TOWER, B BBB90, AS PER PLAN                     13,150.0000    11,300.0000      $11,300.00 
 
625E13200          10.000    EACH    LIGHT TOWER, B BBB100                                 15,511.5525    13,150.0000     $131,500.00 
 
625E13201           1.000    EACH    LIGHT TOWER, B BBB100, AS PER PLAN                    13,750.0000    11,500.0000      $11,500.00 
 
625E13208           3.000    EACH    LIGHT TOWER, B BBB120                                 15,951.3280    16,250.0000      $48,750.00 
 
625E13210           1.000    EACH    LIGHT TOWER, B BBB130                                 16,881.2320    17,000.0000      $17,000.00 
 
625E13305           1.000    EACH    LIGHT TOWER, B BBBBB90, AS PER PLAN                   13,500.0000    12,000.0000      $12,000.00 
 
625E13400          32.000    EACH    LIGHT TOWER, B BBBBB100                               15,037.0598    13,532.8125     $433,050.00 
 
625E13401           2.000    EACH    LIGHT TOWER, B BBBBB100, AS PER PLAN                  14,200.0000    12,400.0000      $24,800.00 
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625E13404           4.000    EACH    LIGHT TOWER, B BBBBB110                               15,006.5240    15,250.0000      $61,000.00 
 
625E13405           4.000    EACH    LIGHT TOWER, B BBBBB110, AS PER PLAN                  15,400.0000    13,800.0000      $55,200.00 
 
625E13406           4.000    EACH    LIGHT TOWER, B BBBBB120                               17,815.1519    16,901.7500      $67,607.00 
 
625E13407           1.000    EACH    LIGHT TOWER, B BBBBB120, AS PER PLAN                  16,500.0000    15,000.0000      $15,000.00 
 
625E13410           2.000    EACH    LIGHT TOWER, B BBBBB130                               17,294.2080    17,500.0000      $35,000.00 
 
625E13421           2.000    EACH    LIGHT TOWER, B BBBBB140, AS PER PLAN                  19,700.0000    17,400.0000      $34,800.00 
 
625E13500       1,372.000    EACH    LIGHT TOWER, M ISC.:                                      85.9671        52.8995      $72,578.17 
 
625E14000         110.000    EACH    LIGHT POLE FOU NDATION, 24" X 6' DEEP                  1,338.2036     1,254.2273     $137,965.00 
 
625E14001          19.000    EACH    LIGHT POLE FOU NDATION, 24" X 6' DEEP, AS              1,207.5886     1,097.8947      $20,860.00 
                                     PER PLAN 
 
625E14100         521.000    EACH    LIGHT POLE FOU NDATION, 24" X 8' DEEP                  1,441.3564     1,619.8817     $843,958.34 
 
625E14101           3.000    EACH    LIGHT POLE FOU NDATION, 24" X 8' DEEP, AS              1,870.0000     1,850.0000       $5,550.00 
                                     PER PLAN 
 
625E14200         211.000    EACH    LIGHT POLE FOU NDATION, 24" X 10' DEEP                 1,917.9800     1,465.0000     $309,115.00 
 
625E14300           8.000    EACH    MEDIAN LIGHT P OLE FOUNDATION, 8' DEEP                 4,998.0308     5,518.7500      $44,150.00 
 
625E14306         210.000    EACH    MEDIAN LIGHT P OLE FOUNDATION, 10' DEEP                4,207.7758     3,885.4552     $815,945.60 
 
625E14400           6.000    EACH    LIGHT POLE FOU NDATION REPAIR                            662.5000       666.6667       $4,000.00 
 
625E14401          52.000    EACH    LIGHT POLE FOU NDATION REPAIR, AS PER                    335.6545       378.3808      $19,675.80 
                                     PLAN 
 
625E14500          30.000    EACH    LIGHT POLE FOU NDATION                                 1,727.7062     1,362.3900      $40,871.70 
 
625E14501          30.000    EACH    LIGHT POLE FOU NDATION, AS PER PLAN                    1,266.5217     1,179.3333      $35,380.00 
 
625E14600           1.000    EACH    LIGHT POLE FOU NDATION, MISC.:                         1,396.9400     1,500.0000       $1,500.00 
 
625E15100          15.000    EACH    LIGHT TOWER FO UNDATION, 36" X 20' DEEP                9,653.2300     8,575.3333     $128,630.00 
 
625E15200          44.000    EACH    LIGHT TOWER FO UNDATION, 36" X 25' DEEP                9,238.7699     9,171.7045     $403,555.00 
 
625E15201           1.000    EACH    LIGHT TOWER FO UNDATION, 36" X 25' DEEP,               8,633.3333     8,400.0000       $8,400.00 
                                     AS PER PLAN 
 
625E15300          22.000    EACH    LIGHT TOWER FO UNDATION, 36" X 30' DEEP               11,825.9420    11,477.5909     $252,507.00 
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625E15400           2.000    EACH    LIGHT TOWER FO UNDATION, 42" X 25' DEEP               14,108.5600    10,750.0000      $21,500.00 
 
625E15500           3.000    EACH    LIGHT TOWER FO UNDATION, 42" X 30' DEEP               12,454.0860    12,500.0000      $37,500.00 
 
625E17901          11.000    EACH    BRACKET ARM, A S PER PLAN                                817.5812       835.4545       $9,190.00 
 
625E17950           2.000    EACH    BRACKET ARM, 6 '                                         306.1964       285.0000         $570.00 
 
625E17960           7.000    EACH    BRACKET ARM, 8 '                                         318.5159       304.2857       $2,130.00 
 
625E17961           4.000    EACH    BRACKET ARM, 8 ', AS PER PLAN                          1,342.1225     1,028.8400       $4,115.36 
 
625E18000           2.000    EACH    BRACKET ARM, 1 0'                                        389.8545       325.0000         $650.00 
 
625E18001          13.000    EACH    BRACKET ARM, 1 0', AS PER PLAN                           734.8650       679.1415       $8,828.84 
 
625E18100           9.000    EACH    BRACKET ARM, 1 2'                                        429.8847       413.3333       $3,720.00 
 
625E18101           4.000    EACH    BRACKET ARM, 1 2', AS PER PLAN                           430.0000       400.0000       $1,600.00 
 
625E18110           4.000    EACH    BRACKET ARM, 1 4'                                        773.2500       801.0000       $3,204.00 
 
625E18200           1.000    EACH    BRACKET ARM, 1 5'                                        716.6667       550.0000         $550.00 
 
625E18201          12.000    EACH    BRACKET ARM, 1 5', AS PER PLAN                         1,720.9287     1,685.0000      $20,220.00 
 
625E18300           8.000    EACH    BRACKET ARM, 1 8'                                        708.3333       725.0000       $5,800.00 
 
625E18400          14.000    EACH    BRACKET ARM, 2 0'                                        915.6480       834.6429      $11,685.00 
 
625E18401           6.000    EACH    BRACKET ARM, 2 0', AS PER PLAN                         1,108.0076     1,043.3333       $6,260.00 
 
625E18500           3.000    EACH    BRACKET ARM, 2 5'                                      1,058.2547       841.6667       $2,525.00 
 
625E18501          13.000    EACH    BRACKET ARM, 2 5', AS PER PLAN                         1,486.8718     1,449.8569      $18,848.14 
 
625E18510           5.000    EACH    BRACKET ARM, 3 0'                                      1,596.8667     1,637.0000       $8,185.00 
 
625E18511          32.000    EACH    BRACKET ARM, 3 0', AS PER PLAN                         2,077.7809     2,159.5369      $69,105.18 
 
625E18600          91.000    EACH    BRACKET ARM, M ISC.:                                     269.5713       216.5334      $19,704.54 
 
625E19101         282.000    EACH    BALLAST FOR TO WER LIGHT FIXTURE, AS PER                 225.9250       266.4567      $75,140.80 
                                     PLAN 
 
625E20000           2.000    EACH    PORTABLE POWER  UNIT                                   3,090.0000     3,347.5000       $6,695.00 
 
625E21400           1.000    EACH    LIGHT TOWER MA INTENANCE PLATFORM, MISC.               1,472.3275     1,600.0000       $1,600.00 
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625E22900      23,066.000    FT      NO. 1/0 AWG 50 00 VOLT DISTRIBUTION CABLE                  4.6933         4.6933     $108,255.52 
 
625E22990      32,908.000    FT      NO. 6 AWG 600 VOLT DISTRIBUTION CABLE                     2.0244         2.0814      $68,494.62 
 
625E23000      85,359.000    FT      NO. 4 AWG 600 VOLT DISTRIBUTION CABLE                     2.0840         2.0542     $175,345.30 
 
625E23001       6,158.000    FT      NO. 4 AWG 600 VOLT DISTRIBUTION CABLE,                    2.1405         2.2264      $13,710.28 
                                     AS PER PLAN 
 
625E23100      25,682.000    FT      NO. 2 AWG 600 VOLT DISTRIBUTION CABLE                     2.8688         2.9867      $76,705.05 
 
625E23200     394,440.000    FT      NO. 4 AWG 5000  VOLT DISTRIBUTION CABLE                    2.4056         2.6032   $1,026,810.60 
 
625E23201      35,700.000    FT      NO. 4 AWG 5000  VOLT DISTRIBUTION CABLE,                   1.7505         1.7487      $62,430.00 
                                     AS PER PLAN 
 
625E23300      38,981.000    FT      NO. 2 AWG 5000  VOLT DISTRIBUTION CABLE                    3.4022         3.4610     $134,913.44 
 
625E23301      10,120.000    FT      NO. 2 AWG 5000  VOLT DISTRIBUTION CABLE,                   2.3620         2.4076      $24,365.00 
                                     AS PER PLAN 
 
625E23302      12,046.000    FT      NO. 6 AWG 5000  VOLT DISTRIBUTION CABLE                    2.8158         1.9218      $23,149.78 
 
625E23304      44,726.000    FT      NO. 8 AWG 600 VOLT DISTRIBUTION CABLE                     1.9481         1.8170      $81,267.65 
 
625E23305       2,350.000    FT      NO. 8 AWG 600 VOLT DISTRIBUTION CABLE,                    1.4225         1.2200       $2,867.00 
                                     AS PER PLAN 
 
625E23306      25,963.000    FT      NO. 10 AWG 600  VOLT DISTRIBUTION CABLE                    1.6088         1.4119      $36,657.73 
 
625E23308      18,144.000    FT      DISTRIBUTION C ABLE, MISC.:                                3.0172         2.7148      $49,256.63 
 
625E23400     141,223.000    FT      NO. 10 AWG POL E AND BRACKET CABLE                         1.2189         1.2543     $177,141.53 
 
625E23401      18,100.000    FT      NO. 10 AWG POL E AND BRACKET CABLE, AS                     0.3994         0.6199      $11,220.00 
                                     PER PLAN 
 
625E23900         960.000    FT      1-1/2" DUCT CA BLE WITH TWO NO. 6 AWG                      4.6667         4.5000       $4,320.00 
                                     5000 VOLT CABL ES 
 
625E24100      16,248.000    FT      1-1/2" DUCT CA BLE WITH TWO NO. 4 AWG                      5.7396         4.6048      $74,818.25 
                                     5000 VOLT CABL ES 
 
625E24101       7,000.000    FT      1-1/2" DUCT CA BLE WITH TWO NO. 4 AWG                      3.9806         4.4321      $31,025.00 
                                     5000 VOLT CABL ES, AS PER PLAN 
 
625E24300       7,807.000    FT      1-1/2" DUCT CA BLE WITH TWO NO. 2 AWG                      6.4881         7.4518      $58,176.50 
                                     5000 VOLT CABL ES 
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625E24301       3,300.000    FT      1-1/2" DUCT CA BLE WITH TWO NO. 2 AWG                      5.5085         6.1136      $20,175.00 
                                     5000 VOLT CABL ES, AS PER PLAN 
 
625E24310       2,941.000    FT      1-1/2" DUCT CA BLE WITH TWO NO. 1/0 AWG                    8.9390         7.4118      $21,798.00 
                                     5000 VOLT CABL ES 
 
625E24314         990.000    FT      1-1/2" DUCT CA BLE WITH THREE NO. 1/0 AWG                 11.5750        10.0000       $9,900.00 
                                     5000 VOLT CABL ES 
 
625E24320      96,988.000    FT      1-1/2" DUCT CA BLE WITH THREE NO. 4 AWG                    6.4180         5.9410     $576,204.12 
                                     5000 VOLT CABL ES 
 
625E24321       2,500.000    FT      1-1/2" DUCT CA BLE WITH THREE NO. 4 AWG                    5.4485         6.0060      $15,015.00 
                                     5000 VOLT CABL ES, AS PER PLAN 
 
625E24330       5,394.000    FT      1-1/2" DUCT CA BLE WITH THREE NO. 2 AWG                    8.3038         8.0619      $43,485.96 
                                     5000 VOLT CABL ES 
 
625E24331         200.000    FT      1-1/2" DUCT CA BLE WITH THREE NO. 2 AWG                   12.7000        10.0000       $2,000.00 
                                     5000 VOLT CABL ES, AS PER PLAN 
 
625E24400       3,005.000    FT      DUCT CABLE, MI SC.:                                        5.6745         4.9258      $14,802.02 
 
625E25000         436.000    FT      CONDUIT, 3/4",  725.04                                     5.0062         6.2385       $2,720.00 
 
625E25001         200.000    FT      CONDUIT, 3/4",  725.04, AS PER PLAN                       11.0514         9.6000       $1,920.00 
 
625E25100       1,505.000    FT      CONDUIT, 1", 7 25.04                                       9.1597         9.9191      $14,928.20 
 
625E25101         192.000    FT      CONDUIT, 1", 7 25.04, AS PER PLAN                         18.7411        20.0260       $3,845.00 
 
625E25102          15.000    FT      CONDUIT, 1", 7 25.05                                       6.0000         6.0000          $90.00 
 
625E25200         866.000    FT      CONDUIT, 1-1/4 ", 725.04                                  13.4725        16.5982      $14,374.00 
 
625E25203          50.000    FT      CONDUIT, 1-1/4 ", 725.05, AS PER PLAN                      6.6050         5.8200         $291.00 
 
625E25300       4,951.000    FT      CONDUIT, 1-1/2 ", 725.04                                   8.0444         6.7567      $33,452.24 
 
625E25302         168.000    FT      CONDUIT, 1-1/2 ", 725.05                                   5.4015         5.2631         $884.20 
 
625E25304       2,063.000    FT      CONDUIT, 1-1/2 ", 725.051                                  3.8000         3.0000       $6,189.00 
 
625E25305       2,896.000    FT      CONDUIT, 1-1/2 ", 725.051, AS PER PLAN                     4.6875         5.2500      $15,204.00 
 
625E25400      32,836.000    FT      CONDUIT, 2", 7 25.04                                      11.6560        11.8705     $389,781.13 
 
625E25401       1,365.000    FT      CONDUIT, 2", 7 25.04, AS PER PLAN                         14.4824        14.0824      $19,222.42 
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625E25402      11,615.000    FT      CONDUIT, 2", 7 25.05                                       6.9784         5.7980      $67,343.21 
 
625E25403       1,980.000    FT      CONDUIT, 2", 7 25.05, AS PER PLAN                          8.5792         7.1680      $14,192.72 
 
625E25404         684.000    FT      CONDUIT, 2-1/2 ", 725.04                                  16.2680        16.1350      $11,036.34 
 
625E25405         865.000    FT      CONDUIT, 2-1/2 ", 725.04, AS PER PLAN                      7.9260         7.8800       $6,816.20 
 
625E25408      37,732.000    FT      CONDUIT, 2", 7 25.051                                      5.5965         5.4098     $204,121.67 
 
625E25409       4,008.000    FT      CONDUIT, 2", 7 25.051, AS PER PLAN                         7.3228         7.1652      $28,718.00 
 
625E25410         169.000    FT      CONDUIT, 2", 7 25.052                                      5.5150         6.5500       $1,106.95 
 
625E25411         837.000    FT      CONDUIT, 2", 7 25.052, APP                                 6.9680         7.0000       $5,859.00 
 
625E25500      71,261.000    FT      CONDUIT, 3", 7 25.04                                      17.0451        16.8470   $1,200,535.09 
 
625E25501         774.000    FT      CONDUIT, 3", 7 25.04, AS PER PLAN                         11.5156         9.4682       $7,328.40 
 
625E25502       9,324.000    FT      CONDUIT, 3", 7 25.05                                       5.7099         5.9203      $55,200.88 
 
625E25503         249.000    FT      CONDUIT, 3", 7 25.05, AS PER PLAN                          4.7531         4.9639       $1,236.00 
 
625E25504      10,728.000    FT      CONDUIT, 3", 7 25.051                                      5.4569         5.6570      $60,688.73 
 
625E25505         322.000    FT      CONDUIT, 3", 7 25.051, AS PER PLAN                         9.2770         9.2950       $2,993.00 
 
625E25506          57.000    FT      CONDUIT, 3", 7 25.052                                     15.7402        14.0333         $799.90 
 
625E25507          28.000    FT      CONDUIT, 3", 7 25.052, AS PER PLAN                        13.3480        15.0000         $420.00 
 
625E25600      21,623.000    FT      CONDUIT, 4", 7 25.04                                      26.2101        26.7403     $578,205.91 
 
625E25602       1,037.000    FT      CONDUIT, 4", 7 25.05                                       9.9796         9.6636      $10,021.11 
 
625E25603       1,553.000    FT      CONDUIT, 4", 7 25.05, AS PER PLAN                         11.5005        10.1906      $15,826.00 
 
625E25604       1,720.000    FT      CONDUIT, 4", 7 25.051                                     10.6501         7.5746      $13,028.32 
 
625E25605      10,546.000    FT      CONDUIT, 4", 7 25.051, AS PER PLAN                         4.9960         4.9563      $52,269.00 
 
625E25606       7,607.000    FT      CONDUIT, 4", 7 25.052                                     10.1667         6.5000      $49,445.50 
 
625E25607          78.000    FT      CONDUIT, 4", 7 25.052, AS PER PLAN                        15.7500        18.0000       $1,404.00 
 
625E25700         200.000    FT      CONDUIT, 6", 7 25.04                                      12.0000        12.0000       $2,400.00 
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625E25740       3,814.000    FT      CONDUIT, MULTI CELL                                       34.7904        38.4958     $146,822.95 
 
625E25750      20,327.000    FT      CONDUIT, 4", M ULTICELL, 725.20 , EPC-40                  17.6411        17.4094     $353,881.23 
 
625E25752      23,633.000    FT      CONDUIT, 4", M ULTICELL, 725.20 , EPC-80                  21.7172        24.7915     $585,896.45 
 
625E25802       2,494.000    FT      CONDUIT, CONCR ETE ENCASED                                11.9006        12.5924      $31,405.56 
 
625E25803       5,572.000    FT      CONDUIT, CONCR ETE ENCASED, AS PER PLAN                   26.7419        28.4557     $158,555.36 
 
625E25900       6,607.000    FT      CONDUIT, JACKE D OR DRILLED UNDER                         36.9611        34.0509     $224,974.15 
                                     PAVEMENT 
 
625E25901         200.000    FT      CONDUIT, JACKE D OR DRILLED, AS PER PLAN                  30.4725        34.4250       $6,885.00 
 
625E25902      23,035.000    FT      CONDUIT, JACKE D OR DRILLED, 725.04                       39.6698        37.9924     $875,155.57 
 
625E25903         382.000    FT      CONDUIT, JACKE D OR DRILLED, 725.04, AS                   34.0050        30.8286      $11,776.54 
                                     PER PLAN 
 
625E25904       1,414.000    FT      CONDUIT, JACKE D OR DRILLED, 725.05                       15.1311        10.7500      $15,200.50 
 
625E25906         731.000    FT      CONDUIT, JACKE D OR DRILLED, 725.051                      33.0811        30.6421      $22,399.35 
 
625E25907         280.000    FT      CONDUIT, JACKE D OR DRILLED, 725.051, AS                  53.3000        58.3571      $16,340.00 
                                     PER PLAN 
 
625E25908       4,244.000    FT      CONDUIT, JACKE D OR DRILLED, 725.052                      30.7902        21.4328      $90,960.80 
 
625E25909         169.000    FT      CONDUIT, JACKE D OR DRILLED, 725.052, AS                  41.4050        56.2000       $9,497.80 
                                     PER PLAN 
 
625E25910       8,480.000    FT      CONDUIT CLEANE D AND CABLES REMOVED                        2.2872         1.2746      $10,808.98 
 
625E25911       1,269.000    FT      CONDUIT CLEANE D AND CABLES REMOVED, AS                    2.9271         5.0673       $6,430.40 
                                     PER PLAN 
 
625E25920      28,832.000    FT      CONDUIT, MISC. :                                          32.3029        33.3541     $961,665.82 
 
625E25930          15.000    EACH    CONDUIT, MISC. :                                         622.3929       325.7500       $4,886.25 
 
625E26250          24.000    EACH    LUMINAIRE, CON VENTIONAL                                 391.5580       354.6333       $8,511.20 
 
625E26251         365.000    EACH    LUMINAIRE, CON VENTIONAL, AS PER PLAN                    405.5413       375.9254     $137,212.77 
 
625E26252          43.000    EACH    LUMINAIRE, CON VENTIONAL, SOLID STATE (LED)              763.0526       654.5726      $28,146.62 
 
625E26253         856.000    EACH    LUMINAIRE, CON VENTIONAL, SOLID STATE                    704.9304       625.5485     $535,469.54 
                                     (LED), AS PER PLAN 
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625E26260          15.000    EACH    LUMINAIRE, HIG H MAST                                  1,081.7750     1,004.0000      $15,060.00 
 
625E26261         391.000    EACH    LUMINAIRE, HIG H MAST, AS PER PLAN                       827.7926       727.4425     $284,430.00 
 
625E26263          28.000    EACH    LUMINAIRE, HIG H MAST, SOLID STATE (LED),              1,150.4746     1,202.5000      $33,670.00 
                                     AS PER PLAN 
 
625E26270           7.000    EACH    LUMINAIRE, LOW  MAST                                     642.1765       623.5714       $4,365.00 
 
625E26271         146.000    EACH    LUMINAIRE, LOW  MAST, AS PER PLAN                        650.0110       650.2034      $94,929.70 
 
625E26273         138.000    EACH    LUMINAIRE, LOW  MAST, SOLID STATE (LED),               1,798.1159     1,796.9565     $247,980.00 
                                     AS PER PLAN 
 
625E27401          35.000    EACH    LUMINAIRE, POS T TOP, AS PER PLAN                      1,480.8828     1,456.8571      $50,990.00 
 
625E27402           8.000    EACH    LUMINAIRE, POS T TOP, SOLID STATE (LED)                  806.5000       800.0000       $6,400.00 
 
625E27500           4.000    EACH    LUMINAIRE, UND ERPASS                                    646.6667       610.0000       $2,440.00 
 
625E27501          31.000    EACH    LUMINAIRE, UND ERPASS, AS PER PLAN                       597.2102       510.2968      $15,819.20 
 
625E27502           6.000    EACH    LUMINAIRE, UND ERPASS, SOLID STATE (LED)               1,140.0518     1,325.0000       $7,950.00 
 
625E27503         123.000    EACH    LUMINAIRE, UND ERPASS, SOLID STATE (LED),                942.6267       984.9872     $121,153.42 
                                     AS PER PLAN 
 
625E27520           2.000    EACH    REMOVAL OF LUM INAIRE AND REERECTION                     203.3333       200.0000         $400.00 
 
625E27551         292.000    EACH    LUMINAIRE, DEC ORATIVE, AS PER PLAN                      849.9111       729.5753     $213,036.00 
 
625E27560           4.000    EACH    LUMINAIRE, INS TALLATION ONLY                            167.5000       240.0000         $960.00 
 
625E27561           8.000    EACH    LUMINAIRE, INS TALLATION ONLY, AS PER                    199.1579       210.9375       $1,687.50 
                                     PLAN 
 
625E27600      19,475.000    EACH    LUMINAIRE, MIS C.:                                        46.4628        42.6555     $830,714.92 
 
625E27700      89,184.000    FXMT    LUMINAIRE, MIS C.:                                         2.7095         3.0000     $267,552.00 
 
625E27800         135.000    EACH    BALLAST, MISC. :                                         188.9667       170.5556      $23,025.00 
 
625E28000          12.000    EACH    GLARE SHIELD                                            147.8333        52.0000         $624.00 
 
625E28001           2.000    EACH    GLARE SHIELD, AS PER PLAN                                70.0000        90.0000         $180.00 
 
625E29000     131,953.000    FT      TRENCH                                                    8.2453         7.1830     $947,824.57 
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625E29001      27,693.000    FT      TRENCH, AS PER  PLAN                                      10.3586         8.5426     $236,568.89 
 
625E29002      97,041.000    FT      TRENCH, 24" DE EP                                          7.4201         7.5171     $729,467.38 
 
625E29003       2,619.000    FT      TRENCH, 24" DE EP, AS PER PLAN                             5.0722         7.6787      $20,110.50 
 
625E29010      35,963.000    FT      TRENCH, 30" DE EP                                          9.5961         9.6583     $347,341.01 
 
625E29100      25,493.000    FT      TRENCH, 36" DE EP                                          8.5885        12.5405     $319,695.25 
 
625E29101          50.000    FT      TRENCH, 36" DE EP, AS PER PLAN                            50.9175        22.6700       $1,133.50 
 
625E29400       1,058.000    FT      TRENCH IN PAVE D AREA                                     35.4374        34.1953      $36,178.60 
 
625E29500       2,330.000    FT      TRENCH IN PAVE D AREA, TYPE A                             53.7337        25.2352      $58,798.00 
 
625E29501          18.000    FT      TRENCH IN PAVE D AREA, TYPE A, AS PER                     45.9444        44.6667         $804.00 
                                     PLAN 
 
625E29600         743.000    FT      TRENCH IN PAVE D AREA, TYPE B                             44.8941        36.4980      $27,118.00 
 
625E29601          10.000    FT      TRENCH IN PAVE D AREA, TYPE B, AS PER                     49.7000        50.5000         $505.00 
                                     PLAN 
 
625E29700         536.000    FT      TRENCH, MISC.:                                            18.0891        15.0000       $8,040.00 
 
625E29900          85.000    EACH    JUNCTION BOX                                          1,114.7940       779.7533      $66,279.03 
 
625E29901          23.000    EACH    JUNCTION BOX, AS PER PLAN                             1,198.3617     1,186.2122      $27,282.88 
 
625E29910          17.000    EACH    TRANSITION JUN CTION BOX                               1,910.6978     1,739.9647      $29,579.40 
 
625E29911           4.000    EACH    TRANSITION JUN CTION BOX, AS PER PLAN                  2,108.0500     1,800.0000       $7,200.00 
 
625E29920          34.000    EACH    STRUCTURE JUNC TION BOX                                1,724.8019     1,579.3341      $53,697.36 
 
625E29921          16.000    EACH    STRUCTURE JUNC TION BOX, AS PER PLAN                   1,988.2521     1,866.2500      $29,860.00 
 
625E29930         254.000    EACH    MEDIAN JUNCTIO N BOX                                   1,997.4547     2,457.5294     $624,212.48 
 
625E29931         171.000    EACH    MEDIAN JUNCTIO N BOX, AS PER PLAN                      2,340.6828     2,378.3566     $406,698.98 
 
625E29940           6.000    EACH    BARRIER JUNCTI ON BOX                                  2,103.8340     1,931.0000      $11,586.00 
 
625E30510          13.000    EACH    PULL BOX, 725. 06, SIZE 4                                689.9367       640.0000       $8,320.00 
 
625E30530          98.000    EACH    PULL BOX, 725. 06, SIZE 18                               825.8079       663.3061      $65,004.00 
 
625E30600           3.000    EACH    PULL BOX, 725. 09, 24"                                   860.0353       731.1533       $2,193.46 
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625E30640           4.000    EACH    PULL BOX, 725. 07, SIZE 30                             1,260.0000     1,020.0000       $4,080.00 
 
625E30700         920.000    EACH    PULL BOX, 725. 08, 18"                                   776.0073       728.7335     $670,434.84 
 
625E30701         115.000    EACH    PULL BOX, 725. 08, 18", AS PER PLAN                      807.7708       898.1523     $103,287.52 
 
625E30706         215.000    EACH    PULL BOX, 725. 08, 24"                                   932.5719       931.5476     $200,282.74 
 
625E30707          56.000    EACH    PULL BOX, 725. 08, 24", AS PER PLAN                    1,007.7178     1,011.4241      $56,639.75 
 
625E30710         145.000    EACH    PULL BOX, 725. 08, 32"                                 1,962.1125     1,717.3034     $249,009.00 
 
625E30711         155.000    EACH    PULL BOX, 725. 08, 32", AS PER PLAN                    2,198.6145     2,026.0643     $314,039.96 
 
625E30720          14.000    EACH    PULL BOX, 725. 08, 36"                                 2,003.9911     1,951.3671      $27,319.14 
 
625E31506           2.000    EACH    PULL BOX REMOV ED AND REPLACED                         1,069.4020     1,205.0000       $2,410.00 
 
625E31507          31.000    EACH    PULL BOX REMOV ED AND REPLACED, AS PER                   922.4085       871.6129      $27,020.00 
                                     PLAN 
 
625E31510         403.000    EACH    PULL BOX REMOV ED                                        229.1533       170.2212      $68,599.15 
 
625E31511          20.000    EACH    PULL BOX REMOV ED, AS PER PLAN                           275.7857       178.9085       $3,578.17 
 
625E31600         163.000    EACH    PULL BOX, MISC .:                                      1,555.0542     1,375.2439     $224,164.76 
 
625E32000       2,261.000    EACH    GROUND ROD                                              178.5858       179.3472     $405,504.02 
 
625E32001         331.000    EACH    GROUND ROD, AS  PER PLAN                                 218.9124       195.6430      $64,757.84 
 
625E33000          44.000    EACH    STRUCTURE GROU NDING SYSTEM                            4,318.3178     3,783.0091     $166,452.40 
 
625E33001           1.000    EACH    STRUCTURE GROU NDING SYSTEM, AS PER PLAN               2,613.0167     5,000.0000       $5,000.00 
 
625E33100          54.000    EACH    CIRCUIT BREAKE R, TOWER LIGHTING                         340.3878       505.1600      $27,278.64 
 
625E33101           3.000    EACH    CIRCUIT BREAKE R, TOWER LIGHTING, AS PER                 648.4855       531.1133       $1,593.34 
                                     PLAN 
 
625E34000          25.000    EACH    POWER SERVICE                                         2,848.7576     2,465.5560      $61,638.90 
 
625E34001          81.000    EACH    POWER SERVICE,  AS PER PLAN                            5,612.3477     6,016.0594     $487,300.81 
 
625E34011          16.000    EACH    POWER SERVICE REFURBISHED, AS PER PLAN                2,778.8867     1,868.7500      $29,900.00 
 
625E34451          17.000    EACH    CONTROL CENTER  CABINET, COMPLETE, AS PER              2,287.0714     2,483.9529      $42,227.20 
                                     PLAN 
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625E34507         580.000    EACH    CONTROL CENTER  MAINTENANCE ITEM, AS PER                 164.2013       103.3554      $59,946.12 
                                     PLAN 
 
625E35000           4.000    EACH    REERECT EXISTI NG LIGHT POLE                             423.2425       439.0600       $1,756.24 
 
625E35001          15.000    EACH    REERECT EXISTI NG LIGHT POLE, AS PER PLAN                674.6597       456.4667       $6,847.00 
 
625E35010           4.000    EACH    REMOVE AND REE RECT EXISTING LIGHT POLE                  677.5946       649.1200       $2,596.48 
 
625E35011           1.000    EACH    REMOVE AND REE RECT EXISTING LIGHT POLE,                 412.5000       500.0000         $500.00 
                                     AS PER PLAN 
 
625E35020           3.000    EACH    RE-ERECT EXIST ING LIGHT TOWER                         3,792.8571     3,800.0000      $11,400.00 
 
625E35021          12.000    EACH    RE-ERECT EXIST ING LIGHT TOWER, AS PER                 2,737.8075     2,671.6667      $32,060.00 
                                     PLAN 
 
625E35100           9.000    EACH    REERECT EXISTI NG LUMINAIRE                              157.5190       176.2400       $1,586.16 
 
625E35101          26.000    EACH    REERECT EXISTI NG LUMINAIRE, AS PER PLAN                  98.4194        73.1846       $1,902.80 
 
625E35521           8.000    EACH    REMOVE AND REE RECT BRACKET ARM, AS PER                  366.1538       338.7500       $2,710.00 
                                     PLAN 
 
625E36000     245,698.000    FT      SPECIAL - PLAS TIC CAUTION TAPE                            0.3456         0.4112     $101,029.91 
 
625E36001      10,661.000    FT      PLASTIC CAUTIO N TAPE, AS PER PLAN                         0.4372         0.6925       $7,382.28 
 
625E36201       2,200.000    FT      POWER CABLE FO R LIGHT TOWER, AS PER PLAN                  2.3825         2.6386       $5,805.00 
 
625E37100           3.000    EACH    SERVICE TO UND ERPASS LIGHTING                         4,264.6655     4,600.3333      $13,801.00 
 
625E37101          15.000    EACH    SERVICE TO UND ERPASS LIGHTING, AS PER                 6,452.3223     6,533.7213      $98,005.82 
                                     PLAN 
 
625E37211         500.000    EACH    LIGHTING, MINI MAL MAINTENANCE, AS PER PLAN              100.0000       100.0000      $50,000.00 
 
625E38000           6.000    LS      HIGH VOLTAGE T EST                                     4,933.4710     4,563.3333      $27,380.00 
 
625E39520          36.000    EACH    PULL BOX CLEAN ED                                        193.7287       203.1764       $7,314.35 
 
625E40000          20.000    LS      SPECIAL - MAIN TAIN EXISTING LIGHTING                 43,292.5637    44,530.4050     $890,608.10 
 
625E40010          27.000    EACH    SPECIAL - REPL ACEMENT OF EXISTING                     1,303.0360     1,042.2000      $28,139.40 
                                     LIGHTING UNIT 
 
625E50000         160.000    EACH    REPAIRING UNDE RGROUND BREAK OF CABLE IN                 236.3456       308.2338      $49,317.40 
                                     DUCT OR CONDUI T 
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625E50001           1.000    EACH    REPAIRING UNDE RGROUND BREAK OF CABLE IN                 686.6667       460.0000         $460.00 
                                     DUCT OR CONDUI T, AS PER PLAN 
 
625E50100       1,330.000    EACH    TROUBLESHOOTIN G UNDERGROUND AND ABOVE                   126.1124       120.5793     $160,370.50 
                                     GROUND CIRCUIT RY PROBLEM 
 
625E50301         230.000    EACH    FRANGIBLE BASE , AS PER PLAN                             427.8810       574.7326     $132,188.50 
 
625E50400           1.000    EACH    REPAIR INTEGRA L LUMINAIRE LOWERING                      795.0000     1,000.0000       $1,000.00 
                                     MECHANISM OF T OWER LIGHTING FIXTURE 
 
625E50401          19.000    EACH    REPAIR INTEGRA L LUMINAIRE LOWERING                    2,939.1077     2,382.1526      $45,260.90 
                                     MECHANISM OF T OWER LIGHTING FIXTURE, AS 
                                     PER PLAN 
 
625E50451          17.000    EACH    SECONDARY SURG E PROTECTOR, AS PER PLAN                  177.3644       176.1412       $2,994.40 
 
625E50500         321.000    EACH    SPECIAL - EMER GENCY RESPONSE-KNOCKDOWN,                 178.3872       273.2555      $87,715.00 
                                     ROADWAY HAZARD  AND/OR LIVE EXPOSED WIRE 
 
625E60010           1.000    EACH    LIGHT POLE REM OVED FOR REERECTION                       174.0000       210.0000         $210.00 
 
625E70001          17.000    EACH    LIGHTING CONTA CTOR, AS PER PLAN                         322.0000       327.0588       $5,560.00 
 
625E75350          43.000    EACH    LIGHT TOWER RE MOVED                                   1,472.7339     1,317.5116      $56,653.00 
 
625E75351          28.000    EACH    LIGHT TOWER RE MOVED, AS PER PLAN                      1,946.5800     1,496.4286      $41,900.00 
 
625E75360           4.000    EACH    LIGHT TOWER RE MOVED FOR STORAGE                       1,265.1150     1,390.0000       $5,560.00 
 
625E75400         558.000    EACH    LIGHT POLE REM OVED                                      266.9994       226.2727     $126,260.19 
 
625E75401         169.000    EACH    LIGHT POLE REM OVED, AS PER PLAN                         439.6671       296.5992      $50,125.26 
 
625E75402           7.000    EACH    LIGHT POLE REM OVED FOR STORAGE                          355.3564       344.4286       $2,411.00 
 
625E75403           1.000    EACH    LIGHT POLE REM OVED FOR STORAGE, AS PER                  284.3750       468.7500         $468.75 
                                     PLAN 
 
625E75410           8.000    EACH    LIGHT POLE REM OVED FOR REUSE                            307.3769       303.1600       $2,425.28 
 
625E75500         582.000    EACH    LIGHT POLE FOU NDATION REMOVED                           339.9803       401.9491     $233,934.36 
 
625E75501           1.000    EACH    LIGHT POLE FOU NDATION REMOVED, AS PER                   539.3750       578.7500         $578.75 
                                     PLAN 
 
625E75502           1.000    EACH    PORTION OF LIG HT POLE FOUNDATION REMOVED                370.0000       360.0000         $360.00 
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625E75503           2.000    EACH    PORTION OF LIG HT POLE FOUNDATION                        197.5000       167.5000         $335.00 
                                     REMOVED, AS PE R PLAN 
 
625E75504          19.000    EACH    LUMINAIRE REMO VED FOR STORAGE                            41.0195        42.1053         $800.00 
 
625E75505          20.000    EACH    LUMINAIRE REMO VED FOR STORAGE, AS PER                    39.8567        35.1000         $702.00 
                                     PLAN 
 
625E75506         578.000    EACH    LUMINAIRE REMO VED                                        75.4219        69.6531      $40,259.47 
 
625E75508          19.000    EACH    LUMINAIRE REMO VED FOR REUSE                              82.5849        92.4295       $1,756.16 
 
625E75510          12.000    EACH    POWER SERVICE REMOVED                                   896.9479       614.1667       $7,370.00 
 
625E75511           3.000    EACH    POWER SERVICE REMOVED, AS PER PLAN                    1,007.6607       700.0000       $2,100.00 
 
625E75520          25.000    EACH    LUMINAIRE SUPP ORT REMOVED                                52.5000        30.0000         $750.00 
 
625E75521          33.000    EACH    LUMINAIRE SUPP ORT REMOVED, AS PER PLAN                  253.3333       250.0000       $8,250.00 
 
625E75522          44.000    EACH    LUMINAIRE SUPP ORT FOUNDATION REMOVED                    194.8154       163.4709       $7,192.72 
 
625E75540          82.000    EACH    LIGHT TOWER FO UNDATION REMOVED                          550.4920       463.8049      $38,032.00 
 
625E75550      43,146.000    FT      DISTRIBUTION C ABLE REMOVED                                0.5983         0.6846      $29,536.35 
 
625E75551      35,693.000    FT      DISTRIBUTION C ABLE REMOVED, AS PER PLAN                   0.6273         0.6916      $24,686.05 
 
625E75800          55.000    EACH    DISCONNECT CIR CUIT                                      272.8558       219.1158      $12,051.37 
 
625E75801         142.000    EACH    DISCONNECT CIR CUIT, AS PER PLAN                         372.2137       425.0442      $60,356.28 
 
625E98000      13,424.000    EACH    LIGHTING, MISC .:                                        178.9851       139.9892   $1,902,874.97 
 
625E98100      60,536.000    FT      LIGHTING, MISC .:                                          3.8871         3.7969     $229,850.79 
 
625E98200           7.000    LS      LIGHTING, MISC .:                                    143,430.7715    87,494.7943     $612,463.56 
 
625E98700       1,760.000    HOUR    LIGHTING, MISC .:                                        139.3579       102.2528     $179,965.00 
 
625E99000           5.000    LS      SPECIAL - LIGH TING                                  715,623.5394   727,800.0000   $3,639,000.00 
 
626E00100      11,411.000    EACH    BARRIER REFLEC TOR, TYPE A                                 6.9685         6.8031      $77,629.98 
 
626E00102       8,752.000    EACH    BARRIER REFLEC TOR, TYPE 1                                 8.8329         6.5934      $57,705.80 
 
626E00110       3,642.000    EACH    BARRIER REFLEC TOR, TYPE 2                                 7.8893         6.9474      $25,302.49 
 
626E00112         153.000    EACH    BARRIER REFLEC TOR, TYPE 3                                 8.5422         8.2308       $1,259.32 
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626E00116          99.000    EACH    BARRIER REFLEC TOR, TYPE 5                                 8.7984         7.1768         $710.50 
 
626E00200       1,500.000    EACH    BARRIER REFLEC TOR, TYPE B                                 2.1000         2.1000       $3,150.00 
 
630E01100          14.000    FT      GROUND MOUNTED  SUPPORT, NO. 1 POST                       11.5000        13.0000         $182.00 
 
630E02100      11,441.500    FT      GROUND MOUNTED  SUPPORT, NO. 2 POST                        9.4301         9.6711     $110,651.86 
 
630E02101         296.000    FT      GROUND MOUNTED  SUPPORT, NO. 2 POST, AS                   20.7372        21.9730       $6,504.00 
                                     PER PLAN 
 
630E03100      66,662.800    FT      GROUND MOUNTED  SUPPORT, NO. 3 POST                        8.3828         8.3057     $553,684.01 
 
630E03101      46,401.000    FT      GROUND MOUNTED  SUPPORT, NO. 3 POST, AS                    8.6870         7.3675     $341,861.30 
                                     PER PLAN 
 
630E04100       2,864.100    FT      GROUND MOUNTED  SUPPORT, NO. 4 POST                       11.1498        10.9111      $31,250.43 
 
630E04101          84.000    FT      GROUND MOUNTED  SUPPORT, NO. 4 POST, AS                   18.7009        20.6214       $1,732.20 
                                     PER PLAN 
 
630E06100         196.000    FT      GROUND MOUNTED  SUPPORT, NO. 6 POST                       14.3621        13.1607       $2,579.50 
 
630E06400       2,481.100    FT      GROUND MOUNTED  SUPPORT, S4X7.7 BEAM                      15.6977        14.8323      $36,800.48 
 
630E06401          31.300    FT      GROUND MOUNTED  SUPPORT, S4X7.7 BEAM, AS                  43.1900        48.3000       $1,511.79 
                                     PER PLAN 
 
630E06500       2,171.600    FT      GROUND MOUNTED  SUPPORT, W6X9 BEAM                        17.8028        15.1338      $32,864.63 
 
630E07000       1,741.800    FT      GROUND MOUNTED  SUPPORT, W8X18 BEAM                       26.4877        21.5481      $37,532.54 
 
630E07500       3,855.340    FT      GROUND MOUNTED  SUPPORT, W10X22 BEAM                      31.3331        29.2266     $112,678.64 
 
630E07600       4,294.000    FT      GROUND MOUNTED  SUPPORT, W10X12 BEAM                      20.5074        17.8993      $76,859.65 
 
630E07601          42.200    FT      GROUND MOUNTED  SUPPORT, W10X12 BEAM, AS                  66.9089        76.7500       $3,238.85 
                                     PER PLAN 
 
630E08000       2,036.460    FT      GROUND MOUNTED  SUPPORT, W12X30 BEAM                      44.1030        38.3390      $78,075.80 
 
630E08004       3,976.900    FT      ONE WAY SUPPOR T, NO. 3 POST                               8.9649         8.5737      $34,096.65 
 
630E08005          94.000    FT      ONE WAY SUPPOR T, NO. 3 POST, AS PER PLAN                 15.3235        14.3936       $1,353.00 
 
630E08100          56.000    FT      ONE WAY SUPPOR T, NO. 4 POST                              12.7275        12.2500         $686.00 
 
630E08200         172.000    FT      TEMPORARY SIGN  SUPPORT, NO. 2 POST                      158.4171       170.0278      $29,244.78 
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630E08210         249.200    FT      GROUND MOUNTED  SUPPORT, PIPE                             74.2297       110.3404      $27,496.82 
 
630E08501           1.000    EACH    STREET NAME SI GN SUPPORT, AS PER PLAN                   947.5250     1,010.1000       $1,010.10 
 
630E08510          37.000    FT      STREET NAME SI GN SUPPORT, NO. 2 POST                     16.3425        13.8162         $511.20 
 
630E08520         465.600    FT      STREET NAME SI GN SUPPORT, NO. 3 POST                     12.1065        11.5477       $5,376.60 
 
630E08521          46.500    FT      STREET NAME SI GN SUPPORT, NO. 3 POST, AS                 12.5618        12.6366         $587.60 
                                     PER PLAN 
 
630E08530         142.000    FT      STREET NAME SI GN SUPPORT, NO. 4 POST                      9.0873        10.0000       $1,420.00 
 
630E08600       1,432.000    EACH    SIGN POST REFL ECTOR                                      36.9467        36.6329      $52,458.34 
 
630E08601       1,086.000    EACH    SIGN POST REFL ECTOR, AS PER PLAN                         31.7360        31.0707      $33,742.80 
 
630E09000         725.000    EACH    BREAKAWAY BEAM  CONNECTION                               347.6613       328.5616     $238,207.14 
 
630E09001           4.000    EACH    BREAKAWAY BEAM  CONNECTION, AS PER PLAN                  551.6667       545.0000       $2,180.00 
 
630E09050          11.000    EACH    TRIANGULAR SLI P BASE CONNECTION                         253.5634       195.6545       $2,152.20 
 
630E09051          45.000    EACH    TRIANGULAR SLI P BASE CONNECTION, AS PER                 311.5895       310.2458      $13,961.06 
                                     PLAN 
 
630E09100           9.000    EACH    SURFACE PREPAR ATION, EXISTING SUPPORT                   833.3333       833.3333       $7,500.00 
                                     SECTION 
 
630E09102          16.000    EACH    SURFACE PREPAR ATION, NEW SUPPORT SECTION                337.5000       250.0000       $4,000.00 
 
630E09104           6.000    EACH    COATING, EPOXY  PRIME COAT, SUPPORT                      220.0000       220.0000       $1,320.00 
                                     SECTION 
 
630E09106          25.000    EACH    COATING, EPOXY  INTERMEDIATE COAT,                       294.3902       242.8000       $6,070.00 
                                     SUPPORT SECTIO N 
 
630E09108          25.000    EACH    COATING, URETH ANE TOP COAT, SUPPORT                     294.3902       242.8000       $6,070.00 
                                     SECTION 
 
630E09120           3.000    EACH    COATING, ORGAN IC ZINC PRIME COAT,                       250.0000       250.0000         $750.00 
                                     SUPPORT SECTIO N 
 
630E11002           2.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-16.21,                 7,112.2633     6,930.0000      $13,860.00 
                                     DESIGN 10 
 
630E11102           1.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-16.21,                 7,323.5120     6,700.0000       $6,700.00 
                                     DESIGN 11 
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630E11206           3.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-16.21,                 9,100.3671     8,426.5400      $25,279.62 
                                     DESIGN 13 
 
630E11210           2.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-16.21,                 9,385.0040     8,900.0000      $17,800.00 
                                     DESIGN 14 
 
630E20300          20.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-12.30,                 7,736.2500     7,415.0000     $148,300.00 
                                     DESIGN 3 
 
630E20400          12.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-12.30,                 9,008.9564     8,291.2500      $99,495.00 
                                     DESIGN 4 
 
630E20500           5.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-12.30,                 9,600.0000     7,925.0000      $39,625.00 
                                     DESIGN 5 
 
630E20600           6.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-12.30,                12,230.5252    11,799.1667      $70,795.00 
                                     DESIGN 6 
 
630E20800          30.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-12.30,                13,421.5204    12,806.9840     $384,209.52 
                                     DESIGN 8 
 
630E20900           3.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-12.30,                15,782.5000    14,115.0000      $42,345.00 
                                     DESIGN 9 
 
630E21000          39.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-12.30,                15,612.0790    14,931.5369     $582,329.94 
                                     DESIGN 10 
 
630E21200           9.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-12.30,                17,744.5211    17,380.5556     $156,425.00 
                                     DESIGN 12 
 
630E30300           1.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-9.30,                  8,687.5000     7,500.0000       $7,500.00 
                                     DESIGN 3 
 
630E30400           1.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-9.30,                 10,700.0000     8,000.0000       $8,000.00 
                                     DESIGN 4 
 
630E31200           2.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-9.10,                  5,187.5000     4,800.0000       $9,600.00 
                                     DESIGN 2 
 
630E31300           1.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-9.10,                  5,878.8025     5,250.0000       $5,250.00 
                                     DESIGN 3 
 
630E35500          29.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-7.65,                 26,548.5729    26,261.5469     $761,584.86 
                                     DESIGN 6 
 
630E45500          47.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-7.65,                 32,548.1376    32,817.9081   $1,542,441.68 
                                     DESIGN 8 
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630E45501           1.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-7.65,                 27,550.0000    27,550.0000      $27,550.00 
                                     DESIGN 8, AS P ER PLAN 
 
630E55000           3.000    EACH    CONCRETE BARRI ER MEDIAN OVERHEAD SIGN                 7,755.3246     4,116.6667      $12,350.00 
                                     SUPPORT FOUNDA TION, TC -7.65 
 
630E55001           1.000    EACH    CONCRETE BARRI ER MEDIAN OVERHEAD SIGN                 9,388.0660     4,850.0000       $4,850.00 
                                     SUPPORT FOUNDA TION, TC -7.65, AS PER 
                                     PLAN 
 
630E66500          17.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-15.115                41,638.7723    40,210.4259     $683,577.24 
 
630E66501           1.000    EACH    OVERHEAD SIGN SUPPORT, TYPE TC-15.115,               34,500.0000    41,000.0000      $41,000.00 
                                     AS PER PLAN 
 
630E70044           3.000    EACH    OVERHEAD SIGN SUPPORT, DMS PEDESTAL                  25,360.0000    23,816.6667      $71,450.00 
 
630E70060           3.000    EACH    CATWALK, DMS P EDESTAL                                17,331.1111    18,233.3333      $54,700.00 
 
630E70082           3.000    EACH    OVERHEAD SIGN SUPPORT FOUNDATION, DMS                 6,667.5556     6,483.3333      $19,450.00 
                                     PEDESTAL 
 
630E74500           6.000    EACH    OVERHEAD SIGN SUPPORT, MISC.:                        18,690.6667    21,902.5000     $131,415.00 
 
630E74700           3.000    EACH    OVERHEAD SIGN SUPPORT MODIFICATION                    6,751.5389     5,187.9500      $15,563.85 
 
630E75000         765.000    EACH    SIGN ATTACHMEN T ASSEMBLY                                480.9599       390.7974     $298,960.00 
 
630E75600           2.000    EACH    SPAN WIRE SIGN  SUPPORT, TYPE TC-17.10,                8,187.5000     9,150.0000      $18,300.00 
                                     DESIGN 6 
 
630E75800           2.000    EACH    SPAN WIRE SIGN  SUPPORT, TYPE TC-17.10,                8,725.0000     9,650.0000      $19,300.00 
                                     DESIGN 8 
 
630E77000           2.000    EACH    OVERPASS STRUC TURE MOUNTED SIGN SUPPORT,              2,815.1957     2,560.0000       $5,120.00 
                                     TYPE TC-18.24 
 
630E77200           1.000    EACH    OVERPASS STRUC TURE MOUNTED SIGN SUPPORT,              6,662.5000     7,825.0000       $7,825.00 
                                     TYPE TC-18.26,  DESIGN 2 
 
630E79000          39.000    EACH    SIGN HANGER AS SEMBLY, SPAN WIRE                         256.8857       272.3077      $10,620.00 
 
630E79001           4.000    EACH    SIGN HANGER AS SEMBLY, SPAN WIRE, AS PER                 412.5550       575.0000       $2,300.00 
                                     PLAN 
 
630E79100         165.000    EACH    SIGN HANGER AS SEMBLY, MAST ARM                          303.6070       371.2002      $61,248.04 
 
630E79101         109.000    EACH    SIGN HANGER AS SEMBLY, MAST ARM, AS PER                  431.5733       307.0350      $33,466.82 
                                     PLAN 
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630E79200          78.000    EACH    SIGN ATTACHMEN T ASSEMBLY, MAST ARM                      358.4458       308.2692      $24,045.00 
 
630E79500       1,063.000    EACH    SIGN SUPPORT A SSEMBLY, POLE MOUNTED                     120.5701       137.4698     $146,130.37 
 
630E79501         100.000    EACH    SIGN SUPPORT A SSEMBLY, POLE MOUNTED, AS                 153.7844       154.2660      $15,426.60 
                                     PER PLAN 
 
630E79600           5.000    EACH    SIGN SUPPORT A SSEMBLY, BRIDGE MOUNTED,                1,053.3252     1,180.0000       $5,900.00 
                                     TYPE 1 
 
630E79604           1.000    EACH    SIGN SUPPORT A SSEMBLY, BRIDGE MOUNTED,                1,885.6700     1,767.6800       $1,767.68 
                                     TYPE 2 
 
630E79610           3.000    EACH    SIGN SUPPORT A SSEMBLY, BARRIER MOUNTED                  917.4500       948.3333       $2,845.00 
 
630E79611          26.000    EACH    SIGN SUPPORT A SSEMBLY, BARRIER MOUNTED,               1,185.8576     1,427.9058      $37,125.55 
                                     AS PER PLAN 
 
630E80100      80,273.690    SF      SIGN, FLAT SHE ET                                         13.0597        12.1358     $974,182.01 
 
630E80101       2,293.040    SF      SIGN, FLAT SHE ET, AS PER PLAN                            20.6249        19.6284      $45,008.75 
 
630E80200      66,428.000    SF      SIGN, GROUND M OUNTED EXTRUSHEET                          16.6187        15.6674   $1,040,754.00 
 
630E80224      73,324.500    SF      SIGN, OVERHEAD  EXTRUSHEET                                18.6443        18.3522   $1,345,668.05 
 
630E80228       9,397.500    EACH    SIGN, OVERHEAD  EXTRUSHEET                                17.5250        19.5000     $183,251.25 
 
630E80300         136.000    SF      SIGN, TEMPORAR Y OVERLAY                                  28.4107        38.5324       $5,240.40 
 
630E80400         188.200    SF      SIGN, PERMANEN T OVERLAY                                  18.9624        20.9123       $3,935.70 
 
630E80500         298.000    EACH    SIGN, DOUBLE F ACED, STREET NAME                         116.2117       122.1594      $36,403.50 
 
630E80501         108.000    EACH    SIGN, DOUBLE F ACED, STREET NAME, AS PER                 126.8600        96.5067      $10,422.72 
                                     PLAN 
 
630E80510          30.000    EACH    SIGN, STREET N AME                                       232.8477       228.3333       $6,850.00 
 
630E80511          14.000    EACH    SIGN, DOUBLE F ACED, STREET NAME, TYPE H,                358.4000       350.0000       $4,900.00 
                                     AS PER PLAN 
 
630E80600         162.000    EACH    SIGN, DOUBLE F ACED, MILE MARKER                          44.1460       120.0000      $19,440.00 
 
630E81010           3.000    EACH    RAMP REFERENCE  MARKER                                   166.5000       194.2000         $582.60 
 
630E81020         104.000    EACH    CONCRETE MEDIA N BARRIER SIGN BRACKET                    180.9524       153.2212      $15,935.00 
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630E81021          64.000    EACH    CONCRETE MEDIA N BARRIER SIGN BRACKET, AS                309.5169       289.1198      $18,503.67 
                                     PER PLAN 
 
630E81100      13,635.900    SF      SIGN ERECTED, FLAT SHEET                                  8.2614         3.4908      $47,599.52 
 
630E81101          32.000    SF      SIGN ERECTED, FLAT SHEET, AS PER PLAN                     5.1667         5.0000         $160.00 
 
630E81200       1,135.000    SF      SIGN ERECTED, EXTRUSHEET                                  4.3530         4.9559       $5,624.98 
 
630E81201       1,034.000    SF      SIGN ERECTED, EXTRUSHEET, AS PER PLAN                     5.5977         7.0019       $7,240.00 
 
630E81304          10.000    SF      SIGN ERECTED, TEMPORARY OVERLAY                          10.0000        10.0000         $100.00 
 
630E82000         112.000    EACH    SIGN BACKING A SSEMBLY                                   134.2375       125.2679      $14,030.00 
 
630E83000         151.000    SF      COVERING OF SI GN                                         10.0000        10.0000       $1,510.00 
 
630E84000          10.000    EACH    CONCRETE BARRI ER MEDIAN OVERHEAD SIGN                15,650.0000    18,500.0000     $185,000.00 
                                     SUPPORT FOUNDA TION, TY PE TC-21.40 
 
630E84010          44.000    EACH    CONCRETE BARRI ER MEDIAN OVERHEAD SIGN                 8,227.7282     8,396.6250     $369,451.50 
                                     SUPPORT FOUNDA TION, TY PE TC-21.50 
 
630E84500         798.000    EACH    GROUND MOUNTED  BEAM SUPPORT FOUNDATION                  821.0374       766.1822     $611,413.42 
 
630E84510         203.000    EACH    RIGID OVERHEAD  SIGN SUPPORT FOUNDATION                4,584.4356     4,649.4235     $943,832.97 
 
630E84511          56.000    EACH    RIGID OVERHEAD  SIGN SUPPORT FOUNDATION,               4,191.0088     2,372.3214     $132,850.00 
                                     AS PER PLAN 
 
630E84520           8.000    EACH    SPAN WIRE SIGN  SUPPORT FOUNDATION                     3,134.3750     2,935.0000      $23,480.00 
 
630E84600          68.000    EACH    GROUND MOUNTED  PIPE SUPPORT FOUNDATION                  432.2931       398.8703      $27,123.18 
 
630E84900      12,621.000    EACH    REMOVAL OF GRO UND MOUNTED SIGN AND                       12.4231        10.6866     $134,875.15 
                                     DISPOSAL 
 
630E85000         123.000    EACH    REMOVAL OF GRO UND MOUNTED SIGN AND                       31.5267        24.4939       $3,012.75 
                                     STORAGE 
 
630E85001          19.000    EACH    REMOVAL OF GRO UND MOUNTED SIGN AND                       45.0000        18.1579         $345.00 
                                     STORAGE, AS PE R PLAN 
 
630E85100         835.000    EACH    REMOVAL OF GRO UND MOUNTED SIGN AND                       56.0381        50.6801      $42,317.86 
                                     REERECTION 
 
630E85101           2.000    EACH    REMOVAL OF GRO UND MOUNTED SIGN AND                      283.2886       628.5100       $1,257.02 
                                     REERECTION, AS  PER PLAN 
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630E85200          18.000    EACH    REMOVAL OF GRO UND MOUNTED SIGN AND                       27.7625        24.5500         $441.90 
                                     DELIVERY 
 
630E85400         707.000    EACH    REMOVAL OF GRO UND MOUNTED MAJOR SIGN AND                117.0092       102.1589      $72,226.33 
                                     DISPOSAL 
 
630E85401           1.000    EACH    REMOVAL OF GRO UND MOUNTED MAJOR SIGN AND                968.7500       325.0000         $325.00 
                                     DISPOSAL, AS P ER PLAN 
 
630E85600          26.000    EACH    REMOVAL OF GRO UND MOUNTED MAJOR SIGN AND                666.2281       439.2892      $11,421.52 
                                     REERECTION 
 
630E86002       7,274.000    EACH    REMOVAL OF GRO UND MOUNTED POST SUPPORT                   14.7817        13.1679      $95,783.34 
                                     AND DISPOSAL 
 
630E86003       1,102.000    EACH    REMOVAL OF GRO UND MOUNTED POST SUPPORT                   20.7305        15.8348      $17,450.00 
                                     AND DISPOSAL, AS PER PLAN 
 
630E86007          15.000    EACH    REMOVAL OF GRO UND MOUNTED POST SUPPORT                   75.2511       113.0000       $1,695.00 
                                     AND STORAGE, A S PER PLAN 
 
630E86010         133.000    EACH    REMOVAL OF GRO UND MOUNTED POST SUPPORT                   76.7132        59.7714       $7,949.60 
                                     AND REERECTION  
 
630E86102         808.000    EACH    REMOVAL OF GRO UND MOUNTED BEAM SUPPORT                  198.4450       193.2792     $156,169.63 
                                     AND DISPOSAL 
 
630E86250           6.000    EACH    REMOVAL OF GRO UND MOUNTED BEAM SUPPORT                  626.3333       700.0000       $4,200.00 
                                     AND REERECTION  
 
630E86272           1.000    EACH    REMOVAL OF GRO UND MOUNTED PIPE SUPPORT                  201.9825       235.0000         $235.00 
                                     AND DISPOSAL 
 
630E86275           3.000    EACH    REMOVAL OF GRO UND MOUNTED PIPE SUPPORT                  125.0000       125.0000         $375.00 
                                     AND REERECTION , AS PE R PLAN 
 
630E86292          11.000    EACH    REMOVAL OF GRO UND MOUNTED WOODEN BOX                    177.8621       131.8182       $1,450.00 
                                     BEAM SUPPORT  AND DISPO SAL 
 
630E86310          47.000    EACH    REMOVAL OF STR UCTURE MOUNTED SIGN AND                   255.8697       222.6894      $10,466.40 
                                     DISPOSAL 
 
630E86320           6.000    EACH    REMOVAL OF STR UCTURE MOUNTED SIGN AND                 2,915.9858     3,117.6100      $18,705.66 
                                     REERECTION 
 
630E86500           9.000    EACH    REMOVAL OF GRO UND MOUNTED POST SUPPORT                   30.5000        20.0000         $180.00 
                                     AND DELIVERY 
 
630E87000          23.000    EACH    REMOVAL OF OVE RHEAD MOUNTED SIGN AND STORAGE            252.6200       256.5217       $5,900.00 
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630E87100          55.000    EACH    REMOVAL OF OVE RHEAD MOUNTED SIGN AND                    429.4333       453.0873      $24,919.80 
                                     REERECTION 
 
630E87101         202.000    EACH    REMOVAL OF OVE RHEAD MOUNTED SIGN AND                    658.3695       914.3564     $184,700.00 
                                     REERECTION, AS  PER PLAN 
 
630E87400         755.000    EACH    REMOVAL OF OVE RHEAD MOUNTED SIGN AND                    218.6895       212.9929     $160,809.66 
                                     DISPOSAL 
 
630E87500         261.000    EACH    REMOVAL OF POL E MOUNTED SIGN AND                         25.3754        24.6474       $6,432.97 
                                     DISPOSAL 
 
630E87501           2.000    EACH    REMOVAL OF POL E MOUNTED SIGN AND                         75.0000        75.0000         $150.00 
                                     DISPOSAL, AS P ER PLAN 
 
630E87510           4.000    EACH    REMOVAL OF POL E MOUNTED SIGN AND STORAGE                 44.9221        32.7875         $131.15 
 
630E87520          62.000    EACH    REMOVAL OF POL E MOUNTED SIGN AND                        153.8448       144.9194       $8,985.00 
                                     REERECTION 
 
630E87521           2.000    EACH    REMOVAL OF POL E MOUNTED SIGN AND                        221.4000       180.0000         $360.00 
                                     REERECTION, AS  PER PLAN 
 
630E88100           2.000    EACH    REMOVAL OF OVE RHEAD SIGN SUPPORT AND                  1,682.0280     1,680.0000       $3,360.00 
                                     STORAGE, TYPE TC-12.30 
 
630E88800           7.000    EACH    REMOVAL OF OVE RHEAD SIGN SUPPORT AND                  1,557.7700       250.0000       $1,750.00 
                                     STORAGE 
 
630E88801          10.000    EACH    REMOVAL OF OVE RHEAD SIGN SUPPORT AND                    100.0000       100.0000       $1,000.00 
                                     STORAGE, AS PE R PLAN 
 
630E89100           2.000    EACH    REMOVAL OF OVE RHEAD SIGN SUPPORT AND                  5,122.1533     4,556.4600       $9,112.92 
                                     REERECTION, TY PE TC-12.30 
 
630E89401           1.000    EACH    REMOVAL OF OVE RHEAD SIGN SUPPORT AND                  7,612.5000     7,500.0000       $7,500.00 
                                     REERECTION, TY PE TC-7.6 5, AS PER PLAN 
 
630E89500           1.000    EACH    REMOVAL OF OVE RHEAD SIGN SUPPORT AND                  9,546.0667     7,688.2000       $7,688.20 
                                     REERECTION, TY PE TC-15.115 
 
630E89702          32.000    EACH    REMOVAL OF OVE RHEAD SIGN SUPPORT AND                  1,251.7467     1,101.3141      $35,242.05 
                                     DISPOSAL 
 
630E89703           2.000    EACH    REMOVAL OF OVE RHEAD SIGN SUPPORT AND                  1,225.0000     1,500.0000       $3,000.00 
                                     DISPOSAL, AS P ER PLAN 
 
630E89704           1.000    EACH    REMOVAL OF OVE RHEAD SIGN SUPPORT AND                 13,750.0000     2,500.0000       $2,500.00 
                                     DISPOSAL, TYPE  TC-16.20 
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630E89706          74.000    EACH    REMOVAL OF OVE RHEAD SIGN SUPPORT AND                  1,327.1795     1,311.1801      $97,027.33 
                                     DISPOSAL, TYPE  TC-12.30 
 
630E89800           2.000    EACH    REMOVAL OF OVE RHEAD SIGN SUPPORT AND                  1,464.3833     1,450.0000       $2,900.00 
                                     DISPOSAL, TYPE  TC-9.10 
 
630E89802          69.000    EACH    REMOVAL OF OVE RHEAD SIGN SUPPORT AND                  2,718.4408     3,375.8229     $232,931.78 
                                     DISPOSAL, TYPE  TC-7.65 
 
630E89803           2.000    EACH    REMOVAL OF OVE RHEAD SIGN SUPPORT AND                  2,678.0000     2,540.0000       $5,080.00 
                                     DISPOSAL, TYPE  TC-7.65,  AS PER PLAN 
 
630E89804           3.000    EACH    REMOVAL OF OVE RHEAD SIGN SUPPORT AND                  2,598.3333     2,500.0000       $7,500.00 
                                     DISPOSAL, TYPE  TC-15.115 
 
630E89806          27.000    EACH    REMOVAL OF OVE RHEAD SIGN SUPPORT AND                    786.3863       856.3063      $23,120.27 
                                     DISPOSAL, TYPE  TC-18.24 
 
630E89808           8.000    EACH    REMOVAL OF OVE RHEAD SIGN SUPPORT AND                  1,072.3654     1,131.2500       $9,050.00 
                                     DISPOSAL, TYPE  TC-18.26 
 
630E89810           4.000    EACH    REMOVAL OF OVE RHEAD SIGN SUPPORT AND                  1,033.4671       962.5000       $3,850.00 
                                     DISPOSAL, TYPE  TC-17.10 
 
630E89812           6.000    EACH    REMOVAL OF WOO D POLE AND DISPOSAL                       369.9130       353.3333       $2,120.00 
 
630E89816           1.000    EACH    REMOVAL OF WOO D POLE AND REERECTION                     397.0000        50.0000          $50.00 
 
630E89902          76.000    EACH    REMOVAL OF MIS CELLANEOUS TRAFFIC CONTROL                214.4408       274.6711      $20,875.00 
                                     ITEM 
 
630E95000           5.000    LS      SIGNING, MISC. :                                       5,056.8036     5,058.0000      $25,290.00 
 
630E97700       8,948.000    EACH    SIGNING, MISC. :                                          57.8518        29.5384     $264,309.24 
 
630E97800       5,740.900    SF      SIGNING, MISC. :                                          17.1560        15.7221      $90,258.93 
 
630E97900       1,090.000    FT      SIGNING, MISC. :                                          24.7500        24.5000      $26,705.00 
 
630E99000          19.000    LS      SPECIAL - SIGN S AND SUPPORTS                        104,016.6238   131,724.6316   $2,502,768.00 
 
631E84001           4.000    EACH    SIGN SERVICE, AS PER PLAN                             1,660.0000     2,000.0000       $8,000.00 
 
631E84301           2.000    EACH    SIGN WIRED, AS  PER PLAN                                 351.6500       210.2900         $420.58 
 
631E85000           3.000    EACH    DISCONNECT SWI TCH, 30 AMP                             1,488.9231       518.6667       $1,556.00 
 
631E85010           3.000    EACH    DISCONNECT SWI TCH, 60 AMP                               926.4520       850.0000       $2,550.00 
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631E85101           1.000    EACH    DISCONNECT SWI TCH WITH ENCLOSURE, TYPE                1,000.0000     1,000.0000       $1,000.00 
                                     X, AS PER PLAN  
 
631E85302           2.000    EACH    DISCONNECT SWI TCH WITH ENCLOSURE, 30 AMP                731.7433       498.4900         $996.98 
 
631E85304           2.000    EACH    DISCONNECT SWI TCH WITH ENCLOSURE, 15 AMP              1,225.4150     2,266.6600       $4,533.32 
 
631E87102          10.000    EACH    BALLAST, TYPE CMRI-100-480                              400.0000       400.0000       $4,000.00 
 
631E88000           5.000    EACH    PHOTOELECTRIC CONTROL                                   125.6800        62.0000         $310.00 
 
631E89500          10.000    EACH    MERCURY VAPOR LUMINAIRE, MISC.:                         431.6000       606.7400       $6,067.40 
 
631E90101           2.000    EACH    CHANGEABLE MES SAGE SIGN, LIMITED                      3,747.5000     3,575.0000       $7,150.00 
                                     MESSAGE, AS PE R PLAN 
 
631E90501           5.000    EACH    INTERNALLY ILL UMINATED FIXED MESSAGE                  2,658.7620     2,175.0000      $10,875.00 
                                     SIGN, AS PER P LAN 
 
631E92001           4.000    EACH    SIGN FLASHER A SSEMBLY, AS PER PLAN                    4,903.8000     5,400.0000      $21,600.00 
 
631E92991           2.000    EACH    SCHOOL SPEED L IMIT SIGN ASSEMBLY, 24" X               7,535.0000     6,280.0000      $12,560.00 
                                     36", AS PER PL AN 
 
631E93240           2.000    EACH    SCHOOL SPEED L IMIT SIGN ASSEMBLY,                     8,912.5000     6,825.0000      $13,650.00 
                                     SOLAR-POWERED 
 
631E93250           2.000    EACH    SCHOOL SPEED L IMIT SIGN ASSEMBLY, MISC.:              1,837.5000     1,675.0000       $3,350.00 
 
631E94250         389.000    EACH    REMOVAL OF LUM INAIRE                                     32.1780        22.8571       $8,891.42 
 
631E94350         130.000    EACH    REMOVAL OF DIS CONNECT SWITCH                             59.9239        52.6405       $6,843.27 
 
631E94406         213.000    EACH    REMOVAL OF SIG NS WIRED                                   62.7626        54.1256      $11,528.75 
 
631E94450         375.000    EACH    REMOVAL OF BAL LAST                                       38.3713        16.2385       $6,089.42 
 
631E94470         113.000    EACH    REMOVAL OF SIG N SERVICE                                 323.9730       388.9211      $43,948.08 
 
631E94490           9.000    EACH    REMOVAL, MISC. :                                         268.5833       258.3333       $2,325.00 
 
631E97700         113.000    EACH    SIGN LIGHTING MISC.:                                  1,060.3025       899.7571     $101,672.55 
 
631E97800         120.000    FXMT    SIGN LIGHTING,  MISC.:                                     2.5550         3.0000         $360.00 
 
632E03900           2.000    EACH    VEHICULAR SIGN AL HEAD, INSTALLATION ONLY                543.3083       517.5000       $1,035.00 
 
632E04000          50.000    EACH    VEHICULAR SIGN AL HEAD, MISC.:                           980.0285       865.0568      $43,252.84 
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632E04800           4.000    EACH    VEHICULAR SIGN AL HEAD, (LED), 1 SECTION,              1,930.0000       360.0000       $1,440.00 
                                     12" LENS, 1-WA Y 
 
632E04801           1.000    EACH    VEHICULAR SIGN AL HEAD WITH LED LAMP                     860.6350       700.0000         $700.00 
                                     UNIT, 1 SECTIO N, 12" LENS, 1-WAY, AS PER PLAN 
 
632E04803           1.000    EACH    VEHICULAR SIGN AL HEAD, (LED), 1 SECTION,                450.0000       330.0000         $330.00 
                                     12" LENS, 1-WA Y, PO LYCARBONATE, AS PER PLAN 
 
632E04804           1.000    EACH    VEHICULAR SIGN AL HEAD, (LED), 1 SECTION,              2,315.0000       630.0000         $630.00 
                                     12" LENS, 2-WA Y 
 
632E04810           2.000    EACH    VEHICULAR SIGN AL HEAD, (LED), 1 SECTION,              1,257.9167     1,000.0000       $2,000.00 
                                     12" LENS, 3-WA Y 
 
632E04910          14.000    EACH    VEHICULAR SIGN AL HEAD, (LED), 3-SECTION,                838.5000       868.0000      $12,152.00 
                                     12" LENS, 1-WA Y, WI TH BACKPLATE (BLACK) 
 
632E04911           6.000    EACH    VEHICULAR SIGN AL HEAD, (LED), 3-SECTION,                665.2100       480.0000       $2,880.00 
                                     12" LENS, 1-WA Y, WI TH BACKPLATE 
                                     (BLACK), AS PE R PLAN 
 
632E05006          43.000    EACH    VEHICULAR SIGN AL HEAD, (LED), BLACK,                    787.5213       703.8837      $30,267.00 
                                     3-SECTION, 12"  LENS, 1- WAY, 
                                     POLYCARBONATE WITH BACKPLATE 
 
632E05007         794.000    EACH    VEHICULAR SIGN AL HEAD, (LED), BLACK,                    802.7889       737.0640     $585,228.82 
                                     3-SECTION, 12"  LENS, 1- WAY, 
                                     POLYCARBONATE,  WITH BACKPLATE,  AS PER PLAN 
 
632E05011           8.000    EACH    VEHICULAR SIGN AL HEAD, (LED) 3 SECTION                1,388.7797     1,384.3750      $11,075.00 
                                     12"LENS, 2-WAY , POLYC ARBONATE, AS PER 
                                     PLAN 
 
632E05065          13.000    EACH    VEHICULAR SIGN AL HEAD, (LED), 4-SECTION,              1,016.0260       883.6923      $11,488.00 
                                     12" LENS, 1-WA Y, PO LYCARBONATE, AS PER PLAN 
 
632E05080           5.000    EACH    VEHICULAR SIGN AL HEAD, (LED), 5-SECTION,              1,298.3125     1,347.7500       $6,738.75 
                                     12" LENS, 1-WA Y 
 
632E05081           1.000    EACH    VEHICULAR SIGN AL HEAD WITH LED LAMP                   1,233.6633     1,175.0000       $1,175.00 
                                     UNITS, 5-SECTI ON, 12" LENS, 1-WAY, AS PER PLAN 
 
632E05086          13.000    EACH    VEHICULAR SIGN AL HEAD, (LED), BLACK,                  1,288.1392     1,246.8846      $16,209.50 
                                     5-SECTION, 12"  LENS, 1- WAY, 
                                     POLYCARBONATE WITH BACKPLATE 
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632E05087         203.000    EACH    VEHICULAR SIGN AL HEAD, (LED), BLACK,                  1,265.4880     1,169.1024     $237,327.78 
                                     5-SECTION, 12"  LENS, 1- WAY, 
                                     POLYCARBONATE,  WITH BACKPLATE,  AS PER PLAN 
 
632E10100         153.000    EACH    RELAMP EXISTIN G SIGNAL SECTION WITH LED                  98.4726        61.6111       $9,426.50 
                                     LAMP UNIT 
 
632E10101       1,769.000    EACH    RELAMP EXISTIN G SIGNAL SECTION WITH LED                  54.9464        79.3075     $140,295.00 
                                     LAMP UNIT, AS PER PL AN 
 
632E20720          16.000    EACH    PEDESTRIAN SIG NAL HEAD (LED) , TYPE D2                  511.5000       425.0000       $6,800.00 
 
632E20721           8.000    EACH    PEDESTRIAN SIG NAL HEAD WITH LED LAMP                    442.5000       380.0000       $3,040.00 
                                     UNITS , TYPE D 2, AS PER PLAN 
 
632E20730          38.000    EACH    PEDESTRIAN SIG NAL HEAD (LED) ,                          595.0900       618.2368      $23,493.00 
                                     (COUNTDOWN), T YPE D2 
 
632E20731         476.000    EACH    PEDESTRIAN SIG NAL HEAD (LED) ,                          515.1201       473.2018     $225,244.06 
                                     (COUNTDOWN), T YPE D, AS PER P LAN 
 
632E20750           4.000    EACH    ACCESSIBLE PED ESTRIAN PUSHBUTTON                        786.2500       797.5000       $3,190.00 
 
632E25000         947.000    EACH    COVERING OF VE HICULAR SIGNAL HEAD                        46.3642        23.8908      $22,624.55 
 
632E25001         129.000    EACH    COVERING OF VE HICULAR SIGNAL HEAD, AS                    53.4370        42.6527       $5,502.20 
                                     PER PLAN 
 
632E25010         461.000    EACH    COVERING OF PE DESTRIAN SIGNAL HEAD                       30.2527        19.0402       $8,777.52 
 
632E25011          32.000    EACH    COVERING OF PE DESTRIAN SIGNAL HEAD, AS                   59.4944        87.1906       $2,790.10 
                                     PER PLAN 
 
632E26000         111.000    EACH    PEDESTRIAN PUS HBUTTON                                   200.0080       219.2933      $24,341.56 
 
632E26001         349.000    EACH    PEDESTRIAN PUS HBUTTON, AS PER PLAN                      248.1265       253.0350      $88,309.20 
 
632E26500         167.000    EACH    DETECTOR LOOP                                         1,327.9782     1,302.3932     $217,499.67 
 
632E26501         766.000    EACH    DETECTOR LOOP,  AS PER PLAN                            1,058.6249     1,086.7353     $832,439.24 
 
632E27004          14.000    EACH    LOOP DETECTOR UNIT                                      249.9500       272.1429       $3,810.00 
 
632E27005           4.000    EACH    LOOP DETECTOR UNIT, AS PER PLAN                       1,320.0000     1,320.0000       $5,280.00 
 
632E27009          10.000    EACH    LOOP DETECTOR UNIT, DELAY AND EXTENSION                 284.7500       310.0000       $3,100.00 
                                     TYPE, AS PER P LAN 
 
632E27200         134.000    EACH    LOOP DETECTOR TIE IN                                    104.5140       106.4490      $14,264.16 
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632E27201         100.000    EACH    LOOP DETECTOR TIE IN, AS PER PLAN                       113.7545       117.4996      $11,749.96 
 
632E28200           1.000    EACH    DISCONNECT SWI TCH WITH ENCLOSURE                        772.1125       680.0000         $680.00 
 
632E28201           1.000    EACH    DISCONNECT SWI TCH WITH ENCLOSURE, AS PER PLAN           808.0000       805.0000         $805.00 
 
632E29901       1,756.000    FT      MESSENGER WIRE , 7 STRAND, 1/4" DIAMETER                   5.7184         3.5252       $6,190.20 
                                     WITH ACCESSORI ES, AS PER PLAN 
 
632E30000         100.000    FT      MESSENGER WIRE , 3 STRAND, 1/4" DIAMETER                   6.0000         5.5000         $550.00 
                                     WITH ACCESSORI ES 
 
632E30200       8,768.000    FT      MESSENGER WIRE , 7 STRAND, 3/8" DIAMETER                  10.5096         8.7017      $76,296.48 
                                     WITH ACCESSORI ES 
 
632E30300       2,660.000    FT      MESSENGER WIRE , 7 STRAND, 7/16" DIAMETER                 13.0250        10.0000      $26,600.00 
                                     WITH ACCESSORI ES 
 
632E30401         371.000    FT      MESSENGER WIRE , 7 STRAND, 1/2" DIAMETER                  17.2500        16.7500       $6,214.25 
                                     WITH ACCESSORI ES , A S PER PLAN 
 
632E30500          92.000    FT      MESSENGER WIRE , MISC.:                                   19.3050        18.4000       $1,692.80 
 
632E30600       6,006.000    FT      TETHER WIRE, W ITH ACCESSORIES                            14.8650        13.8896      $83,421.23 
 
632E30601       3,596.000    FT      TETHER WIRE, W ITH ACCESSORIES, AS PER                    14.7200        14.1502      $50,884.25 
                                     PLAN 
 
632E40200         647.000    FT      SIGNAL CABLE, 2 CONDUCTOR, NO. 14 AWG                     1.6629         1.8005       $1,164.95 
 
632E40300      10,905.000    FT      SIGNAL CABLE, 3 CONDUCTOR, NO. 14 AWG                     1.8922         1.7270      $18,833.24 
 
632E40301       1,102.000    FT      SIGNAL CABLE, 3 CONDUCTOR, NO. 14 AWG,                    1.9125         2.3300       $2,567.66 
                                     AS PER PLAN 
 
632E40400       1,956.000    FT      SIGNAL CABLE, 4 CONDUCTOR, NO. 14 AWG                     2.2320         2.0531       $4,015.80 
 
632E40500      89,250.000    FT      SIGNAL CABLE, 5 CONDUCTOR, NO. 14 AWG                     1.9941         1.9632     $175,212.50 
 
632E40501       2,500.000    FT      SIGNAL CABLE, 5 CONDUCTOR, NO. 14 AWG,                    2.0600         1.6500       $4,125.00 
                                     AS PER PLAN 
 
632E40600       1,390.000    FT      SIGNAL CABLE, 6 CONDUCTOR, NO. 14 AWG                     2.1900         2.4000       $3,336.00 
 
632E40700     120,259.000    FT      SIGNAL CABLE, 7 CONDUCTOR, NO. 14 AWG                     2.2755         2.2339     $268,646.66 
 
632E40701      22,808.000    FT      SIGNAL CABLE, 7 CONDUCTOR, NO. 14 AWG,                    2.3070         1.8954      $43,229.30 
                                     AS PER PLAN 



Summary of Contracts Awarded for Calendar Year 2017 by Item 
 
  Item           Quantity    U/M        Item Description                                    Avg Unit      Avg Unit        Total Amt 
 Number                                                                                    Price Bid     Price Awded       Awarded 
 

151 | P a g e  

 
632E40900       1,571.000    FT      SIGNAL CABLE, 9 CONDUCTOR, NO. 14 AWG                     2.7336         2.2305       $3,504.11 
 
632E40901       3,573.000    FT      SIGNAL CABLE, 9 CONDUCTOR, NO. 14 AWG,                    2.7185         2.6973       $9,637.35 
                                     AS PER PLAN 
 
632E41001         110.000    FT      SIGNAL CABLE, 10 CONDUCTOR, NO. 14 AWG,                   3.5050         3.3500         $368.50 
                                     AS PER PLAN 
 
632E42201           8.000    FT      SIGNAL CABLE, 2 CONDUCTOR, NO. 12 AWG,                    6.0000         6.0000          $48.00 
                                     AS PER PLAN 
 
632E42501         430.000    FT      SIGNAL CABLE, 5 CONDUCTOR, NO. 12 AWG,                    2.0000         2.0000         $860.00 
                                     AS PER PLAN 
 
632E42700         464.000    FT      SIGNAL CABLE, 7 CONDUCTOR, NO. 12 AWG                     2.6800         2.9600       $1,373.44 
 
632E42701         825.000    FT      SIGNAL CABLE, 7 CONDUCTOR, NO. 12 AWG,                    3.0000         3.0000       $2,475.00 
                                     AS PER PLAN 
 
632E43201         505.000    FT      SIGNAL CABLE, 12 CONDUCTOR, NO. 12 AWG,                   4.0000         4.0000       $2,020.00 
                                     AS PER PLAN 
 
632E62810      14,975.000    FT      INTERCONNECT C ABLE, MISC.:                                3.5386         4.7562      $71,224.31 
 
632E62820          17.000    EACH    INTERCONNECT, MISC.:                                  3,608.9000     4,068.2471      $69,160.20 
 
632E62830           1.000    LS      INTERCONNECT, MISC.:                                  6,450.0000     1,450.0000       $1,450.00 
 
632E64000          91.000    EACH    STRAIN POLE FO UNDATION                                4,167.9814     3,648.5143     $332,014.80 
 
632E64001           5.000    EACH    STRAIN POLE FO UNDATION, AS PER PLAN                   4,391.6353     3,986.2140      $19,931.07 
 
632E64010         138.000    EACH    SIGNAL SUPPORT  FOUNDATION                             4,026.4384     3,934.9772     $543,026.86 
 
632E64011         106.000    EACH    SIGNAL SUPPORT  FOUNDATION, AS PER PLAN                4,413.3147     4,703.6807     $498,590.15 
 
632E64020         157.000    EACH    PEDESTAL FOUND ATION                                     762.6040       756.1283     $118,712.14 
 
632E64021          29.000    EACH    PEDESTAL FOUND ATION, AS PER PLAN                        996.7596       993.8869      $28,822.72 
 
632E65200      20,702.000    FT      LOOP DETECTOR LEAD-IN CABLE                               2.0958         1.7939      $37,136.88 
 
632E65201      16,357.000    FT      LOOP DETECTOR LEAD-IN CABLE, AS PER PLAN                  1.5641         1.5780      $25,811.25 
 
632E65202         500.000    FT      LOOP DETECTOR LEAD-IN CABLE, INTEGRAL                     2.8875         2.0000       $1,000.00 
                                     MESSENGER WIRE  TYPE, NO. 14 AWG 
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632E65203         550.000    FT      LOOP DETECTOR LEAD-IN CABLE, INTEGRAL                     5.8036         5.9818       $3,290.00 
                                     MESSENGER WIRE  TYPE, NO. 14 AWG, AS PER PLAN 
 
632E65300      13,405.000    FT      LOOP DETECTOR LEAD-IN CABLE, 2                            1.8149         1.6712      $22,402.60 
                                     CONDUCTOR, NO.  14 AWG 
 
632E65301       1,189.000    FT      LOOP DETECTOR LEAD-IN CABLE, 2                            2.8483         1.4907       $1,772.50 
                                     CONDUCTOR, NO.  14 AWG, AS PER PLAN 
 
632E67190         280.000    FT      POWER CABLE, 1  CONDUCTOR, NO. 8 AWG                       1.7333         1.2500         $350.00 
 
632E67200       1,837.000    FT      POWER CABLE, 2  CONDUCTOR, NO. 8 AWG                       3.1789         3.1206       $5,732.63 
 
632E67300       4,021.000    FT      POWER CABLE, 3  CONDUCTOR, NO. 8 AWG                       3.7579         3.6280      $14,588.00 
 
632E68200       3,651.000    FT      POWER CABLE, 2  CONDUCTOR, NO. 6 AWG                       3.1933         2.8890      $10,547.74 
 
632E68201         960.000    FT      POWER CABLE, 2  CONDUCTOR, NO. 6 AWG, AS                   2.5463         3.0322       $2,910.90 
                                     PER PLAN 
 
632E68300       3,512.000    FT      POWER CABLE, 3  CONDUCTOR, NO. 6 AWG                       4.3583         4.1413      $14,544.14 
 
632E68301         325.000    FT      POWER CABLE, 3  CONDUCTOR, NO. 6 AWG, AS                   4.2381         4.8814       $1,586.44 
                                     PER PLAN 
 
632E68400         200.000    FT      POWER CABLE, 4  CONDUCTOR, NO. 6 AWG                       5.2325         3.7000         $740.00 
 
632E69200       1,165.000    FT      POWER CABLE, 2  CONDUCTOR, NO. 4 AWG                       3.3186         3.2090       $3,738.50 
 
632E69300       1,572.000    FT      POWER CABLE, 3  CONDUCTOR, NO. 4 AWG                       5.7510         4.8611       $7,641.66 
 
632E69320         956.000    FT      POWER CABLE, 3  CONDUCTOR, NO. 2 AWG                       6.4100         4.0300       $3,852.68 
 
632E69350       1,675.000    FT      POWER CABLE, M ISC.:                                       1.9385         2.6485       $4,436.25 
 
632E69500       2,991.000    FT      SERVICE CABLE,  2 CONDUCTOR, NO. 6 AWG                     3.4005         3.0801       $9,212.61 
 
632E69600         285.000    FT      SERVICE CABLE,  2 CONDUCTOR, NO. 4 AWG                     3.4825         2.9300         $835.05 
 
632E69700         715.000    FT      SERVICE CABLE,  3 CONDUCTOR, NO. 8 AWG                     3.0339         3.1528       $2,254.25 
 
632E69800       2,502.000    FT      SERVICE CABLE,  3 CONDUCTOR, NO. 6 AWG                     3.9097         3.3719       $8,436.55 
 
632E69801       1,875.000    FT      SERVICE CABLE,  3 CONDUCTOR, NO. 6 AWG,                    3.3726         3.9247       $7,358.75 
                                     AS PER PLAN 
 
632E69900          98.000    FT      SERVICE CABLE,  3 CONDUCTOR, NO. 4 AWG                     4.9151         4.6893         $459.55 
 
632E70000          10.000    EACH    POWER SERVICE                                         1,873.9489     1,600.8750      $16,008.75 
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632E70001         142.000    EACH    POWER SERVICE,  AS PER PLAN                            2,414.5578     2,286.6389     $324,702.72 
 
632E70200           1.000    EACH    CONDUIT RISER,  1" DIAMETER                              270.6250       245.0000         $245.00 
 
632E70300          10.000    EACH    CONDUIT RISER,  1-1/2" DIAMETER                          406.7692       380.4500       $3,804.50 
 
632E70400          74.000    EACH    CONDUIT RISER,  2" DIAMETER                              471.2266       445.1214      $32,938.98 
 
632E70401           3.000    EACH    CONDUIT RISER,  2" DIAMETER, AS PER PLAN                 652.3679       549.3333       $1,648.00 
 
632E70600           9.000    EACH    CONDUIT RISER,  3" DIAMETER                              705.9882       856.1111       $7,705.00 
 
632E70601           1.000    EACH    CONDUIT RISER,  3" DIAMETER, AS PER PLAN               1,127.4950     1,122.3700       $1,122.37 
 
632E75042           1.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21 DESIGN 4                7,349.1660     7,295.0000       $7,295.00 
                                     POLE, WITH MAS T ARMS TC-81.21 DESIGN 3 
                                     AND DESIGN 2 
 
632E75102           2.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21 DESIGN 12               8,529.3711     7,771.0000      $15,542.00 
                                     POLE, WITH MAS T ARMS  TC-81.21 DESIGN 11 
                                     AND DESIGN 2 
 
632E75112           1.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21 DESIGN 12               8,204.6864     6,900.0000       $6,900.00 
                                     POLE, WITH MAS T ARMS  TC-81.21 DESIGN 11 
                                     AND DESIGN 3 
 
632E75206           1.000    EACH    SIGNAL SUPPORT , TYPE TC-12.30 DESIGN 7               13,605.0000    12,515.0000      $12,515.00 
                                     POLE, WITH MAS T ARMS TC-81.21 DESIGN 13 
                                     AND DESIGN 2 
 
632E75410           1.000    EACH    SIGNAL SUPPORT , TYPE TC-12.30 DESIGN 8               13,172.2400    13,100.0000      $13,100.00 
                                     POLE, WITH MAS T ARMS TC-81.21 DESIGN 13 
                                     AND DESIGN 11 
 
632E75411           1.000    EACH    SIGNAL SUPPORT , TYPE TC-12.30 DESIGN 8               16,881.0000    16,443.0000      $16,443.00 
                                     POLE, WITH MAS T ARMS TC-81.21 DESIGN 13 
                                     AND DESIGN 11,  AS PER PLAN 
 
632E75450           1.000    EACH    SIGNAL SUPPORT , TYPE TC-12.30 DESIGN 9               18,988.3360    18,392.0000      $18,392.00 
                                     POLE, WITH MAS T ARMS TC-81.21 DESIGN 13 
                                     AND DESIGN 12 
 
632E75481           1.000    EACH    SIGNAL SUPPORT , TYPE TC-12.30 DESIGN 10              16,643.0375    16,060.0000      $16,060.00 
                                     POLE, WITH MAS T ARMS  TC-81.21 DESIGN 14 
                                     AND DESIGN 11,  AS PER PLAN 
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632E76206           1.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                     12,919.7000    11,060.0000      $11,060.00 
                                     TC-12.30 DESIG N 7 POLE, WIT H MAST ARMS 
                                     TC-81.21 DESIG N 13 AND DESIGN 2 
 
632E76209           1.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                     13,755.7750    13,400.0000      $13,400.00 
                                     TC-12.30 DESIG N 7 POLE, WIT H MAST ARMS 
                                     TC-81.21 DESIG N 13 AND TC-81.21 DESIGN 
                                     3, APP 
 
632E76468           1.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                     18,290.4625    17,460.0000      $17,460.00 
                                     TC-12.30 DESIG N 9 POLE, WIT H MAST ARMS 
                                     TC-81.21 DESIG N 14 AND DESIGN 4 
 
632E76480           1.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                     17,065.0000    17,145.0000      $17,145.00 
                                     TC-12.30 DESIG N 10 POLE, WI TH MAST ARMS 
                                     TC-81.21 DESIG N 14 AND DESIGN 11 
 
632E77053           1.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                      7,664.7167     7,900.0000       $7,900.00 
                                     TC-81.21 DESIG N 4 POLE, WIT H MAST ARMS 
                                     TC-81.21 DESIG N 3 AND DESIGN 3, AS PER PLAN 
 
632E77072           1.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                      7,100.0000     7,200.0000       $7,200.00 
                                     TC-81.21 DESIG N 11 POLE, WI TH MAST ARMS 
                                     TC-81.21 DESIG N 4 AND DESIGN 2 
 
632E77103           1.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                      9,083.7791     7,600.0000       $7,600.00 
                                     TC-81.21 DESIG N 12 POLE, WI TH MAST ARMS 
                                     TC-81.21 DESIG N 11 AND DESIGN 2, AS PER PLAN 
 
632E77210           2.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                     36,984.9725    32,300.5000      $64,601.00 
                                     TC-12.30 DESIG N 11 POLE, WI TH MAST ARMS 
                                     TC-81.21 DESIG N 14 AND DESIGN 13 
 
632E77221           1.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                     21,143.0480    19,790.0000      $19,790.00 
                                     TC-12.30 DESIG N 12 POLE, WI TH MAST ARMS 
                                     TC-81.21 DESIG N 14 AND DESIGN 14, AS PER PLAN 
 
632E77230          10.000    EACH    SIGNAL SUPPORT , MECHANICAL DAMPER FOR                   557.5800       533.3500       $5,333.50 
                                     TC-81.21 MAST ARM (GRE ATER THAN 59' IN 
                                     LENGTH) 
 
632E77231          31.000    EACH    SIGNAL SUPPORT , MECHANICAL DAMPER FOR                   749.7542       652.3226      $20,222.00 
                                     TC-81.21 MAST ARM (GRE ATER THAN 59' IN 
                                     LENGTH), AS PE R PLAN 
 
632E80102           2.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21, DESIGN 1               3,906.3000     3,270.0000       $6,540.00 
 
632E80202           9.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21, DESIGN 2               4,173.2361     3,807.7778      $34,270.00 
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632E80203           2.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21, DESIGN 2,             13,751.7771    14,046.1600      $28,092.32 
                                     AS PER PLAN 
 
632E80302          16.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21, DESIGN 3               4,366.3421     3,921.8750      $62,750.00 
 
632E80303           1.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21, DESIGN 3,              3,539.7680     3,300.0000       $3,300.00 
                                     AS PER PLAN 
 
632E80402           4.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21, DESIGN 4               8,723.7635     7,959.7500      $31,839.00 
 
632E80403           2.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21, DESIGN 4,              7,517.4220     7,553.7050      $15,107.41 
                                     AS PER PLAN 
 
632E80502          15.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21, DESIGN 11              6,715.5074     6,178.7933      $92,681.90 
 
632E80503           5.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21, DESIGN                10,404.3626     9,371.5840      $46,857.92 
                                     11, AS PER PLA N 
 
632E80602           7.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21, DESIGN 12              7,527.7142     6,732.4286      $47,127.00 
 
632E80603           4.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21, DESIGN                 8,892.5719     8,951.8750      $35,807.50 
                                     12, AS PER PLA N 
 
632E80620          11.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21, DESIGN 13              9,249.0704     8,747.9318      $96,227.25 
 
632E80621           8.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21, DESIGN                11,534.1953    10,948.3663      $87,586.93 
                                     13, AS PER PLA N 
 
632E80628           7.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21, DESIGN 14             10,432.8306     9,872.2343      $69,105.64 
 
632E80629           5.000    EACH    SIGNAL SUPPORT , TYPE TC-81.21, DESIGN                13,015.0688    12,677.6000      $63,388.00 
                                     14, AS PER PLA N 
 
632E80700          10.000    EACH    SIGNAL SUPPORT , MISC.:                                7,983.0411     8,160.5980      $81,605.98 
 
632E80971           2.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                      4,240.8971     4,000.0000       $8,000.00 
                                     TC-81.21, DESI GN 1,  AS PER  PLAN 
 
632E80981           7.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                      4,484.3704     4,570.0000      $31,990.00 
                                     TC-81.21, DESI GN 2, AS PER PLAN 
 
632E80990           2.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                      4,942.9500     4,500.0000       $9,000.00 
                                     TC-81.21, DESI GN 3 
 
632E80991          10.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                      5,035.2013     5,074.5000      $50,745.00 
                                     TC-81.21, DESI GN 3, AS PER PLAN 
 
632E81000           1.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                      6,997.8750     7,130.5000       $7,130.50 
                                     TC-81.21, DESI GN 4 
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632E81001           5.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                      6,570.4290     6,587.0000      $32,935.00 
                                     TC-81.21, DESI GN 4, AS PER  PLAN 
 
632E81011           1.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                     13,113.0725    13,000.0000      $13,000.00 
                                     TC-12.30, DESI GN 5, AS PER PLAN 
 
632E81030           1.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                     14,479.3650    14,100.0000      $14,100.00 
                                     TC-12.30, DESI GN 7 
 
632E81040           1.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                     16,221.4383    15,400.0000      $15,400.00 
                                     TC-12.30, DESI GN 8 
 
632E81070           7.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                     13,288.7226    12,528.3571      $87,698.50 
                                     TC-81.21, DESI GN 11 
 
632E81071          16.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                      7,331.3564     7,258.1250     $116,130.00 
                                     TC-81.21, DESI GN 11, AS PER  PLAN 
 
632E81080           1.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                      7,228.0500     8,000.0000       $8,000.00 
                                     TC-81.21, DESI GN 12 
 
632E81081           2.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                      9,673.5467     9,200.0000      $18,400.00 
                                     TC-81.21, DESI GN 12, AS PER  PLAN 
 
632E81090           6.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                     19,178.4170    17,781.2333     $106,687.40 
                                     TC-81.21, DESI GN 13 
 
632E81091          18.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                     10,718.8957    10,105.0000     $181,890.00 
                                     TC-81.21, DESI GN 13, AS PER  PLAN 
 
632E81094           4.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                     29,175.0320    28,125.0000     $112,500.00 
                                     TC-81.21, DESI GN 14 
 
632E81095          10.000    EACH    COMBINATION SI GNAL SUPPORT, TYPE                     11,438.6579    10,801.5000     $108,015.00 
                                     TC-81.21, DESI GN 14, AS PER  PLAN 
 
632E81700          27.000    EACH    COMBINATION SI GNAL SUPPORT, MISC.:                    9,645.3077     8,778.3630     $237,015.80 
 
632E82300           2.000    EACH    STRAIN POLE, T YPE TC-81.10, DESIGN 3                  3,557.9167     2,800.0000       $5,600.00 
 
632E82500           9.000    EACH    STRAIN POLE, T YPE TC-81.10, DESIGN 5                  3,727.7420     3,813.0000      $34,317.00 
 
632E82600           1.000    EACH    STRAIN POLE, T YPE TC-81.10, DESIGN 6                  4,484.3700     4,260.7500       $4,260.75 
 
632E83000          18.000    EACH    STRAIN POLE, T YPE TC-81.10, DESIGN 10                 4,635.3333     4,300.0000      $77,400.00 
 
632E83001           2.000    EACH    STRAIN POLE, T YPE TC-81.10, DESIGN 10,                3,275.0000     5,550.0000      $11,100.00 
                                     AS PER PLAN 



Summary of Contracts Awarded for Calendar Year 2017 by Item 
 
  Item           Quantity    U/M        Item Description                                    Avg Unit      Avg Unit        Total Amt 
 Number                                                                                    Price Bid     Price Awded       Awarded 
 

157 | P a g e  

 
632E83100           1.000    EACH    STRAIN POLE, T YPE TC-81.10, DESIGN 11                 7,800.0000     7,500.0000       $7,500.00 
 
632E83200          10.000    EACH    STRAIN POLE, T YPE TC-81.10, DESIGN 12                 6,367.8750     6,080.0000      $60,800.00 
 
632E83201          28.000    EACH    STRAIN POLE, T YPE TC-81.10, DESIGN 12,                6,556.4693     6,182.8571     $173,120.00 
                                     AS PER PLAN 
 
632E83300           2.000    EACH    STRAIN POLE, T YPE TC-81.10, DESIGN 13                10,488.7500    11,000.0000      $22,000.00 
 
632E83400           1.000    EACH    STRAIN POLE, T YPE TC-81.10, DESIGN 14                15,162.7833    17,000.0000      $17,000.00 
 
632E83600           5.000    EACH    STRAIN POLE, M ISC.:                                   6,845.9705     6,539.6880      $32,698.44 
 
632E85000          10.000    EACH    COMBINATION ST RAIN POLE, TYPE TC-81.10,               5,126.5075     4,920.0000      $49,200.00 
                                     DESIGN 10 
 
632E85200           1.000    EACH    COMBINATION ST RAIN POLE, TYPE TC-81.10,               8,671.8750     8,500.0000       $8,500.00 
                                     DESIGN 12 
 
632E85320           1.000    EACH    COMBINATION ST RAIN POLE, TYPE TC-81.10,              12,509.1250    11,000.0000      $11,000.00 
                                     DESIGN 13 
 
632E89250           1.000    EACH    POLE ENTRANCE FITTING                                   456.6667       435.0000         $435.00 
 
632E89300           5.000    EACH    WOOD POLE                                             1,256.0882     1,138.0000       $5,690.00 
 
632E89301          15.000    EACH    WOOD POLE, AS PER PLAN                                  914.3846       848.1280      $12,721.92 
 
632E89400           8.000    EACH    DOWN GUY                                                464.5704       302.5000       $2,420.00 
 
632E89401           2.000    EACH    DOWN GUY, AS P ER PLAN                                   545.7850       250.0000         $500.00 
 
632E89500           1.000    EACH    PEDESTAL, 3'                                            427.3589       285.0000         $285.00 
 
632E89600          21.000    EACH    PEDESTAL, 8'                                            658.3398       668.1905      $14,032.00 
 
632E89601           4.000    EACH    PEDESTAL, 8', AS PER PLAN                               713.4867       691.8750       $2,767.50 
 
632E89700           6.000    EACH    PEDESTAL, 11'                                           748.1024       640.0000       $3,840.00 
 
632E89900          81.000    EACH    PEDESTAL, 8', TRANSFORMER BASE                          549.4206       618.0622      $50,063.04 
 
632E89901          15.000    EACH    PEDESTAL, 8', TRANSFORMER BASE, AS PER PLAN           2,000.2133     2,239.5520      $33,593.28 
 
632E89904          10.000    EACH    PEDESTAL, 10',  TRANSFORMER BASE                         632.9650       495.0000       $4,950.00 
 
632E89905           4.000    EACH    PEDESTAL, 10',  TRANSFORMER BASE, AS PER                 811.8800       850.0000       $3,400.00 
                                     PLAN 
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632E90000           1.000    EACH    PEDESTAL, 11',  TRANSFORMER BASE                         616.6667       510.0000         $510.00 
 
632E90001           2.000    EACH    PEDESTAL, 11',  TRANSFORMER BASE, AS PER                 855.0000       800.0000       $1,600.00 
                                     PLAN 
 
632E90010          39.000    EACH    PEDESTAL, MISC .:                                      1,390.1101     1,453.5418      $56,688.13 
 
632E90020         615.000    EACH    REMOVAL OF MIS CELLANEOUS TRAFFIC SIGNAL                 262.2772       146.6459      $90,187.24 
                                     ITEM 
 
632E90030       5,368.000    FT      REMOVAL OF MIS CELLANEOUS TRAFFIC SIGNAL                   0.8067         0.2200       $1,180.96 
                                     ITEM 
 
632E90100          35.000    EACH    REMOVAL OF TRA FFIC SIGNAL INSTALLATION                3,631.8424     2,987.8286     $104,574.00 
 
632E90101          95.000    EACH    REMOVAL OF TRA FFIC SIGNAL INSTALLATION,               3,527.1259     2,675.9086     $254,211.32 
                                     AS PER PLAN 
 
632E90104          13.000    EACH    REUSE OF TRAFF IC CONTROL ITEM                         1,848.3856     1,905.7692      $24,775.00 
 
632E90200          53.000    EACH    REUSE OF VEHIC ULAR SIGNAL HEAD                          413.2424       206.7925      $10,960.00 
 
632E90201           3.000    EACH    REUSE OF VEHIC ULAR SIGNAL HEAD, AS PER                  171.6667       105.0000         $315.00 
                                     PLAN 
 
632E90202           4.000    EACH    REUSE OF PEDES TRIAN SIGNAL HEAD                         326.2375       448.8700       $1,795.48 
 
632E90206           1.000    EACH    REUSE OF SIGNA L SUPPORT                               1,572.1467     1,495.0000       $1,495.00 
 
632E90208           4.000    EACH    REUSE OF STRAI N POLE                                  1,201.1000     1,477.5000       $5,910.00 
 
632E90212           3.000    EACH    REUSE OF CONTR OLLER                                   1,543.2310     1,216.6667       $3,650.00 
 
632E90213           5.000    EACH    REUSE OF CONTR OLLER, AS PER PLAN                      3,437.5010     4,760.0560      $23,800.28 
 
632E90300          12.000    LS      SIGNALIZATION,  MISC.:                                94,365.5632    90,133.7050   $1,081,604.46 
 
632E90400         382.000    EACH    SIGNALIZATION,  MISC.:                                   933.7543       955.0666     $364,835.45 
 
632E90500      71,888.000    FT      SIGNALIZATION,  MISC.:                                     2.3379         1.9198     $138,011.39 
 
632E99000           2.000    LS      SPECIAL - TRAF FIC SIGNALS                           357,666.6667   372,500.0000     $745,000.00 
 
633E01501           3.000    EACH    CONTROLLER UNI T, TYPE TS2/A1, WITH                   12,512.8754    12,564.0000      $37,692.00 
                                     CABINET, TYPE TS2, AS PER PLAN 
 
633E01541         295.000    EACH    CONTROLLER UNI T, TYPE TS2/A2, AS PER                  2,820.6194     2,529.3616     $746,161.68 
                                     PLAN 
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633E01550           3.000    EACH    CONTROLLER UNI T, TYPE TS2/A2, WITH                   10,426.9375    11,722.7500      $35,168.25 
                                     CABINET, TYPE TS2 
 
633E01551          49.000    EACH    CONTROLLER UNI T, TYPE TS2/A2, WITH                   13,648.1854    11,295.5663     $553,482.75 
                                     CABINET, TYPE TS2, AS PER PLAN 
 
633E01580           4.000    EACH    CONTROLLER UNI T, TYPE TS2/A2, WITH                   17,178.7500    16,715.0000      $66,860.00 
                                     CABINET, TYPE TS1 
 
633E01581          19.000    EACH    CONTROLLER UNI T, TYPE TS2/A2, WITH                   15,811.3714    14,398.3821     $273,569.26 
                                     CABINET, TYPE TS1, AS PER PLAN 
 
633E01605          31.000    EACH    CONTROLLER UNI T, TYPE 2070E WITH 2070-1C              3,218.0446     3,073.4903      $95,278.20 
                                     CPU, AS PER PL AN 
 
633E01651          17.000    EACH    CONTROLLER UNI T, TYPE 170E, WITH                      8,486.1542     8,456.5882     $143,762.00 
                                     CABINET, TYPE 336, AS PER PLAN 
 
633E01661           5.000    EACH    CONTROLLER UNI T, TYPE 2070E, WITH                    18,030.4643    17,488.0000      $87,440.00 
                                     CABINET, TYPE 332, AS PER  PLAN 
 
633E01673           1.000    EACH    CONTROLLER UNI T, TYPE 2070E, WITH                    11,283.7500    13,800.0000      $13,800.00 
                                     CABINET, TYPE 336L, AS PER  PLAN 
 
633E01693           1.000    EACH    CONTROLLER UNI T, TYPE 2070E, AS PER PLAN              4,726.6800     4,665.0000       $4,665.00 
 
633E39000           2.000    EACH    CONTROLLER, MA STER, TRAFFIC RESPONSIVE                8,652.0221     7,800.0000      $15,600.00 
 
633E45000          18.000    EACH    GPS (GLOBAL PO SITIONING SYSTEM) CLOCK                   824.7486       522.6906       $9,408.43 
                                     ASSEMBLY 
 
633E65511           3.000    EACH    CABINET, TYPE TS-2, AS PER PLAN                       8,918.9920     9,333.3333      $28,000.00 
 
633E65520           2.000    EACH    CABINET, TYPE 332                                     7,888.1875     6,020.0000      $12,040.00 
 
633E65532           1.000    EACH    CABINET, TYPE 336L                                    8,092.5000     7,700.0000       $7,700.00 
 
633E67100          58.000    EACH    CABINET FOUNDA TION                                    2,060.8000     1,964.8676     $113,962.32 
 
633E67101         112.000    EACH    CABINET FOUNDA TION, AS PER PLAN                       2,083.1758     2,278.7259     $255,217.30 
 
633E67200          77.000    EACH    CONTROLLER WOR K PAD                                     658.8636       667.8622      $51,425.39 
 
633E67201          91.000    EACH    CONTROLLER WOR K PAD, AS PER PLAN                      1,714.5883       978.0210      $88,999.91 
 
633E67300          29.000    EACH    PREEMPTION                                              486.4844       234.4828       $6,800.00 
 
633E67301          26.000    EACH    PREEMPTION, AS  PER PLAN                               7,227.1913     7,386.3469     $192,045.02 



Summary of Contracts Awarded for Calendar Year 2017 by Item 
 
  Item           Quantity    U/M        Item Description                                    Avg Unit      Avg Unit        Total Amt 
 Number                                                                                    Price Bid     Price Awded       Awarded 
 

160 | P a g e  

 
633E67310         130.000    EACH    PREEMPTION REC EIVING UNIT                               718.0782       576.5385      $74,950.00 
 
633E67311          47.000    EACH    PREEMPTION REC EIVING UNIT, AS PER PLAN                1,313.1042     1,756.6511      $82,562.60 
 
633E67320      24,932.000    FT      PREEMPTION DET ECTOR CABLE                                 1.9570         1.9121      $47,672.25 
 
633E67321       9,064.000    FT      PREEMPTION DET ECTOR CABLE, AS PER PLAN                    1.7451         2.3266      $21,087.99 
 
633E67350          40.000    EACH    PREEMPTION PHA SE SELECTOR                             2,406.6858     2,457.5000      $98,300.00 
 
633E67351          16.000    EACH    PREEMPTION PHA SE SELECTOR, AS PER PLAN                2,653.1262     2,671.9725      $42,751.56 
 
633E67400         129.000    EACH    PREEMPTION CON FIRMATION LIGHT                           441.3959       589.3411      $76,025.00 
 
633E67401          57.000    EACH    PREEMPTION CON FIRMATION LIGHT, AS PER                 1,366.1848     1,140.0019      $64,980.11 
                                     PLAN 
 
633E67500           1.000    EACH    UNINTERRUPTIBL E POWER SUPPLY (UPS),                   2,866.6667     1,500.0000       $1,500.00 
                                     BATTERY  REPLA CEMENT 
 
633E67501         164.000    EACH    UNINTERRUPTIBL E POWER SUPPLY (UPS),                   1,325.9816     1,373.2672     $225,215.82 
                                     BATTERY REPLAC EMENT, AS PER PLAN 
 
633E68010           1.000    EACH    CENTRAL SIGNAL  SYSTEM CONTROL STATION               120,685.0000    25,000.0000      $25,000.00 
                                     (CSSCS) 
 
633E68511           2.000    EACH    COMMUNICATIONS , AS PER PLAN                           2,432.0000     1,737.5000       $3,475.00 
 
633E71000           1.000    EACH    FLASHER CONTRO LLER                                    1,486.6667     1,000.0000       $1,000.00 
 
633E72001           1.000    LS      TRAINING, AS P ER PLAN                                 1,302.6667     1,744.0000       $1,744.00 
 
633E74000          12.000    EACH    UNINTERRUPTIBL E POWER SUPPLY (UPS)                    4,962.4939     5,016.4283      $60,197.14 
 
633E74001           4.000    EACH    UNINTERRUPTIBL E POWER SUPPLY (UPS), AS                4,912.0628     4,625.0000      $18,500.00 
                                     PER PLAN 
 
633E75000           7.000    EACH    UNINTERRUPTIBL E POWER SUPPLY (UPS), 1000              4,485.8462     4,140.0000      $28,980.00 
                                     WATT 
 
633E75001          89.000    EACH    UNINTERRUPTIBL E POWER SUPPLY (UPS), 1000              5,817.7121     5,350.3708     $476,183.00 
                                     WATT, AS PER P LAN 
 
633E99000         411.000    EACH    CONTROLLER ITE M, MISC.:                               2,286.8813     2,191.8179     $900,837.17 
 
633E99300           3.000    LS      CONTROLLER ITE M, MISC.:                             181,183.0000   163,666.6667     $491,000.00 
 
633E99400          80.000    HOUR    CONTROLLER ITE M, MISC.:                                  97.4333       109.0000       $8,720.00 
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638E00450          40.000    FT      4" WATER MAIN POLYVINYL CHLORIDE PIPE                    96.4325        96.3000       $3,852.00 
                                     AND FITTINGS, ASTM SDR 21 
 
638E00604           6.000    FT      6" WATER MAIN DUCTILE IRON PIPE ANSI                    376.8500        56.8000         $340.80 
                                     CLASS 53, PUSH -ON JOINTS AND FITTINGS 
 
638E00704          75.000    FT      6" WATER MAIN DUCTILE IRON PIPE ANSI                    154.9800       142.8800      $10,716.00 
                                     CLASS 53, MECH ANICAL JOINTS AND FITTINGS 
 
638E00808          16.000    FT      6" WATER MAIN DUCTILE IRON PIPE ANSI                    238.3333       420.0000       $6,720.00 
                                     CLASS 56, BALL  AND SOCKET JOINTS AND 
                                     FITTINGS 
 
638E00900          13.000    FT      6" WATER MAIN DUCTILE IRON PIPE ANSI                    360.0000       780.0000      $10,140.00 
                                     CLASS 55, BALL  AND SOCKET JOINTS AND 
                                     FITTINGS 
 
638E01140       2,963.000    FT      6" WATER MAIN POLYVINYL CHLORIDE PIPE                    35.3225        29.9000      $88,593.70 
                                     AND FITTINGS, AWWA C90 0, DR14 
 
638E01141          88.000    FT      6" WATER MAIN POLYVINYL CHLORIDE PIPE                   150.7340       111.0600       $9,773.28 
                                     AND FITTINGS, AWWA C90 0, DR14, AS PER 
                                     PLAN 
 
638E01300         194.000    FT      8" WATER MAIN DUCTILE IRON PIPE ANSI                    156.9603       148.9330      $28,893.00 
                                     CLASS 52, MECH ANICAL JOINTS AND FITTINGS 
 
638E02401         100.000    FT      12" WATERMAIN DUCTILE IRON PIPE ANSI                    117.0275        90.0000       $9,000.00 
                                     CLASS 52, PUSH -ON JOINTS AND FITTINGS, 
                                     AS PER PLAN 
 
638E02404       3,397.000    FT      12" WATER MAIN  DUCTILE IRON PIPE ANSI                    97.1688        97.8000     $332,226.60 
                                     CLASS 53, PUSH -ON JOINTS AND FITTINGS 
 
638E02751          70.000    FT      12" WATER MAIN , POLYVINYL CHLORIDE PIPE                 329.4971       405.0000      $28,350.00 
                                     AND FITTINGS, AWWA C 900-97, DR-14, AS 
                                     PER PLAN 
 
638E04800         100.000    FT      3/4" COPPER SE RVICE BRANCH                               38.4700        40.0000       $4,000.00 
 
638E04801         512.000    FT      3/4" COPPER SE RVICE BRANCH, AS PER PLAN                  58.4750        33.0000      $16,896.00 
 
638E04900       7,885.000    FT      1" COPPER SERV ICE BRANCH                                 29.5499        33.3992     $263,352.40 
 
638E04901          39.000    FT      1" COPPER SERV ICE BRANCH, AS PER PLAN                    64.3633        37.0000       $1,443.00 
 
638E05000          41.000    FT      1-1/2" COPPER SERVICE BRANCH                            144.1656       149.7561       $6,140.00 
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638E05100         291.000    FT      2" COPPER SERV ICE BRANCH                                 46.9271        41.4639      $12,066.00 
 
638E05101          22.000    FT      2" COPPER SERV ICE BRANCH, AS PER PLAN                   112.6917        88.0000       $1,936.00 
 
638E06200          40.000    FT      POLYETHYLENE E NCASEMENT                                   6.2350         6.6100         $264.40 
 
638E06700          95.000    FT      16" STEEL PIPE  ENCASEMENT, OPEN CUT                     307.0043       129.4502      $12,297.77 
 
638E06704          40.000    FT      20" STEEL PIPE  ENCASEMENT, OPEN CUT                     228.7600       200.0000       $8,000.00 
 
638E06709          52.000    FT      24" STEEL PIPE  ENCASEMENT, OPEN CUT, AS                 273.9591        85.0000       $4,420.00 
                                     PER PLAN 
 
638E07000         192.000    FT      10" STEEL PIPE  ENCASEMENT, BORED OR                     261.6656       222.9000      $42,796.80 
                                     JACKED 
 
638E07310          58.000    FT      24" STEEL PIPE  ENCASEMENT, BORED OR                     432.2755       600.0000      $34,800.00 
                                     JACKED 
 
638E07491           5.000    EACH    8" GATE VALVE,  AS PER PLAN                            1,587.5000       900.0000       $4,500.00 
 
638E07608           1.000    EACH    VALVE BOX                                               316.6667       450.0000         $450.00 
 
638E07700           4.000    EACH    4" GATE VALVE AND VALVE BOX                           1,001.2172       989.8750       $3,959.50 
 
638E07800          66.000    EACH    6" GATE VALVE AND VALVE BOX                           1,106.5449     1,260.3606      $83,183.80 
 
638E07801           1.000    EACH    6" GATE VALVE AND VALVE BOX, AS PER PLAN              1,304.6880     1,141.0600       $1,141.06 
 
638E07900          21.000    EACH    8" GATE VALVE AND VALVE BOX                           1,510.6973     1,682.7143      $35,337.00 
 
638E07901           1.000    EACH    8" GATE VALVE AND VALVE BOX, AS PER PLAN              1,906.2500     1,300.0000       $1,300.00 
 
638E08000           2.000    EACH    10" GATE VALVE  AND VALVE BOX                          2,048.8236     2,535.0000       $5,070.00 
 
638E08100          60.000    EACH    12" GATE VALVE  AND VALVE BOX                          2,431.0939     2,995.5333     $179,732.00 
 
638E08102           4.000    EACH    16" GATE VALVE  AND VALVE BOX                          6,660.3155     7,900.0000      $31,600.00 
 
638E08200           1.000    EACH    16" BUTTERFLY VALVE AND VALVE BOX                     6,700.6250     4,024.0000       $4,024.00 
 
638E09800           1.000    EACH    12" X 12" TAPP ING SLEEVE, VALVE AND                   9,756.1073     5,300.0000       $5,300.00 
                                     VALVE BOX 
 
638E10200          53.000    EACH    6" FIRE HYDRAN T                                       4,343.9555     3,846.0566     $203,841.00 
 
638E10201           3.000    EACH    6" FIRE HYDRAN T, AS PER PLAN                          5,608.4615     5,333.3333      $16,000.00 
 
638E10300           4.000    EACH    FIRE HYDRANT E XTENDED AND ADJUSTED TO GRADE           1,836.8889     1,396.5000       $5,586.00 
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638E10400          13.000    EACH    FIRE HYDRANT A DJUSTED TO GRADE                        1,437.2420       912.8462      $11,867.00 
 
638E10480          28.000    EACH    FIRE HYDRANT R EMOVED                                    566.8391       372.5357      $10,431.00 
 
638E10500          11.000    EACH    FIRE HYDRANT R EMOVED AND RESET                        2,058.4418     3,000.0000      $33,000.00 
 
638E10600           9.000    EACH    FIRE HYDRANT A ND GATE VALVE REMOVED AND               2,522.5133     3,305.5556      $29,750.00 
                                     RESET 
 
638E10700           6.000    EACH    FIRE HYDRANT R EMOVED AND DISPOSED OF                    430.4710       468.1667       $2,809.00 
 
638E10800         863.000    EACH    VALVE BOX ADJU STED TO GRADE                             308.2943       254.4743     $219,611.31 
 
638E10801         492.000    EACH    VALVE BOX ADJU STED TO GRADE, AS PER PLAN                485.0309       594.6037     $292,545.00 
 
638E10900          52.000    EACH    SERVICE BOX AD JUSTED TO GRADE                           237.7756       215.6990      $11,216.35 
 
638E10901         145.000    EACH    SERVICE BOX AD JUSTED TO GRADE, AS PER PLAN              147.8655        75.0000      $10,875.00 
 
638E11100           1.000    EACH    METER AND CHAM BER REMOVED AND RESET                   1,866.6667     1,100.0000       $1,100.00 
 
638E11200          10.000    EACH    METER, SETTING , STOP AND CHAMBER                      1,186.8975       819.5000       $8,195.00 
 
638E11310           1.000    EACH    2" AIR RELEASE  VALVE                                  3,118.3750     2,542.0000       $2,542.00 
 
638E11500           1.000    MBF     SHEETING AND B RACING ORDERED LEFT IN                  1,200.5700        34.5300          $34.53 
                                     PLACE 
 
638E20040          56.000    FT      SPECIAL - 6" W ATER MAIN DIP CLASS 52                    172.3936       106.2500       $5,950.00 
                                     MECHANICAL JOI NTS AND F ITTINGS 
 
638E20046         216.000    FT      SPECIAL - 6" W ATER MAIN DIP CLASS 52                    150.7615       147.7630      $31,916.80 
                                     PUSH ON JOINTS  AND FITT INGS 
 
638E20064         163.000    FT      SPECIAL - 6" W ATER MAIN DIP CLASS 55                    158.4375       108.0000      $17,604.00 
                                     MECHANICAL JOI NTS AND F ITTINGS 
 
638E20076          54.000    FT      SPECIAL - 6" W ATER MAIN DIP CLASS 56                    368.4000       162.0000       $8,748.00 
                                     BOLTLESS RESTR AINED JOI NTS AND FITTINGS 
 
638E20080         485.000    FT      SPECIAL - 8" W ATER MAIN DIP CLASS 52                    105.2930        98.6000      $47,821.00 
                                     MECHANICAL JOI NTS AND F ITTINGS 
 
638E20086          30.000    FT      SPECIAL - 8" W ATER MAIN DIP CLASS 52                    313.7225       289.8900       $8,696.70 
                                     PUSH ON JOINTS  AND FITT INGS 
 
638E20106       1,128.000    FT      SPECIAL - 8" W ATER MAIN DIP CLASS 55                    133.5650       144.0000     $162,432.00 
                                     MECHANICAL JOI NTS AND F ITTINGS 
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638E20168         200.000    FT      SPECIAL - 12" WATER MAIN DIP CLASS 52                   153.0943       123.7000      $24,740.00 
                                     MECHANICAL JOI NTS AND FITTINGS 
 
638E20182         262.000    FT      SPECIAL - 12" WATER MAIN DIP CLASS 53                   319.8571       175.0000      $45,850.00 
                                     PUSH ON JOINTS  AND FIT TINGS 
 
638E20230         250.000    FT      SPECIAL - 16" WATER MAIN DIP CLASS 54                   224.3737       225.0560      $56,264.00 
                                     PUSH ON JOINTS  AND FIT TINGS 
 
638E20240       1,205.000    FT      SPECIAL - 16" WATER MAIN DIP CLASS 56                   257.6550       209.5000     $252,447.50 
                                     MECHANICAL JOI NTS AND FITTINGS 
 
638E20416          59.000    FT      SPECIAL - 4" W ATER MAIN POLYVINYL                        54.1020        55.0000       $3,245.00 
                                     CHLORIDE PIPE AND FITTINGS 
 
638E20418         216.000    FT      SPECIAL - 6" W ATER MAIN POLYVINYL                        70.1220        60.0000      $12,960.00 
                                     CHLORIDE PIPE AND FITTINGS 
 
638E20420         111.000    FT      SPECIAL - 8" W ATER MAIN POLYVINYL                        86.1420        90.0000       $9,990.00 
                                     CHLORIDE PIPE AND FITTINGS 
 
638E20422         123.000    FT      SPECIAL - 10" WATER MAIN POLYVINYL                      200.6172       209.6341      $25,785.00 
                                     CHLORIDE PIPE AND FITTING S 
 
638E20424       3,891.000    FT      SPECIAL - 12" WATER MAIN POLYVINYL                       87.2635        87.1100     $338,945.00 
                                     CHLORIDE PIPE AND FITTING S 
 
638E20426          19.000    FT      SPECIAL - 16" WATER MAIN POLYVINYL                      337.5060       150.0000       $2,850.00 
                                     CHLORIDE PIPE AND FITTING S 
 
638E20458          16.000    FT      SPECIAL - 18" STEEL PIPE ENCASEMENT,                    241.4900       163.5000       $2,616.00 
                                     OPEN CUT 
 
638E20462          48.000    FT      SPECIAL - 20" STEEL PIPE ENCASEMENT,                    155.7604       194.3750       $9,330.00 
                                     OPEN CUT 
 
638E20470           8.000    FT      SPECIAL - 30" STEEL PIPE ENCASEMENT,                    451.5275       430.0000       $3,440.00 
                                     OPEN CUT 
 
638E20498          84.000    EACH    SPECIAL - VALV E BOX                                     385.1518       342.6824      $28,785.32 
 
638E20500          15.000    EACH    SPECIAL - VALV E BOX ADJUSTED TO GRADE                   304.8841       401.6467       $6,024.70 
 
638E20502           3.000    EACH    SPECIAL - VALV E BOX REBUILT TO GRADE                    317.8300       206.7000         $620.10 
 
638E20522           1.000    EACH    SPECIAL - 4" G ATE VALVE WITH VALVE BOX                  851.7180     1,000.0000       $1,000.00 
 
638E20538          21.000    EACH    SPECIAL - 6" G ATE VALVE WITH VALVE BOX                1,273.1611     1,276.0348      $26,796.73 
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638E20550           2.000    EACH    SPECIAL - 6" C UTTING IN SLEEVE, VALVE                 4,962.0000     1,810.0000       $3,620.00 
                                     WITH VALVE BOX  
 
638E20554          13.000    EACH    SPECIAL - 8" G ATE VALVE WITH VALVE BOX                1,575.9398     1,815.3846      $23,600.00 
 
638E20566           1.000    EACH    SPECIAL - 8" C UTTING IN SLEEVE, VALVE                 4,500.0000     3,000.0000       $3,000.00 
                                     WITH VALVE BOX  
 
638E20570           2.000    EACH    SPECIAL - 10" GATE VALVE WITH VALVE BOX               1,703.2320     2,200.0000       $4,400.00 
 
638E20574           1.000    EACH    SPECIAL - 10" INSERTING VALVE WITH VALVE             14,495.0436    22,000.0000      $22,000.00 
                                     BOX 
 
638E20586           4.000    EACH    SPECIAL - 12" GATE VALVE WITH VALVE BOX               2,694.5200     2,875.0000      $11,500.00 
 
638E20590           2.000    EACH    SPECIAL - 12" INSERTING VALVE WITH VALVE             12,060.7143    13,000.0000      $26,000.00 
                                     BOX 
 
638E20598           1.000    EACH    SPECIAL - 12" CUTTING IN SLEEVE, VALVE                6,433.3333     4,800.0000       $4,800.00 
                                     WITH VALVE BOX  
 
638E20622           2.000    EACH    SPECIAL - 16" GATE VALVE WITH VALVE BOX               7,348.2000     5,991.0000      $11,982.00 
 
638E20680           2.000    EACH    SPECIAL - 24" BUTTERFLY VALVE                         9,133.5000     8,664.0000      $17,328.00 
 
638E20690           3.000    EACH    SPECIAL - 6" X  6" TAPPING SLEEVE, VALVE               4,423.5294     5,561.6667      $16,685.00 
                                     AND VALVE BOX 
 
638E20692           1.000    EACH    SPECIAL - 8" X  6" TAPPING SLEEVE, VALVE               5,415.7143     4,500.0000       $4,500.00 
                                     AND VALVE BOX 
 
638E20702           2.000    EACH    SPECIAL - 10" X 10" TAPPING SLEEVE,                   6,183.5936     9,000.0000      $18,000.00 
                                     VALVE AND VALV E BOX 
 
638E20734          27.000    EACH    SPECIAL - 1" A IR RELEASE VALVE                        1,159.3058       919.1300      $24,816.51 
 
638E20738          17.000    EACH    SPECIAL - 2" A IR RELEASE VALVE                        1,387.1300     1,304.0000      $22,168.00 
 
638E20742           1.000    EACH    SPECIAL - 1" A IR RELEASE VALVE WITH                   1,440.2000     1,741.0000       $1,741.00 
                                     VALVE BOX 
 
638E20750          25.000    EACH    SPECIAL - 6" F IRE HYDRANT                             3,727.0667     3,030.3104      $75,757.76 
 
638E20752          17.000    EACH    SPECIAL - FIRE  HYDRANT REMOVED FOR                      640.0435       530.3835       $9,016.52 
                                     STORAGE 
 
638E20754           1.000    EACH    SPECIAL - FIRE  HYDRANT RELOCATED                      2,128.9340     1,117.0900       $1,117.09 
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638E20756           5.000    EACH    SPECIAL - FIRE  HYDRANT RESET                          1,565.5675     1,186.0000       $5,930.00 
 
638E20758          11.000    EACH    SPECIAL - FIRE  HYDRANT ABANDONED                      1,103.7500     2,100.0000      $23,100.00 
 
638E20760           2.000    EACH    SPECIAL - FIRE  HYDRANT REMOVED AND                      896.6413       241.4350         $482.87 
                                     DISPOSED OF 
 
638E20762          28.000    EACH    SPECIAL - FIRE  HYDRANT SERVICE LINE                     681.7856       506.6307      $14,185.66 
                                     EXTENDED AND A DJUSTED TO  GRADE 
 
638E20766       1,815.000    FT      SPECIAL - 3/4"  COPPER WATER SERVICE LINE                 50.1102        62.1485     $112,799.50 
 
638E20770          97.000    FT      SPECIAL - 1" C OPPER WATER SERVICE LINE                   55.9159        54.0206       $5,240.00 
 
638E20772         413.000    FT      SPECIAL - 1" P OLYETHYLENE WATER SERVICE                  32.6063        16.2000       $6,690.60 
                                     LINE 
 
638E20776           4.000    FT      SPECIAL - 1 1/ 2" POLYETHYLENE WATER                     183.6450        17.7000          $70.80 
                                     SERVICE LINE 
 
638E20778         167.000    FT      SPECIAL - 2" C OPPER WATER SERVICE LINE                   33.8915        33.8713       $5,656.50 
 
638E20780          38.000    FT      SPECIAL - 2" P OLYETHYLENE WATER SERVICE                  75.8188        27.8000       $1,056.40 
                                     LINE 
 
638E20786          10.000    FT      SPECIAL - RETA P AND RECONNECT WATER                     186.0000        30.0000         $300.00 
                                     SERVICE CONNEC TION 
 
638E20804         327.000    FT      SPECIAL - INST ALL 3/4" COPPER WATER                      57.9900        61.8600      $20,228.22 
                                     SERVICE CONNEC TION 
 
638E20824         164.000    FT      SPECIAL - INST ALL 1" COPPER WATER                        56.6460        48.7100       $7,988.44 
                                     SERVICE CONNEC TION 
 
638E20844          60.000    FT      SPECIAL - INST ALL 1 1/2" COPPER WATER                    67.6900        56.4400       $3,386.40 
                                     SERVICE CONNEC TION 
 
638E20864         160.000    FT      SPECIAL - INST ALL 2" COPPER WATER                        78.6620        71.2300      $11,396.80 
                                     SERVICE CONNEC TION 
 
638E20878           4.000    EACH    SPECIAL - CUT AND PLUG EXISTING 6" WATER              1,156.4240       270.0000       $1,080.00 
                                     LINE 
 
638E20880           8.000    EACH    SPECIAL - CUT AND PLUG EXISTING 8" WATER              1,256.4240       270.0000       $2,160.00 
                                     LINE 
 
638E20882           7.000    EACH    SPECIAL - CUT AND PLUG EXISTING 10"                   1,377.8280       275.0000       $1,925.00 
                                     WATER LINE 
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638E20884          14.000    EACH    SPECIAL - CUT AND PLUG EXISTING 12"                   1,144.2820       832.5714      $11,656.00 
                                     WATER LINE 
 
638E20886           2.000    EACH    SPECIAL - CUT AND PLUG EXISTING 16"                   1,180.5000       778.0000       $1,556.00 
                                     WATER LINE 
 
638E20902           1.000    EACH    SPECIAL - SERV ICE BOX ADJUSTED TO GRADE                 359.0000       395.0000         $395.00 
 
638E20912           2.000    EACH    SPECIAL - 1" C URB VALVE AND BOX                         503.6250       574.0000       $1,148.00 
 
638E20914           1.000    EACH    SPECIAL - 1 1/ 2" CURB VALVE AND BOX                     682.3750       817.0000         $817.00 
 
638E20916           3.000    EACH    SPECIAL - 2" C URB VALVE AND BOX                         917.7500     1,679.0000       $5,037.00 
 
638E30002           2.000    MBF     SPECIAL - SHEE TING AND BRACING ORDERED                   38.0975         1.0000           $2.00 
                                     LEFT IN PLACE 
 
638E98000         593.000    EACH    WATER WORK, MI SC.:                                    1,209.9082       787.4211     $466,940.74 
 
638E98100           6.000    LS      WATER WORK, MI SC.:                                   19,413.8686    11,847.9517      $71,087.71 
 
638E98600      55,851.000    FT      WATER WORK, MI SC.:                                       76.6958        81.2734   $4,539,201.20 
 
640E99000           8.000    LS      SPECIAL - PAVE MENT MARKING                           70,436.6958    59,652.6250     $477,221.00 
 
642E00090         663.912    MILE    EDGE LINE                                               526.6886       451.1900     $299,550.48 
 
642E00091           2.180    MILE    EDGE LINE, AS PER PLAN                                  480.0800       430.0000         $937.40 
 
642E00094      11,097.670    MILE    EDGE LINE, 6"                                           549.8761       529.5240   $5,876,482.67 
 
642E00100         200.064    MILE    EDGE LINE, TYP E 1                                       534.8877       440.9720      $88,222.63 
 
642E00104      18,083.680    MILE    EDGE LINE, TYP E 3                                       526.0447       511.7942   $9,255,122.80 
 
642E00105         312.740    MILE    EDGE LINE, 6",  TYPE 1, AS PER PLAN                      402.8897       399.3672     $124,898.10 
 
642E00110           1.900    MILE    EDGE LINE, 4",  TYPE 1A                                  816.2500       690.0000       $1,311.00 
 
642E00190         265.400    MILE    LANE LINE                                               230.4395       178.2297      $47,302.16 
 
642E00194       2,689.260    MILE    LANE LINE, 6"                                           261.2928       239.9378     $645,255.05 
 
642E00200         105.950    MILE    LANE LINE, TYP E 1                                       288.0648       186.8238      $19,793.98 
 
642E00204       3,534.690    MILE    LANE LINE, TYP E 3                                       237.5966       229.3196     $810,573.79 
 
642E00205          84.180    MILE    LANE LINE, 6",  TYPE 1, AS PER PLAN                      176.0840       140.8399      $11,855.90 
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642E00290       3,627.166    MILE    CENTER LINE                                             556.9633       530.4892   $1,924,172.22 
 
642E00291           0.830    MILE    CENTER LINE, A S PER PLAN                                903.3860       700.0000         $581.00 
 
642E00300       7,725.376    MILE    CENTER LINE, T YPE 1                                     521.2492       486.1486   $3,755,680.85 
 
642E00301          54.000    MILE    CENTER LINE, T YPE 1, AS PER PLAN                        424.5000       430.0000      $23,220.00 
 
642E00310           0.950    MILE    CENTER LINE, T YPE 1A                                  1,378.7500     1,240.0000       $1,178.00 
 
642E00390     273,148.000    FT      CHANNELIZING L INE                                         0.3805         0.3543      $96,768.20 
 
642E00391         783.000    FT      CHANNELIZING L INE, AS PER PLAN                            0.5820         0.6000         $469.80 
 
642E00394   1,171,045.000    FT      CHANNELIZING L INE, 12"                                    0.4137         0.3764     $440,760.81 
 
642E00400     326,212.000    FT      CHANNELIZING L INE, TYPE 1                                 0.3575         0.3281     $107,028.45 
 
642E00401         500.000    FT      CHANNELIZING L INE, TYPE 1, AS PER PLAN                    0.4700         0.3000         $150.00 
 
642E00404   1,024,984.000    FT      CHANNELIZING L INE, TYPE 3                                 0.3788         0.3116     $319,423.22 
 
642E00405      18,865.000    FT      CHANNELIZING L INE, 12", TYPE 1, AS PER                    0.7882         0.7381      $13,923.75 
                                     PLAN 
 
642E00490      66,895.000    FT      STOP LINE                                                 2.7785         2.5557     $170,962.23 
 
642E00491         168.000    FT      STOP LINE, AS PER PLAN                                    2.8740         3.0000         $504.00 
 
642E00500      58,356.000    FT      STOP LINE, TYP E 1                                         2.5895         2.2454     $131,029.92 
 
642E00501         100.000    FT      STOP LINE, TYP E 1, AS PER PLAN                            2.9500         2.0000         $200.00 
 
642E00590      33,915.000    FT      CROSSWALK LINE                                             1.6226         1.6402      $55,627.40 
 
642E00591         964.000    FT      CROSSWALK LINE , AS PER PLAN                               2.4061         2.5031       $2,413.00 
 
642E00600      45,769.000    FT      CROSSWALK LINE , TYPE 1                                    1.5329         1.3041      $59,685.58 
 
642E00601         169.000    FT      CROSSWALK LINE , TYPE 1, AS PER PLAN                       1.7250         1.0000         $169.00 
 
642E00690     199,388.000    FT      TRANSVERSE LIN E                                           1.4910         1.4076     $280,649.29 
 
642E00691       1,487.000    FT      TRANSVERSE LIN E, AS PER PLAN                              2.8640         2.7500       $4,089.25 
 
642E00700     140,774.000    FT      TRANSVERSE LIN E, TYPE 1                                   1.2307         1.0244     $144,203.97 
 
642E00701         140.000    FT      TRANSVERSE LIN E, TYPE 1, AS PER PLAN                      1.9825         1.0000         $140.00 
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642E00720      12,777.000    FT      CHEVRON MARKIN G, TYPE 1                                   1.5726         1.3070      $16,700.16 
 
642E00730         446.000    FT      CHEVRON MARKIN G, TYPE 1A                                  4.5967         4.4500       $1,984.70 
 
642E00790       7,627.000    FT      CURB MARKING                                              2.5570         2.5784      $19,665.10 
 
642E00800      23,569.000    FT      CURB MARKING, TYPE 1                                      0.9147         0.6532      $15,395.50 
 
642E00900      10,769.000    SF      ISLAND MARKING , TYPE 1                                    1.0471         0.7722       $8,316.01 
 
642E00910      11,319.000    SF      ISLAND MARKING                                             1.0453         1.0972      $12,419.00 
 
642E00990         137.000    EACH    RAILROAD SYMBO L MARKING                                 214.0468       208.2482      $28,530.00 
 
642E01000          92.000    EACH    RAILROAD SYMBO L MARKING, TYPE 1                         199.6354       184.2717      $16,953.00 
 
642E01001           5.000    EACH    RAILROAD SYMBO L MARKING, TYPE 1, AS PER PLAN            221.2500       160.0000         $800.00 
 
642E01090           2.000    EACH    SCHOOL SYMBOL MARKING, 72"                              325.0000       500.0000       $1,000.00 
 
642E01100           4.000    EACH    SCHOOL SYMBOL MARKING, 72", TYPE 1                      246.2500       225.0000         $900.00 
 
642E01108         155.000    EACH    SCHOOL SYMBOL MARKING, 96"                              198.5116       189.5484      $29,380.00 
 
642E01110         113.000    EACH    SCHOOL SYMBOL MARKING, 96", TYPE 1                      203.4343       194.9292      $22,027.00 
 
642E01111           5.000    EACH    SCHOOL SYMBOL MARKING, 96", TYPE 1, AS                  223.7500       160.0000         $800.00 
                                     PER PLAN 
 
642E01124           2.000    EACH    SCHOOL SYMBOL MARKING, 120", TYPE 1                     247.8571       200.0000         $400.00 
 
642E01190      23,226.000    FT      PARKING LOT ST ALL MARKING                                 0.8541         0.8491      $19,721.80 
 
642E01191         108.000    FT      PARKING LOT ST ALL MARKING, AS PER PLAN                    8.2791         2.0000         $216.00 
 
642E01200      46,726.000    FT      PARKING LOT ST ALL MARKING, TYPE 1                         0.5769         0.6756      $31,569.80 
 
642E01290       4,851.000    EACH    LANE ARROW                                               45.6087        42.6572     $206,930.00 
 
642E01291          39.000    EACH    LANE ARROW, AS  PER PLAN                                  54.2900        60.0000       $2,340.00 
 
642E01300       3,222.000    EACH    LANE ARROW, TY PE 1                                       38.8714        33.0555     $106,504.66 
 
642E01301          20.000    EACH    LANE ARROW, TY PE 1, AS PER PLAN                          38.5000        30.0000         $600.00 
 
642E01312           9.000    EACH    LANE REDUCTION  ARROW, TYPE 1                            196.9431       144.4444       $1,300.00 
 
642E01313           2.000    EACH    LANE REDUCTION  ARROW, TYPE 1, AS PER                    268.7500       200.0000         $400.00 
                                     PLAN 
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642E01320         242.000    EACH    WRONG WAY ARRO W                                         136.7529        88.5744      $21,435.00 
 
642E01390           1.000    EACH    WORD ON PAVEME NT, 72"                                    78.3333        75.0000          $75.00 
 
642E01400           1.000    EACH    WORD ON PAVEME NT, 72", TYPE 1                            94.0000       100.0000         $100.00 
 
642E01408         306.000    EACH    WORD ON PAVEME NT, 96"                                    62.7096        52.7255      $16,134.00 
 
642E01410         142.000    EACH    WORD ON PAVEME NT, 96", TYPE 1                            53.0123        45.4155       $6,449.00 
 
642E01490      45,838.000    FT      DOTTED LINE, 4 "                                           0.4373         0.4114      $18,857.25 
 
642E01500         534.000    FT      DOTTED LINE, 4 ", TYPE 1                                   0.9875         1.0000         $534.00 
 
642E01508     204,044.000    FT      DOTTED LINE, 6 "                                           0.4623         0.4510      $92,020.95 
 
642E01509      17,264.000    FT      DOTTED LINE, 6 ", AS PER PLAN                              0.5312         0.5746       $9,920.20 
 
642E01510     337,738.000    FT      DOTTED LINE, 6 ", TYPE 1                                   0.3674         0.3261     $110,149.00 
 
642E01520       1,747.000    FT      DOTTED LINE, 8 "                                           1.3305         1.0426       $1,821.50 
 
642E01522         352.000    FT      DOTTED LINE, 8 ", TYPE 1                                   1.6900         2.3500         $827.20 
 
642E01560      76,371.000    FT      DOTTED LINE, 1 2", TYPE 1                                  0.3572         0.3119      $23,819.10 
 
642E01600           2.000    EACH    BIKE LANE SYMB OL MARKING                                 74.9375        75.0000         $150.00 
 
642E01602          78.000    EACH    BIKE LANE SYMB OL MARKING, TYPE 1                         51.9712        31.7308       $2,475.00 
 
642E01650          75.000    EACH    BIKE LANE ARRO W, TYPE 1                                  38.7500        25.0000       $1,875.00 
 
642E01700          51.000    EACH    HANDICAP SYMBO L MARKING                                  63.7702        67.3569       $3,435.20 
 
642E01701           2.000    EACH    HANDICAP SYMBO L MARKING, AS PER PLAN                    185.1667       140.0000         $280.00 
 
642E01702          38.000    EACH    HANDICAP SYMBO L MARKING, TYPE 1                          55.8333        50.7895       $1,930.00 
 
642E01703          13.000    EACH    HANDICAP SYMBO L MARKING, TYPE 1, AS PER                  63.7500        50.0000         $650.00 
                                     PLAN 
 
642E20000           5.000    LS      TWO-WAY RADIO EQUIPMENT                                  11.2205        10.6900          $53.45 
 
642E20800         118.000    FT      YIELD LINE                                                7.5985         5.4068         $638.00 
 
642E20802         158.000    FT      YIELD LINE, TY PE 1                                        5.1100         5.0000         $790.00 
 
642E30000      46,555.000    FT      REMOVAL OF PAV EMENT MARKING                               2.1552         1.8019      $83,885.99 
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642E30001       5,605.000    FT      REMOVAL OF PAV EMENT MARKING, AS PER PLAN                  1.7644         1.3476       $7,553.20 
 
642E30010         600.000    SF      REMOVAL OF PAV EMENT MARKING                               3.2273         2.8333       $1,700.00 
 
642E30020         199.000    EACH    REMOVAL OF PAV EMENT MARKING                              98.9182       102.6884      $20,435.00 
 
642E30030         247.440    MILE    REMOVAL OF PAV EMENT MARKING                           2,156.8155     2,151.0587     $532,257.96 
 
642E40020         200.000    SF      SPECIAL - AIR SPEED ZONE MARKING                         19.2000        19.2000       $3,840.00 
 
642E50000         303.450    MILE    PAVEMENT MARKI NG, MISC.:                                283.0899       250.3131      $75,957.50 
 
642E50010         107.000    EACH    PAVEMENT MARKI NG, MISC.:                                122.3245       100.9346      $10,800.00 
 
643E00104       1,019.810    MILE    EDGE LINE, 6"                                           837.7076       790.7420     $806,406.56 
 
643E00105         129.500    MILE    EDGE LINE, 6",  AS PER PLAN                              817.4167       757.2500      $98,063.88 
 
643E00200           3.500    MILE    LANE LINE                                               303.6500       300.9500       $1,053.33 
 
643E00204         491.780    MILE    LANE LINE, 6"                                           375.3537       374.4663     $184,155.06 
 
643E00300         617.400    MILE    CENTER LINE                                             598.5081       574.2088     $354,516.52 
 
643E00400      93,439.000    FT      CHANNELIZING L INE                                         0.5858         0.4667      $43,608.55 
 
643E00404     180,620.000    FT      CHANNELIZING L INE, 12"                                    0.5415         0.5134      $92,725.00 
 
643E00500      28,832.000    FT      STOP LINE                                                 3.4787         3.3803      $97,461.25 
 
643E00600      15,787.000    FT      CROSSWALK LINE                                             1.9492         1.8293      $28,879.80 
 
643E00700      65,462.000    FT      TRANSVERSE LIN E                                           1.7315         1.7116     $112,042.32 
 
643E01000          76.000    EACH    RAILROAD SYMBO L MARKING                                 281.5156       276.9868      $21,051.00 
 
643E01110          62.000    EACH    SCHOOL SYMBOL MARKING, 96"                              271.2950       267.9032      $16,610.00 
 
643E01300       1,637.000    EACH    LANE ARROW                                               60.8638        55.2831      $90,498.50 
 
643E01410         124.000    EACH    WORD ON PAVEME NT, 96"                                    72.2097        70.3226       $8,720.00 
 
643E01500       5,094.000    FT      DOTTED LINE, 4 "                                           0.8545         0.6765       $3,446.10 
 
643E01510      84,064.000    FT      DOTTED LINE, 6 "                                           0.5769         0.5535      $46,531.80 
 
643E01550       6,000.000    FT      DOTTED LINE, 1 2"                                          1.5567         0.5700       $3,420.00 
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643E01602          13.000    EACH    BIKE LANE SYMB OL MARKING                                149.5000       149.0000       $1,937.00 
 
643E20802          68.000    FT      YIELD LINE                                               10.0000        10.0000         $680.00 
 
643E30000       8,037.000    FT      REMOVAL OF PAV EMENT MARKING                               1.6282         2.3750      $19,087.90 
 
643E30020          28.000    EACH    REMOVAL OF PAV EMENT MARKING                             123.1429       178.5714       $5,000.00 
 
643E30030         104.850    MILE    REMOVAL OF PAV EMENT MARKING                           1,736.4539     1,733.9485     $181,804.50 
 
643E40000          56.000    EACH    SPECIAL - AIR SPEED ZONE MARKING                        458.9286       435.7143      $24,400.00 
 
643E50100          18.000    EACH    PAVEMENT MARKI NG, MISC.:                                316.6667       333.3333       $6,000.00 
 
644E00100         167.540    MILE    EDGE LINE                                             2,162.0202     2,196.4237     $367,988.83 
 
644E00104       1,204.294    MILE    EDGE LINE, 6"                                         2,515.9107     2,401.3642   $2,891,948.46 
 
644E00200          60.180    MILE    LANE LINE                                             1,302.2396     1,206.4534      $72,604.37 
 
644E00204         591.284    MILE    LANE LINE, 6"                                         1,191.1396     1,126.8281     $666,275.45 
 
644E00300         398.910    MILE    CENTER LINE                                           3,595.0256     3,301.2566   $1,316,904.25 
 
644E00301           0.062    MILE    CENTER LINE, A S PER PLAN                             22,777.5840    16,824.1935       $1,043.10 
 
644E00400     151,434.000    FT      CHANNELIZING L INE                                         1.2647         1.2899     $195,341.95 
 
644E00401         805.000    FT      CHANNELIZING L INE, AS PER PLAN                            6.5214         4.9500       $3,984.75 
 
644E00404     307,984.000    FT      CHANNELIZING L INE, 12"                                    1.5061         1.5014     $462,421.83 
 
644E00500      63,093.000    FT      STOP LINE                                                 6.3160         6.4653     $407,913.08 
 
644E00501         457.000    FT      STOP LINE, AS PER PLAN                                   13.0778         7.5279       $3,440.25 
 
644E00600     130,033.000    FT      CROSSWALK LINE                                             2.9510         2.9225     $380,021.80 
 
644E00601      20,886.000    FT      CROSSWALK LINE , AS PER PLAN                               5.2239         5.0430     $105,328.25 
 
644E00700      86,501.000    FT      TRANSVERSE LIN E                                           4.8215         4.6358     $401,000.69 
 
644E00701         402.000    FT      TRANSVERSE LIN E, AS PER PLAN                              4.3359         4.2090       $1,692.00 
 
644E00720      11,360.000    FT      CHEVRON MARKIN G                                           5.2717         5.1958      $59,024.05 
 
644E00900       8,737.500    SF      ISLAND MARKING                                             3.4050         3.0952      $27,044.57 
 
644E01000         110.000    EACH    RAILROAD SYMBO L MARKING                                 573.3460       541.8565      $59,604.22 
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644E01100          56.000    EACH    SCHOOL SYMBOL MARKING, 72"                              490.7498       491.5771      $27,528.32 
 
644E01110          44.000    EACH    SCHOOL SYMBOL MARKING, 96"                              566.8289       556.5682      $24,489.00 
 
644E01120           2.000    EACH    SCHOOL SYMBOL MARKING, 120"                             553.0000       650.0000       $1,300.00 
 
644E01200      32,252.000    FT      PARKING LOT ST ALL MARKING                                 1.6141         1.7143      $55,288.11 
 
644E01201         362.000    FT      PARKING LOT ST ALL MARKING, AS PER PLAN                    1.7500         1.5000         $543.00 
 
644E01300       3,641.000    EACH    LANE ARROW                                               92.2361        86.4547     $314,781.53 
 
644E01301           6.000    EACH    LANE ARROW, AS  PER PLAN                                 315.5671       350.0000       $2,100.00 
 
644E01350          32.000    EACH    LANE REDUCTION  ARROW                                    265.9552       342.8613      $10,971.56 
 
644E01360         104.000    EACH    WRONG WAY ARRO W                                         270.8113       268.4808      $27,922.00 
 
644E01382           6.000    EACH    WORD ON PAVEME NT, 48"                                    85.0000        85.0000         $510.00 
 
644E01400          96.000    EACH    WORD ON PAVEME NT, 72"                                   112.6030       100.9917       $9,695.20 
 
644E01410         129.000    EACH    WORD ON PAVEME NT, 96"                                   135.6444       131.2440      $16,930.48 
 
644E01500      47,798.000    FT      DOTTED LINE, 4 "                                           1.3139         1.1045      $52,793.15 
 
644E01510     201,398.000    FT      DOTTED LINE, 6 "                                           1.0587         1.0579     $213,058.19 
 
644E01514       3,572.000    FT      DOTTED LINE, 8 "                                           1.8839         1.7092       $6,105.34 
 
644E01520      35,126.000    FT      DOTTED LINE, 1 2"                                          1.2687         1.1885      $41,748.63 
 
644E01600          42.000    EACH    HANDICAP SYMBO L MARKING                                 173.7207       152.4762       $6,404.00 
 
644E01620           7.000    EACH    BIKE CROSSING SYMBOL                                    674.1667       614.2857       $4,300.00 
 
644E01621           2.000    EACH    BIKE CROSSING SYMBOL, AS PER PLAN                       401.0000       402.0000         $804.00 
 
644E01630         177.000    EACH    BIKE LANE SYMB OL MARKING                                304.1676       289.3390      $51,213.00 
 
644E19000          91.000    EACH    SHARED LANE MA RKING                                     309.7260       343.7582      $31,282.00 
 
644E20800         856.000    FT      YIELD LINE                                                9.5637         9.1754       $7,854.10 
 
644E30000     142,239.500    FT      REMOVAL OF PAV EMENT MARKING                               1.8180         1.6875     $240,027.05 
 
644E30010         800.000    SF      REMOVAL OF PAV EMENT MARKING                               2.7016         2.5236       $2,018.85 
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644E30020         614.000    EACH    REMOVAL OF PAV EMENT MARKING                             117.0903       108.8903      $66,858.62 
 
644E30030         679.570    MILE    REMOVAL OF PAV EMENT MARKING                           1,819.1333     1,776.0263   $1,206,934.22 
 
644E40000         569.000    EACH    SPECIAL - AIR SPEED ZONE MARKING                        109.6935       102.9476      $58,577.16 
 
644E40010         135.000    SF      SPECIAL - AIR SPEED ZONE MARKING                         11.0628        11.7037       $1,580.00 
 
644E50100           9.000    EACH    PAVEMENT MARKI NG, MISC.:                                650.6522       746.1111       $6,715.00 
 
644E50300      13,485.000    FT      PAVEMENT MARKI NG, MISC.:                                  2.6689         2.4646      $33,234.50 
 
644E50400           6.560    MILE    PAVEMENT MARKI NG, MISC.:                              3,723.7120     2,896.0777      $18,998.27 
 
644E60000       4,990.000    SF      GREEN COLORED PAVEMENT FOR BIKE LANES                     8.8169         8.7290      $43,557.80 
 
645E00110           0.460    MILE    EDGE LINE, TYP E A3                                   22,619.2973    22,393.6522      $10,301.08 
 
645E00310           0.260    MILE    CENTER LINE, T YPE A3                                 40,508.8000    43,545.0769      $11,321.72 
 
645E98000         245.000    FT      PAVEMENT MARKI NG, MISC.                                  35.4107        11.5510       $2,830.00 
 
646E01650           1.000    EACH    BIKE LANE ARRO W, TYPE 1                                 187.5000       150.0000         $150.00 
 
646E10000          91.820    MILE    EDGE LINE                                             3,199.3362     3,422.9601     $314,296.20 
 
646E10010       1,095.230    MILE    EDGE LINE, 6"                                         3,007.1538     2,973.8750   $3,257,077.12 
 
646E10100          22.630    MILE    LANE LINE                                             2,898.7712     3,826.8853      $86,602.42 
 
646E10110         381.330    MILE    LANE LINE, 6"                                         1,835.8634     1,813.9116     $691,698.91 
 
646E10200         333.160    MILE    CENTER LINE                                           3,506.5080     3,462.2192   $1,153,472.93 
 
646E10201           0.110    MILE    CENTER LINE, A S PER PLAN                              7,177.1600     7,500.0000         $825.00 
 
646E10300      66,654.000    FT      CHANNELIZING L INE                                         1.9212         1.6755     $111,681.81 
 
646E10301       2,364.000    FT      CHANNELIZING L INE, AS PER PLAN                            2.5000         2.5000       $5,910.00 
 
646E10310     182,059.000    FT      CHANNELIZING L INE, 12"                                    2.2028         2.1161     $385,260.16 
 
646E10400      10,506.000    FT      STOP LINE                                                11.3059        11.1211     $116,837.88 
 
646E10401         229.000    FT      STOP LINE, AS PER PLAN                                   13.7950        13.8500       $3,171.65 
 
646E10500      15,259.000    FT      CROSSWALK LINE                                             5.7138         5.5174      $84,189.98 
 
646E10501       3,302.000    FT      CROSSWALK LINE , AS PER PLAN                               8.5464        10.0873      $33,308.25 
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646E10600      14,124.000    FT      TRANSVERSE LIN E                                           8.1447         8.1703     $115,396.77 
 
646E10601       1,181.000    FT      TRANSVERSE LIN E, AS PER PLAN                              9.3675         9.2500      $10,924.25 
 
646E10620       5,781.000    FT      CHEVRON MARKIN G                                           8.5579         8.2843      $47,891.50 
 
646E10700          90.000    FT      CURB MARKING                                             14.9167        20.0000       $1,800.00 
 
646E10800       3,960.000    SF      ISLAND MARKING                                             5.3549         5.5331      $21,911.26 
 
646E10900           4.000    EACH    HANDICAP SYMBO L MARKING                                 280.0000       400.0000       $1,600.00 
 
646E20000          29.000    EACH    RAILROAD SYMBO L MARKING                                 621.6791       605.8621      $17,570.00 
 
646E20100           9.000    EACH    SCHOOL SYMBOL MARKING, 72"                              588.3667       552.3500       $4,971.15 
 
646E20110          15.000    EACH    SCHOOL SYMBOL MARKING, 96"                              617.4444       548.8667       $8,233.00 
 
646E20120           2.000    EACH    SCHOOL SYMBOL MARKING, 120"                             986.6667       950.0000       $1,900.00 
 
646E20200       6,775.000    FT      PARKING LOT ST ALL MARKING                                 3.0856         3.2065      $21,723.95 
 
646E20300       1,175.000    EACH    LANE ARROW                                              168.6262       156.9842     $184,456.38 
 
646E20320          12.000    EACH    WRONG WAY ARRO W                                         398.3598       352.2750       $4,227.30 
 
646E20350           3.000    EACH    LANE REDUCTION  ARROW                                    470.3125       435.0000       $1,305.00 
 
646E20400           4.000    EACH    WORD ON PAVEME NT, 72"                                   211.6000       218.7500         $875.00 
 
646E20410          11.000    EACH    WORD ON PAVEME NT, 96"                                   261.2529       245.4545       $2,700.00 
 
646E20500      15,736.000    FT      DOTTED LINE                                               1.4901         1.4785      $23,265.70 
 
646E20501       1,680.000    FT      DOTTED LINE, A S PER PLAN                                  4.5275         4.7500       $7,980.00 
 
646E20502       8,454.000    FT      DOTTED LINE, 4 "                                           1.7964         2.1906      $18,519.30 
 
646E20504     100,783.000    FT      DOTTED LINE, 6 "                                           1.7388         1.6720     $168,508.00 
 
646E20506       1,076.000    FT      DOTTED LINE, 8 "                                           2.8165         3.2230       $3,468.00 
 
646E20510      22,860.000    FT      DOTTED LINE, 1 2"                                          1.9412         1.9101      $43,664.30 
 
646E20600          30.000    EACH    BIKE LANE SYMB OL MARKING                                281.7196       268.3333       $8,050.00 
 
646E20710           6.500    EACH    SPECIAL - AIR SPEED ZONE MARKING                        839.4118     1,430.7692       $9,300.00 
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646E20800         159.000    FT      YIELD LINE                                               16.2760        19.7547       $3,141.00 
 
646E50000          37.000    EACH    REMOVAL OF PAV EMENT MARKING                             113.1125       126.7027       $4,688.00 
 
646E50100      35,882.000    FT      REMOVAL OF PAV EMENT MARKING                               1.4446         1.6600      $59,562.36 
 
646E50101         240.000    FT      REMOVAL OF PAV EMENT MARKING, AS PER PLAN                  7.3167         9.5000       $2,280.00 
 
646E50200         185.000    SF      REMOVAL OF PAV EMENT MARKING                               2.2167         2.2500         $416.25 
 
646E50300         148.060    MILE    REMOVAL OF PAV EMENT MARKING                           2,369.8844     2,164.0838     $320,414.25 
 
646E50301          22.290    MILE    REMOVAL OF PAV EMENT MARKING, AS PER PLAN              2,060.6667     1,865.0000      $41,570.85 
 
646E90000      26,607.000    FT      PAVEMENT MARKI NG, MISC.:                                  1.2454         1.1899      $31,659.18 
 
646E98000           2.000    EACH    PAVEMENT MARKI NG, MISC.:                                357.5000       365.0000         $730.00 
 
647E18014         678.000    FT      CHANNELIZING L INE, 12", TYPE B90                          8.8500         8.8500       $6,000.30 
 
647E18060          64.000    FT      STOP LINE, TYP E B                                        16.5500        16.5500       $1,059.20 
 
647E20132          22.000    FT      CHEVRON MARKIN G, TYPE B125                               18.2500        18.0000         $396.00 
 
647E20610           9.000    EACH    LANE ARROW, TY PE B                                      295.0000       295.0000       $2,655.00 
 
647E20612           5.000    EACH    LANE ARROW, TY PE B125                                   405.5000       400.0000       $2,000.00 
 
647E20712           2.000    EACH    WORD ON PAVEME NT, 72", TYPE B125                        456.2500       450.0000         $900.00 
 
647E20740           3.000    EACH    WORD ON PAVEME NT, 96", TYPE B                           385.0000       385.0000       $1,155.00 
 
647E20912           1.000    EACH    BIKE LANE SYMB OL MARKING, TYPE B125                     319.2500       315.0000         $315.00 
 
647E20940           3.000    EACH    SHARED LANE MA RKING, TYPE B90                           305.0000       305.0000         $915.00 
 
647E50000       6,200.000    FT      REMOVAL OF PAV EMENT MARKING                               1.9828         1.7742      $11,000.00 
 
647E50010         200.000    EACH    REMOVAL OF PAV EMENT MARKING                              56.6667        20.0000       $4,000.00 
 
647E50100           2.000    EACH    PAVEMENT MARKI NG, MISC.:                              1,000.0000     1,000.0000       $2,000.00 
 
647E50120       1,017.000    FT      PAVEMENT MARKI NG, MISC.:                                 11.3833        11.1792      $11,369.25 
 
647E50130           0.420    MILE    PAVEMENT MARKI NG, MISC.:                             26,135.0179    25,263.9524      $10,610.86 
 
647E60020       1,447.000    SF      GREEN COLORED PAVEMENT FOR BIKE                          12.5000        12.5000      $18,087.50 
                                     LANES,TYPE B90  
 



Summary of Contracts Awarded for Calendar Year 2017 by Item 
 
  Item           Quantity    U/M        Item Description                                    Avg Unit      Avg Unit        Total Amt 
 Number                                                                                    Price Bid     Price Awded       Awarded 
 

177 | P a g e  

648E00100          19.980    MILE    EDGE LINE, 4"                                           980.4444       972.9730      $19,440.00 
 
648E00104         965.800    MILE    EDGE LINE, 6"                                         1,019.1289       990.0750     $956,214.43 
 
648E00200           6.560    MILE    LANE LINE, 4"                                           435.0000       450.0000       $2,952.00 
 
648E00204         166.260    MILE    LANE LINE, 6"                                           421.2379       410.0349      $68,172.40 
 
648E00300         335.560    MILE    CENTER LINE                                           1,142.8150     1,159.0682     $388,936.92 
 
648E00400         183.000    FT      CHANNELIZING L INE, 8"                                     1.0000         1.0000         $183.00 
 
648E00404       5,194.000    FT      CHANNELIZING L INE, 12"                                    1.2733         1.2500       $6,492.50 
 
648E01510         725.000    FT      DOTTED LINE, 6 "                                           0.7667         0.7500         $543.75 
 
648E01520         693.000    FT      DOTTED LINE, 1 2"                                          1.0117         1.0000         $693.00 
 
648E30000      12,560.000    FT      REMOVAL OF PAV EMENT MARKING                               0.7774         1.0395      $13,056.00 
 
648E30020           6.000    EACH    REMOVAL OF PAV EMENT MARKING                              76.1750        44.7000         $268.20 
 
648E30030         133.310    MILE    REMOVAL OF PAV EMENT MARKING                           1,761.0754     1,661.0607     $221,436.00 
 
653E10000       1,821.000    CY      TOPSOIL FURNIS HED AND PLACED                             47.4114        53.4893      $97,404.00 
 
653E10001       2,001.000    CY      TOPSOIL FURNIS HED AND PLACED, AS PER                     39.3800        28.0206      $56,069.18 
                                     PLAN 
 
654E11000           4.840    TON     COMMERCIAL FER TILIZER                                 1,091.9197     1,452.3760       $7,029.50 
 
656E10000          34.000    MSF     ROADSIDE CLEAN UP                                        341.6667       441.1765      $15,000.00 
 
656E10001         162.000    MSF     ROADSIDE CLEAN UP, AS PER PLAN                            23.7500        32.0000       $5,184.00 
 
657E10001         414.000    SY      RIPRAP FOR TRE E PROTECTION, AS PER PLAN                  25.2726        22.7053       $9,400.00 
 
659E00100         219.000    EACH    SOIL ANALYSIS TEST                                      117.7693        92.0764      $20,164.74 
 
659E00300     282,852.500    CY      TOPSOIL                                                  14.9399        12.4163   $3,511,984.42 
 
659E00301         355.000    CY      TOPSOIL, AS PE R PLAN                                     41.1189        37.1600      $13,191.80 
 
659E00500      37,509.000    SY      SEEDING AND MU LCHING, CLASS 1                             1.4439         1.3116      $49,195.25 
 
659E00510      52,677.000    SY      SEEDING AND MU LCHING, CLASS 2                             2.2357         1.8299      $96,394.32 
 
659E00530      17,450.000    SY      SEEDING AND MU LCHING, CLASS 3B                            1.6839         1.5275      $26,654.35 
 



Summary of Contracts Awarded for Calendar Year 2017 by Item 
 
  Item           Quantity    U/M        Item Description                                    Avg Unit      Avg Unit        Total Amt 
 Number                                                                                    Price Bid     Price Awded       Awarded 
 

178 | P a g e  

659E00540      12,768.000    SY      SEEDING AND MU LCHING, CLASS 3C                            1.7225         1.5350      $19,598.39 
 
659E00550      11,293.000    SY      SEEDING AND MU LCHING, CLASS 4A                            0.7986         0.7500       $8,469.75 
 
659E00551       1,581.000    SY      SEEDING AND MU LCHING, CLASS 4A, AS PER                    2.2110         2.0000       $3,162.00 
                                     PLAN 
 
659E00560       6,020.000    SY      SEEDING AND MU LCHING, CLASS 4B                            1.2158         1.2500       $7,525.00 
 
659E00581         562.000    SY      SEEDING AND MU LCHING, CLASS 5B, AS PER                    3.3333         3.2500       $1,826.50 
                                     PLAN 
 
659E10000   3,383,598.000    SY      SEEDING AND MU LCHING                                      0.7406         0.7250   $2,453,093.57 
 
659E10001      91,529.000    SY      SEEDING AND MU LCHING, AS PER PLAN                         1.3066         1.0012      $91,634.26 
 
659E10100         211.000    SY      SEEDING AND MU LCHING FOR WILDLIFE                         5.7800         9.0000       $1,899.00 
 
659E14000     140,881.000    SY      REPAIR SEEDING  AND MULCHING                               0.6780         0.6084      $85,715.88 
 
659E15000     137,152.000    SY      INTER-SEEDING                                             0.3473         0.3069      $42,094.70 
 
659E20000         509.750    TON     COMMERCIAL FER TILIZER                                   518.5563       496.8485     $253,268.55 
 
659E31000         697.086    ACRE    LIME                                                     71.6549        60.5188      $42,186.81 
 
659E31001          10.600    ACRE    LIME, AS PER P LAN                                       235.0000        50.0000         $530.00 
 
659E35000      17,746.670    MGAL    WATER                                                     3.8060         2.9009      $51,480.77 
 
659E35001           1.000    MGAL    WATER, AS PER PLAN                                       42.6000         2.0000           $2.00 
 
659E40000       4,254.020    MSF     MOWING                                                    4.1731         3.3512      $14,256.04 
 
659E40001       2,084.000    MSF     MOWING, AS PER  PLAN                                       3.2536         4.0000       $8,336.00 
 
659E98000       4,889.000    SY      SEEDING, MISC. :                                           3.6591         5.1696      $25,274.10 
 
659E98400          37.000    SF      SEEDING, MISC. :                                          22.5531        50.0541       $1,852.00 
 
659E98700           2.000    LS      SEEDING, MISC. :                                         937.5000       600.0000       $1,200.00 
 
659E99000          17.000    LS      SPECIAL - PERM ANENT EROSION CONTROL                  56,251.5689    54,284.7059     $922,840.00 
 
660E20000         182.000    SY      SODDING REINFO RCED                                        9.6497        11.3462       $2,065.00 
 
660E25000           8.000    SY      SODDING STAKED                                            33.2750        20.6000         $164.80 
 
660E25001         401.000    SY      SODDING STAKED , AS PER PLAN                              14.2667         7.0000       $2,807.00 
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660E30000       3,452.000    SY      SODDING UNSTAK ED                                         11.0050        11.3346      $39,127.00 
 
661E00500         557.000    CY      MULCH                                                    48.1963        50.6014      $28,185.00 
 
661E00501         629.300    CY      MULCH, AS PER PLAN                                       68.3718        69.9492      $44,019.03 
 
661E11001         338.000    EACH    GROUNDCOVER AN D VINES, 1 YEAR, CLUMP, AS                 13.7367        19.0000       $6,422.00 
                                     PER PLAN 
 
661E12000       7,607.000    EACH    GROUNDCOVER AN D VINES, 1 YEAR, POTTED                    11.8950         8.2500      $62,757.75 
 
661E14000         426.000    EACH    PERENNIALS                                               51.9553        45.0141      $19,176.00 
 
661E14001       3,677.000    EACH    PERENNIALS, AS  PER PLAN                                  15.1663        32.0937     $118,008.60 
 
661E19000         501.000    EACH    DECIDUOUS SHRU B, 12" HEIGHT                              80.0471        81.7824      $40,973.00 
 
661E20020         508.000    EACH    DECIDUOUS SHRU B, 18" HEIGHT                              51.7175        49.4800      $25,135.84 
 
661E20021         100.000    EACH    DECIDUOUS SHRU B, 18" HEIGHT, AS PER PLAN                 47.7107        57.7220       $5,772.20 
 
661E20040          11.000    EACH    DECIDUOUS SHRU B, 2' HEIGHT                               61.1757        80.0000         $880.00 
 
661E20041         316.000    EACH    DECIDUOUS SHRU B, 2' HEIGHT, AS PER PLAN                  61.4213        88.8797      $28,086.00 
 
661E30000         550.000    EACH    EVERGREEN SHRU B, 12" HEIGHT                              57.3150        70.1000      $38,555.00 
 
661E30020           6.000    EACH    EVERGREEN SHRU B, 15" HEIGHT                              75.0825        60.0000         $360.00 
 
661E30071          24.000    EACH    EVERGREEN SHRU B, 2.5' HEIGHT, AS PER                    118.7889       114.0000       $2,736.00 
                                     PLAN 
 
661E31001     134,580.000    GAL     LANDSCAPE WATE RING, AS PER PLAN                           0.0780         0.0500       $6,729.00 
 
661E40000           3.000    EACH    DECIDUOUS TREE , 5' HEIGHT                               289.8495       266.6667         $800.00 
 
661E40021          15.000    EACH    DECIDUOUS TREE , 6' HEIGHT, AS PER PLAN                  345.0589       351.8800       $5,278.20 
 
661E40061          12.000    EACH    DECIDUOUS TREE , 1-1/2" CALIPER, AS PER PLAN             423.9000       435.0000       $5,220.00 
 
661E40080          15.000    EACH    DECIDUOUS TREE , 2" CALIPER                              512.4549       503.8000       $7,557.00 
 
661E40081         129.000    EACH    DECIDUOUS TREE , 2" CALIPER, AS PER PLAN                 489.3975       327.0930      $42,195.00 
 
661E40100          64.000    EACH    DECIDUOUS TREE , 2-1/2" CALIPER                          790.9728       896.3216      $57,364.58 
 
661E40101          76.000    EACH    DECIDUOUS TREE , 2-1/2" CALIPER, AS PER                  618.0922       729.3000      $55,426.80 
                                     PLAN 



Summary of Contracts Awarded for Calendar Year 2017 by Item 
 
  Item           Quantity    U/M        Item Description                                    Avg Unit      Avg Unit        Total Amt 
 Number                                                                                    Price Bid     Price Awded       Awarded 
 

180 | P a g e  

 
661E40120         192.000    EACH    DECIDUOUS TREE , 3" CALIPER                              765.9745       911.0094     $174,913.80 
 
661E40140           2.000    EACH    DECIDUOUS TREE , 4 " CALIPER                             989.2500       969.0000       $1,938.00 
 
661E50040           6.000    EACH    EVERGREEN TREE , 2' HEIGHT                               114.6000        91.5000         $549.00 
 
661E50080          60.000    EACH    EVERGREEN TREE , 4' HEIGHT                               191.8333       191.8333      $11,510.00 
 
661E50100          18.000    EACH    EVERGREEN TREE , 5' HEIGHT                               246.9464       277.5000       $4,995.00 
 
661E99900       2,912.000    EACH    PLANTING, MISC .:                                         16.6283        14.1615      $41,238.25 
 
661E99910           1.620    ACRE    PLANTING, MISC .:                                      7,993.1000     7,986.2000      $12,937.64 
 
661E99920         320.000    SF      PLANTING, MISC .:                                          6.5989        10.0000       $3,200.00 
 
661E99930       1,195.000    SY      PLANTING, MISC .:                                          1.5833         1.0000       $1,195.00 
 
661E99940           1.000    LS      PLANTING, MISC .:                                     41,237.1750    64,448.7000      $64,448.70 
 
662E30000          18.000    MGAL    LANDSCAPE WATE RING                                      114.6514       200.0000       $3,600.00 
 
662E31000       5,800.000    GAL     LANDSCAPE WATE RING                                        0.6482         0.5366       $3,112.50 
 
666E10000          20.000    EACH    PRUNING EXISTI NG TREE, 8 TO 16-INCH                     485.0000       191.2500       $3,825.00 
                                     DIAMETER 
 
666E10001           5.000    EACH    PRUNING EXISTI NG TREE, 8 TO 16-INCH                     198.0000       198.0000         $990.00 
                                     DIAMETER, AS P ER PLAN 
 
666E10010          20.000    EACH    PRUNING EXISTI NG TREE, 16 TO 24-INCH                    624.4444       255.0000       $5,100.00 
                                     DIAMETER 
 
666E10020          20.000    EACH    PRUNING EXISTI NG TREE, 24 TO 36-INCH                    778.8889       352.5000       $7,050.00 
                                     DIAMETER 
 
666E10021           1.000    EACH    PRUNING EXISTI NG TREE, 24 TO 36-INCH                    305.0000       305.0000         $305.00 
                                     DIAMETER, AS P ER PLAN 
 
666E10030          20.000    EACH    PRUNING EXISTI NG TREE, 36 INCHES AND                    923.8889       428.7500       $8,575.00 
                                     OVER 
 
670E00200         228.000    SY      VEGETATED SWAL E EROSION PROTECTION                        1.6700         1.5000         $342.00 
 
670E00500     151,998.000    SY      SLOPE EROSION PROTECTION                                  2.0368         1.8815     $285,985.21 
 
670E00510         636.000    SY      SLOPE EROSION PROTECTION MAT, TYPE A                      2.3520         2.2198       $1,411.80 
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670E00530         303.000    SY      SLOPE EROSION PROTECTION MAT, TYPE C                      6.2267         2.2000         $666.60 
 
670E00570       1,053.000    SY      SLOPE EROSION PROTECTION MAT, TYPE G                      8.9557         2.8072       $2,956.00 
 
670E00700      63,066.000    SY      DITCH EROSION PROTECTION                                  1.8711         1.7124     $107,993.70 
 
670E00710      17,669.000    SY      DITCH EROSION PROTECTION MAT, TYPE A                      1.9103         2.0909      $36,943.82 
 
670E00720       3,793.000    SY      DITCH EROSION PROTECTION MAT, TYPE B                      2.5755         2.3149       $8,780.30 
 
671E14000       1,482.000    SY      EROSION CONTRO L MAT                                       2.7833         1.6000       $2,371.20 
 
671E15000       1,558.000    SY      EROSION CONTRO L MAT, TYPE A                               2.2391         2.6126       $4,070.50 
 
671E15010         850.000    SY      EROSION CONTRO L MAT, TYPE B                               4.5550         4.1100       $3,493.50 
 
671E15040       4,517.000    SY      EROSION CONTRO L MAT, TYPE E                               1.5268         2.0802       $9,396.30 
 
680E05000           1.000    LS      SPECIAL - SITE  RESTORATION                            2,882.5000     2,340.0000       $2,340.00 
 
680E44300       1,075.000    FT      SPECIAL - 2" F ORCE MAIN                                  39.9764        39.0744      $42,005.00 
 
680E44304         441.000    LF      SPECIAL - 3" F ORCE MAIN                                  61.1927        62.0000      $27,342.00 
 
690E12000       1,449.000    SY      SPECIAL - FILT ER FABRIC                                   2.4438         2.5000       $3,622.50 
 
690E12010       3,695.000    SY      SPECIAL - GEOT EXTILE FABRIC                               2.4243         1.7520       $6,473.50 
 
690E12050       7,527.000    SY      SPECIAL - REIN FORCED MESH FOR TRANSVERSE                 18.5188        17.5641     $132,205.00 
                                     AND/OR LONGITU DINAL JOINTS AND CRACKS 
 
690E13000       5,610.000    FT      SPECIAL - RUMB LE STRIPS                                   3.8800         3.6000      $20,196.00 
 
690E20010          21.000    LS      SPECIAL - AS-B UILT CONSTRUCTION PLANS                14,975.2013    31,740.7238     $666,555.20 
 
690E20020          19.000    LS      SPECIAL - FIEL D SURVEYS                              20,242.9767    24,842.8789     $472,014.70 
 
690E20030           6.000    LS      SPECIAL - UTIL ITY RELOCATION                        212,098.7511   197,666.6667   $1,186,000.00 
 
690E20040          19.000    LS      SPECIAL - PREL IMINARY DESIGN                        548,466.5649   227,264.2437   $4,318,020.63 
 
690E20050          19.000    LS      SPECIAL - FINA L DESIGN                              639,544.3147   1431174.1221  $27,192,308.32 
 
690E20080           2.000    LS      SPECIAL - SUBS URFACE INVESTIGATIONS                 261,057.8925   155,225.0000     $310,450.00 
 
690E20220          19.000    LS      SPECIAL - CONS TRUCTION PLANS FOR                     27,817.8359    25,149.1579     $477,834.00 
                                     DESIGN-BUILD 
 
690E20240          14.000    LS      SPECIAL - ROAD WAY                                   234,770.4570   204,951.0000   $2,869,314.00 
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690E20250          11.000    LS      SPECIAL - MISC . PAVEMENT:                           219,558.9286   324,704.7273   $3,571,752.00 
 
690E21000          20.000    LS      SPECIAL - MISC .:                                    703,375.2714   420,934.3195   $8,418,686.39 
 
690E50000          67.000    EACH    SPECIAL - MAIL BOX SUPPORT                               146.2324       152.4703      $10,215.51 
 
690E50100         192.000    EACH    SPECIAL - MAIL BOX SUPPORT SYSTEM, SINGLE                164.1825       173.8007      $33,369.74 
 
690E50200          52.000    EACH    SPECIAL - MAIL BOX SUPPORT SYSTEM, DOUBLE                257.6596       330.1135      $17,165.90 
 
690E50300           3.000    EACH    SPECIAL - MAIL BOX SUPPORT SYSTEM,                       283.0000       218.3333         $655.00 
                                     MULTIPLE 
 
690E50350         323.000    EACH    SPECIAL - MAIL BOX  REMOVED AND RESET                    187.1779       150.8513      $48,724.98 
 
690E50500          46.000    EACH    SPECIAL - CONC RETE PARKING BLOCK                        160.0509       110.3261       $5,075.00 
 
690E50600         101.000    EACH    SPECIAL - BOLL ARD                                       553.2277       431.4059      $43,572.00 
 
690E50610           2.000    EACH    SPECIAL - BOLL ARD, HINGED                               711.2143       678.0000       $1,356.00 
 
690E65000       1,510.000    TON     SPECIAL - WORK  INVOLVING NON-REGULATED                   23.1620        13.6755      $20,650.00 
                                     MATERIALS 
 
690E65010         267.000    TON     SPECIAL - WORK  INVOLVING SOLID WASTE                     77.3648        61.7378      $16,484.00 
 
690E65016      10,047.000    TON     SPECIAL - WORK  INVOLVING PETROLEUM                       58.8619        55.3105     $555,704.40 
                                     CONTAMINATED S OIL 
 
690E65020      81,300.000    GAL     SPECIAL - WORK  INVOLVING WATER                            0.9000         0.6833      $55,550.00 
 
690E65022       1,700.000    GAL     SPECIAL - WORK  INVOLVING NON-REGULATED                    6.4835         5.5394       $9,417.00 
                                     WATER 
 
690E65024      85,530.000    GAL     SPECIAL - WORK  INVOLVING REGULATED WATER                  0.9682         0.9307      $79,599.50 
 
690E65300           7.000    EACH    SPECIAL - GROU ND WATER MONITORING WELL                1,431.2668     1,474.4914      $10,321.44 
                                     ABANDONMENT 
 
690E65310           4.000    EACH    SPECIAL - GROU ND WATER MONITORING WELL                2,380.5840     1,902.9200       $7,611.68 
                                     RECONSTRUCTION  
 
690E70000           1.000    LS      SPECIAL - ENVI RONMENTAL, MISC.:                       3,500.0000     5,000.0000       $5,000.00 
 
690E70100      40,992.000    SF      SPECIAL - ASBE STOS ABATEMENT                              4.4634         4.4082     $180,700.81 
 
690E70120         527.000    FT      SPECIAL - ASBE STOS ABATEMENT                             12.5814        17.5807       $9,265.05 
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690E71000          17.000    LS      SPECIAL - ASBE STOS ABATEMENT                          6,631.5648     4,075.2941      $69,280.00 
 
690E71050           6.000    EACH    SPECIAL - ASBE STOS INSPECTION                         2,134.9688     1,683.3333      $10,100.00 
 
690E91000           3.000    LS      SPECIAL - AS-B UILT CONSTRUCTION PLANS                11,748.6300    11,368.7667      $34,106.30 
 
690E98000      48,741.000    EACH    SPECIAL - MISC .:                                         58.4131        73.2408   $3,569,828.90 
 
690E98100     557,577.000    FT      SPECIAL - MISC .:                                          4.6903         3.6369   $2,027,860.61 
 
690E98200       3,453.000    SF      SPECIAL - MISC .:                                         81.2469        50.0993     $172,993.00 
 
690E98300   1,842,128.000    SY      SPECIAL - MISC .:                                          0.8492         0.6608   $1,217,200.34 
 
690E98400          82.000    LS      SPECIAL - MISC .:                                     27,018.2036    21,042.7820   $1,725,508.12 
 
690E98600       5,401.000    HOUR    SPECIAL - MISC .:                                         55.3650        49.7704     $268,810.00 
 
690E98700      12,160.000    CY      SPECIAL - MISC .:                                        127.1551       108.6149   $1,320,757.72 
 
690E98800       1,677.000    TON     SPECIAL - MISC .:                                          5.0000         5.0000       $8,385.00 
 
690E98900     252,307.000    GAL     SPECIAL - MISC .:                                          3.3778         3.0246     $763,117.56 
 
690E99000       1,129.600    ACRE    SPECIAL - MISC .:                                         51.5042        41.6085      $47,001.00 
 
690E99200         350.000    CF      SPECIAL - MISC .:                                        410.0000       405.0000     $141,750.00 
 
690E99400      20,697.000    LB      SPECIAL - MISC .:                                         10.5444         7.4145     $153,457.24 
 
690E99500         465.000    DAY     SPECIAL - MISC .:                                        818.0000       800.0000     $372,000.00 
 
690E99550          14.000    MNTH    SPECIAL - MISC .:                                      5,329.1667     2,171.4286      $30,400.00 
 
691E10000       4,977.180    ACRE    SPECIAL - HERB ICIDAL SPRAYING, WEED AND                  38.6767        37.1186     $184,745.90 
                                     BRUSH CONTROL FROM ROAD 
 
691E10100       2,838.600    ACRE    SPECIAL - HERB ICIDAL SPRAYING, WEED AND                  42.3992        37.6692     $106,927.89 
                                     BRUSH CONTROL OFF ROAD 
 
691E41000       1,027.000    MILE    SPECIAL - HERB ICIDAL SPRAYING                           168.8937       126.4913     $129,906.60 
 
691E41900       1,703.710    MILE    SPECIAL - HERB ICIDAL SPRAYING, GUARDRAIL                222.5467       139.9278     $238,396.38 
 
691E50100         431.000    MILE    SPECIAL - HERB ICIDAL SPRAYING,                           65.3650        37.8200      $16,300.42 
                                     RIGHT-OF-WAY F ENCE 
 
691E60300         311.000    MILE    SPECIAL - HERB ICIDAL SPRAYING, MISC.:                   215.3912       112.5080      $34,990.00 
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692E10100      19,893.130    ACRE    SPECIAL - FIRS T MOWING                                   54.9818        49.1543     $977,833.72 
 
692E20100      19,893.130    ACRE    SPECIAL - SECO ND MOWING                                  54.0099        48.0997     $956,853.22 
 
692E30100      19,893.130    ACRE    SPECIAL - THIR D MOWING                                   52.5203        47.2934     $940,812.94 
 
692E30270      19,046.460    ACRE    SPECIAL - FOUR TH MOWING                                  50.6796        41.6536     $793,353.92 
 
692E30284       8,907.850    ACRE    SPECIAL - FIFT H MOWING                                   36.5674        27.9081     $248,600.90 
 
692E30400       4,186.180    ACRE    SPECIAL - MOWB ACK                                        54.4328        54.9712     $230,119.50 
 
692E35500          25.000    ACRE    SPECIAL - MOWI NG                                        454.0000       380.0000       $9,500.00 
 
804E15010      28,409.000    FT      FIBER OPTIC CA BLE, 24 FIBER                               4.1181         3.0122      $85,574.90 
 
804E15021         540.000    FT      FIBER OPTIC CA BLE, 48 FIBER, AS PER PLAN                  8.7475        10.4500       $5,643.00 
 
804E15030       5,334.000    FT      FIBER OPTIC CA BLE, 72 FIBER                               2.4585         1.8367       $9,796.74 
 
804E15031       2,818.000    FT      FIBER OPTIC CA BLE, 72 FIBER, AS PER PLAN                  3.5300         3.1800       $8,961.24 
 
804E15040       4,207.000    FT      FIBER OPTIC CA BLE, 144 FIBER                             10.3304         7.9834      $33,585.99 
 
804E15050      45,578.000    FT      FIBER OPTIC CA BLE, 288 FIBER                              7.5865         8.8294     $402,426.96 
 
804E20010         596.000    FT      FIBER OPTIC CA BLE, ARMORED, 18 FIBER                      4.9833         6.2500       $3,725.00 
 
804E20050       1,391.000    FT      FIBER OPTIC CA BLE, ARMORED, 48 FIBER                      3.4217         2.3000       $3,199.30 
 
804E20051      10,253.000    FT      FIBER OPTIC CA BLE, ARMORED, 48 FIBER, AS                  4.5550         3.7600      $38,551.28 
                                     PER PLAN 
 
804E20260      29,637.000    FT      FIBER OPTIC CA BLE, ARMORED, INTEGRAL                      4.8100         3.6300     $107,582.31 
                                     MESSENGER, 48 FIBER 
 
804E21020      16,701.000    FT      FIBER OPTIC CA BLE, AIRBLOWN/PUSHABLE, 48                  3.4360         3.2500      $54,278.25 
                                     FIBER 
 
804E22400      14,871.000    FT      MICRO-DUCT PAT HWAY, 4 CELL PATHWAY                        7.4720         3.5000      $52,048.50 
 
804E30000          18.000    EACH    FAN-OUT KIT, 6  FIBER                                    111.0335       132.4867       $2,384.76 
 
804E30010          47.000    EACH    FAN-OUT KIT, 1 2 FIBER                                   169.2154       114.8660       $5,398.70 
 
804E32000           4.000    EACH    DROP CABLE, 6 FIBER                                     428.3333       415.0000       $1,660.00 
 
804E32001         285.000    EACH    DROP CABLE, 6 FIBER, AS PER PLAN                          1.5000         1.5000         $427.50 
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804E32010          39.000    EACH    DROP CABLE, 12  FIBER                                    614.9286       707.3077      $27,585.00 
 
804E32020          12.000    FT      DROP CABLE, 6 FIBER                                     188.2033       215.0200       $2,580.24 
 
804E32040       1,958.000    FT      DROP CABLE, 12  FIBER                                      2.3567         2.5200       $4,934.16 
 
804E33000           4.000    EACH    FIBER OPTIC PA TCH CORD, 4 FIBER                         106.9167       155.0000         $620.00 
 
804E33001          10.000    EACH    FIBER OPTIC PA TCH CORD, 4 FIBER, AS PER                 228.0000       228.0000       $2,280.00 
                                     PLAN 
 
804E34000           4.000    EACH    TERMINATION PA NEL, 6 FIBER                              551.6667       525.0000       $2,100.00 
 
804E34012          34.000    EACH    TERMINATION PA NEL, 12 FIBER                             999.4313       856.8541      $29,133.04 
 
804E34013          23.000    EACH    TERMINATION PA NEL, 12 FIBER, AS PER PLAN              1,865.7431       846.1739      $19,462.00 
 
804E34022          29.000    EACH    TERMINATION PA NEL, 24 FIBER                           2,214.9427     2,658.1738      $77,087.04 
 
804E34030           3.000    EACH    TERMINATION PA NEL, 48 FIBER                           3,164.0000     3,466.6667      $10,400.00 
 
804E35000         192.000    EACH    FUSION SPLICE                                           107.5245       113.8475      $21,858.72 
 
804E35001          18.000    EACH    FUSION SPLICE,  AS PER PLAN                               61.0833        57.2500       $1,030.50 
 
804E36000         100.000    EACH    SLACK INSTALLA TION                                      381.2874       418.2032      $41,820.32 
 
804E37000          77.000    EACH    SPLICE ENCLOSU RE                                      1,352.0579     1,098.9182      $84,616.70 
 
804E37001           5.000    EACH    SPLICE ENCLOSU RE, AS PER PLAN                         2,608.9963     2,867.1860      $14,335.93 
 
804E37500         180.000    EACH    FIBER OPTIC CO NNECTOR                                   118.1225       133.6667      $24,060.00 
 
804E37700           2.000    LS      FIBER OPTIC CA BLE TESTING                             3,955.5750     5,575.0000      $11,150.00 
 
804E38000           9.000    EACH    FIBER OPTIC CA BLE MODEM                               1,807.1514     1,854.4444      $16,690.00 
 
804E98000      48,313.000    FT      FIBER OPTIC CA BLE, MISC.:                                 5.2557         4.6453     $224,429.21 
 
804E98100           4.000    EACH    FIBER OPTIC CA BLE, MISC.:                             4,968.7500     2,475.0000       $9,900.00 
 
806E00100     208,333.000    CY      ASPHALT CONCRE TE SURFACE COURSE, 12.5MM,                144.2834       136.0427  $28,342,182.90 
                                     TYPE A 
 
806E00101      76,983.000    CY      ASPHALT CONCRE TE SURFACE COURSE, 12.5MM,                166.8329       159.9001  $12,309,591.58 
                                     TYPE A, AS PER  PLAN 
 
806E00201       7,796.000    CY      ASPHALT CONCRE TE SURFACE COURSE, 12.5MM,                158.3333       130.0000   $1,013,480.00 
                                     TYPE B, AS PER  PLAN 
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809E60000          69.000    EACH    CCTV IP-CAMERA  SYSTEM, DOME-TYPE                      9,702.2333    10,158.8249     $700,958.92 
 
809E60001           6.000    EACH    CCTV IP-CAMERA  SYSTEM, DOME-TYPE, AS PER             10,803.9089    10,314.1667      $61,885.00 
                                     PLAN 
 
809E61000          55.000    EACH    CCTV CONCRETE POLE WITH LOWERING UNIT,               35,324.8122    32,951.0640   $1,812,308.52 
                                     70 FEET 
 
809E63000           3.000    EACH    DYNAMIC MESSAG E SIGN (DMS), FULL-SIZE                83,063.3333    81,086.6667     $243,260.00 
                                     WALK-IN 
 
809E63010           2.000    EACH    DYNAMIC MESSAG E SIGN (DMS), FRONT-ACCESS              5,637.5000     2,000.0000       $4,000.00 
 
809E64550       7,879.000    FT      ETHERNET CABLE , OUTDOOR-RATED                             2.1041         1.3452      $10,599.06 
 
809E65000          59.000    EACH    ITS CABINET - GROUND MOUNTED                          7,177.5260     6,713.9700     $396,124.23 
 
809E65010           1.000    EACH    ITS CABINET - POLE MOUNTED                            1,435.9950       500.0000         $500.00 
 
809E65020           2.000    EACH    ITS CABINET - POWER DISTRIBUTION CABINET              4,616.3900     4,819.1200       $9,638.24 
                                     (PDC) 
 
809E65990          75.000    EACH    ITS DEVICE, MI SC.:                                    3,862.9897     3,009.2000     $225,690.00 
 
809E67000           4.000    EACH    RAMP METER SYS TEM                                    99,638.1840    81,320.0000     $325,280.00 
 
809E68900          15.000    EACH    SIDE-FIRED RAD AR DETECTOR                             8,564.6760     6,030.6667      $90,460.00 
 
809E69000         202.000    EACH    ADVANCE RADAR DETECTION                               7,458.8212     7,195.4968   $1,453,490.36 
 
809E69001          27.000    EACH    ADVANCE RADAR DETECTION, AS PER PLAN                  6,646.1189     5,806.7733     $156,782.88 
 
809E69100         515.000    EACH    STOP-BAR RADAR  DETECTION                              6,620.5994     6,529.9982   $3,362,949.08 
 
809E69101          66.000    EACH    STOP-BAR RADAR  DETECTION, AS PER PLAN                 6,462.9026     6,550.7785     $432,351.38 
 
809E69110          14.000    EACH    STOP-BAR & ADV ANCE RADAR DETECTION                    8,494.9760     8,064.0000     $112,896.00 
 
809E99000           3.000    LS      SPECIAL - ITS                                       735,045.5638   593,333.3333   $1,780,000.00 
 
814E00010           7.000    EACH    INTERSTATE ELO NGATED ROUTE SHIELD SYMBOL              4,776.9425     4,877.0000      $34,139.00 
                                     MARKING, TYPE B125 
 
814E00016           7.000    EACH    CARDINAL DIREC TION (NORTH, SOUTH, WEST &              1,162.8050     1,177.0000       $8,239.00 
                                     EAST) MARKING,  TYPE  B125 
 
815E30000           9.000    EACH    SPREAD SPECTRU M RADIO                                 2,769.3791     1,500.0000      $13,500.00 
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815E30001          16.000    EACH    SPREAD SPECTRU M RADIO, AS PER PLAN                    3,465.2690     3,312.5000      $53,000.00 
 
815E30100           1.000    LS      TRAINING FOR S PREAD SPECTRUM RADIO                    1,138.4300     1,500.0000       $1,500.00 
 
816E30000           8.000    EACH    VIDEO DETECTIO N SYSTEM                               14,206.1687    15,427.2813     $123,418.25 
 
816E30001          26.000    EACH    VIDEO DETECTIO N SYSTEM, AS PER PLAN                  13,044.0939    11,988.7731     $311,708.10 
 
816E30100           2.000    LS      TRAINING FOR V IDEO DETECTION SYSTEM                   1,000.4080     1,002.5000       $2,005.00 
 
823E10000         491.000    LS      CONSTRUCTION L AYOUT STAKES                              189.9499       202.6069      $99,480.00 
 
823E20000         572.000    HOUR    CONSTRUCTION L AYOUT STAKES, MISC.                       147.8373       160.0000      $91,520.00 
 
824E00011           2.000    LS      SYSTEM ANALYSI S, AS PER PLAN                         38,142.4000    36,400.0000      $72,800.00 
 
826E10041         470.000    CY      ASPHALT CONCRE TE SURFACE COURSE, TYPE 1,                174.2000       167.0000      $78,490.00 
                                     (448), FIBER T YPE C , AS PER PLAN 
 
831E00100         660.000    FT      LONGITUDINAL C HANNELIZING DEVICE                         79.4745        81.0303      $53,480.00 
 
832E15000          81.000    LS      STORM WATER PO LLUTION PREVENTION PLAN                10,421.8756     8,928.0674     $723,173.46 
 
832E15002          20.000    LS      STORM WATER PO LLUTION PREVENTION                     24,984.8638    28,797.6825     $575,953.65 
                                     INSPECTIONS 
 
832E30000    13921291.000    EACH    EROSION CONTRO L                                           1.0000         1.0000  $13,921,291.00 
 
832E30001      52,000.000    EACH    EROSION CONTRO L, AS PER PLAN                              1.0000         1.0000      $52,000.00 
 
832E99100     354,935.000    EACH    SPECIAL - CONS TRUCTION EROSION CONTROL                    1.0000         1.0000     $354,935.00 
 
833E10000       1,128.000    FT      CONDUIT RENEWA L USING SPRAY APPLIED                     599.1258       567.7668     $640,441.00 
                                     STRUCTURAL LIN ER, ROUND CONDUIT 
 
833E12000         161.000    FT      CONDUIT RENEWA L USING SPRAY APPLIED                   1,794.3975     1,054.6149     $169,793.00 
                                     STRUCTURAL LIN ER, ARCH 
 
834E10000       2,801.000    FT      CONDUIT RENEWA L USING RESIN BASED LINER                 662.2300       603.2625   $1,689,738.40 
 
834E10001         281.000    FT      CONDUIT RENEWA L USING RESIN BASED LINER,                600.0000       385.0000     $108,185.00 
                                     AS PER PLAN 
 
834E11000      12,050.000    SF      CONDUIT RENEWA L USING RESIN BASED LINER                  17.6280        25.5000     $307,275.00 
 
834E11001       8,762.000    SF      CONDUIT RENEWA L USING RESIN BASED LINER,                 43.1679        49.9924     $438,033.00 
                                     AS PER PLAN 
  



Summary of Contracts Awarded for Calendar Year 2017 by Item 
 
  Item           Quantity    U/M        Item Description                                    Avg Unit      Avg Unit        Total Amt 
 Number                                                                                    Price Bid     Price Awded       Awarded 
 

188 | P a g e  

836E10000       5,305.000    SY      SEEDING AND ER OSION CONTROL WITH TURF                     5.0611         4.5535      $24,156.16 
                                     REINFORCING MA T, TYPE 1 
 
836E10020       1,106.000    SY      SEEDING AND ER OSION CONTROL WITH TURF                     6.2199         6.0151       $6,652.65 
                                     REINFORCING MA T, TYPE 2 
 
836E10030         523.000    SY      SEEDING AND ER OSION CONTROL WITH TURF                    11.4103        12.4986       $6,536.75 
                                     REINFORCING MA T, TYPE 3 
 
837E10000       1,034.000    FT      LINER PIPE                                              478.1517       363.7374     $376,104.52 
 
837E10001         846.000    FT      LINER PIPE, AS  PER PLAN                               1,057.6208       777.3962     $657,677.20 
 
837E21000       1,846.000    FT      BACKFILL FOR L INER PIPE                                 146.7412       132.4503     $244,503.30 
 
838E20701       1,672.000    CY      GABIONS, AS PE R PLAN                                    211.2618       174.8361     $292,326.00 
 
839E30000       5,232.000    FT      TRENCH DRAIN W ITH STANDARD GRATE                         88.3730        89.9763     $470,755.94 
 
840E20000      78,316.000    SF      MECHANICALLY S TABILIZED EARTH WALL                       26.4473        23.4672   $1,837,860.61 
 
840E20001      24,893.000    SF      MECHANICALLY S TABILIZED EARTH WALL, AS                   27.3947        26.5691     $661,385.12 
                                     PER PLAN 
 
840E21000      58,325.000    CY      WALL EXCAVATIO N                                          16.2348        14.0330     $818,472.70 
 
840E21001       2,656.000    CY      WALL EXCAVATIO N, AS PER PLAN                             25.2000         9.5000      $25,232.00 
 
840E22000       9,204.000    SY      FOUNDATION PRE PARATION                                   18.6284        17.0093     $156,553.66 
 
840E22001       7,020.000    SY      FOUNDATION PRE PARATION, AS PER PLAN                      54.2007        63.4576     $445,472.13 
 
840E23000      87,100.000    CY      SELECT GRANULA R BACKFILL                                 36.4054        37.5285   $3,268,736.70 
 
840E23001         100.000    CY      SELECT GRANULA R BACKFILL, AS PER PLAN                   228.3333       100.0000      $10,000.00 
 
840E23050       3,195.000    CY      NATURAL SOIL                                             14.1883        14.4733      $46,242.18 
 
840E25010      13,307.000    FT      6" DRAINAGE PI PE, PERFORATED                              8.7711        14.1938     $188,876.44 
 
840E25020       1,101.000    FT      6" DRAINAGE PI PE, NON-PERFORATED                         18.2754        30.9487      $34,074.56 
 
840E26000       6,349.000    FT      CONCRETE COPIN G                                         115.0233        93.4375     $593,234.67 
 
840E26050      70,396.000    SF      AESTHETIC SURF ACE TREATMENT                               1.2792         1.3428      $94,524.53 
 
840E27000          77.000    DAY     ON-SITE ASSIST ANCE                                      327.5143       426.2029      $32,817.62 
 
840E28000           8.000    LS      SGB INSPECTION  AND COMPACTION TESTING                 7,920.4344     7,342.5000      $58,740.00 
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842E10000       5,382.000    LB      CORRECTING ELE VATION OF CONCRETE                          9.4778         7.2167      $38,840.31 
                                     APPROACH SLABS  WITH HIGH DE NSITY POLYURETHANE 
 
843E50000       7,136.000    SF      PATCHING CONCR ETE STRUCTURES WITH                        89.0869        81.0688     $578,507.10 
                                     TROWELABLE MOR TAR 
 
843E50001         370.000    SF      PATCHING CONCR ETE STRUCTURES WITH                       119.5443        99.2047      $36,705.75 
                                     TROWELABLE MOR TAR, AS PER PLAN 
 
844E10000         156.000    SF      CONCRETE PATCH ING WITH GALVANIC ANODE                   170.6545       176.4103      $27,520.00 
                                     PROTECTION 
 
844E10001      19,831.000    SF      CONCRETE PATCH ING WITH GALVANIC ANODE                   125.8950        89.0188   $1,765,332.00 
                                     PROTECTION, AS  PER PLA N 
 
845E60000       2,382.000    SF      SURFACE PREPAR ATION OF EXISTING                          40.7633        32.0615      $76,370.52 
                                     STRUCTURAL STE EL 
 
845E61000          28.000    MNHR    GRINDING FINS,  TEARS, SLIVERS ON                        127.4619       176.4018       $4,939.25 
                                     EXISTING STRUC TURAL STEEL 
 
845E62000       1,008.000    SF      FIELD METALLIZ ING OF EXISTING STRUCTURAL                 82.2333       140.0000     $141,120.00 
                                     STEEL 
 
845E98000       1,374.000    SF      FIELD METALLIZ ING, MISC.:                                80.2350        73.4700     $100,947.78 
 
846E00110       2,897.000    CF      POLYMER MODIFI ED ASPHALT EXPANSION JOINT                355.7335       355.7797   $1,030,693.66 
                                     SYSTEM 
 
846E00111          81.000    CF      POLYMER MODIFI ED ASPHALT EXPANSION JOINT                455.7451       473.4568      $38,350.00 
                                     SYSTEM, AS PER  PLAN 
 
847E10000      28,667.000    SY      MICRO SILICA M ODIFIED CONCRETE OVERLAY                   60.5193        54.0268   $1,548,785.00 
 
847E10001      25,024.000    SY      MICRO SILICA M ODIFIED CONCRETE OVERLAY,                  75.8586        76.1190   $1,904,803.00 
                                     AS PER PLAN 
 
847E10200         260.000    SY      SUPERPLASTICIZ ED DENSE CONCRETE OVERLAY                  80.9800        58.9200      $15,319.20 
 
847E10201       1,750.000    SY      SUPERPLASTICIZ ED DENSE CONCRETE OVERLAY,                117.3421        86.8983     $152,072.00 
                                     AS PER PLAN 
 
847E20000         165.000    CY      MICRO SILICA M ODIFIED CONCRETE OVERLAY                  290.0000       300.0000      $49,500.00 
                                     (VARIABLE THIC KNESS) 
 
847E20001       1,104.000    CY      MICRO SILICA M ODIFIED CONCRETE OVERLAY                  255.2588       218.4420     $241,160.00 
                                     (VARIABLE THIC KNESS), AS PER PLAN 
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847E20200          11.000    CY      SUPERPLASTICIZ ED DENSE CONCRETE OVERLAY                 354.7500       255.0000       $2,805.00 
                                     (VARIABLE THIC KNESS) 
 
847E20201          23.000    CY      SUPERPLASTICIZ ED DENSE CONCRETE OVERLAY                 293.9516       354.3478       $8,150.00 
                                     (VARIABLE THIC KNESS) , AS PER PLAN 
 
847E30000          20.000    LS      TEST SLAB                                               908.5234     1,013.2750      $20,265.50 
 
847E30201         327.000    CY      FULL DEPTH REP AIR, AS PER PLAN                          278.3206       206.4220      $67,500.00 
 
847E30300         291.000    SY      WEARING COURSE  REMOVED, ASPHALT                          25.9534        10.0000       $2,910.00 
 
847E30301      21,505.000    SY      WEARING COURSE  REMOVED, ASPHALT, AS PER                  19.7594        18.1827     $391,018.00 
                                     PLAN 
 
847E30400         280.000    SY      EXISTING CONCR ETE OVERLAY REMOVED                        33.1471        35.2921       $9,881.80 
 
847E30401      33,627.000    SY      EXISTING CONCR ETE OVERLAY REMOVED, AS                    31.1961        26.9235     $905,358.00 
                                     PER PLAN 
 
847E50000       1,917.000    SY      HAND CHIPPING                                           119.4075       175.8740     $337,150.40 
 
848E10000       6,712.000    SY      MICRO SILICA M ODIFIED CONCRETE OVERLAY                   53.9283        36.0226     $241,784.00 
                                     USING HYDRODEM OLITION 
 
848E10001       3,691.000    SY      MICRO SILICA M ODIFIED CONCRETE OVERLAY                   69.8673        79.3509     $292,884.00 
                                     USING HYDRODEM OLITION, AS PER PLAN 
 
848E10100       4,807.000    SY      LATEX MODIFIED  CONCRETE OVERLAY USING                    89.6083        74.9248     $360,163.50 
                                     HYDRODEMOLITIO N 
 
848E10101         636.000    SY      LATEX MODIFIED  CONCRETE OVERLAY USING                   130.0000       120.0000      $76,320.00 
                                     HYDRODEMOLITIO N, AS PER PLAN 
 
848E10200      37,497.000    SY      SUPERPLASTICIZ ED DENSE CONCRETE OVERLAY                  65.6118        62.1787   $2,331,514.76 
                                     USING HYDRODEM OLITION 
 
848E10201       8,864.000    SY      SUPERPLASTICIZ ED DENSE CONCRETE OVERLAY                  69.3490        66.8786     $592,812.00 
                                     USING HYDRODEM OLITION, AS PER PLAN 
 
848E20000      55,358.000    SY      SURFACE PREPAR ATION USING                                58.2428        53.9408   $2,986,054.63 
                                     HYDRODEMOLITIO N 
 
848E20001       7,438.000    SY      SURFACE PREPAR ATION USING HYDRO                          72.5285        72.5066     $539,304.00 
                                     DEMOLITION, AS  PER PLAN 
 
848E30000         155.000    CY      MICRO SILICA M ODIFIED CONCRETE OVERLAY                  254.2132       258.7323      $40,103.50 
                                     (VARIABLE THIC KNESS), MATERIAL ONLY 
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848E30001         145.000    CY      MICRO SILICA M ODIFIED CONCRETE OVERLAY                  191.4652       171.5862      $24,880.00 
                                     (VARIABLE THIC KNESS), MATERIAL ONLY, AS 
                                     PER PLAN 
 
848E30100          90.000    CY      LATEX MODIFIED  CONCRETE OVERLAY                         692.6221       692.7778      $62,350.00 
                                     (VARIABLE THIC KNESS), MATERIAL ONLY 
 
848E30101          18.000    CY      LATEX MODIFIED  CONCRETE OVERLAY                         758.5000       627.0000      $11,286.00 
                                     (VARIABLE THIC KNESS), MATERIAL ONLY, AS 
                                     PER PLAN 
 
848E30200       1,262.000    CY      SUPERPLASTICIZ ED DENSE CONCRETE OVERLAY                 177.6448       170.2575     $214,865.00 
                                     (VARIABLE THIC KNESS), MATERIAL ONLY 
 
848E30201          18.500    CY      SUPERPLASTICIZ ED DENSE CONCRETE OVERLAY                 287.9932       237.7703       $4,398.75 
                                     (VARIABLE THIC KNESS), MATERIAL ONLY, AS 
                                     PER PLAN 
 
848E50000       4,175.000    SY      HAND CHIPPING                                            70.6736        59.7278     $249,363.44 
 
848E50001          31.000    SY      HAND CHIPPING,  AS PER PLAN                              135.0000       150.0000       $4,650.00 
 
848E50100          42.000    LS      TEST SLAB                                             1,298.3939     1,121.6905      $47,111.00 
 
848E50101           2.000    LS      TEST SLAB, AS PER PLAN                                1,060.0000     1,000.0000       $2,000.00 
 
848E50200          86.000    CY      FULL-DEPTH REP AIR                                       800.9502       811.4593      $69,785.50 
 
848E50201          25.000    CY      FULL DEPTH REP AIR, AS PER PLAN                          372.7840       306.0000       $7,650.00 
 
848E50300       1,837.000    SY      WEARING COURSE  REMOVED, ASPHALT                          11.6432         9.8212      $18,041.50 
 
848E50301       6,024.000    SY      WEARING COURSE  REMOVED, ASPHALT,  AS PER                  9.1600         6.0000      $36,144.00 
                                     PLAN 
 
848E50320      45,958.000    SY      EXISTING CONCR ETE OVERLAY REMOVED                        16.4504        17.7720     $816,763.50 
 
848E50321       1,528.000    SY      EXISTING CONCR ETE OVERLAY REMOVED, AS                    16.6006        15.3639      $23,476.00 
                                     PER PLAN 
 
848E50340      20,086.000    SY      REMOVAL OF DEB ONDED OR DETERIORATED                       5.4478         3.4508      $69,313.75 
                                     EXISTING VARIA BLE THICKNESS CONCRETE 
                                     OVERLAY 
 
848E90000       1,039.000    SY      OVERLAY, MISC. :                                          13.0220         8.7108       $9,050.50 
 
849E10000           3.000    LS      DAMAGE ASSESSM ENT                                     4,883.3333     2,100.0000       $6,300.00 
 
849E10500           2.000    LS      SURFACE PREPAR ATION                                   3,540.0000     2,100.0000       $4,200.00 
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849E10600          27.000    HOUR    REPAIRING DAMA GED MEMBERS BY GRINDING                   165.6098       152.5926       $4,120.00 
 
849E10700           3.000    LS      STRAIGHTENING DAMAGED MEMBERS                        34,011.6667    23,690.0000      $71,070.00 
 
856E10000         443.000    CY      STONE MASTIC A SPHALT CONCRETE                           555.6081       488.6172     $216,457.40 
                                     INTERMEDIATE C OURSE (CELLULOSE) 
 
861E10000      76,994.000    SY      GEOGRID FOR SU BGRADE STABILIZATION                        2.3319         2.1515     $165,649.40 
 
861E10001       2,283.000    SY      GEOGRID FOR SU BGRADE STABILIZATION, AS                    2.3378         1.5000       $3,424.50 
                                     PER PLAN 
 
862E00500         242.000    HOUR    SCALING                                                 608.7962       629.6605     $152,377.84 
 
862E00601       3,134.000    SY      SLOPE DRAPE, A S PER PLAN                                 91.0000        70.0000     $219,380.00 
 
862E00610       5,243.000    CY      EXCAVATION                                               71.6928        24.8059     $130,057.40 
 
862E00700       2,100.000    SF      TRIM BLASTING                                            85.0000        30.0000      $63,000.00 
 
862E99000       2,370.000    FT      ROCKFALL PROTE CTION, MISC.:                              41.6667        15.0000      $35,550.00 
 
863E00100     179,810.000    SY      GEOGRID, TYPE P1                                          2.4098         2.5313     $455,153.00 
 
863E00200         522.000    SY      GEOGRID, TYPE P2                                          4.2040         3.2600       $1,701.72 
 
863E00800      94,273.000    CY      REINFORCED EMB ANKMENT                                     8.0603         6.1328     $578,159.64 
 
863E00801         889.000    CY      REINFORCED EMB ANKMENT, AS PER PLAN                       54.4260        43.0202      $38,245.00 
 
866E00100          81.000    EACH    GROUND ANCHOR,                                         3,627.3765     3,291.6049     $266,620.00 
 
866E00101         122.000    EACH    GROUND ANCHOR,  AS PER PLAN                              844.2213       643.5246      $78,510.00 
 
866E00200           7.000    EACH    TEMPORARY GROU ND ANCHOR                               5,950.0000     5,400.0000      $37,800.00 
 
866E00400           7.000    EACH    PERFORMANCE TE ST                                      1,738.7500       400.0000       $2,800.00 
 
866E00500           4.000    EACH    EXTENDED CREEP  TEST                                   4,075.0000     1,000.0000       $4,000.00 
 
867E00100           6.000    LS      TEMPORARY WIRE  FACED MECHANICALLY                    60,219.6913    52,687.5183     $316,125.11 
                                     STABILIZED EAR TH WALL 
 
869E00100          10.000    EACH    HIGH LOAD MULT I-ROTATIONAL (HLMR)                     5,012.5000     3,775.0000      $37,750.00 
                                     BEARINGS 
 
875E10000     513,020.000    LB      LONGITUDINAL J OINT ADHESIVE                               1.0279         0.8991     $461,277.15 
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878E25000          38.000    LS      INSPECTION AND  COMPACTION TESTING OF                 42,000.2015    38,378.6621   $1,458,389.16 
                                     UNBOUND MATERI ALS 
 
881E10000      35,435.000    SY      MICROSURFACING  WITH WARRANTY, SINGLE                      2.1550         2.1400      $75,830.90 
                                     COURSE 
 
881E20000     270,823.000    SY      MICROSURFACING  WITH WARRANTY, MULTIPLE                    3.4100         3.4800     $942,464.04 
                                     COURSE 
 
895E10010           2.000    EACH    MANUFACTURED W ATER QUALITY STRUCTURE,                17,281.1833    14,500.0000      $29,000.00 
                                     TYPE 1 
 
895E10020           2.000    EACH    MANUFACTURED W ATER QUALITY STRUCTURE,                21,932.9614    19,250.0000      $38,500.00 
                                     TYPE 2 
 
895E10040           1.000    EACH    MANUFACTURED W ATER QUALITY STRUCTURE,                37,383.3750    26,572.0000      $26,572.00 
                                     TYPE 4 
 
896E00010         273.000    SNMT    PORTABLE NON-I NTRUSIVE TRAFFIC SENSOR,                  755.3280       775.0000     $211,575.00 
                                     CLASS I 
 
896E00012          23.000    SNMT    PORTABLE NON-I NTRUSIVE TRAFFIC SENSOR,                2,418.6667     1,230.4348      $28,300.00 
                                     CLASS II 
 
897E01010   7,116,349.000    SY      PAVEMENT PLANI NG, ASPHALT CONCRETE,                       0.9466         0.9070   $6,454,666.70 
                                     CLASS A 
 
897E01011     484,232.000    SY      PAVEMENT PLANI NG, ASPHALT CONCRETE,                       0.8449         0.4932     $238,807.61 
                                     CLASS A, AS PE R PLAN 
 
897E01020       6,857.000    SY      PAVEMENT PLANI NG, ASPHALT CONCRETE,                       5.1723         5.6046      $38,431.00 
                                     CLASS B 
 
897E01021       6,200.000    SY      PAVEMENT PLANI NG, ASPHALT CONCRETE,                       7.9500         9.5000      $58,900.00 
                                     CLASS B, AS PE R PLAN 
 
897E02000      13,637.000    SY      PATCHING PLANE D SURFACE                                   3.0576         3.2441      $44,239.89 
 
897E02001         650.000    SY      PATCHING PLANE D SURFACE, AS PER PLAN                     10.5892        10.5892       $6,883.00 
 
900E10000       2,062.000    FT      SPECIAL - RAIL  ITEM, MISC.:                              63.1144        77.1657     $159,115.58 
 
900E11000       3,225.000    EACH    SPECIAL - RAIL  ITEM, MISC.:                             125.7855       120.8109     $389,615.00 
 
900E12000      10,000.000    TKFT    SPECIAL - RAIL  ITEM, MISC.:                               3.7543         1.7000      $17,000.00 
 
900E16000       1,000.000    TON     SPECIAL - RAIL  ITEM, MISC.:                              43.5600        32.2000      $32,200.00 
 
900E17000           1.000    LS      SPECIAL - RAIL  ITEM, MISC.:                           1,592.8433     3,027.9500       $3,027.95 
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900E19000         614.000    CY      SPECIAL - RAIL  ITEM, MISC.:                              57.6965        54.3932      $33,397.40 
 
950E50000          19.000    LS      SPECIAL - FACI LITIES, MISC.:                         28,560.2093    23,245.3158     $441,661.00 
 
950E51000         324.000    EACH    SPECIAL - FACI LITIES, MISC.:                            526.1600       280.8596      $90,998.50 
 
 
                                                                                                    Total     $1,857,764,692.83 
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